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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

01-DN-101-/15.5

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.80

122000

20.20

201130

Pgm Code

IN DEL NORTE COUNTY NEAR KLAMATH FROM

0.4 MILE SOUTH OF WILSON CREEK BRIDGE

TO 1.7 MILES NORTH OF RUDISIL ROAD

DIR'S EMERGENCY F.

IN DEL NORTE COUNTY  NEAR CRESCENT

CITY FROM 1.0 TO 1.3 MILES NORTH OF

RUDSILL ROAD DIR'S EMERGENCY F.A.

IN DEL NORTE CNTY NEAR CRESCENT CITY

FROM 0.3 MILE SO.OF MILL CREEK PARK

ENTRANCE RD8068 TO 0.1 MILE SO OF SB

OFF TO E WASHINGDIR'

IN DEL NORTE COUNTY NEAR CRESCENT

CITY AT 0.22 MILES NORTH OF CUSHING

CREEK VIADUCT 01-0076 DIR'S EMERGENCY

F.A.

IN THE CITY OF CRESCENT CITY  ON DEL

NORTE 101  FROM PM 26.18 TO 2681

DIR'S EMERGENCY L.S.

STABILIZE A SECTION OF DAMAGED

HIGHWAY ANDIMPROVE THE ALIGNMENT VIA

REPAIRS TO FOUR RETAINING WALLS, NEW

RW, PLACEMENT OF A MECHAN

Description 

ROADWAY STABILIZATION AND RETAINING

WALL R

ROADWAY STABILIZATION, RETAINING

WALL

REPAIR CULVERTS

STABILIZE ROADWAY

DN COUNTY MICROSURFACING

ROADWAY STABILIZATION & RETAINING

WALL

Type Of Work

G R SUNDBERG, INC.

STEWART ENGINEERING, INC.

CARLSON'S CONSTRUCTION

MERCER-FRASER COMPANY

INTERMOUNTAIN SLURRY SEAL, INC

GOLDEN STATE BRIDGE, INC

Contractor

ARCATA, CA 95521

REDDING, CA 96099

YREKA  CA  96097

EUREKA, CA 95502

RENO, NV 89502

BENICIA, CA 94510

(707)825-6565

 

 

(707)443-6371

 

 

SANDERS, KAREN

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

MALMBERG, CLAYTON

SANDERS, KAREN

Resident
Engineer

(707)498-4009

(707)498-4009

(707)496-5580

(707)498-4009

(707)496-5581

(707)498-4009

 $11,985,000

 $6,985,000

 $585,000

 $1,985,000

 $255,195

 $9,785,000

Bid + CCOs

 $8,194,522

 $1,204,023

 $0

 $645,631

 $255,195

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/16/16

11/13/17

02/24/17

01/15/16

07/27/16

11/15/17

Awarded

05/04/16

02/09/18

05/01/17

03/28/16

04/21/17

03/09/18

Approved

12/30/18

12/30/18

05/01/17

03/30/17

12/22/16

Est Comp

 0%

 0%

 0%

 0%

 100%

 0%

%Time

 68%

 17%

 0%

 33%

 100%

 0%

% Work 

 

 

 

 

 

 

Message

01-0G1004

01-0H7004

01-0H0504

01-0G0304

01-0G4904

01-0H6904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

5211 BOYD ROAD

P.O. BOX 990010

1910 FT. JONES RD.

P.O. BOX 1006

1005 TERMINAL WAY STE 220

3701 MALLARD DRIVE

207 PRICE MALL

207 PRICE MALL SUITE

100

270 PRICE MALL

700 PARK PLACE

270 PRICE MALL

207 PRICE MALL SUITE

100

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-6.2/6.6

01-HUM-96-7.8/8

01-HUM-96-7.8/8

Fed Aid

20.20

201130

20.20

201130

HM2

HB1

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR SWAINS FLAT

FROM 0.3 MILE WEST OF JAYMAR LANE TO

COBB  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 10 MNILES

EAST OF SWAINS FLAT AT 0.2 MILE EAST

OF DEERFIELD RANCH ROAD RT. DIR'S

EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM 4.1 MILES EAST OF

BRANNAN MOUNTAIN ROAD TO 0.9 MILES

EAST OF CEDAR CAMP ROAD

IN HUMBOLDT COUNTY 6.2 MILES EAST OF

WILLOW CREEK TO 2.6 MILES WEST OF

TISH-TANG CAMPGROUND

IN HUMBOLDT COUNTY NEAR WILLOW CREEK

FROM 0.3 MILE WEST OF TISH TANG

CAMPGROUNDTO TISH TANG CAMPGROUND

DIR'S EMERGENCY FA

IN HUMBOLDT COUNTY NEAR  HOOPA FROM

0.27 TO 0.07 MILE  WEST OF TISH TANG

CAMPGROUND  DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

REPAIR SLIPOUT

REPAIR DRAINAGE SYSTEMS

CURVE IMPROVEMENT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND STABILIZATION

Type Of Work

FORD LOGGING, INC. DBA PACIFIC

EARTHSCAPE

FORD LOGGING INC. DBA PACIFIC

EARTHSCAPE

ROLL'N ROCK CONSTRUCTION INC.

MERCER FRASER COMPANY

ROGER BROWN CONSTRUCTION CO.

R. BROWN CONSTRUCTION CO. INC

Contractor

MCKINLEYVILLE, CA 95517

MCKINLEYVILLE, CA 95519

MOUNT SHASTA  CA 96067

EUREKA  CA 95501

WILLOW CREEK, CA  95573

WILLOW CREEK, CA 95573

 

 

(530)925-1408

(707)443-6371

 

(530)629-3702

KING, ROBERT

KING, ROBERT

GORONA, MARK

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

Resident
Engineer

(707)498-5107

(707)725-7190

(707)496-4359

(707)496-4359

(707)496-4358

(707)496-4358

 $7,185,000

 $885,000

 $316,977

 $2,656,984

 $1,485,000

 $1,635,000

Bid + CCOs

 $7,170,554

 $887,415

 $303,217

 $2,577,758

 $1,455,478

 $1,558,364

Comp To  date

 $0

 $0

 $0

 $2,447

 $0

 $0

This Month

02/03/17

01/20/17

06/27/16

04/27/16

01/18/17

01/28/16

Awarded

04/15/17

04/13/17

07/26/16

05/18/16

03/16/17

03/17/16

Approved

09/01/18

08/01/17

12/28/17

05/04/18

08/31/17

10/31/17

Est Comp

 0%

 0%

 68%

 85%

 0%

 0%

%Time

 100%

 99%

 96%

 90%

 98%

 95%

% Work 

 

 

 

 

 

 

Message

01-0G9204

01-0G8504

01-0E3604

01-0A9904

01-0G8404

01-0G0804

Contract 

  

  

  

HSST-P   -(   )P

  

  

  

  

  

6058-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1225 CENTRAL AVE #11

1225 CENTRAL AVE. #11

5527 TRUCK VILLAGE DR.

77 WEST SECOND STREET

P.O. BOX 406

P.O. BOX 406

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COURT STE. E

5065 BOYD ROAD

5065 BOYD ROAD, STE.

G

P.O. BOX 760

P.O. BOX 760

FORTUNA, CA 95540

FORTUNA, CA 95501

ARCATA, CA 95521

ARCATA, CA 95521

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-38.6/45

01-HUM-96-43.7/0

01-HUM-101-.4/26.5

Fed Aid

HA21

20.20

201130

20.20

201130

HM1

20.10

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR HOOPA ON

ROUTE 96 AT TRINITY RIVER BRIDGE AND

NEAR ARCATA ON ROUTE 101 AT  ARCATA

OVERHEAD

IN HUMBOLDT COUNTY NEAR WEITCHPEC

FROM 3.0MILES OF KLAMATH RIVER BRIDGE

#04-0144 TO 0.6 MILE EAST OF

WEITCHPEC ROAD 7P100 DIR'S EM

IN HUMBOLDT COUNTY NEAR ORLEANS FROM

0.9 MILE EAST OF WEITCHPEC ROAD 7P100

TO 0.8 MILE WEST OF HUMBOLDT-SISKIYOU

COUNTY LINEDIR'S 

IN HUMBOLDT AND SISKIYOU COUNTIES

FROM KLAMATH RIVER BRIDGE #04-0069

BRIDGE #04-0069 TO SALMON RIVER

BRIDGE

US HWY 99 IN HUMBOLDT COUNTY  AT PM

4.78, A LOCATION  KNOWN LOCALLY AS

LIKE FALLS DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR MYERS FLAT

FROM 0.9 MILE SOUTH TO 1.6 MILES

NORTH OF SALMON CREEK ROAD SOUTHBOUND

ON RAMP DIR'S EMERGENCY 

Description 

CLEAN & PAINT BRIDGES

REPAIR SLIPOUT

STORM DAMAGE REPAIRS

RUBBERIZED SEAL COAT

MATERIALS DISPOSAL PROJECT

STORM DAMAGE REPAIRS

Type Of Work

F.D. THOMAS, INC.

GOLDEN STATE BRIDGE, INC.

TT CONSTRUCTION

AMERICAN PAVEMENT SYSTEMS,

INC.

TT CONSTRUCTION

G R SUNDBERG, INC.

Contractor

CENTRAL POINT  OR 97502

BENICIA, CA 94510

ORLEANS, CA  95556

MODESTO  CA 95354

ORLEANS, CA 95556

ARCATA, CA 95521

(541)664-3010

 

 

(209)522-2277

(530)627-3484

 

GORONA, MARK

GORONA, MARK

QUINTRELL, HEIDI

QUINTRELL, HEIDI

RODRIGUEZ, JOAQUIN S.

Resident
Engineer

(707)496-4359

(707)498-3207

(707)496-4358

 

(707)496-4358

(707)725-1020

 $1,279,305

 $9,485,000

 $1,985,000

 $1,182,892

 $265,415

 $3,985,000

Bid + CCOs

 $845,860

 $9,140,366

 $1,185,975

 $0

 $164,157

 $3,006,739

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/18/17

02/22/17

03/28/17

04/30/18

07/20/16

01/27/17

Awarded

09/07/17

05/03/17

05/12/17

05/23/18

10/18/16

03/20/17

Approved

08/29/18

04/17/18

05/31/18

12/30/16

12/15/17

Est Comp

 38%

 0%

 0%

 0%

 0%

 0%

%Time

 66%

 96%

 60%

 0%

 62%

 75%

% Work 

 

 

 

 

 

 

Message

01-0E1004

01-0H0304

01-0H1904

01-0G6904

01-0G4704

01-0G8104

Contract 

ACST-X023-(037)E

  

  

ACST-P096-(055)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DR.

3701 MALLARD DRIVE

P.O. BOX 349

1012 11TH ST #1000

P.O. BOX 349

5211 BOYD ROAD

5065 BOYD RD. SUITE G

5065 BOYD ROAD, SUITE

H

P.O. BOX 760

P.O. BOX 760

1487 SANDY PRAIRIE

CT. STE E

ARCATA, CA 95519

ARCATA, CA 95519

WILLOW CREEK, CA 95573

WILLOW CREEK, CA 95573

FORTUNA, CA 95540

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-HUM-101-8.5/22.4

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

Fed Aid

HM1

20.20

201130

HM1

20.20

201130

20.20

201130

HM1

Pgm Code

IN HUMBOLDT COUNTY NEAR MIRANDA AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY NEAR  WEOTT FROM

4.7 TO 1.1 MILES SOUTH OF WEOTT

NORTHBOUND OFF RAMP  DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY NEAR WEOTT FROM

0.6 MILE NORTH OF MYERS FLAT

SEPARATION TO NEWTON ROAD

UNDERCROSSING

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.1

MILES SOUTH OF WILLIFORD ROAD UC -4-

117 DIR'S EMERGENCY L.B.

IN HUMBOLDT COUNTY NEAR REDCREST FROM

0.7 TO 2.2 MILES NORTH OF REDCREST

NORTHBOUND ON RAMP DIR'S EMERGENCY

F.A.

IN HUMBOLDT COUNTY IN AND NEAR

FORTUNA FROM 0.7 MILE SOUTH OF KENMAR

ROAD UNDERCROSSING TO 0.4 MILE SOUTH

OF LOLETA DRIVE OVERCROS

Description 

RUBBERIZED HMA OVERLAY

ROADWAY SINK AND SLIDE REPAIRS

RUBBERIZED HOT MIX ASPHALT

SLIDE AND ROADWAY REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

BONDED WEARING COURSE-GAP GRADED

Type Of Work

MERCER FRASER COMPANY

MCCULLOUGH CONSTRUCTION, INC.

GR SUNDBERG, INC.

WEST COAST CONTRACTORS INC

DBAOREGON WEST COAST

CONTRACTORS

WAHLUND CONSTRUCTION, INC.

MERCER FRASER COMPANY

Contractor

EUREKA  CA 95501

ARCATA, CA 95521

ARCATA  CA 95521

COOS BAY, OR 97420

EUREKA, CA 95503

EUREKA  CA 95502

(707)443-6371

 

(707)825-6565

 

 

(707)443-6371

JOAQUIN RODRIGUEZ

GORONA, MARK

GORONA, MARK

GORONA, MARK

Resident
Engineer

(707)725-1020

(707)496-4359

 

(707)825-4887

(707)496-4359

 

 $3,533,023

 $3,485,000

 $2,053,899

 $10,466,400

 $4,985,000

 $11,376,306

Bid + CCOs

 $3,511,980

 $1,845,914

 $0

 $7,378,171

 $3,327,832

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

01/11/17

11/09/17

06/23/17

01/26/17

02/22/18

Awarded

04/20/17

03/24/17

12/18/17

08/21/17

03/21/17

04/16/18

Approved

05/24/18

06/30/17

05/30/18

05/30/18

Est Comp

 82%

 100%

 0%

 0%

 0%

 0%

%Time

 97%

 53%

 0%

 70%

 67%

 0%

% Work 

 

 

 

 

 

 

Message

01-0F5204

01-0G8204

01-0F8504

01-0H4904

01-0G8304

01-0G6404

Contract 

ACNH-Q101-(314)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

57 ALDER GROVE ROAD

5211 BOYD ROAD

61050 HIGHWAY 101

830 HILMA DRIVE

PO BOX 1006

1487 SANDY PRAIRIE

COURT,STE B

33 DEPOT ST.

5065 BOYD ROAD SUITE

H

33 DEPOT ST.

FORTUNA, CA 95501

COLFAX, CA 95713

ARCATA, CA 95521

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-/89.1

Fed Aid

HM

HA22

HA23

HA23

20.80 122

Pgm Code

IN HUMBOLDT COUNTY ON ROUTE 101 AT

VARIOUS LOCATIONS

IN HUMBOLDT COUNTY IN & NEAR ORICK

FROM 0.3 MI NORTH OF BIG LAGOON

BRIDGE TO 0.3 MILE SOUTH OF SOUTH

PRAIRIE CREEK UNDERCROSSING

IN HUMBOLDT COUNTY NEAR TRINIDAD AT

1.9 MILES SOUTH OF KANE ROAD AND AT

1.3 MILES NORTH OF KANE ROAD

IN HUMBOLDT COUNTY NEAR BIG LAGOON

FROM 1.8 TO 2.2 MILES NORTH OF

GEORGIA PACIFIC RD

IN HUMBOLDT AND DEL NORTE COUNTIES

NEAR ORICK FROM 2.5 MILES NORTH OF

BOYES CREEK VIADUCT TO NORTH  PRAIRIE

CREEK PARK UNDERCROSSI

IN HUMBOLDT COUNTY ON ROUTE 101  AT

VARIOUS LOCATIONS FROM THE ARCATA

OVERHEAD TO TRINIDAD DIR'S EMERGENCY

L.S.

Description 

PLACE POLYESTER CONCRETE OVERLAY &

ORICK CAPM

REPLACE 2 DRAINAGE SYSTEMS AND

BIG LAGOON SLIPOUT REPAIR

RHMA OVERLAY

MICROSURFACING

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

MERCER FRASER COMPANY

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

TIDEWATER CONTRACTORS, INC

AMERICAN PAVEMENT SYSTEMS, INC

Contractor

SACRAMENTO  CA 95834

EUREKA  CA 95501

EUREKA CA 95502

COOS BAY  OR 97420

BROOKINGS  OR 97415

MODESTO, CA 95354

(916)283-9950

(707)443-6371

(707)443-6371

(541)267-7689

(541)469-5341

(209)522-2277

RASHID, AMAL

RASHID, AMAL

GORONA, MARK

MALMBERG, CLAYTON

GORONA, MARK

Resident
Engineer

(707)496-4363

(707)496-4363

 

(707)496-4659

(707)496-5581

(707)496-4359

 $1,830,391

 $12,789,427

 $970,406

 $4,699,350

 $3,396,187

 $636,988

Bid + CCOs

 $5,138

 $9,171,293

 $0

 $3,834,791

 $262,561

 $636,988

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/18

12/14/16

10/11/17

12/21/16

02/22/18

08/31/16

Awarded

03/29/18

01/30/17

11/28/17

01/30/17

03/19/18

02/14/17

Approved

08/01/18

05/23/18

07/17/18

06/25/18

10/12/16

Est Comp

 4%

 94%

 0%

 74%

 25%

 100%

%Time

 0%

 71%

 0%

 81%

 8%

 100%

% Work 

 

 

 

SUSPENDED

 

OVER RUN

Message

01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

01-0G5204

Contract 

  

ACNH-Q101-(303)E

STER-19D7-(04E)

ACNH-ER19-(300)0

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD SUITE 100

77 WEST SERCOND STREET

PO BOX 1006

61050 HIGHWAY 101

16156 HIGHWAY 101 SOUTH

1012 11TH STREET, SUITE 1000

5601 SOUTH BROADWAY

5065 BOYD ROAD, STE H

5065 BOYD RD, SUITE G

207 PRICE MALL

33 DEPOT ST.

EUREKA, CA 95503

ARCATA, CA 95521

ARCATA, CA 95521

CRESCENT CITY, CA 95531

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA21

20.20

201130

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY NEAR RICHARDSON

GROVE FROM HUM-MEN CO LINE TO 0.3 MI

NORTH OF MONSCHKE UC #4-238

IN HUMBOLDT COUNTY NEAR PECWAN FROM

0.5 MILE EAST OF PECWAN CREEK BRIDGE

#04-0190 TO MARTINS FERRY BRIDGE #04-

0223 DIR'S EMERGENCY

IN HUMBOLDT COUNTY NEAR FERNDALE FROM

NORTH WADDINGTON EXIT TO FERNBRIDGE

DRIVE-A3H035 DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY AT VARIOUS

LOCATIONS FROM OHMAN CREEK BRIDGE #4-

7 TO BEAR CREEK BRIDGE #4-12

IN HUMBODLT COUNTY FROM 0.8 MILE

SOUTH TO 1.2 MILES NORTH OF MIRANDA

BR/MAPLE HILLS  DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY NEAR WEOTT AT 1.35

MILES NORTH OF BULL CREEK ROAD DIR'S

EMERGENCY F.A.

Description 

REPAIR SINKHOLE AND DRAINAGE

STORM DAMAGE REPAIRS

BRIDGE SCOUR REPAIR

REPLACE BRIDGE RAILS AND WIDEN

REPAIR SLIPOUT

REPLACE CULVERT AND REPAIR SINKHOLE

Type Of Work

MENDOCINO CONSTRUCTION SERVICE

6 RIVERS CONSTRUCTION, INC.

WEST COAST CONTRACTORS, INC.

MERCER FRASER COMPANY

WEST COAST CONTRACTORS, INC.

G R SUNDBERG, INC.

Contractor

WILLITS, CA  95490

HOOPA, CA 95546

COOS BAY, OR 97420

EUREKA  CA 95501

COOS BAY, OR 97420

ARCATA, CA 95521

 

 

 

(707)443-6371

 

 

RODRIGUEZ, SHERI

MALMBERG, CLAYTON

RODRIGUEZ, JOAQUIN S.

RODRIGUEZ, JOAQUIN

RODRIGUEZ, JOAQUIN S.

GORONA, MARK

Resident
Engineer

(707)498-5252

(707)496-4358

(707)621-0000

(707)621-0000

(707)725-1020

(707)496-4359

 $4,135,000

 $1,885,000

 $2,985,000

 $3,000,419

 $2,985,000

 $285,000

Bid + CCOs

 $1,436,161

 $1,222,516

 $1,319,773

 $2,936,560

 $346,655

 $176,658

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/17/17

02/25/17

03/04/17

01/10/17

03/04/17

02/20/15

Awarded

04/20/17

05/10/17

05/09/17

02/14/17

05/08/17

04/08/15

Approved

04/30/18

03/01/18

09/15/17

04/10/18

08/30/17

03/06/15

Est Comp

 0%

 0%

 100%

 88%

 0%

 100%

%Time

 35%

 65%

 44%

 96%

 12%

 62%

% Work 

 

 

 

 

 

 

Message

01-0H1004

01-0H0204

01-0H0704

01-430604

01-0H0104

01-0F1504

Contract 

  

  

  

ACST-P254-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 1517

P.O. BOX 1431

61050 HIGHWAY 101

77 WEST SECOND STREET

61050 HIGHWAY 101

5211 BOYD ROAD

1500 REDWOOD DRIVE

207 PRICE MALL

1487 SANDY PRAIRIE

CT, STE E

1487 SANDY PRAIRIE

COUT,STE E

1487 SANDY PRAIRIE,

CT, STE E

5065 BOYD ROAD, STE G

GARBERVILLE, CA 95542

CRESCENT CITY, CA 95531

FORTUNA, CA 95540

FORTUNA, CA 95501

FORTUNA, CA 95540

ARCATA, CA 95521

Accepted

05/14/18

Location
Storm Water
Plan



State of California Department of Transportation Page 7
04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

01-LAK-29-9.7/10

01-LAK-29-12.0/15

Fed Aid

20.20

201130

20.20

201130

20.10

201130

HB1

20.20

201130

Pgm Code

IN HUMBOLDT COUNTY IN AND NEAR SCOTIA

AND RIO DELL AT EEL RIVER OH 4-15

IN HUMBOLDT COUNTY ABOUT 13 MILES

EAST OF BLUE LAKE FROM 0.1 MILE TO

0.3 MILE EAST OF BAIR ROAD C6L300

DIR'S EMERGENCY F.A.

IN HUMBOLDT COUNTY ABOUT 6 MILES WEST

OF WILLOW CREEK  AT CEDAR CREEK ROAD

#7L100 DIR'S EMERGENCY F.A

IN HUMBOLDT COUNTY ON ROUTE 299  AT

PM 24.2  DIR'S EMERGENCY F.A.

IN LAKE COUNTY NEAR MIDDLETOWN FROM

PUTAH CREEK BRIDGE TO 0.9 MILES

SOUTH OF HIDDEN VALLEY LAKE

IN LAKE COUNTY NEAR LAKEPORT FROM 0.1

MILENORTH OF SPRUCE GROVE ROAD -S INT

R TO 0.1MILE NORTH OF HOFACKER LANE -

ROAD #148E DIR'S

Description 

CLEAN & PAINT BRIDGE

SLOPE STABILIZATION AND RECONSTRUCT

ROADWA

SLIDE REMOVAL AND SLOPE

STABILIZATION

REPAIR A DISPLACED ROADWAY SECTION

IMPROVE INTERSECTION

REPAIR CULVERT

Type Of Work

MURPHY IHDUSTRIAL COATINGS,

INC.

KERNEN CONSTRUCTION

R. BROWN CONSTRUCTION CO., INC

KERNEN CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

GRANITE CONSTRUCTION COMPANY,

INC.

Contractor

SIGNAL HILL  CA 90755

BLUE LAKE, CA 95525

WILLOW CREEK, CA 95573

BLUE LAKE, CA 95525

SANTA ROSA  CA 95407

UKIAH, CA 95482

(562)427-7720

 

 

 

(707)585-1221

 

KING, ROBERT

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

ZIMMERER, JEFFREY

KRAFT, DAN

Resident
Engineer

(707)498-5107

(707)498-3207

(707)498-3207

(707)498-3207

 

(530)713-7864

 $2,592,332

 $635,000

 $1,735,000

 $275,000

 $4,336,924

 $2,685,000

Bid + CCOs

 $922,151

 $163,383

 $924,748

 $137,581

 $0

 $1,557,380

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/07/17

01/26/17

02/17/17

06/09/17

03/22/18

03/06/17

Awarded

11/28/17

03/17/17

05/08/17

06/29/17

04/17/18

06/23/17

Approved

10/01/18

02/16/18

10/01/18

02/16/18

01/18/18

Est Comp

 37%

 0%

 0%

 0%

 0%

 0%

%Time

 36%

 26%

 53%

 50%

 0%

 58%

% Work 

 

 

 

 

 

 

Message

01-0E8404

01-0G9104

01-0G9504

01-0H4304

01-0C7504

01-0H0604

Contract 

ACST-P283-(003)E

  

  

  

HSST-P029-(137)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE.

P.O. BOX 1340

P.O. BOX 406

P.O. BOX 1340

246 GHILOTTI AVENUE

1324 S. STATE STREET

1487 SANDY PRAIRIE

COURT,STE F

5065 BOYD ROAD SUITE

H

5065 BOYD ROAD, STE H

5065 BOYD ROAD SUITE

H

P.O. BOX 457

FORTUNA, CA 95540

ARCATA, CA 95521

ARCATA, CA 95521

ARCATA, CA 95521

LOWERLAKE, CA 95457

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 8
04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-LAK-29-34.1/34.5

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

Fed Aid

HB1

20.20

201130

20.80 122

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN LAKE COUNTY NEAR KELSEYVILLE  FROM

0.2 MI SOUTH TO 0.2 MI NORTH OF

CRUICKSHANK ROAD

IN LAKE COUNTY NEAR MIDDLETOWN FROM

0.2 MILE EAST OF GROUSE SPRINGS ROAD-

145 TO 0.1 MILE EAST OF SOCRATES MINE

ROAD-111DIR'S EMERG

IN MENDOCINO AND LAKE COUNTIES ON

ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20

PM 0.79 AND IN LAKE COUNTY ON ROUTE

175 FROM PM 0.0TO5DIR'

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

MILENORTH OF PHILO GREENWOOD ROAD-132

TO 0.5 MILE SOUTH OF NAVARRO BLUFF

ROAD-517A DIR'S EME

IN MENDOCINO COUNTY NEAR ELK FROM 0.4

MILENORTH OF NAVARRO BLUFF RAOD 517A

TO 0.2 MILE NORTH OF JUNCTION 128

EAST  DIR'S EMERGENCY

IN MENDOCINO COUNTY NEAR WESTPORT,

FROM 0.6 TO 1.4 MILES NORTH OF BLUE

SLIDE GULCH BRIDGE  DIR'S EMERGENCY

L.B.

Description 

INSTALL NB LEFT TURN POCKET

STORM DAMAGE REPAIRS

MICROSURFACING

STORM DAMAGE REPAIR

STORM DAMAGE REPAIRS

RECONSTRUCT ROADWAY

Type Of Work

ARGONAUT CONSTRUCTORS

GRANITE CONSTRUCTION COMPANY,

INC.

VSS INTERNATIONAL, INC.

GRANITE CONSTRUCTION COMPANY,

INC.

PAULSON EXCAVATING , INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA ROSA  CA 95407

UKIAH, CA 95482

WEST SACRAMENTO, CA 95691

UKIAH, CA  95482

ALBION, CA 95410

UKIAH, CA 95482

(707)542-4862

 

(916)373-1500

 

 

(707)467-1400

KRAFT, DAN

KRAFT, DAN

GRIFFITH, GARRETT

KRUEGER, GRANT M.

KRUEGER, GRANT

ORTIZ, AL

Resident
Engineer

(530)713-7864

(530)458-2444

(530)682-3842

(707)498-3067

(707)498-3067

(707)498-5978

 $1,015,004

 $5,185,000

 $436,816

 $2,985,000

 $385,000

 $4,235,000

Bid + CCOs

 $72,079

 $4,584,016

 $451,447

 $2,284,645

 $255,773

 $3,356,798

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/25/17

01/11/17

08/10/16

02/15/17

01/31/17

07/29/16

Awarded

09/12/17

03/07/17

02/14/17

05/02/17

04/05/17

10/27/16

Approved

07/17/18

01/29/18

09/27/16

09/28/17

07/14/17

06/30/18

Est Comp

 0%

 0%

 100%

 0%

 100%

 0%

%Time

 7%

 88%

 100%

 77%

 66%

 79%

% Work 

 

 

 

 

 

 

Message

01-0E6404

01-0G7504

01-0G5004

01-0H0004

01-0G8904

01-0G4504

Contract 

HSST-P029-(132)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

360 SUTTON PLACE

1324 S. STATE STEET

3785 CHANNEL DRIVE

1324 S. STATE STREET

32700 ALBION RIDGE ROAD

1324 S. STATE STREET

15513 40TH AVENUE

1401A WILL S. GREEN

7663 HIGHWAY 29

925B NORTH FRANKLIN

STREET

925B N FRANKLIN

STREET

925B NORTH FRANKLIN

STREET

CLEARLAKE, CA 95422

COLUSA, CA 95932

KELSEYVILLE, CA 95451

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/38.5

01-MEN-1-/55

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY NEAR WESTPORT

FROM 0.3 MILE SOUTH OF WAGES CREEK

BRIDGE #10-137 SOLDIER POINT VIADUCT

#10-271 DIR'S EMERGENCY 

IN MENDOCINO COUNTY NEAR LEGGETT AT

1.2 MILES SOUTH OF JUNCTION ROUTE 101

DIR'S EMERGENCY F.A.

SLIPOUT AND ASSOCIATED PAVEMENT

DISPLACEMENT IN SOUTHBOUND LANE AS

MAINTENANCE WAS WORKING TO KEEP

DRAINAGE SYSTEMS CLEAR, SINK, D

IN MENDOCINO COUNTY ON ROUTE 1 FROM

THE SONOMA/MENDOCINO COUNTY LINE TO

CASPAR VISTA POINT DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR UKIAH FROM

THE  RUSSIAN RIVER OH TO ROAD 260

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

EAST FORK  NEAR WILLITS AT EAST FORK

DIR'S EMERGENCY F.A.

Description 

STORM DAMAGE REPAIRS

SLIDE REMOVAL AND SLOPE

STABILIZATION

STORM DAMAGE REPAIRS

REMOVE AND DISPOSE OF HAZARD TREES

REPAIR ROADWAY

BRIDGE DECK REPAIR

Type Of Work

MCM CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

DARREN TAYLOR CONSTRUCTION,

INC.

GOLDEN STATE BRIDGE, INC.

Contractor

NORTH HIGHLANDS, CA 95660

SANTA ROSA, CA 95407

WATSONVILLE, CA 95077-5085

COVELO, CA 95428

ANDERSON, CA 96007

BENICIA, CA 94510

 

 

 

(707)983-8135

(530)378-2211

 

KRUEGER, GRANT

RODRIGUEZ, SHERI

KRUEGER, GRANT

MALMBERG, CLAYTON

PERRIN, KATHARINE

FAZAL, IMRAN

Resident
Engineer

(707)498-3067

(707)498-5252

(707)498-3067

(707)485-1841

(707)496-5840

(707)485-8562

 $8,735,000

 $8,985,000

 $1,515,000

 $835,000

 $805,000

 $1,485,000

Bid + CCOs

 $7,027,395

 $6,328,972

 $0

 $691,847

 $767,569

 $709,997

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/11/17

01/09/17

04/06/18

01/07/16

01/29/16

02/16/17

Awarded

04/24/17

02/15/17

05/07/18

03/15/16

05/09/16

05/26/17

Approved

07/30/18

04/30/18

11/02/18

03/07/16

03/17/16

05/05/17

Est Comp

 0%

 0%

 0%

 100%

 100%

 100%

%Time

 80%

 70%

 0%

 83%

 95%

 48%

% Work 

 

 

 

 

 

 

Message

01-0G8004

01-0G7304

01-0J0904

01-0F9504

01-0G0704

01-0G9404

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 620

246 GHILOTTI AVENUE

PO BOX 50085

P.O. BOX 575

5750 PLEASANT VIEW DRIVE

3701 MALLARD DRIVE

5065 BOYD ROAD, STE B

1500 REDWOOD DRIVE

925 B NORTH FRANKLIN

STREET

6301 N. STATE

6301 N STATE ST.

6301 N. STATE STREET

ARCATA, CA 95521

GARBERVILLE, CA 95542

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95482

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-MEN-101-.1/T106.8

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

Fed Aid

HM4

HA23

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO AND HUMBOLDT COUNTIES

FROM THE SONOMA COUNTY LINE TO 0.6

MILE NORTH OF MEYERS FLAT  SEPARATION

(101/254)

IN MENDOCINO COUNTY NEAR HOPLAND FROM

0.1 MI SOUTH OF COMMINSKY STA RD-103

TO 0.6 MI NORTH OF PIETA CR BRIDGE

#10-83

IN MENDOCINO COUNTY IN  UKIAH AT EAST

PERKINS STREET OVERCROSSING (#10-193)

DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR UKIAH AND

WILLITSFROM 0.2 MILE NORTH OF NB ON

FR WEST ROAD TO 0.1 MILE SOUTH OF

SOUTH WILLITS OH#10-1DIR'

IN MENDOCINO COUNTY NEAR WILLITS FROM

2.4 MILES SOUTH TO 0.6 MILE NORTH OF

RIDGEWOOD RANCH ROAD DIR'S EMERGENCY

F.A.

IN MENDOCINO COUNTY  NEAR WILLITS AT

0.8 MILE SOUTH OF HAEHL OVERHEAD

BRIDGE #10-125 DIR'S EMERGENCY F.A.

Description 

TRAFFIC STRIPE AND REMOVE MARKERS

REPAIR SLIDES

REPAIR BRIDGE

FIRE DAMAGE REPAIRS

SLOPE STABILIZATION AND ROADWAY

REPAIR

SLIDE REPAIR

Type Of Work

CENTRAL STRIPING SERVICE, INC.

O.C. JONES & SONS, INC

BUGLER CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

KEN'S WATER TENDER, INC.

ARGONAUT CONSTRUCTORS

Contractor

RANCHO CORDOVA  CA 95742

BERKELEY CA 94710

PLEASANTON, CA 94588

UKIAH, CA 95482

WILLOW CREEK, CA 95573

SANTA ROSA, CA 95407

(916)635-5175

(510)526-3424

(925)416-0700

 

 

(707)542-4862

MUNES, NASH

KRAFT, DAN

FAZAL, IMRAN

MUNES, NASH

MUNES, NASH

MUNES, NASH

Resident
Engineer

(707)223-0791

(530)713-7864

(707)834-1151

(707)223-0791

(707)223-0791

(707)223-0791

 $2,985,144

 $13,090,300

 $1,085,000

 $9,985,000

 $2,985,000

 $5,985,000

Bid + CCOs

 $310,441

 $2,499,036

 $106,610

 $8,986,255

 $674,704

 $4,145,923

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/18

10/13/16

09/19/16

10/10/17

05/31/17

01/12/17

Awarded

03/29/18

11/03/16

12/09/16

11/17/17

06/30/17

04/05/17

Approved

08/27/18

08/22/19

10/13/16

06/30/18

03/25/18

12/22/17

Est Comp

 7%

 17%

 100%

 0%

 23%

 100%

%Time

 10%

 19%

 10%

 90%

 23%

 69%

% Work 

 

 

 

 

 

OVER RUN

Message

01-0H7204

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

Contract 

  

NHER-19C7-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3489 LUYUNG DR

1520 FOURTH STREET

4847 HOPYARD RD. STE 4 #395

1324 SOUTH STATE STREET

P.O. BOX 931

360 SUTTON PLACE

998 HEARST ROAD

P.O. BOX 457

6301 N. STATE ST.

998 HEAEST ROAD

998 HEARST RD.

6301 NORTH STATE

STREET

WILLITS, CA 95490

LOWER LAKE, CA 95457

UKIAH, CA 95470

WILLITS, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

Fed Aid

HA42

20.20

201130

Pgm Code

IN MENDOCINO COUNTY IN AND NEAR  IN

MENDOCINO COUNTY IN AND NEAR  WILLITS

FROM HAEHL CREEK OVERHEAD TO REYNOLDS

HIGHWAY

IN MENDOCINO COUNTY IN AND NEAR

WILLITS FROM HAEHL CREEK OVERHEAD TO

REYNOLDS HIGHWAY

IN MENDOCINO COUNTY IN WILLITS FROM

ROUTE 20 TO 0.9 MILE NORTH OF ROUTE

20

IN MENDOCINO COUNTY IN WILLITS FROM

SHERWOOD ROAD TO 0.1 MI NORTH OF

SHERWOOD ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM

4.3 MILES NORTH OF BAECHTEL CREEK

BRIDGE TO 0.1 MILE SOUTH OF CUMMINGS

ROAD UNDERCROSSING

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM TO 0.4 MILE SOUTH OF REST AREA

NB OFF RAMP0.6 MILE SOUTH OF OIL

SHERWOOD ROAD -311A DIR'

Description 

WILLITS MITIGATION

WILLITS MITIGATION

WILLITS BYPASS RELINQUISHMENT

SHERWOOD ROAD GEOMETRIC UPGRADES -

REHABILITATE CULVERTS

REPAIR ACCELERATED PAVEMENT FAILURE

Type Of Work

HANFORD APPLIED RESTORATION &

CONSERVATION

BORTOLUSSI & WATKIN, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT

GHILOTTI CONSTRUCTION

COMPANY,INC

Contractor

SONOMA CA 95476

SAN RAFAEL CA 94901

UKIAH CA 95482

UKIAH CA 95482

COVELO  CA 95428

SANTA ROSA, CA 95407

(707)996-6633

(415)453-4675

(707)467-4100

(707)467-4100

(707)983-8135

 

MUNES, NASH

MUNES, NASH

MUNES, NASH

PERRIN, KATHARINE

FAZAL, IMRAN

Resident
Engineer

(707)223-0791

(707)223-0791

(707)223-0791

 

(707)485-8623

(707)834-1151

 $18,866,978

 $4,602,427

 $3,765,701

 $4,225,800

 $2,219,806

 $7,985,000

Bid + CCOs

 $14,518,134

 $3,881,092

 $722,838

 $0

 $2,019,705

 $6,423,610

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $223,248

This Month

04/15/15

07/01/15

03/06/18

03/29/18

12/21/16

03/31/17

Awarded

05/07/15

07/16/15

03/29/18

04/17/18

01/30/17

06/28/17

Approved

12/09/19

12/18/19

12/05/18

03/21/18

04/30/18

Est Comp

 57%

 43%

 12%

 0%

 96%

 0%

%Time

 82%

 84%

 19%

 0%

 93%

 80%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-262054

01-262064

01-262034

01-262044

01-402814

01-0H1104

Contract 

NHP-Q101-(263)E

NHP-Q101-(266)E

ACNH-Q101-(333)E

ACNH-Q101-(334)E

ACNH-Q101-(309)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

23195 MAFFEI RD.

77 LARKSPUR STREET

1324 S STATE STREET

1324 S STATE ST

23601 CEMETERY LN

246 GHILOTTI AVENUE

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

998 HEARST ROAD

6301 N STATE STREET

6301 N. STATE ST.

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

WILLITS, CA 95490

REDWOOD VALLEY, CA 95470

UKIAH, CA 95470

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-MEN-101-87.5/0

01-MEN-101-89.2/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

Fed Aid

20.20

201130

HA21

HA23

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN MENDOCINO COUNTY MEAR CUMMINGS AT

0.2 MILE SOUTH OF ROUTE 101/271 SEP

310-145  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY ON ROUTE 101

APPROXIMATELY 2.0 MILES SOUTH OF

LEGGETT AT CEDAR CREEK CULVERT

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.1 MILE NORTH OF JITNEY GULCH BRIDGE

IN MENDOCINO COUNTY ABOUT  10 MILES

SOUTH OF PIERCY AT 0.4  MILE NORTH OF

JITNEY GULCH BRIDGE DIR'S EMERGENCY

L.B.

IN MENDOCINO COUNTY NEAR LEGGETT AT

0.3 MILE SOUTH  OF BRIDGES CREEK

BRIDGE #010-033 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR PIERCY FROM

0.9 MILE NORTH OF BEIDGE #10-91 TO

1.3 MILES SOUTH OF SOUTH FORK EEL

RIVER BRIDGE DIR'S EMERG

Description 

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

BRIDGE PRESERVATION

REPAIR SLIDE & SLIPOUT

REPAIR SLIPOUT

SLIDE REMOVAL AND SLOPE

STABILIZATION

SLIDE REMOVAL AND SLOPE

STABILIZATION

Type Of Work

BOUTHILLIER'S CONSTRUCTION INC

BUGLER CONSTRUCTION

MENDOCINO CONSTRUCTION

SERVICES, INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

MENDOCINO CONSTRUCTION

SERVICES, INC.

Contractor

WILLITS, CA 95490

PLEASANTON  CA 94588

WILLITS  CA 95490

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

WILLITS, CA 95490

 

(925)416-0700

(707)459-2377

(707)585-1221

 

(707)459-2377

SEYOUM, KASSAYE

RODRIGUEZ, SHERI

RODRIQUEZ, JOAQUIN

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

RODRIGUEZ, SHERI

Resident
Engineer

(916)801-9674

(707)498-5252

(707)725-1020

(707)498-5252

(707)498-5252

(707)498-5252

 $6,485,000

 $2,901,620

 $1,282,013

 $5,560,000

 $13,485,000

 $7,685,000

Bid + CCOs

 $6,485,224

 $1,633,474

 $289,145

 $3,668,009

 $10,177,791

 $4,984,224

Comp To  date

 $15,965

 $0

 $0

 $0

 $0

 $0

This Month

02/13/17

11/01/16

12/12/16

06/03/16

03/09/17

12/10/16

Awarded

04/28/17

11/28/16

01/09/17

06/30/16

05/15/17

02/27/17

Approved

04/30/18

10/01/18

07/10/18

06/01/18

04/30/18

05/31/18

Est Comp

 0%

 48%

 10%

 0%

 0%

 0%

%Time

 100%

 56%

 23%

 66%

 75%

 65%

% Work 

 

SUSPENDED

 

 

 

 

Message

01-0G9704

01-0C3704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

Contract 

  

NH-Q101-(305)E

ACNH-ER19-(900)4

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1571 SOUTH MAIN STREET

4847 HOPYARD RD.SUITE 4 NO.39

500 CROPLEY LN

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

P.O. BOX 1517

6301 NORTH STATE

STREET

P.O. BOX 130

1487 SANDY PRAIRIE

CT. STE E

P.O. BOX 130

P.O. BOX 130

1500 REDWOOD WAY

REDWOOD VALLEY, CA 95490

GARBERVILLE, CA 95542

FORTUNA, CA 95540

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

GARBERVILLE, CA 95542

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-1.2/34

01-MEN-162-16.1/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

HM2

HA23

Pgm Code

IN MENDOCINO COUNTY NEAR ELK FROM 0.5

TO 1.5 MILES  EAST OF JUNCTION ROUTE

1 DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR YORKVILLE AT

0.9 MILE WEST OF BEEBE CREEK BRIDGE

#10-52. DIR'S EMERGENCY L.B.

SIGNIFICANT SLIPOUT AND ASSOCIATED

PAVEMENT DISPLACEMENT REPORTED BY

MAINTENANCE AS THEY WORKED ON

DRAINAGE SYSTEM. FAILURE TOA SM

IN MENDOCINO COUNTY NEAR DOS RIOS

ABOUT 1.02  MILES WEST OF RODEO CREEK

BRIDGE EMERGENCY F.A.

IN MENDOCINO COUNTY AT VARIOUS

LOCATIONS FROM 0.5 MILES EAST OF

OUTLET CREEK BRIDGE #10-233 TO 0.1

MILES WEST OF SHORT CREEK BRIDG

IN MENDOCINO COUNTY NEAR DOS RIOS AT

0.9 MI EAST OF LAYTONVILLE-DOS RIOS

Description 

REPAIR CULVERTS

SLIDE AND ROADWAY REPAIRS

STORM DAMAGE REPAIRS

REPLACE CULVERT AND SLOPE REPAIR

REPAIR DRAINAGE SYSTEMS

STABILIZE ROADWAY

Type Of Work

L.D. GIACOMINI ENTERPRISES,

INC.

BUD GARMAN CONSTRUCTION

SERVICES, INC

WYLATTI RESOURCE MANAGEMENT,

INC.

VAN METER LOGGING, INC. DBA

VAN METER CONSTRUCTION

WYLATTI RESOURCE MANAGEMENT,

INC.

MERCER FRASER COMPANY

Contractor

UKIAH, CA 95482

WILLITS, CA 95490

COVELO, CA 95428

GARBERVILLE CA, 95542

COVELO  CA 95428

FORTUNA CA 95540

 

 

 

(707)923-2200

(707)983-8135

(707)443-6371

STELLHORN, RANDY

PERRIN, KATHARINE

KRUEGER, GRANT

FAZAL, IMRAN

LEWIS, MICHAEL

Resident
Engineer

(707)498-3067

(707)485-8623

(707)498-3067

(707)485-8562

 

(707)354-1072

 $735,000

 $1,985,000

 $1,015,000

 $560,000

 $469,317

 $4,586,580

Bid + CCOs

 $299,975

 $466,637

 $0

 $276,567

 $0

 $1,136,600

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/09/17

08/14/17

04/06/18

01/07/15

05/04/18

09/28/17

Awarded

06/14/17

10/19/17

05/07/18

03/09/15

05/23/18

10/27/17

Approved

07/13/17

08/30/18

02/19/15

10/11/18

Est Comp

 0%

 0%

 0%

 0%

 0%

 24%

%Time

 41%

 24%

 0%

 49%

 0%

 25%

% Work 

 

 

 

 

 

 

Message

01-0H0804

01-0H7104

01-0J1004

01-0F0204

01-0E3804

01-0B5504

Contract 

  

  

  

  

  

STER-19D6-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

3351 NORTH STATE STREET

24900 NORTH HIGHWAY 101

PO BOX 575

649 BEAR CREEK ROAD

PO BOX 575

200 DINSMORE DRIVE

925 FRANKLIN STREET

6301 N STATE STREET

925 B NORTH FRANKLIN

STREET

6301 NORTH STATE ST.

998 HEARST-WILLITS

ROAD

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

FORT BRAGG, CA 95437

UKIAH, CA 95482

WILLITS, CA 95490

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-MEN-162-/0

01-MEN-162-/16.2

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/13

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HA23

20.20

201130

Pgm Code

REPAIR A SLIPOUT AND STABILIZE THE

ROADWAYVIA CONSTRUCTING A SOLDIER

PILE GROUND ANCHOR TYPE RETAINING

WALL AT PM 16.08 ON ROUTE 1

IN MENDOCINO COUNTY NEAR LAYTONVILLE

FROM JCT 101 TO 1.0  MILE EAST OF MID

FK EEL RIVER BR # 10-252

IN MENDOCINO COUNTY NEAR HOPLAND AT

0.4 MILE EAST OF HARRISON STREET-ROAD

115A  DIR'S EMERGENCY F.A.

IN MENDOCINO COUNTY NEAR HOPLAND FROM

1 MILE EAST OF BUCKMAN DRIVE ROAD

105B TO 0.3 MILE EAST OF MOTORCYLE

PARK ENTRANCE DIR'S EME

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.3 MILE WEST TO 0.1 MI EAST OF

SINGLEY CATTLEPASS

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM JUNCTION ROUTE 128 TO 0.3 MILE

WEST OF BUTLER RANCH  DIR'S EMERGENCY

F.A.

Description 

CONSTRUCT SOLDIER PILE GROUND ANCHOR

WALL

PROVIDE STORM DEBRIS/DRAINAGE

BANK STABILIZATION

SLIDE AND SLIPOUT REPAIR

CONSTRUCT SOLDIER PILE WALL

REPAIR CULVERTS

Type Of Work

MERCER FRASER COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

REGE CONSTRUCTION, INC.

REGE CONSTRUCTION, INC.

GORDON N. BALL, INC.

WYLATTI RESOURCE MANAGEMENT,

INC.

Contractor

EUREKA, CA 95502

COVELO, CA 95428

CLOVERDALE, CA 95425

CLOVERDALE, CA  95425

ALAMO  CA 94507

COVELO, CA 95428

 

 

 

 

(925)838-5675

 

LEWIS, MICHAEL

ORTIZ, AL

PERRIN, KATHARINE

PERRIN, KATHARINE

PERRIN, KATHARINE

FAZEL, IMRAN

Resident
Engineer

(707)498-5978

(707)498-5978

(707)496-5840

(707)485-8623

(707)485-8623

(707)485-8562

 $64,744

 $2,685,000

 $535,000

 $4,485,000

 $3,201,878

 $1,685,000

Bid + CCOs

 $0

 $2,326,501

 $238,136

 $4,295,436

 $3,120,683

 $1,283,302

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/05/18

02/03/17

01/11/17

04/10/17

02/28/17

03/17/17

Awarded

03/28/18

04/13/17

03/21/17

07/17/17

03/24/17

04/28/17

Approved

06/30/18

02/24/17

11/30/18

03/28/18

08/17/17

Est Comp

 0%

 0%

 100%

 0%

 100%

 100%

%Time

 0%

 87%

 45%

 96%

 100%

 76%

% Work 

 

 

 

 

SUSPENDED

 

Message

01-0H9804

01-0G9004

01-0G7804

01-0H2104

01-0B5604

01-0H1304

Contract 

  

  

  

  

ACST-P253-(066)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1006

P.O. BOX 575

600 SANTANA DRIVE

600 SANTANA DRIVE

333 CAMILLE AVENUE

P.O. BOX 575

6301 N STATE ST. 2ND

FLOOR

925B NORTH FRANKLIN

STREET

6301 N. STATE ST.

6301 N. STATE STREET

6301 NORTH STATE

STREET

6301 N. STATE STREET

UKIAH, CA 95470

FORT BRAGG, CA 95437

UKIAH, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95482

Accepted

04/25/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

01-MEN-253-/17.2

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

01-VAR--/0

01-VAR--/0

Fed Aid

HM1

HA21

20.20

201130

HB1

HM

HB1

Pgm Code

IN MENDOCINO COUNTY NEAR BOONVILLE

FROM 0.5 MILE WEST OF ANDERSON CREEK

BRIDGE TO ROUTE 253/101 SEPARATION

IN MENDOCINO COUNTY ON ROUTE ROUTE

101 IN WILLITS; ON ROUTE 128 APPROX

34.1 MILES WEST OF UKIAH; AND ON

ROUTE 20, 8.5 MILES EAST O

IN MENDOCINO COUNTY ON RT 101 FROM

TRUCK PASSING LANE RT TO 0.4 MILE

NORTH OF END TRUCK PASSING LANE RT &

ON RT 271 FROM 3.5DIR'S 

IN MENDOCINO & HUMBOLDT COUNTIES AT

VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT  COUNTIES

AT VARIOUS LOCATIONS

IN DEL NORTE AND HUMBOLDT COUNTIES

Description 

HMA OVERLAY

BRIDGE SCOUR MITIGATION

SLOPE STABILIZATION & RECONSTRUCT

ROADWAY

RECONSTRUCT METAL BEAM GUARD RAIL

TRAFFIC STRIPE AND REMOVE MARKERS

UPGRADE METAL BEAM GUARD RAIL

Type Of Work

GRANITE CONSTRUCTION COMPANY

WYLATTI RESOURCE MANAGEMENT,

INC.

STEELHEAD CONSTRUCTIONS, INC.

APEX FENCE CO INC

MYERS AND SONS CONSTRUCTION,

LP

DIRT AND AGGREGATE

INTERCHANGE, INC.

Contractor

UKIAH CA 95482

COVELO  CA 95428

PALO CEDRO, CA 96073

ANDERSON  CA 96007

SACRAMENTO  CA 95834

FAIRVIEW  OR 97024

(707)467-4104

(707)983-8135

 

(530)365-3316

(916)283-9950

(503)661-5093

PERRIN, KATHARINE

SEYOUM, KASSAYE

RODRIGUEZ, JOAQUIN

MALMBERG, CLAYTON

MALMBERG, CLAYTON

Resident
Engineer

 

(707)485-8623

(707)485-1010

(707)621-0000

(707)496-5581

(707)496-5581

 $9,290,269

 $342,857

 $5,985,000

 $1,668,122

 $3,135,850

 $2,103,201

Bid + CCOs

 $0

 $0

 $4,941,175

 $1,162,795

 $2,500

 $1,014,226

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

11/16/17

03/31/17

05/31/17

03/12/18

07/14/17

Awarded

04/09/18

03/05/18

05/25/17

06/22/17

04/03/18

08/09/17

Approved

04/30/18

06/20/18

08/30/18

09/13/18

Est Comp

 0%

 0%

 0%

 73%

 0%

 48%

%Time

 0%

 0%

 83%

 69%

 0%

 48%

% Work 

 

SUSPENDED

 

 

 

 

Message

01-0G6804

01-0C4304

01-0H1204

01-0B8204

01-0H7304

01-0C5904

Contract 

ACST-P253-(107)E

  

  

SSTG-Q101-(318)E

  

SSTG-000C-(455)E

--()

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1324 SOUTH STATE ST

23601 CEMETERY LN

P.O. BOX 997

19896 ALEXANDER AVE

4600 NORTHGATE BLVD STE 100

20905 NE SANDY BLVD.

6301 NORTH STATE

STREET

6301 NORTH STATE

STREET

1487 SANDY PRAIRIE

CT, STE. E

207 PRICE MALL

207 PRICE MALL

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

FORTUNA, CA 95540

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

01District

 $241,660 $198,334,771 $347,998,249

Fed Aid
Pgm Code

Description 
Type Of Work Contractor

Resident
Engineer

Bid + CCOs
Comp To  date

This Month

Awarded
Approved
Est Comp

%Time
% Work 

Message

Contract 

Totals: Work This Month: Completed to Date:Authorized Final Amt: 
Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-PLU-70-.1/.2

02-PLU-70-14.9/0

Fed Aid

20.80

010010

20.20

201130

HA21

Pgm Code

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY NEAR MCARTHUR FROM

SHASTA COUNTY LINE TO 4.0 MILES  WEST

OF MUCK VALLEY HYDRO ROAD.

IN LASSEN COUNTY AT AND NEAR

JANESVILLE FROM 1.9 MILES SOUTH OF

LAKECREST DRIVE TO 0.2 MILE NORTH OF

SUNNYSIDE ROAD.

*

IN PLUMAS COUNTY AT AND NEAR HOWELLS

AT VARIOUS LOCATIONS FROM 1.1 MILE

EAST OF ROGERS FLAT ROAD TO 0.9 MILE

W OF TWAIN RDDIR'S EM

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

Description 

OVERLAY AC TRAVEL-WAY

AC OVERLAY

AC OVERLAY

REHABILILATE WASTE WATER SYSTEM

SLIDE REMOVAL

BRIDGE REPLACEMENT - SEISMIC

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

CAL ELECTRO, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC,

STEWART ENGINEERING INC

Contractor

SPARKS, NV 89431

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 96002

REDDING, CA 96049

REDDING CA 96001

(775)355-0420

(530)246-4292

(530)335-5501

(530)223-5937

 

(530)244-8464

COLLINS, RONALD

ZDENEK, MIKE

YOLTON, JOHN

JOHNSON, RYAN

COLLINS, RON

Resident
Engineer

(530)605-5866

(530)229-0559

 

(530)257-7382

(530)895-5245

(530)605-5866

 $290,000

 $1,869,944

 $4,069,069

 $2,092,929

 $2,485,000

 $10,541,092

Bid + CCOs

 $290,000

 $894,467

 $0

 $2,040,546

 $2,420,926

 $863,646

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/05/16

11/30/17

12/22/17

01/08/16

02/07/17

11/30/17

Awarded

07/14/16

12/18/17

01/18/18

02/04/16

05/10/17

02/02/18

Approved

05/11/16

06/20/18

08/23/17

11/02/17

07/18/19

Est Comp

 20%

 27%

 0%

 60%

 100%

 5%

%Time

 100%

 47%

 0%

 99%

 97%

 8%

% Work 

 

 

 

 

 

 

Message

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-1H7604

02-1C7504

Contract 

  

  

ACNH-P395-(270)E

NHPG-000C-(421)E

  

ACST-P070-(133)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2055 E. GREG STREET

PO BOX 494519

24339 HWY 89 N.

3710 ELECTRO WAY

P.O. BOX 492335

5323 EASTSIDE RD

1555 E. MAIN ST.

1031 BUTTE STREET

471-800 DIANE DRIVE

2707 NOTRE DAME BLVD

1555 E. MAIN SREET

QUINCY, CA 95971

REDDING CA 96019

SUSANVILLE, CA 96130

CHICO, CA 95928

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-PLU-70-27.4/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

02-PLU-89-11.6/24.5

02-PLU-89-30.2/30.5

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR RICH BAR AT 0.5

MILE  EAST OF TWAIN ROAD DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR CROMBERG AT 0.3

MILE EAST OF CAMP LAYMAN ROAD AND AT

0.2 MILE EAST OF PARKER ROAD  DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

IN PLUMAS COUNTY NEAR GREENVILLE FROM

0.1 MILE NORTH TO 0.5 MILE NORTH OF

INDIAN FALLS AND AT 0.3 MILE NORTH OF

WOLF CREEK DIR'S E

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

Description 

RECONSTRUCT ROADWAY SURFACE AND MBGR

BRIDGE REHABILIATION

REPLACE FAILED CULVERT & REMOVE

SLIDE MATE

REMOVE SLIDE MATERIAL AND DEBRIS

SLIP OUT REPAIR

BRIDGE REPLACEMENT

Type Of Work

STEWART ENGINEERING, INC.

M.C.M. CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

R & J JOY, INC. DBA JOY

ENGINEERING

Q&D CONSTRUCTION, INC.

Contractor

REDDING, CA 96099

NORTH HIGHLANDS  CA 95660

BURNEY, CA 96013

REDDING, CA 96049

PORTOLA, CA 96122

SPARKS  NV 89431

 

(916)334-1221

 

 

 

(775)786-2677

JOHNSON, RYAN

COLLINS, RON

COLLINS, RONALD

JOHNSON, RYAN

COLLINS, RONALD

JOHNSON, RYAN

Resident
Engineer

(530)895-5245

(530)605-5866

(530)283-2451

(530)895-5245

(530)605-5866

(530)604-5118

 $1,985,000

 $10,062,303

 $735,000

 $1,335,000

 $4,685,000

 $7,950,670

Bid + CCOs

 $1,159,879

 $4,943,406

 $273,289

 $888,152

 $4,549,167

 $878,753

Comp To  date

 $269,629

 $0

 $0

 $0

 $0

 $0

This Month

08/29/17

11/16/16

02/09/17

01/10/17

01/08/17

12/13/17

Awarded

09/27/17

12/09/16

03/22/17

03/22/17

03/21/17

01/18/18

Approved

05/20/18

12/20/18

09/05/17

04/15/18

09/09/17

10/03/18

Est Comp

 0%

 49%

 100%

 0%

 100%

 17%

%Time

 58%

 49%

 37%

 95%

 97%

 11%

% Work 

 

 

 

 

 

 

Message

02-3H7504

02-2C0904

02-1H7504

02-3H1004

02-3H0904

02-0E1804

Contract 

  

ACST-P070-(05E)

  

  

  

ACST-P089-(121)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

6413 32ND STREET

24339 HIGHWAY 89 N.

P.O. BOX 492335

1584 WOLF MEADOWS LANE

1050 SOUTH 21ST STREET

2707 NOTRE DAME BLVD.

1555 E. MAIN STREET

1555 E. MAIN ST.

2707 NOTRE DAME BLVD.

1555 E. MAIN ST.

2707 NOTRE DAME BLVD

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

QUINCY, CA 95971

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 19
04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-39.5/40.8

02-SHA-5-/0

Fed Aid

HA21

20.20

201130

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN PLUMAS COUNTY ON ROUTE 70 FROM

GREENHORN RANCH ROAD TO 0.2 MILE EAST

OF SLOAT ROAD AND ON ROUTE 89 FROM

0.3 MILE SOUTH OF ALTA 

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 11 MILES NORTH

OF SHASTA LAKE CITY FROM 1 MILE NORTH

OF O'BRIEN UNDER-CROSSING TO 2 MILES

NORTH OF O'BRIEN 

Description 

REPLACE BRIDGE

AC OVERLAY, REPLACE AC SURFACE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE REPLACEMENT

JACK NEW 36" CULVERT ABANDON 24"

EXISTING

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

TUTOR SALIBA CORPORATION

ROBERT J. FRANK CONSTRUCTION,

INC.

Contractor

RANCHO CORDOVA  CA 95742

YUBA CITY  CA 95991

BENICIA  CA 945101195

REDDING, CA 96049

SYLMAR CA 91342

REDDING, CA 96003

(916)852-5530

(530)671-1370

(925)372-8000

 

(818)362-8391

 

JOHNSON, RYAN

YOLTON, JOHN

CHAFFEE, ERIC

ALEXANDER, NATHAN

BADE, TIM

ALEXANDER, NATHAN

Resident
Engineer

(530)895-8245

(530)864-9033

(530)218-2266

(530)604-5102

(530)238-2964

(530)604-5102

 $5,884,783

 $4,923,026

 $27,572,881

 $270,000

 $132,321,410

 $762,000

Bid + CCOs

 $4,655,931

 $0

 $19,417,656

 $140,841

 $131,428,988

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/10/16

03/02/18

02/03/16

12/06/17

09/25/09

01/31/18

Awarded

06/02/16

04/09/18

02/17/16

03/07/18

10/14/09

03/16/18

Approved

06/05/18

10/19/18

11/20/18

01/13/18

04/30/18

Est Comp

 79%

 0%

 78%

 100%

 100%

 0%

%Time

 79%

 0%

 72%

 52%

 100%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-378904

02-4H3704

Contract 

STP-P147-(003)E

  

NHPI-005 -(   )8

  

ACBR-0058-(337)N

  

--()

  

 355-  E -()

  

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

11315 SUNRISE GOLD CIR STE A

871 VON GELDERN WAY

3701 MALLARD DRIVE

P. O. BOX 494519

15901 OLDEN STREET

2806 TARMAC ROAD

2707 NOTRE DAME BLVD.

1555 E. MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

CHICO CA 95928

QUINCY, CA 95971

REDDING, CA 96001

REDDING, CA 96001

LAKEHEAD, CA 96051

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 20
04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-/0

02-SHA-910-/.1

Fed Aid

HB4N

20.20

201130

Pgm Code

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY IN SHASTA LAKE  CITY

FROM PANCAKE HILL DRIVE TO  LOCUST

AVENUE.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY ABOUT 5 MILES WEST

OF BURNEY AT VARIOUS LOCATIONS FROM

1.3 MILESWEST OF MOOSE CAMP ROAD TO

4.1 MILES EAST DIR'S E

IN SHASTA COUNTY AT VARIOUS LOCATIONS

Description 

CONSTRUCT INTERCHANGE

PEDESTRIAN INFRASTRUCTURE AND AC

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

REPAIR PAVEMENT SECTIONS

BRIDGE MAINTENANCE

Type Of Work

TULLIS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 96049

BURNEY  CA 96013

REDDING, CA 96049

REDDING  CA 96049

(530)241-5105

(530)223-9322

(530)246-4292

(530)335-5501

 

(530)246-4292

ALEXANDER, NATHAN

REPAKA, SUNIL

ZDENEK, MIKE

ANWAR, TOFAEL

ALEXANDER, NATHAN

ALEXANDER, NATHAN

Resident
Engineer

(530)225-2922

(530)949-8019

(530)229-0559

(530)225-3172

(530)604-5102

(530)225-2922

 $5,763,050

 $1,787,722

 $3,266,500

 $6,812,058

 $1,285,000

 $3,078,159

Bid + CCOs

 $1,094,969

 $770,655

 $0

 $1,117,811

 $1,299,560

 $542,293

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/13/17

01/29/18

03/21/18

02/01/18

05/04/17

06/12/17

Awarded

11/20/17

03/05/18

04/03/18

02/22/18

06/16/17

07/10/17

Approved

01/10/19

07/24/18

10/30/18

08/03/18

10/27/17

12/04/18

Est Comp

 11%

 24%

 0%

 24%

 0%

 12%

%Time

 19%

 43%

 0%

 16%

 100%

 18%

% Work 

 

 

 

 

 

 

Message

02-368414

02-4F79U4

02-3H2004

02-4E0204

02-3H5104

02-1H8804

Contract 

ACST-P044-(056)E

ACST-P151-(004)E

  

ACST-P299-(199)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493416

PO BOX 494520

P.O. BOX 494519

24339 HWY 89 N.

P.O. BOX 492335

17400 CLEAR CREEK RD

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST.,

STE.205 MS#60

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

Fed Aid
Pgm Code

IN SHASTA COUNTY ON ROUTE 5 AT

SACRAMENTO RIVER BRIDGE OVERHEAD AND

ON ROUTE 273 AT SACRAMENTO RIVER

BRIDGE

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

Description 

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

STRENGHTEN AND UPGRADE BRIDGES

BRIDGE STRENGTHENING AND RAIL

BRIDGE REPLACEMENT

Type Of Work

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS, INC.

Contractor

BENICIA  CA 945101195

REDDING  CA 96049

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

PALO CEDRO CA 96073

(925)372-8000

(530)246-4292

(530)892-1918

(530)246-4292

(530)246-4292

(530)226-6400

ALEXANDER, NATHAN

MALLORY, NICOLE

MALLORY, NICOLE

STEPPAT, JEFF

LOADER, MARK

BADE, TIM

Resident
Engineer

(530)225-2922

(530)605-5871

(530)235-9814

(530)515-0639

(530)941-9542

(530)604-4845

 $487,619

 $57,406,608

 $6,246,876

 $4,213,213

 $4,497,595

 $2,673,168

Bid + CCOs

 $0

 $0

 $4,822,142

 $1,336,306

 $2,954,870

 $638,673

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/05/18

03/12/18

02/11/16

11/16/17

12/14/16

11/14/17

Awarded

04/27/18

03/29/18

02/25/16

12/19/17

01/11/17

11/30/17

Approved

09/25/18

07/02/18

09/13/18

07/20/18

09/24/18

Est Comp

 0%

 0%

 92%

 23%

 49%

 16%

%Time

 0%

 0%

 77%

 32%

 65%

 24%

% Work 

 

 

 

 

 

 

Message

02-1H9404

02-4G5504

02-2E8004

02-4G2404

02-4F58U4

02-4F5504

Contract 

  

ACIM- 005-(177)E

  

ACIM- 005-(178)E

ACIM-0059-(76E)

ACST-P089-(120)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

PO BOX 494519

17400 CLEAR CREEK RD

PO BOX 997

1031 BUTTE ST., STE

205 MS#60

1625 MOTT ROAD

1625 MOTT ROAD

1031 BUTTE STREET

2150 EDWARDO STREET

1031 BUTTE STREET

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

Description 

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

REHABILITATE WATER AND SEWER

AC OVERLAY

BRIDGE MAINTENANCE

AC OVERLAY

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TULLIS, INC.

Contractor

REDDING  CA 96049

HAPPY CAMP, CA 96039

SAN RAMON  CA 94583

REDDING  CA 96049

BENICIA  CA 94510

REDDING  CA 960019604

(530)246-4292

 

(925)552-8253

(530)246-4292

(707)746-8028

(530)241-5105

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

BENNER, HENRY

Resident
Engineer

(530)941-9542

(530)605-5871

(530)515-0639

 

 

(530)949-8132

 $7,508,120

 $4,985,000

 $2,789,530

 $2,278,872

 $885,430

 $10,684,360

Bid + CCOs

 $6,675

 $3,784,241

 $110,812

 $0

 $0

 $873,023

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/10/17

01/20/17

03/29/18

02/22/18

04/11/18

01/03/18

Awarded

07/27/17

04/28/17

04/25/18

03/12/18

05/16/18

02/22/18

Approved

03/07/19

06/06/18

09/19/18

07/31/18

Est Comp

 0%

 0%

 6%

 0%

 0%

 15%

%Time

 0%

 76%

 4%

 0%

 0%

 8%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

Contract 

ACST-P096-(060)E

  

CNHG-P097-(044)E

ACST-P263-(001)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK RD

P.O. BOX 258

7 CROW CANYON COURT, SUITE 25

P.O. BOX 494519

2990 BAY VISTA COURT, SUITE D

P.O. BOX 493416

2150 EDWARDO ST

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

Fed Aid
Pgm Code

IN TEHAMA COUNTY ABOUT 35 MILES  EAST

OF CHICO FROM 0.2 MILE WEST TO 0.6

MILE EAST OF DIAMOND MATCH HAUL ROAD.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

IN TRINITY COUNTY IN AND NEAR IN

TRINITY COUNTY IN AND NEAR

WEAVERVILLE AT VARIOUS LOCATIONS FROM

0.3 MILE NORTH OF EAST WEAVER CR

Description 

REHABILITATE PAVEMENT BY REPLACING

CURVE IMPROVEMENT AND INSTALL MBGR

AC OVERLAY, REPLACE AC SURFACING

REPLACE AND REHAB CULVERTS, RSP

PAVE TURNOUTS

Type Of Work

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

MERCER FRASER COMPANY

Contractor

CHICO  CA 95928

REDDING  CA 96001

REDDING  CA 960019604

REDDING  CA 96049

WILLOW CREEK  CA 95573

EUREKA  CA 95501

(530)891-6555

(530)241-5105

(530)241-5105

(530)246-4292

(530)629-3702

(707)443-6371

JOHNSON, RYAN

GRANDADOS, ANTHONY

BENNER, HENRY

GREWAL, MANDHIR S

GREWAL, MANDHIR

Resident
Engineer

(530)895-5245

(530)949-1611

(530)949-8132

 

(530)229-0542

(530)229-0542

 $2,115,906

 $5,171,186

 $10,369,887

 $5,551,112

 $2,084,346

 $844,930

Bid + CCOs

 $677,115

 $1,096,915

 $10,039,439

 $0

 $0

 $774,165

Comp To  date

 $0

 $0

 $2,206

 $0

 $0

 $0

This Month

08/21/17

12/18/17

12/06/16

02/22/18

11/18/17

05/03/17

Awarded

09/07/17

01/04/18

12/28/16

03/12/18

11/30/17

05/30/17

Approved

07/09/18

09/17/18

08/22/18

06/01/18

Est Comp

 43%

 27%

 32%

 0%

 0%

 87%

%Time

 32%

 21%

 96%

 0%

 0%

 92%

% Work 

 

 

 

 

SUSPENDED

SUSPENDED

Message

02-0H2004

02-3E7204

02-4G03U4

02-0H0904

02-4G2504

02-2H5104

Contract 

HSST-P032-(047)E

ACST-P036-(104)E

ACHS-STP0-(610)2

  

ACST-P003-(035)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

PO BOX 493416

16951 CLEAR CREEK ROAD

P.O. BOX 494519

PO BOX 406

77 WEST SECOND STREET

2707 NOTRE DAME BLVD.

13700 HIGHWAY 36E

13700 HWY 36E

1031 BUTTE STREET

1031 BUTTE STREET

CHICO, CA 95928

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 24
04/20/18 Statement of Ongoing Contracts as of 05/29/18

02District

02-TRI-299-9.5/10.5

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

02-TRI-299-36.0/44

02-TRI-299-39.2/39.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY AT AND NEAR BIG BAR

FROM 1.4 MILES EAST OF LITTLE FRENCH

CREEK TO 0.4 MILE EAST OF MANZANITA

CREEK BRIDGE.

IN TRINITY COUNTY NEAR HELENA AT

VARIOUS LOCATIONS FROM 0.9 MILE WEST

OF NORTH FORKTRINITY RIVER BRIDGE TO

0.4 MILE EAST DIR'S EME

IN TRINITY COUNTY NEAR  JUNCTION CITY

AT 1 MILE  WEST OF VALDOR DRIVE

DIR'S EMERGENCY L.B.

Description 

REPAIR CULVERT FAILURE

IMPROVE TRUCK CLEARANCE.

CREATE CATCHMENT AREA NEAR HIGHWAY

CONSTRU

AC OVERLAY

REPLACE BURNT TIMBER LAGGING

CONSTRUCT SOLDIER PILE TIE BACK WALL

TO RE

Type Of Work

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

J.F. SHEA CONSTRUCTION, INC.

STEVE MANNING CONSTRUCTION INC

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING, CA 96049`

REDDING  CA 96049

REDDING, CA 96049

REDDING  CA 960019604

REDDING, CA 96049

REDDING, CA 96049

 

(530)246-4292

 

(530)241-5105

 

 

MENDOZA, SERGIO

REPAKA, SUNIL

ANWAR, TOFAEL

GREWAL, MANDHIR

GREWAL, MANDHIR

Resident
Engineer

(530)945-8437

(530)949-8019

(530)605-5862

 

(530)229-0542

(530)604-5107

 $1,985,000

 $999,361

 $41,575,000

 $1,360,354

 $2,585,000

 $1,735,000

Bid + CCOs

 $1,915,494

 $909,765

 $33,904,499

 $0

 $2,521,312

 $1,320,971

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/04/17

04/21/17

06/30/16

12/29/17

09/06/17

03/30/17

Awarded

11/21/17

05/18/17

07/14/16

01/18/18

10/11/17

04/27/17

Approved

02/22/18

11/29/17

03/30/18

01/31/18

08/08/17

Est Comp

 98%

 88%

 0%

 0%

 100%

 100%

%Time

 96%

 91%

 82%

 0%

 98%

 76%

% Work 

 

 

 

 

OVER RUN

 

Message

02-3H8804

02-0H3304

02-2H7404

02-3H1604

02-3H7804

02-3H3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 492335

17400 CLEAR CREEK ROAD

P.O. BOX 491660

P.O. BOX 493416

P.O. BOX 494519

P. O. BOX 494519

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

HA26

Pgm Code

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

IN SHASTA AND TRINITY COUNTIES FROM

TRINITY COUNTY LINE TO 0.4 MILE  EAST

OF HARRISON GULCH ROAD AND  FROM

HUMBOLDT COUNTY LINE TO

SHASTA AND  TRINITY COUNTIES  AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

IN BUTTE AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

IN TEHAMA, BUTTE  AND PLUMAS COUNTIES

 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

Description 

PAVEMENT REHABILIATION

AC OVERLAY, REPLACE AC SURFACE

ADDITION TO PLANNED WORK, PLACE RSP

PM 2.1

UPGRADE DRAINAGE SYSTEMS

REPLACE ASPHALT CONCRETE SURFACING

REHABILITATE WATER SYSTEMS.

Type Of Work

MERCER FRASER COMPANY

TULLIS, INC.

TULLIS, INC.

SNL GROUP INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

TIMBERWORKS

Contractor

EUREKA  CA 95501

REDDING  CA 960019604

REDDING, CA 96049

REDDING  CA 96003

BURNEY, CA 96013

MT SHASTA  CA 96067

(707)443-6371

(530)241-5105

 

(530)222-5048

 

(530)926-4093

GREWAL, MANDHIR

GREWAL, MANDHIR

MENDOZA, SERGIO

BENNER, HENRY

GRANADOS, ANTHONY

LOADER, MARK

Resident
Engineer

(530)229-0542

(530)229-0542

(530)945-2437

(530)949-8132

(530)949-1611

(530)246-4292

 $5,273,516

 $4,270,500

 $2,985,000

 $621,490

 $1,585,000

 $3,818,093

Bid + CCOs

 $803,770

 $704,384

 $2,199,420

 $0

 $1,403,285

 $1,751,215

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/30/16

02/28/18

02/10/17

03/13/18

02/10/17

06/15/17

Awarded

12/21/16

03/20/18

04/18/17

04/11/18

05/11/17

06/29/17

Approved

04/18/18

07/20/18

10/23/17

03/07/18

09/28/18

Est Comp

 41%

 25%

 100%

 0%

 0%

 23%

%Time

 15%

 16%

 74%

 0%

 89%

 44%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

02-4G3804

02-3H1404

02-1H8504

02-0H0304

02-1H8004

02-4E6704

Contract 

ACST-P299-(98E)

ACST-P036-(106)E

  

  

  

CIMG-000C-(450)E

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

P.O. BOX 493416

P.O. BOX 493416

9818 HOLTON WAY

24339 HIGHWAY 89 N

PO BOX 1240

1031 BUTTE STREET

1031 BUTTE ST.

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

13700 HIGHWAY 36 EAST

1625 MOTT ROAD

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

RED BLUFF, CA 96080

MT. SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02District

 $271,835 $254,783,626 $450,096,980

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

Pgm Code

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN BUTTE AND TEHAMA COUNTIES FROM

BUTTE COUNTY LINE TO 1.6 MILES EAST

OF SODA SPRINGS ROAD

Description 

REPLACE STRIPING

INSTALL WELLS, PUMPS, FILTERS

AC OVERLAY

Type Of Work

CENTRAL STRIPING SERVICE, INC.

CAL ELECTRO, INC.

KNIFE RIVER CONSTRUCTION

Contractor

RANCHO CORDOVA  CA 95742

REDDING, CA 96002

CHICO  CA 95928

(916)635-5175

(530)223-5937

(530)891-6555

ZDENEK, MIKE

LOADER, MARK

Resident
Engineer

(530)229-0559

(530)235-9806

 

 $6,474,250

 $735,000

 $1,473,065

Bid + CCOs

 $9,375

 $554,826

 $0

Comp To  date

 $0

 $0

 $0

This Month

02/28/18

09/22/14

03/15/18

Awarded

03/20/18

11/06/14

03/27/18

Approved

12/31/18

01/01/17

Est Comp

 0%

 100%

 0%

%Time

 0%

 75%

 0%

% Work 

 

OVER RUN

 

Message

02-3H7204

02-0H5204

02-3H2204

Contract 

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

3489 LUYUNG DR

3710 ELECTRO WAY

1764 SKYWAY

1031 BUTTE STREET

1745 S MAIN STREET

REDDING, CA 96001

YREKA, CA 96097

Accepted

Location
Storm Water
Plan
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03District

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN BUTTE COUNTY NEAR OROVILLE FROM .4

MILE NORTH OF GARDEN DRIVE OC TO

CAMPBELL CREEK OVERFLOW BRIDGE

IN BUTTE COUNTY ON ROUTE 70 FROM POST

MILE 35.7  TO POST MILE 48.0  DIR'S

EMERGENCY FA

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.6 MILE EAST OF NORTH

FORK FEATHER RIVER DIR'S EMERGENCY

F.A.

IN BUTTE COUNTY ON ROUTE 70

APPROXIMATELY 0.8 MILES WEST OF SHADY

REST STOP TO APPROXIMATELY 0.2 MILES

EAST OF SHADY REST STOPDIR'

IN BUTTE COUNTY NEAR OROVILLE FROM 2

MILE WEST OF RT 99 TO .1 MILE  EAST

OF PAR 4 WAY INTERSECTION

BUTTE COUNTY NEAR PARADISE FROM 1.9

MILES NORTH OF CLEAR CREEK BRIDGE TO

AIRPORT ROAD.

Description 

COLD PLANE AC PAVEMENT AND RHMA-O

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

CONSTRUCT SOLDIER PILE WALL

RECONSTRUCT RSP EMBANKMENT

COLD PLANE AC PAVEMENT AND PLACE

REALIGN CURVES, WIDEN SHOULDERS

Type Of Work

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

Contractor

CHICO  CA 95928

CHICO, CA  95928

CHICO, CA 95928

CHICO, CA  95928

CHICO  CA 95928

CHICO  CA 95928

(530)891-6555

 

 

 

(530)891-6555

(530)891-6555

COBORN, AUBREY

JOHNSON, RYAN

GRANADOS, ANTHONY

JOHNSON, RYAN

SOLANO, MATT

Resident
Engineer

(530)713-7863

(530)895-5245

(530)604-5118

(530)895-5245

 

(530)218-4810

 $1,385,469

 $985,000

 $3,485,000

 $1,495,000

 $2,039,704

 $18,072,000

Bid + CCOs

 $745,957

 $935,963

 $2,420,394

 $1,210,186

 $0

 $16,715,000

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/01/17

01/11/17

01/10/17

02/11/17

02/22/18

02/14/17

Awarded

11/28/17

04/26/17

02/08/17

06/13/17

03/09/18

02/27/17

Approved

07/10/18

08/21/17

03/28/18

08/21/17

01/04/19

Est Comp

 13%

 100%

 0%

 100%

 0%

 74%

%Time

 54%

 95%

 69%

 81%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-0G7304

03-3F7604

Contract 

  

  

  

  

ACST-P162-(038)E

ACHS-STP1-(100) 

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY RD

1764 SKYWAY

1764 SKYWAY

1764 SKYWAY

2060 3RD STREET

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

OROVILLE, CA 95965

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

03-COL-20-5.1/12.5

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

03-ED-49-11.3/11.7

03-ED-49-16.9/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN COLUSA COUNTY ON ROUTE 20 FROM 1.6

MILES EAST OF 16/20 SEPARATION TO 0.7

MILEWEST OF LEESVILLE ROAD.  DIR'S

EMERGENCY FA

IN COLUSA COUNTY IN AND NEAR  COLUSA

FROM CYNTHIA DRIVE TO  NIAGARA AVENUE

AND FROM 0.3 MILES WEST OF

STEIDLMAYER ROAD TO SACRAMEN

IN COLUSA COUNTY ABOUT 9 MILES NORTH

OF COLUSA FROM 0.5 MILE NORTH OF

PACKER ROAD TO SPENCER ROAD

REPLACE THREE FAILED CULVERTS THAT

CAUSED SHOULDERS TO ERODE AWAY

CAUSING VERTICAL DROP OFFS AT EDGE OF

PAVEMENTS.REGRADE DITCHES 

IN EL DORADO COUNTY ON ROUTE 49 FROM

0.1 MILES SOUTH OF MISSOURI FLAT ROAD

TO DIAMOND MEADOW COURT  DIR'S

EMERGENCY L.B.

IN EL DORADO COUNTY  ON ROUTE 49

APPROXIMATELY  0.5 MILES NORTH OF

DIANA ST.  DIR'S EMERGENCY F.A.

Description 

REPAIR AND REPLACE CULVERTS, CLEAR

DITCHES

RHMA OVERLAY

COLD IN PLACE RECYCLE

REMOVE AND REPLACE THREE CULVERTS

REPLACE DAMAGED CULVERTS

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

Type Of Work

A.TEICHERT & SON, INC.

KNIFE RIVER CONSTRUCTION

KNIFE RIVER CONSTRUCTION

TEICHERT CONSTRUCTION

A.TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

SACRAMENTO, CA  95851

CHICO  CA 95928

CHICO  CA 95928

ROSEVILLE, CA 95661

SACRAMENTO, CA  95853

PLACERVILLE, CA 95667

 

(530)891-6555

(530)891-6555

 

 

 

GRIFFITH, GARRETT

STEINER, BRIAN

STEINER, BRIAN

COBORN, AL

KOKER, JUANAH

LEE, SUSHMA

Resident
Engineer

(530)682-3842

(530)218-3679

(530)218-3679

(530)713-7863

(916)416-7612

(916)718-8055

 $2,305,000

 $1,698,583

 $2,070,750

 $395,000

 $595,000

 $435,000

Bid + CCOs

 $2,178,150

 $0

 $72,154

 $0

 $486,420

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/18/17

04/04/18

12/22/17

02/13/18

08/30/17

10/30/17

Awarded

06/28/17

04/25/18

02/02/18

05/14/18

11/06/17

12/11/17

Approved

04/30/18

12/01/18

07/05/18

05/30/18

Est Comp

 0%

 0%

 18%

 0%

 0%

 0%

%Time

 94%

 0%

 3%

 0%

 82%

 0%

% Work 

 

 

 

 

 

 

Message

03-3H1604

03-0G7404

03-0G4204

03-4H2104

03-3H7604

03-3H9904

Contract 

  

ACNH-P020-(178)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 15002

1764 SKYWAY

1764 SKYWAY

400 SUNRISE AVE, SUITE 300

P.O. BOX 13557

2585 COLD SPRING ROAD

379 COLUSA AVE

2707 NOTRE DAME BLVD.

2707 NOTRE DAME BLVD.

2060 THIRD STREET STE

B

11323 SANDERS DRIVE

11323 SANDERS DRIVE

YUBA CITY, CA 95991

CHICO, CA 95928

CHICO, CA 95928

OROVILLE, CA 95965

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

Fed Aid

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

EL DORADO COUNTY NEAR COLOMA FROM 0.1

MILE EAST OF MARSHALL ROAD TO 0.3

MILE EAST OF LOTUS ROAD, AT  SOUTH

FORK AMERICAN RIVER BR 

IN EL DORADO COUNTY ON ROUTE 49  FROM

0.4 MILES TO 0.9 MILES SOUTH OF N

FORK AMERICAN RIVER BRIDGE  DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY IN AND NEAR

PLACERVILLE FROM WEBER CREEK  BRIDGE

TO CARSON ROAD OVERCROSSING

IN EL DORADO, NEVADA, AND PLACER

COUNTIES AT VARIOUS LOCATIONS

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.2 MILES EAST OF

PARKWAY DRIVE TO 0.1 MILES EAST OF

FOREST ROAD DIR'S EMERGENCY FA

IN EL DORADO COUNTY NEAR CAMINO FROM

BRAEBURN LANE  TO ECHO SUMMIT  DIR'S

EMERGENCY L.B.

Description 

REPLACE BRIDGE 25-0021

REPAIR SLIPOUT

COLD PLANE AC PAVEMENT AND

BRIDGE DECK REHABILITATION

REPAIR SLIDES AND SLIPOUTS

FELL & DISPOSE THE DEAD, DYING &

HAZARD TR

Type Of Work

M.C.M. CONSTRUCTION, INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MERCER FRASER COMPANY

GOLDEN STATE BRIDGE, INC.

DOUG VEERKAMP  GENERAL

ENGINEERING

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

NORTH HIGHLANDS  CA 95660

PLACERVILLE, CA 95667

EUREKA  CA 95501

BENICIA  CA 945101195

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

(916)334-1221

 

(707)443-6371

(925)372-8000

 

(530)676-0825

HAMM, JEFFREY

LEE, SUSHMA

WOODRUFF, JARRETT

HARLINE, JOE

LEE, SUSHMA

KOKER, JUANAH

Resident
Engineer

(916)508-3716

(916)416-7548

(916)416-7548

(530)682-6224

(916)416-7548

(530)218-4803

 $17,235,384

 $2,985,000

 $2,296,700

 $3,689,509

 $2,325,000

 $3,285,000

Bid + CCOs

 $14,593,624

 $483,910

 $697,730

 $0

 $375,485

 $1,294,042

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/12/16

12/12/16

04/27/17

04/05/18

03/02/17

06/30/16

Awarded

01/10/17

03/07/17

05/18/17

04/25/18

06/01/17

10/14/16

Approved

08/10/18

02/16/18

11/15/17

04/30/18

05/30/18

Est Comp

 78%

 0%

 66%

 0%

 0%

 0%

%Time

 84%

 16%

 30%

 0%

 16%

 39%

% Work 

 

 

 

 

 

 

Message

03-0F3104

03-2H5304

03-0G5404

03-0G8704

03-3H1804

03-1H6904

Contract 

ACST-P049-(69 )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

6413 32ND STREET

2585 COLD SPRING ROAD

77 WEST SECOND STREET

3701 MALLARD DRIVE

2585 COLD SPRINGS ROAD

2585 COLD SPRINGS ROAD

1016W, STE.50,

N.MARKET STREET

11323 SANDERS DRIVE

11323 SANDERS DRIVE

33 DEPOT ST

11323 SANDERS DRIVE

3065 BLAIRS LANE

SACRAMENTO, CA 95834

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95741

COLFAX, CA 95713

RANCHO CORDOVA, CA 95742

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-28.8/39.6

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

03-ED-50-43.6/50

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY AT POLLOCK PINES

FROM SAWMILL ROAD  UNDERCROSSING TO

SOUTH FORK AMERICAN RIVER BRIDGE

IN EL DORADO COUNTY ON ROUTE 50

APPROX. 0.5 MILES WEST OF FOREST ROAD

AND APPROX. 1.0 MILE WEST OF BRIDAL

VEIL FALLS DIR'S EMERGEN

IN EL DORADO COUNTY ON ROUTE 50 FROM

APPROX,0.6 MILES WEST OF BRIDAL VEIL

FALLSTO APPROX.1.3 MILES WEST OF

BRIDAL VEIL FADIR'S EME

IN EL DORADO COUNTY ON ROUTE  50

APPROXIMATELY 0.4 MILES EAST OF

BRIDGE VEIL FALLS ROAD DIR'S

EMERGENCY F.A.

IN EL DORADO COUNTY ON ROUTE 50

APPROXIMATELY 0.4 MILES EAST  OF

BRIDAL VEIL FALLS  DIR'S EMERGENCY LB

IN EL DORADO COUNTY ON ROUTE 50  FROM

0.2 MILES WEST OF ALDER CREEK RD. TO

0.5 MILES WEST OF 33 MILE STONE ROAD

DIR'S EMERGENCY F.

Description 

RHMA OVERLAY

GRIND & PAVE HMA-A & GEOTECHNICAL

DRILLING

REMOVE SLIDE MATERIAL, REPAIR

SINKHOLE,

STABILIZE SLIPOUT

CONSTRUCT SOLDIER PILE WALL

REMOVE SLIDES AND REPAIR SLIPOUTS

Type Of Work

LAMON CONSTRUCTION

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

DOUG VEERKAMP ENGINEERING,INC.

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MYERS AND SONS CONSTRUCTION,LP

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

Contractor

YUBA CITY  CA 95991

PLACERVILLE, CA 95667

PLACERVILLE, CA  95667

PLACERVILLE, CA 95667

SACRAMENTO, CA  95834

PLACERVILLE, CA 95667

(530)671-1370

 

 

 

 

 

LEE, SUSHMA

WOODRUFF, JARRETT

LEE, SUSHMA

LEE, SUSHMA

LEE, SUSHMA

Resident
Engineer

 

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

(916)416-7548

 $5,575,426

 $575,000

 $765,000

 $1,515,000

 $7,875,000

 $3,885,000

Bid + CCOs

 $0

 $494,322

 $732,073

 $1,201,176

 $7,490,955

 $1,785,837

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/19/18

02/14/17

02/10/17

02/16/17

03/16/17

02/11/17

Awarded

04/03/18

07/27/17

05/26/17

05/25/17

06/23/17

05/25/17

Approved

01/12/18

12/30/17

01/12/18

01/12/18

01/12/18

Est Comp

 0%

 100%

 0%

 100%

 0%

 100%

%Time

 0%

 86%

 96%

 79%

 95%

 46%

% Work 

 

 

 

 

 

 

Message

03-0G7504

03-3H2304

03-3H0204

03-3H1104

03-3H1004

03-3H1204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

871 VON GELDERN WAY

2585 COLD SPRING ROAD

2585 COLD SPRINGS ROAD

2585 COLD SPRING ROAD

4600 NORTHGATE BLVD., STE.100

2585 COLD SPRING ROAD

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

11323 SANDERS DRIVE

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

RANCHO CORDOVA, CA 95742

Accepted

Location
Storm Water
Plan
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03District

03-ED-50-48.8/49

03-ED-50-75.4/77.3

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

03-ED-193-10.1/10.1

Fed Aid

20.20

201130

HA42

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN EL DORADO COUNTY  ON HWY 50 IN THE

 TOWN OF HYBURZ  DIR'S EMERGENCY F.A.

NORTH JUNCTION ROUTE 89 TO TROUT

CREEK BRIDGE

REPLACE WASHED OUT CULVERTS AND HMA

LINED DITCHES, REPAIR THE UNDERMINED

ROADWAY EROSION CONTROL ON SLOPES,

SAWCUTTING PAVEMENT, S

IN EL DORADO COUNTY ON ROUTE 89 FROM

0.3 MILES NORTH OF SPRING TRACT CREEK

ROAD TO 0.3 MILES SOUTH OF CASCADE

ROAD  DIR'S EMERGENC

EL DORADO COUNTY ON ROUTE 89 FROM 0.2

MILESOUTH OF BAYVIEW CAMPGROUND/VISTA

PT TO 0.3 MILES SOUTH OF EAGLE FALLS

CAMPGROUND DIR'S 

IN EL DORADO COUNTY, NEAR GEORGETOWN,

ABOUT 0.6 MILE WEST OF  GRAYBAR MINE

ROAD  DIR'S EMERGENCY F.A.

Description 

ABANDON CULVERT AND PLACE NEW

CULVERT

WATER QUALITY IMPROVEMENTS

REPLACE CULVERTS, LINE DITCH,

EROSION

REPAIR FIRE DAMAGE AND MITIGATE

SLOPE EROS

INSTALL SOLDIER PILE WALL AND

BARRIER SLAB

REPAIR EB SHOULDER AND SLOPE BELOW

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

SECURITY PAVING COMPANY, INC.

DOUG VEERKAMP, GENERAL

ENGINEERING

DON GARCIA EXCAVATING AND

PAVING, INC.

STEWART ENGINEERING, INC.

DOUG VEERKAMP GENERAL ENG. INC

Contractor

PLACERVILLE, CA 95667

SYLMAR  CA 91342

CAMERON PARK, CA 95682

S. LAKE TAHOE, CA 96158

REDDING, CA 96099

PLACERVILLE, CA 95667

 

(818)362-9200

 

 

 

 

LEE, SUSHMA

MONTPLAISIR, JARET

ALTERTON, NATHAN

MONTPLAISIR, JARET

ALTERTON, NATHAN

NANUGONDA, VEERA

Resident
Engineer

(916)416-7548

(530)682-5837

(530)957-1110

(530)682-5837

(530)957-1110

(530)621-0986

 $735,000

 $27,025,212

 $985,000

 $1,355,000

 $4,405,000

 $370,000

Bid + CCOs

 $710,941

 $12,400,458

 $0

 $456,626

 $950,334

 $181,787

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/16/17

01/23/17

04/07/18

10/25/16

06/14/17

05/13/11

Awarded

07/11/17

02/14/17

04/13/18

02/02/17

07/20/17

11/03/11

Approved

01/12/18

03/01/19

08/30/18

01/03/17

06/15/18

06/23/11

Est Comp

 67%

 36%

 0%

 100%

 0%

 67%

%Time

 97%

 46%

 0%

 34%

 22%

 100%

% Work 

 

 

 

 

 

 

Message

03-3H2404

03-3C3804

03-4H3404

03-2H4404

03-3H3604

03-2F7204

Contract 

  

ACNH-P050-(39 )

  

  

  

STP-    -(   )

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRING ROAD

13170 TELFAIR AVE

3701 TRADE WAY

P.O. BOX 7176

P.O. BOX 990010

2585 COLD SPRINGS ROAD

11323 SANDERS DRIVE

2489 LAKE TAHOE BLVD.

STE 6

2489 LAKE TAHOE BLVD

10960 WEST RIVER

STREET, SUITE 101A

2489 LAKE TAHOE BLVD,

STE 6

3065 BLAIRS LANE

RANCHO CORDOVA, CA 95742

SOUTH LAKE TAHOE, CA

96150

SOUTH LAKE TAHOE, CA

96150

TRUCKEE, CA 96161

SOUTH LAKE TAHOE, CA

96150

PLACERVILLE, CA 95667

Accepted

Location
Storm Water
Plan
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03District

03-ED-193-23.3/23.3

03-ED-193-26.4/26.4

03-ED-193-/0

03-GLE-5-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

Fed Aid

20.20

201130

20.20

201130

HA22

Pgm Code

IN EL DORADO COUNTY ON ROUTE 193 NEAR

PLACERVILLE, 2.0 MILES NORTH OF THE

SOUTH FORK AMERICAN RIVER BRIDGE

DIR'S EMERGENCY FA

IN EL DORADO COUNTY ON ROUTE 193

APPROXIMATELY 0.5 MILES WEST  OF RTE

49 JUNCTION DIR'S EMERGENCY LB

IN EL DORADO COUNTY AT VARIOUS

LOCATIONS BETWEEN COOL AND GEORGETOWN

IN GLENN AND BUTTE COUNTIES ON

IN GLENN COUNTY ABOUT 10 MILES WEST

OF ELK CREEK FROM COUNTY ROAD 307 TO

2.8 MILES WEST OF COUNTY ROAD 302

IN BUTTE AND GLENN COUNTIES AT

VARIOUS LOCATIONS

Description 

RSP ARMOR SLOPE

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT TURNOUTS

UPGRADE OVERHEAD SIGN STRUCTURES

COLD PLANE AC PAVEMENT & RHMA-G

REMOVE AC; PLACE POLYESTER CONCRETE

Type Of Work

DOUG VEERKAMP GENERAL

ENGINEERING, INC.

MYERS AND SONS CONSTRUCTION,LP

LAMON CONSTRUCTION

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

LAMON CONSTRUCTION

T.P.A CONSTRUCTION,INC.

Contractor

PLACERVILLE, CA

SACRAMENTO, CA  95834

YUBA CITY  CA 95991

NIPOMO CA 93444

YUBA CITY  CA 95991

ROCKLIN  CA 95765

 

 

(530)671-1370

(805)929-5000

(530)671-1370

(916)919-1624

LEE, SUSHMA

ELGHASSEIN, DEAN

GRANDY, DWAYNE

Resident
Engineer

(916)416-7548

(916)768-3597

 

 

(530)713-7814

 

 $955,000

 $2,945,000

 $513,511

 $405,159

 $4,365,580

 $269,330

Bid + CCOs

 $64,340

 $1,836,243

 $0

 $0

 $10,107

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/23/17

03/13/17

05/01/18

05/15/17

03/12/18

03/13/18

Awarded

05/19/17

06/13/17

05/18/18

05/30/17

04/03/18

04/03/18

Approved

01/12/18

09/06/17

07/20/18

Est Comp

 100%

 100%

 0%

 0%

 0%

 0%

%Time

 7%

 62%

 0%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

03-2H8904

03-3H1304

03-2F2404

03-2F0704

03-0G7604

03-0G8604

Contract 

  

  

  

  

ACST-P162-(039)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2585 COLD SPRINGS ROAD

4600 NORTHGATE BLVD., #100

871 VON GELDERN WAY

522 LINDON LANE

871 VON GELDERN WAY

2406 CLUBHOUSE DRIVE

11323 SANDERS DRIVE

3855 N. FREEWAY

BLVD., #120

2707 NOTRE DAME BLVD.

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-GLE-162-82.0/81.6

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN GLENN COUNTY NEAR BUTTE CITY AT

THE SACRAMENTO RIVER OVERFLOW AND AT

CAMPBELL SLOUGH BRIDGE.

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

SOUTH YUBA RIVER BRIDGE  DIR'S

EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 49

APPROXIMATELY0.84 MILES NORTH OF THE

SOUTH YUBA RIVER BRIDGE (BR. NO. 17-

0007) DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80 IN AND

NEAR TRUCKEE, WESTBOUND LANES FROM

DONNER PARK OC TO TRUCKEE RIVER

BRIDGE (17-0012) DIR'S EMER

NEAR TRUCKEE FROM POLARIS

UNDERCROSSING TO DONNER PASS

INSPECTION FACILITY

IN NEVADA COUNTY IN TRUCKEE AT THE

DONNER PASS INSPECTION FACILITY AND

AT FLORISTON AT THE FLORISTON SAND

AND SALT HOUSES

Description 

PAINT TWO BRIDGES

INSTALL SOLDIER PILE WALL

CONSTRUCT SOLDIER PILE WALL

REMOVE AC, GRIND AC, GRIND-IN PCC

RUMBLE S

CONSTRUCTION 8" WATER SUPPLY LINE

REPLACE SANDHOUSE

Type Of Work

F.D. THOMAS, INC

STEWART ENGINEERING, INC.

STEWART ENGINEERING, INC.

ACME CONCRETE PAVING, INC.

DBAACPI

CCFG CONSTRUCTION

PNP CONSTRUCTION, INC.

Contractor

CENTRAL POINT  OR 97502

REDDING, CA 96099

REDDING, CA 96099

SPOKANE, WA 99202

SONORA  CA 95370

AUBURN  CA 95603

(541)664-3010

 

 

 

(209)743-4911

(530)885-9360

GRANDY, DWAYNE

JOHNSON, JEFF D.

JOHNSON, JEFF D.

CROSBY, TIM

CROSBY, TIM

Resident
Engineer

(530)713-7814

(530)632-6714

(530)632-6714

(530)320-6460

 

(530)320-6460

 $796,900

 $2,085,000

 $2,905,000

 $5,355,000

 $410,515

 $3,319,374

Bid + CCOs

 $0

 $1,468,273

 $1,944,147

 $4,593,122

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

01/20/17

02/08/17

03/01/17

09/28/17

02/12/18

Awarded

04/16/18

04/17/17

03/29/17

04/17/17

10/27/17

03/20/18

Approved

07/26/17

06/20/17

10/12/17

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 0%

 70%

 67%

 86%

 0%

 0%

% Work 

 

 

 

 

SUSPENDED

 

Message

03-0G6204

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-3F9204

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

217 BATEMAN DRIVE

P.O. BOX 990010

P.O. BOX 990010

4124 E. BROADWAY

393 MORNING STAR DR

281 NEVADA STREET

2707 NOTRE DAME BLVD.

138 NEW MOHAWK RD.

STE B

138 NEW MOHAWK ROAD,

STE B

1635 UNDERWOOD

MOUNTAIN ROAD

10960 WEST RIVER ST.,

STE 101A

CHICO, CA 95928

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

BURNT RANCH, CA 95527

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

03-PLA-20-42.8/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

Fed Aid

20.80

120000

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN NEVADA COUNTY ON ROUTE 80  FROM

HINTON ROAD UC TO  TRUCKEE RIVER

BRIDGE  DIR'S EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80

APPROXIMATELY 2.5 MILES  WEST OF

FLORISTON  DIR'S EMERGENCY F.A.

IN PLACER COUNTY ON  ROUTE 20 ONE

MILE  EAST OF BOWMAN LAKE ROAD DIR'S

EMERGENCY F.A.

IN AND NEAR ROSEVILLE AND ROCKLIN,

FROM ROUTE 80 TO GALLERIA

BOULEVARD/STANDFORD RANCH ROAD.

IN PLACER COUNTY ON ROUTE 65  FROM

BEAR RIVER BR. (#19-13) TO 0.2 MILE

SOUTH OF BEAR RIVER BR.  DIR'S

EMERGENCY F.A.

IN PLACER COUNTY  ON ROUTE 80 AT

ILLINOISTOWN OC (19 85)  DIR'S

EMERGENCY F.A.

Description 

GROOVE EXISTING CONCRETE PAVEMENT

REMOVE SLIDE MATERIAL, INSTALL

UNDERDRAIN

REPAIR ROADWAY & REPLACE CULVERTS

PROVIDE AN AUXILIARY LANE FOR WB

REPAIR ERODED EMBANKMENT & DAMAGED

PAVEMEN

REPLACE CULVERT & CONCRETE INVERT

REPAIR

Type Of Work

ACME CONCRETE PAVING INC. DBA

ACPI

Q & D CONSTRUCTION, INC.

HANSEN BROS. ENTERPRISES

FLATIRON WEST INC

ROBERT J. FRANK CONSTRUCTION,

INC.

LORANG BROTHERS CONSTRUCTION,

INC,

Contractor

SPOKANE, WA 99202

SPARKS, CA 89431

GRASS VALLEY, CA 95945

BENICIA  CA 94510

REDDING, CA 96003

COLFAX, CA 95713

 

 

 

(707)742-6000

 

 

WARD, DONALD

ISKIN, ROY

JOHNSON, JEFF

JOHNSON, JEFF

OULAD-DAOUD, BRAHIM

ZINK, PHIL

Resident
Engineer

(916)801-3478

(530)682-7172

(530)632-6714

(530)632-6714

(916)624-2851

(530)346-7996

 $1,385,000

 $1,915,000

 $485,000

 $34,093,910

 $525,000

 $685,000

Bid + CCOs

 $724,582

 $955,537

 $336,525

 $329,179

 $57,932

 $513,243

Comp To  date

 $0

 $0

 $336,525

 $0

 $0

 $0

This Month

10/28/16

02/10/17

01/31/18

02/14/18

10/16/17

12/27/17

Awarded

02/23/17

05/04/17

03/02/18

03/05/18

01/12/18

02/09/18

Approved

12/22/16

06/27/17

03/19/19

11/18/17

02/21/18

Est Comp

 100%

 100%

 0%

 0%

 0%

 0%

%Time

 52%

 50%

 69%

 1%

 11%

 75%

% Work 

OVER RUN

 

 

 

 

 

Message

03-2H4704

03-2H9804

03-4H2304

03-0H26U4

03-3H9404

03-4H1404

Contract 

  

  

  

ACNH-P065-(108)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4124 E. BROADWAY AVENUE

1050 S 21ST STREET

P.O. BOX 1599

2100 GOODYEAR RD

2806 TARMAC ROAD

1175 S. AUBURN STREET

10960 WEST RIVER

STREET, SUITE 101A

10960 WEST RIVER ST.

138 NEW MOHAWK RD,

SUITE B

2520 WARREN DRIVE,

SUITE A

2520 WARREN DRIVE,

SUITE A

33 DEPOT STREET

TRUCKEE, CA95610

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

ROCKLIN, CA 95677

ROCKLIN, CA 95677

COLFAX, CA 95713

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/51

03-PLA-80-54.7/54.7

03-PLA-80-/0

Fed Aid

20.10

201130

HB4N

HB33

20.20

201130

20.20

201130

Pgm Code

IN PLACER COUNTY NEAR COLFAX, FROM

1.8 MILES EAST OF ROUTE 174/80

SEPARATION TO 0.2 MILES WEST OF LONG

RAVINE BRIDGE

IN PLACER COUNTY NEAR COLFAX FROM

LONG RAVINE UP TO 0.4 MILES EAST OF

MAGRA ROAD OVERCROSSING

IN PLACER COUNTY NEAR GOLD RUN

IN PLACER COUNTY ON  ROUTE 80 AAT

WHITMORE MAINTENANCE STATION  DIR'S

EMERGENCY LB

IN PLACER COUNTY  NEAR EMIGRANT GAP

AT  PUTTS LAKE UNDERCROSSING DIR'S

EMERGNECY F.A.

IN YOLO, SACRAMENTO AND PLACER

COUNTIES ON ROUTE 80 FROM SOLANO

COUNTY LINE TO 0.2 MILE EAST OF RTE

80/174 SEPARATION & IN YOLO CN

Description 

REMOVE MAT'L, PLACE K-RAIL,

SIDESLOPE RPR

WIDENING EASTBOUND ROADWAY

ROADSIDE REST AREA RESTORATION

REPAIR EMBANKMENT & INSTALL

GEOSTABILIZATI

REPLACE CROSS CULVERT

6" AND 8" THERMOPLASTIC

Type Of Work

GRANITE CONSTRUCTION COMPANY

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

HANSEN BROTHERS ENTERPRISES

LORANG BROTHERS CONSTRUCTION,

INC.

STERNDAHL ENTERPRISES INC.

Contractor

WATSONVILLE, CA 95077-5085

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

GRASS VALLEY, CA  95945

COLFAX, CA 95713

SUN VALLEY  CA 91352

 

(916)757-6400

(916)757-6400

 

(530)346-8150

(818)834-8199

SCHEIBER, TROY

CLARK, MARTIN

ZINK, PHIL

MARTIN CLARK

ZINK, PHIL

SCOTT, JEFF

Resident
Engineer

(530)346-7513

(916)799-4858

(530)682-7747

(530)218-4832

(530)628-7747

(916)847-4916

 $355,000

 $33,713,433

 $3,494,688

 $2,285,000

 $295,000

 $3,767,515

Bid + CCOs

 $138,197

 $28,055,186

 $35,286

 $1,701,037

 $152,995

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/20/10

03/10/16

11/16/17

08/09/17

02/11/16

03/14/18

Awarded

06/16/11

04/05/16

11/30/17

11/06/17

04/20/16

04/11/18

Approved

01/25/11

10/19/18

11/05/18

05/01/18

03/01/16

Est Comp

 100%

 61%

 6%

 100%

 88%

 0%

%Time

 39%

 83%

 1%

 74%

 52%

 0%

% Work 

 

 

 

OVER RUN

 

 

Message

03-2F2504

03-1F4004

03-3F4804

03-3H6804

03-1H4904

03-1G1304

Contract 

  

NHIM-D   -(   )0

ACIM-0804-(202)E

  

  

  

  

4194-    -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P O BOX 50085

400 SUNRISE AVE.

400 SUNRISE AVE, SUITE 300

P.O. BOX 1599

1175 S. AUBURN STREET

11861 BRANFORD ST.

33 DEPOT STREET

33 DEPOT STREET, P.O.

BOX 1807

PO BOX 1807 33 DEPOT

ST

P.0. BOX 1807

33 DEPOT ST. P.O.

1807

3855 N. FREEWAY BLVD.

#120

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

COLFAX, CA 95713

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-PLA-80-/0

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

2020

201130

20.20

201130

Pgm Code

REPAIRS TO PAVEMENT, EMBANKMENTS,

DOWNDRAINS, ELECTRICAL CONDUIT, AC

DIKE, AND INSTALLATION OF CULVERT

LINER. TRAFFICCONTROL AND C

IN PLACER COUNTY ON EASTBOUND ROUTE

174 APPROXIMATELY 0.3 MILE EAST OF

BEAR RIVER BRIDGE  DIR'S EMERGENCY

F.A.

IN PLACER COUNTY ON ROUTE  193

APPROXIMATELY 0.06 MILES  EAST OF

TAYLOR ROAD  DIR'S EMERGENCY F.A.

IN SACRAMENTO COUNTY  ON ROUTE 5 AT

RIVERFRONT SEAL SLAB, #24 0274M

DIR'S EMERGENCY L.B.

IN SACRAMENTO COUNTY  AT THE WESTEND

VIADUCT #24 0069L  DIR'S EMERGENCY

F.A.

IN SACRAMENTO COUNTY  ON ROUTES 5 AND

50 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

Description 

REPAIR ERODED EMBANKMENTS

RECONSTRUCT EMBANKMENT FILL, REPAIR

ROADWA

REPLACE CULVERT

PERFORM PAVEMENT ROUGHENING

REMOVE&REPAIR UNSOUND BRIDGE RAIL

CONCRETE

REPAIR DAMAGED SOUND WALLS

Type Of Work

HANSEN BROTHERS ENTERPRISES

A. TEICHERT & SON INC., DBA

TEICHERT CONSTRUCTION, INC.

TEICHERT CONSTRUCTION, DBA A.

TEICHERT & SON, INC.

MYERS & SONS CONSTRUCTION, LP

MYERS & SONS CONSTRUCTION, LP

GOLDEN STATE BRIDGE, INC.

Contractor

GRASS VALLEY, CA 95945

SACRAMENTO, CA 95853

ROCKLIN, CA 95765

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

BENICIA, CA 94510

 

 

 

 

 

 

ZINK, PHIL

CLARK, MARTIN

OULAD-DAOUD, BRAHIM

MORALES, LEO

MORALES, LEO

MORALES, LEO

Resident
Engineer

(530)682-7747

(530)218-4832

(916)624-2851

(916)799-3376

(916)799-3376

(916)799-3376

 $985,000

 $385,000

 $325,000

 $4,465,000

 $385,000

 $405,000

Bid + CCOs

 $22,131

 $138,514

 $229,573

 $4,123,145

 $109,826

 $270,333

Comp To  date

 $22,131

 $0

 $0

 $0

 $0

 $0

This Month

11/01/17

01/11/17

02/09/17

09/22/17

10/16/17

06/23/17

Awarded

02/09/18

03/17/17

05/05/17

11/06/17

12/11/17

07/17/17

Approved

06/01/18

11/03/17

03/20/17

05/30/18

04/20/18

04/06/18

Est Comp

 0%

 100%

 100%

 0%

 0%

 0%

%Time

 2%

 36%

 100%

 92%

 29%

 67%

% Work 

 

OVER RUN

 

 

 

 

Message

03-4H0104

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-3H3704

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 1599

P.O. BOX 13557

4401 DULUTH AVE.

4600 NORTHGATE BLVD #100

4600 NORTHGATE BLVD SUITE 100

3701 MALLARD DR.

33 DEPOT STREET

P.O. BOX 1807

2520 WARREN DRIVE,

SUITE A

2777 DEL MONTE STREET

2777 DEL MONTE ST.

2777 DEL MOINTE ST.

COLFAX, CA 95713

COLFAX, CA 95713

ROCKLIN, CA 95677

W. SACRAMENTO, CA 95691

W. SACRAMENTO, CA 95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 37
04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/0

Fed Aid
Pgm Code

IN SACRAMENTO, EL DORADO, NEVADA,

PLACER, YOLO AND SOLANO COUNTIES AT

VARIOUS LOCATIONS   IN

IN COLUSA, GLENN, SACRAMENTO, SUTTER

AND YOLO COUNTIES AT VARIOUS

LOCATIONS

IN SACRAMENTO AND SOLANO COUNTIES IN

AND NEAR RIO VISTA AT THE  SACRAMENTO

RIVER BRIDGE 23-0024

IN SACRAMENTO COUNTY FROM 0.6 MILES

EAST OF SUNRISE RD TO EL DORADO

COUNTY LINE.

IN PLACER AND SACRAMENTO COUNTIES AT

VARIOUS LOCATIONS

IN SACRAMENTO AND SUTTER COUNTIES AT

VARIOUS LOCATIONS

Description 

UPGRADE EXISTING CHANGEABLE MESSAGE

6" AND 8" THERMOPLASTIC

PAINT BRIDGE

COLD PLANE AC PAVEMENT & RHMA

PLACE HIGH FRICTION SURFACE

6" AND 8" THERMOPLASTIC

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PAVE-TECH INC.

CERTIFIED COATINGS COMPANY

GRANITE CONSTRUCTION COMPANY

MYERS AND SONS CONSTRUCTION,

LP

STERNDAHL ENTERPRISES INC.

Contractor

IRVINE  CA 92606

VISTA  CA 92081

FAIRFIELD  CA 94534

SACRAMENTO  CA 95827

SACRAMENTO  CA 95834

SUN VALLEY  CA 91352

(949)252-0441

(760)727-8700

(707)639-4414

(916)855-4400

(916)283-9950

(818)834-8199

STELLHORN, RANDY

MORALES, LEO

SCHNEIDER, JOLIE

WARD, DONALD

HAMM, JEFFREY

SCOTT, JEFF

Resident
Engineer

(530)330-2725

(916)799-3376

(510)377-4171

(916)801-3478

(916)508-3716

(916)847-4916

 $1,988,803

 $5,618,500

 $15,247,560

 $8,772,918

 $679,433

 $3,207,380

Bid + CCOs

 $1,198,539

 $0

 $2,171,505

 $74,889

 $261,684

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/06/17

03/19/18

09/28/17

02/08/18

01/04/18

03/23/18

Awarded

02/27/17

04/09/18

10/27/17

02/22/18

02/02/18

04/17/18

Approved

05/30/18

10/04/18

07/03/20

07/17/18

06/25/18

Est Comp

 49%

 0%

 12%

 0%

 23%

 0%

%Time

 60%

 0%

 14%

 1%

 38%

 0%

% Work 

 

 

 

SUSPENDED

 

 

Message

03-4F4404

03-1G1204

03-3F5704

03-0G7704

03-1H8804

03-1G1404

Contract 

ACNH-000C-(444)

  

ACNH-P012-(123)E

  

HSNH-000C-(467)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2231 LA MIRADA DRIVE

2320 CORDELIA RD

4001 BRADSHAW ROAD

4600 NORTHGATE BLVD SUITE 100

11861 BRANFORD ST.

33 DEPOT ST.

2777 DEL MONTE STREET

324 CAMPUS LANE,

SUITE T

11323 SANDERS DRIVE

1016 N.MARKET BLVD,

STE. 50/60

3855 N. FREEWAY

BLVD., #120

COLFAX, CA 95713

WEST SACRAMENTO, CA

95691

FAIRFIELD, CA 94534

RANCHO CORDOVA, CA 95742

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-SAC-51-4.0/0

03-SAC-80-.4/.4

03-SAC-80-/0

03-SAC-99-/0

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY  ON ROUTE 51 AT

POST MILE 4.0  DIR'S EMERGENEY F.A.

IN SACRAMENTO COUNTY ON WESTBOUND

ROUTE 800.02 MILE EAST OF THE

BEGINING OF SACRAMENTO COUNTY AT

BRIDGE OVERHEAD #22 DIR'S EMERGEN

IN SACRAMENTO, SUTTER, AND YOLO

COUNTIES AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON RT 51 AND 99

AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY NEAR RIO VISTA

ON ROUTE 160 FROM 0.3 MILES EAST W

SHERMAN ISLAND ROAD TO 1.5 MILES W OF

JUNCTION 12 DIR'S EME

IN SACRAMENTO COUNTY ON  ROUTE 160 AT

THE THREE  MILE SLOUGH BRIDGE (24-

0121)  DIR'S EMERGENCY F.A.

Description 

BORE AND JACK A 36' REINFORCED

CONCRETE

RECONSTRUCT EMBANKMENT FILL

REHABILITATE BRIDGE DECKS

INSTALL RAMP METERS

REMOVE AND REPLACE ROADWAY

STRUCTURAL SECT

REPAIR CABLE/STRUCTURE DAMAGE

Type Of Work

PRESTON PIPELINES, INC.

BAY CITIES PAVING AND

GRADING,INC.

T.P.A CONSTRUCTION,INC.

BAY CITIES PAVING & GRADING,

INC.

MYERS & SONS CONSTRUCTION, LP

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

Contractor

MILPITAS, CA 95035

CONCORD, CA 94524

ROCKLIN  CA 95765

CONCORD  CA 94520

SACRAMENTO, CA 95834

PLEASANTON, CA 94566

(916)386-1500

 

(916)919-1624

(925)687-6666

 

 

LEE, SUSHMA

OKPALA, MEAHACK

LEE, SUSHMA

MORALES, LEO

MORALES, LEO

Resident
Engineer

(916)718-8055

(916)718-8051

 

(916)718-8055

(916)799-3376

(916)799-3376

 $785,000

 $345,000

 $992,387

 $17,664,854

 $1,785,000

 $485,000

Bid + CCOs

 $309,478

 $55,338

 $0

 $233,970

 $1,738,449

 $346,799

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $159,093

This Month

12/05/14

01/12/17

02/22/18

02/08/18

01/18/17

12/21/17

Awarded

02/20/15

04/03/17

03/29/18

03/05/18

03/25/17

02/09/18

Approved

01/22/15

05/18/17

11/09/18

09/26/17

04/30/18

Est Comp

 0%

 100%

 0%

 7%

 100%

 0%

%Time

 39%

 16%

 0%

 1%

 97%

 72%

% Work 

 

 

 

 

OVER RUN

 

Message

03-0H2504

03-2H7404

03-0G8804

03-0F3514

03-2H8604

03-4H1604

Contract 

  

  

  

ACNH-X067-(077)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

133 BOTHELO AVE

P.O. BOX 6227

2406 CLUBHOUSE DRIVE

1450 CIVIC CT BLDG B #400

4600 NORTHGATE BLVD, #100

20 HAPPY VALLEY ROAD

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

3855 N. FREEWAY BLVD,

STE 120

2777 DEL MONTE ST.

2777 DEL MONTE ST.

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA

95691

WEST SACRAMENTO, CA

95691

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO COUNTY ON ROUTE 160

APPROX 0.1 MILE SOUTH OF BRANNAN ISL

RD RT TO APPEOX 0.4 MILES SOUTH

BRANNAN ISL RD RT DIR'S EME

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILES SOUTH OF

LAGER BEER SIDEHILL VIADUCT (#13-

0023) DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.2 MILE SOUTH OF LAGER

BEER SIDEHILL VIADUCT (#13 0023)

DIR'S EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 0.6 MILES SOUTH OF

NORTH YUBA RIVER BRIDGE DIR'S

EMERGENCY L.B.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 1.4 MILES SOUTH OF

CONVICT FLAT PICNIC  DIR'S EMERGENCY

F.A.

IN SIERRA COUNTY ON ROUTE 49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION DIR'S EMERGENCY F.A.

Description 

REPAIR ERODED EMBANKMENT

INSTALL 3 SOLDIER PILE WALLS

REMOVE SLIDE MATERIAL AND

RECONSTRUCT MBGR

REPAIR WASHOUT

REPAIR WASHOUT

INSTALL SOLDIER PILEWALL, REPAIR

ROADWAY

Type Of Work

GEORGE REED, INC.

MYERS & SONS CONSTRUCTION LP

HANSEN BROS. ENTERPRISES

MYERS & SONS CONSTRUCTION LP

KNIFE RIVER CONSTRUCTION DBA

BALDWIN CONTRACTING CO., INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MODESTO, CA 95352

SACRAMENTO, CA 95834

GRASS VALLEY, CA 95945

SACRAMENTO, CA 95834

CHICO, CA 95928

SPARKS, NV 89431

 

 

 

 

 

 

MORALES, LEO

JOHNSON, JEFF

JOHNSON, JEFF

JOHNSON, JEFF D.

JOHNSON, JEFF

CROSBY, TIM

Resident
Engineer

(916)799-3376

(530)632-6714

(530)632-6714

(530)632-6714

(530)632-6714

(530)320-6460

 $2,485,000

 $4,965,000

 $1,485,000

 $365,000

 $1,985,000

 $3,025,000

Bid + CCOs

 $803,870

 $1,558,088

 $1,437,802

 $338,377

 $279,172

 $501,585

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/27/17

02/16/17

01/11/17

12/29/16

08/16/17

02/10/17

Awarded

11/07/17

05/25/17

04/05/17

07/07/17

11/28/17

07/17/17

Approved

05/31/18

06/29/17

08/02/17

06/29/17

05/30/18

10/10/17

Est Comp

 0%

 0%

 100%

 0%

 0%

 100%

%Time

 32%

 31%

 97%

 93%

 14%

 17%

% Work 

 

 

OVER RUN

 

 

 

Message

03-3H8604

03-3H0304

03-2H7904

03-2H5604

03-3H7404

03-2H9904

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 4760

4600 NORTHGATE BLVD SUITE 100

P.O. BOX 1599

4600 NORTHGATE BLVD, #100

1764 SKYWAY

1900 GLENDALE AVE

2777 DEL MONTE ST.

138 NEW MOHAWK RD.,

SUITE B

138 NEW MOHAWK RD

138 NEW MOHAWK ROAD

STE B

138 NEW MOHAWK RD,

STE B

10960 WEST RIVER ST.

WEST SACRAMENTO, CA

95691

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 40
04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-20-/0

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

Fed Aid

20.20

201130

20.20

201130

20.20

201130

HB71

20.20

201130

20.20

201130

Pgm Code

IN SIERRA COUNTY ON ROUTE  49

APPROXIMATELY 2.3 MILES SOUTH OF THE

49/89 JUNCTION.  DIR' EMERGENCY L.B.

IN SIERRA COUNTY ON  ROUTE 49 BETWEEN

POST MILES 0.0 AND 23.3  DIR'S

EMERGENCY F.A.

SEVERE PAVEMENT DAMAGE FOLLOWING

RECENT STORMS. SUBGRADE IS SATURATED

WHICH CAUSEDFAILURE. SEVERE RUTTING

AND CRACKING IS CAUSING 

IN BUTTE AND SUTTER COUNTIES ON

ROUTE 99 AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY ON ROUTE 5 AND

50 AT VARIOUS LOCATIONS AND YOLO

COUNTY ON ROUTE 50 AND 80 AT VARIOUS

LOCATIONS DIR'S EMERGENC

IN SUTTER AND  YUBA COUNTIES AT THE

FEATHER RIVER BRIDGE OVERHEAD DIR'S

EMERGENCY L.B.

Description 

CONSTRUCT VIADUCT AND RE-ESTABLISH

REPAIR MUDSLIDES

COLD PLANE DAMAGED PORTIONS OF

ROADWAY

ADD/UPGRADE TRAFFIC OPERATION (TOS)

REMOVE AND REPLACE PCC SLABS

PLACE RSP WITHIN THE RIGHT-OF-WAY

MID-SPAN

Type Of Work

GOLDEN STATE BRIDGE, INC.

HANSEN BROS. ENTERPRISES

BALDWIN CONTRACTING CO., INC.

DBA KNIFE RIVER CONSTRUCTION

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

NORDIC INDUSTRIES, INC.

Contractor

BENICIA, CA 94510

GRASS VELLEY, CA 95945

CHICO, CA 95928

CHICO  CA 95928

WATSONVILLE, CA 95076

OLIVEHURST, CA 95961

 

 

 

(530)891-6555

 

 

CROSBY, TIM

JOHNSON, JEFF

SOLANO, MATT

GRIFFITH, GARRETT

MORALEA, LEO

GRIFFITH, GARRETT

Resident
Engineer

(530)320-6460

(530)632-6714

(530)218-4810

(530)682-3842

(916)799-3376

(530)682-3842

 $6,485,000

 $1,985,000

 $685,000

 $2,833,107

 $3,985,000

 $2,095,000

Bid + CCOs

 $3,883,140

 $1,813,474

 $0

 $2,817,292

 $3,294,448

 $1,001,120

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/08/17

01/12/17

04/02/18

02/09/17

01/18/17

04/17/17

Awarded

07/07/17

03/29/17

05/16/18

02/27/17

05/01/17

06/14/17

Approved

06/30/18

08/02/17

04/30/18

02/28/18

09/30/17

Est Comp

 90%

 100%

 0%

 100%

 100%

 0%

%Time

 60%

 91%

 0%

 100%

 83%

 48%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

03-3H3504

03-2H8304

03-4H2704

03-1F9704

03-2H8504

03-3H2504

Contract 

  

  

  

ACNH-P099-(609)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DR.

P.O. BOX 1599

1764 SKYWAY

1764 SKYWAY

580 WEST BEACH STREET

1437 FURNEAUX ROAD

10960 WEST RIVER ST.

138 NEW MOHAWK ROAD

STE. B

2707 NOTRE DAME BLVD

379 COLUSA AVENUE

2777 DEL MONTE ST.

379 COLUSA AVENUE

TRUCKEE, CA 96161

NEVADA CITY, CA 95959

CHICO, CA 95928

YUBA CITY, CA 95991

WEST SACRAMENTO, CA

95691

COLUSA, CA 95932

Accepted

05/01/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLACER AND NEVADA COUNTY ON ROUTE

20 FROM 0.7 MILES EAST OF BOWMAN LAKE

ROAD TO 0.4 MILE WEST OF INT WB 80

OFF & EB 20 DIR'S EM

IN NEVADA COUNTY ON ROUTE 80 POST

MILE 24.9/31.78 AND IN SIERRA COUNTY

ON ROUTE 80 POST MILE 0.0/1.6 DIR'S

EMERGENCY F.A.

IN NEVADA COUNTY ON ROUTE 80 FROM THE

SODA SPRINGS OC TO PLACER COUNTY ON

ROUTE 80 AT THE KINGVALE UC.  DIR'S

EMERGENCY F.A.

IN SIERRA COUNTY ON ROUTE 89 FROM

WEBER LAKE ROAD TO APPROX. 0.2 MILES

NORTH OF PERRY CREEK  DIR'S EMERGENCY

F.A.

IN SACRAMENTO AND YOLO COUNTIES AT

VARIOUS LOCATIONS

IN PLACER COUNTY ON ROUTE 89 FROM THE

TRUCKEE RIVER BRIDGE TO THE

PLACER/NEVADA COUNTY LINE & IN NEVADA

FROM DEERFIELD DR.DIR'S EM

Description 

REPAIR WASHOUTS AND MUDSLIDE REPAIR

REMOVE MULTIPLE SLIDES, CLEAN

PAVEMENT

REPLACE & REPAIR CULVERTS & REPAIR

SINKHOL

REPAIR DAMAGED DRAINAGE SYSTEMS

REPLACE BRIDGE JOINTS

AC PLANING AND OVERLAY

Type Of Work

LORANG BROTHERS CONSTRUCTION,

INC.

Q & D CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

AL POMBO, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

Q & D CONSTRUCTION, INC.

Contractor

COLFAX, CA 95713

SPARKS, CA 89431

SPARKS, NV 89431

TRUCKEE, CA 96160

BENICIA  CA 94510

SPARKS, NV 89431

 

 

 

 

(707)746-8028

 

JOHNSON, JEFF D.

ISKIN, ROY

STELLHORN, RANDY

CROSBY, TIM

RANDHAWA, AMARJIT

ISKIN, ROY

Resident
Engineer

(530)632-6714

(530)628-7172

(530)330-2725

(530)320-6460

(916)825-7628

(530)628-7172

 $735,000

 $485,000

 $2,435,000

 $2,865,000

 $446,126

 $5,485,000

Bid + CCOs

 $323,028

 $344,799

 $1,318,394

 $1,564,779

 $311,396

 $4,673,181

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/29/17

01/10/17

04/25/17

02/13/17

09/11/17

06/09/17

Awarded

07/27/17

06/13/17

08/04/17

06/09/17

10/06/17

07/21/17

Approved

11/30/17

06/23/17

04/01/18

05/25/17

06/18/18

12/01/17

Est Comp

 100%

 100%

 75%

 100%

 62%

 100%

%Time

 44%

 71%

 54%

 55%

 68%

 85%

% Work 

OVER RUN

 

 

 

 

 

Message

03-3H4304

03-3H0404

03-3H2904

03-3H2204

03-0G5104

03-3H2004

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1175 S. AUBURN STREET

1050 S. 21ST STREET

1900 GLENDALE AVE.

P.O. BOX 1102

2990 BAY VISTA COURT, SUITE D

1050 S. 21ST STREET

138 NEW MOHAWK RD.

SUITE B

10960 WEST RIVER

STREET #101A

P.O. BOX 1807

10960 WEST RIVER ST.

1016 NORTH MARKET

BLVD, STE 50

10960 WEST RIVER

STREET #101A

NEVADA CITY, CA 95959

TRUCKEE, CA 96161

COLFAX, CA 95713

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

TRUCKEE, CA 96161

Accepted

Location
Storm Water
Plan
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03District

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

03-YOL-16-1.5/1.7

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

Fed Aid

20.80

315000

20.20

201130

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SACRAMENTO AND YOLO COUNTIES  ON

ROUTE 50 AT THE SACRAMENTO RIVER

VIADUCT DIR'S EMERGENCY L.B.

IN NEVADA AND SIERRA COUNTIES ON

ROUTE 80 FROM 0.5 MILES EAST OF FARAD

UC TO THE NEVADA/CALIFORNIA STATE

LINE DIR'S EMERGENCY F.A.

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 1.2 MILES WEST OF  THE

COLUSA/YOLO COUNTY LINE DIR'S

EMERGENCY L. B.

IN YOLO COUNTY ON ROUTE 16

APPROXIMATELY 0.25 MILE WEST OF

COUNTY ROAD 79  DIR'S EMERGENCY F.A.

IN YOLO COUNTY ON  ROUTE 80 AT YOLO

CAUSEWAY  WEST (BRIDGE 22-44)  DIR'S

EMERGENCY L.B.

Description 

REMOVE FAILING 3/8" MULTILAYER

POLYMER

REMOVE MUDSLIDE DEBRIS

RHMA OVERLAY

CONSTRUCT SOLDIER PILE WALL

REMOVE AND REINSTALL EXISTING

CULVERT

REPLACE APPROACH SLAB & REPAIR

DRAINAGE

Type Of Work

MYERS AND SONS CONSTRUCTION LP

GRANITE CONSTRUCTION INC.

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

Contractor

SACRAMENTO, CA 95834

SPARKS, NV 89431

YUBA CITY  CA 95991

BENICIA, CA 94510

SACRAMENTO, CA 95851

BENICIA, CA 94510

 

 

(530)671-1370

 

 

 

HAMM, JEFF

OULAD-DAOUD, BRAHIM

TRI, PRESTON

RANDHAWA, AMARJIT

TRI, PRESTON

LIANG, JIE

Resident
Engineer

(916)508-3716

(916)624-2851

(916)743-5068

(916)825-7628

(916)416-5572

(916)416-5820

 $22,485,000

 $3,485,000

 $1,061,614

 $8,595,000

 $295,000

 $1,985,000

Bid + CCOs

 $20,582,420

 $347,487

 $674,603

 $2,933,157

 $131,590

 $421,875

Comp To  date

 $0

 $0

 $0

 $377,431

 $0

 $0

This Month

06/21/17

08/25/17

03/13/18

03/17/17

01/11/17

06/20/17

Awarded

08/01/17

10/27/17

04/09/18

06/06/17

05/05/17

07/24/17

Approved

08/30/17

08/20/18

07/02/18

07/15/18

02/14/17

08/31/18

Est Comp

 0%

 78%

 25%

 0%

 0%

 0%

%Time

 92%

 10%

 63%

 34%

 45%

 21%

% Work 

 

 

 

 

 

 

Message

03-0G9404

03-3H8104

03-0G7204

03-3H1504

03-2H7704

03-3H3804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

600 NORTHGATE BLVD., STE 100

1900 GLENDALE AVENUE

871 VON GELDERN WAY

3701 MALLARD DRIVE

P.O. BOX 15002

3701 MALLARD DR.

3951 PERFORMANCE DR.

2520 WARREN DRIVE,

SUITE A

1016W NORTH MARKET

BLVD.

3951 PERFORMANCE

DRIVE, SUITE E

3951 PERFORMANCE DR.

SUITE E

1016 N. MARKET

BLVD.SUITE 50

SACRAMENTO, CA 95838

ROCKLIN, CA 95677

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 43
04/20/18 Statement of Ongoing Contracts as of 05/29/18

03District

03-YOL-84-13.3/15.7

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-999-/0

03-YUB-20-1.2/1.3

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN YOLO COUNTY ON ROUTE  84 AT LEVEE

ROAD (SOUTH) TO END OF ROUTE 84 DIR'S

EMERGENCY L.B.

IN YOLO COUNTY IN WOODLAND ON MAIN

STREET FROM YOLO 113 TO  YOLO 5

IN YOLO COUNTY ON ROUTE  128

APPROXIMATELY 1.1 MILES EAST OF

COUNTY ROAD 86  DIR'S EMERGENCY F.A.

4-5' DEEP SINKHOLE IN THE EB

DIRECTION OF THE ROADWAY AND SHUTDOWN

TRAFFIC LANE AND SHOULDER AREA. VOIDS

AND LOOSE MATERIAL FOUND 

IN YOLO COUNTY IN WEST SACRAMENTO ON

ROUTE 50 FROM 0.4 MILE WEST OF ROUTE

80/50 SEPARATION TO  SACRAMENTO RIVER

VIADUCT AND ON ROU

IN YUBA COUNTY IN MARYSVILLE AT THE

DISTRICT OFFICE 703 B STREET.

Description 

REPAIR SLIPOUTS

MODIFY SIGNAL CONTROLLERS, INSTALL

REPAIR SLIPOUT

SAWCUT PAVEMENT, EXCAVATE ROADWAY,

REGRADE

INDIVIDUAL SLAB REPLACEMENT (RSC)

IMPROVE EXISTING PARKING LOT AT

Type Of Work

A. TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

PTM GENERAL ENGINEERING

SERVICES, INC.

VINTAGE PAVING COMPANY, INC.

TEICHERT & SON, INC. DBA

TEICHERT CONSTRUCTION

FBD VANGUARD CONSTRUCTION

R&R HORN, INC.

Contractor

SACRAMENTO, CA 95851

RIVERSIDE  CA 92509

WINTERS, CA 95694

DAVIS, CA 95617-1890

LIVERMORE  CA 94550

CHICO CA 95973

(916)757-6400

(951)710-1000

 

 

(925)245-1300

(530)342-8655

TRI, PRESTON

TRI, PRESTON

HAMM, JEFF

LIANG, JIE

CHAMBERLIN, AARON

Resident
Engineer

(916)416-5572

 

(916)416-5572

(916)508-3716

(916)416-5820

(916)996-0601

 $1,210,000

 $438,834

 $285,000

 $485,000

 $3,018,689

 $934,898

Bid + CCOs

 $947,307

 $0

 $113,494

 $0

 $1,980,496

 $719,984

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/29/16

03/13/18

01/10/17

03/30/18

03/29/17

06/20/17

Awarded

11/21/16

03/29/18

04/25/17

04/05/18

04/14/17

07/20/17

Approved

11/04/16

01/18/17

06/08/18

06/22/18

Est Comp

 100%

 0%

 100%

 0%

 71%

 59%

%Time

 78%

 0%

 40%

 0%

 63%

 76%

% Work 

 

 

OVER RUN

 

 

 

Message

03-2H2604

03-0H2704

03-2H7804

03-4H3304

03-0G7104

03-1H3504

Contract 

  

SNHG-X113-(035)E

  

  

ACNH-X113-(034)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 15002

5942 ACORN STREET

P.O. BOX 461

PO BOX 1890

651 ENTERPRISE COURT

13504 SKYPARK INDUSTRIAL AVE

3951 PERFORMANCE DR.

SUITE E

3951 PERFORMANCE DR.

SUITE E

1016 N MARKET BLVD.,

SUITE 50

3951 PERFORMANCE DR.,

STE. E

2707 NOTRE DAME BLVD.

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

SACRAMENTO, CA 95831

CHICO, CA 95928

Accepted

Location
Storm Water
Plan
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03District

 $895,179 $179,590,291 $390,839,814

03-YUB-20-/3.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

Fed Aid

HB71

20.20

201130

20.20

201130

Pgm Code

IN AND NEAR MARYSVILLE, ON ROUTE 20

FROM SUTTER COUNTY LINE TO LEVEE

ROAD; ALSO ON ROUTE 70 FROM E STREET

BRIDGE TO 24 STREET

IN YUBA COUNTY ON ROUTE 49

APPROXIMATELY 1.35 MILES NORTH OF

CAMPTONVILLE ROAD  DIR'S EMERGENCY FA

IN YUBA COUNTY ON ROUTE 70 FROM 0.04

MILESSOUTH OF 16-0041W TO 0.01 MILE

NORTH OF 16-0036W (POST MILE R7.3 TO

R9.3) DIR'S EMERGENC

Description 

UPGRADE PEDESTRIAN INFRASTRUCTURE

CONSTRUCT SOLDIER PILE WALL

REPLACE PUMPS AT THREE PUMP PLANTS

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

MYERS & SONS

NORDIC INDUSTRIES, INC.

Contractor

PLACENTIA  CA 92870

SACRAMENTO, CA  95834

OLIVEHURST, CA 95961

(714)646-3697

 

 

GRIFFITH, GARRETT

JOHNSON, JEFF

GRIFFITH, GARRETT

Resident
Engineer

(530)682-3842

(530)632-6714

(530)682-3842

 $3,281,061

 $3,575,000

 $1,185,000

Bid + CCOs

 $0

 $1,208,008

 $452,297

Comp To  date

 $0

 $0

 $0

This Month

03/19/18

02/09/17

01/02/18

Awarded

04/03/18

05/19/17

01/31/18

Approved

07/18/17

09/30/18

Est Comp

 0%

 0%

 0%

%Time

 0%

 34%

 38%

% Work 

 

 

 

Message

03-2F0804

03-2H9504

03-4H1504

Contract 

ACNH-X115-(013)E

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

1324 LAWSON LN

4600 NORTHGATE BLVD., STE.100

1437 FURNEAUX ROAD

379 COLUSA AVENUE

138 NEW MOHAWK RD.,

SUITE B

379 COLUSA AVE.

YUBA CITY, CA 95932

NEVADA CITY, CA 95959

YUBA CITY, CA 95991

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-24-1.8/4.4

04-ALA-24-5.1/6.2

04-ALA-61-18.5/0

04-ALA-80-1.8/0

Fed Aid

20.20.201

130

20.80.315

000

HM3

HA12

Pgm Code

IN ALAMEDA COUNTY, IN OAKLAND, AT

CALAVERAS AVENUE

IN ALAMEDA COUNTY, IN OAKLAND, AT

VARIOUS BRIDGES ON ROUTE 13

IN OAKLAND FROM ROUTE 580/24

SEPARATION TO GOLDEN GATE AVENUE

UNDERCROSSING

IN ALAMEDA & CONTRA COSTA COUNTIES

IN ALAMEDA COUNTY ON ROUTE 61 AT SAN

LEANDRO BAY BRIDGE AND SAN LEANDRO

BIKE BRIDGE

NEAR OAKLAND, AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE TOLL PLAZA

BUILDING

Description 

CONSTRUCT SOLDIER PILE WALL REGRADE

SLOPE

REPLACE BALUSTER RAILING

MILL AND REPLACE WITH RHMA OVERLAY

ROADWAY PLANTING

PRESSURE WASH, SPOT BLAST CLEAN,

RECONSTRUCT MAINTENANCE FACILITIES.

Type Of Work

RGW CONSTRUCTION, INC

DISNEY CONSTRUCTION, INC.

BAY CITIES PAVING & GRADING,

INC.

MARINA LANDSCAPE INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

THOMPSON BUILDERS CORPORATION

Contractor

LIVERMORE, CA 94550

BURLINGAME, CA 94010

CONCORD  CA 94520

ANAHEIM CA 92805

BENICIA  CA 94510

NOVATO  CA 94949

(925)606-2400

(650)259-9545

(925)687-6666

(714)939-6600

(707)746-8028

(415)456-8972

RUZIC, JOHN

RUZIC, JOHN

TRINH, JASON

BARTEL, DAVID

SAFI, SAEED

HALALI, BEHZAD

Resident
Engineer

(510)812-6336

(510)812-6336

(510)774-6007

(510)385-6755

(510)714-7039

(510)867-6107

 $5,725,000

 $6,204,604

 $2,871,027

 $2,291,280

 $4,006,216

 $16,864,874

Bid + CCOs

 $4,152,933

 $3,799,395

 $2,672,957

 $1,794,749

 $3,085,489

 $180,200

Comp To  date

 $0

 $0

 $22,654

 $0

 $0

 $0

This Month

02/17/17

11/29/16

05/24/17

08/06/14

06/02/17

04/06/18

Awarded

02/17/17

11/29/16

06/22/17

08/21/14

06/26/17

04/27/18

Approved

07/01/18

07/01/18

05/03/18

03/14/19

06/20/18

08/29/19

Est Comp

 100%

 100%

 87%

 0%

 87%

 0%

%Time

 73%

 61%

 92%

 0%

 76%

 1%

% Work 

OVER RUN

OVER RUN

 

PLANT EST

SATIS

 

 

Message

04-4K4704

04-2K1804

04-2K1304

04-294944

04-0J2904

04-014114

Contract 

  

  

NHP0-2403-(E  )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

550 GREENVILLE ROAD

859 COWAN RD., STE 3

1450 CIVIC CT #400 BLDG B

1900 SOUTH LEWIS STREET

2990 BAY VISTA COURT, SUITE D

250 BEL MARIN KEYS BLVD BLDG

3401 REGATTA BLVD.

3401 REGATTA BLVD.

171 BURMA ROAD BLDG

NO. 2

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

171 BURMA ROAD BLDG 3

RICHMOND, CA 94804

RICHMOND, CA 94804

OAKLAND, CA 94607

RICHMOND, CA 94804

HAYWARD, CA 94544

OAKLAND, CA 94607

Accepted

05/17/18

Location
Storm Water
Plan
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04District

04-ALA-80-3.8/8

04-ALA-80-4.6/5.7

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-123-.2/.2

04-ALA-185-.4/3.2

Fed Aid

HB4C

HM2E

20.20.201

130

20.80.110

000

Pgm Code

IN ALAMEDA COUNTY AND CONTRA COSTA

COUNTY FROM POWELL STREET TO CONTRA

COSTA COUNTY LINE AND FROM ROUTE 80/4

SEPARATION TO CUMMING

IN BERKELEY, FROM POTTER STREET/ASHBY

AVENUE ON-RAMP TO UNIVERSITY AVENUE

OFF-RAMP.

IN ALAMEDA COUNTY IN AND NEAR LIVER

MORE AND PLEASANTON FROM .1 MILE SO

TH OF RUBY HILL DRIVE TO 0.6 MILE

NORTH OF CONCANNON BLVD.

IN ALAMEDA COUNTY IN THE CITY OF

HAYWARD ON ROUTE 92 FROM INDUSTRIAL

BOULEVARD TO HESPERIAN BOULEVARD

OVERCROSSING

IN ALAMEDA COUNTY, IN EMERYVILLE, AT

WEST MACARTHUR BOULEVARD

IN ALAMEDA COUNTY, IN ND NEAR

HAYWARD, FROM A STREET TO PLAZA DRIVE

Description 

REPLACE PAVEMENT DELINEATIONS

REPLACE METAL BEAM GUARD RAIL WITH

EXPRESSWAY WIDENING - SEGMENT 2 SOU

REPLACEMENT PLANTING ANG IRRIGATION

CONSTRUCT SUBSURFACE HORIZ DRAINS,

PAVEMNT

AC PLANING AND OVERLAY

Type Of Work

CHRISP COMPANY

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

DESILVA GATES CONSTRUCTION PAT

GERHARDS

BORTOLUSSI & WATKIN, INC.

O. C. JONES & SONS, INC.

BAY AREA PAVING & GRADING, INC

Contractor

FREMONT  CA 94539

VACAVILLE  CA 95688

DUBLIN  CA 94568-2909

SAN RAFAEL  CA 94901

BERKELEY, CA 94710

CONCORD, CA 94520

(510)656-2840

(707)455-7033

(510)381-1641

(415)453-4675

(510)809-3487

(925)687-6666

ARSHAD, MIAN

HATEFI, AMIR

RIHANI, RAIF

BARTEL, DAVID

RUZIC, JOHN

BEHNIWAL, NACHHATAR

Resident
Engineer

(510)231-7119

(510)867-6034

(510)715-7421

(510)385-6755

(510)812-6336

(510)867-6032

 $1,065,023

 $1,770,201

 $39,506,856

 $635,428

 $5,760,000

 $1,655,000

Bid + CCOs

 $0

 $1,761,314

 $29,779,853

 $641,352

 $3,004,518

 $1,330,345

Comp To  date

 $0

 $64,338

 $0

 $0

 $0

 $0

This Month

03/23/18

04/19/17

09/30/15

10/09/14

09/16/16

05/17/17

Awarded

04/17/18

05/09/17

10/20/15

10/22/14

09/16/16

05/17/17

Approved

06/30/18

11/06/18

05/08/18

06/01/18

04/10/18

Est Comp

 0%

 100%

 56%

 100%

 100%

 100%

%Time

 0%

 98%

 74%

 100%

 52%

 100%

% Work 

 

OVER RUN

 

PLANT EST

SATIS

OVER RUN

 

Message

04-0Q5004

04-4G2304

04-297624

04-2G3624

04-2K4604

04-4K5604

Contract 

  

SIMG-080 -(116)E

STP-P084-(042)E

HPLU-6204-(118)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

43650 OSGOOD ROAD

4950 ALLISON PARKWAY, SUITE A

11555 DUBLIN BLVD

77 LARKSPUR STREET

1520 FOURTH STREET

1450 CIVIC CT, BLDG B, #400

3401 REGATTA BLVD.

3401 REGATTA

BOULEVARD

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD

3401 REGATTA BLVD

25100 SANTA CLARA

STREET

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

HAYWARD, CA 94542

Accepted

05/10/18

04/26/18

Location
Storm Water
Plan
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04District

04-ALA-262-.7/.7

04-ALA-580-26.8/27.2

04-ALA-580-41.4/0

04-ALA-580-44.2/44.4

04-ALA-580-46.0/46.8

04-ALA-580-/8

Fed Aid

HA21

HA22

Pgm Code

IN ALAMEDA COUNTY IN FREMONT AT  WARM

SPRINGS BLVD

IN CASTRO VALLEY, ON EASTBOUND EAST

CASTRO VALLEY BOULEVARD

UNDERCROSSING NO. 33-0235L.

IN OAKLAND, BETWEEN FRUITVALE

AVENUE/CHAMPION STREET AND HAROLD

STREET /MONTANA STREET. UPGRADE

SIDEWALK AND CURB RAMPS.

IN OAKLAND, AT OAKLAND AVENUE

UNDERCROSSING NO. 33-0288.

REHABILITATE BRIDGE DECK.

IN ALAMEDA COUNTY IN OAKLAND AT

ROUTE 80/580/880 SEPARATION

IN ALAMEDA AND SAN JOAQUIN COUNTIES,

ON I-580 AND I-205, FROM PATTERSON

PASS ROAD TO STROBRIDGE AVENUE.

Description 

MILL AND REPLACE WITH HMA.

REPLACE BRIDGE DECK.

UPGRADE SIDEWALK AND CURB RAMPS.

REHABILITATE BRIDGE DECK.

CLEAN AND PAINT STRUCTURAL STEEL

RESURFACE AND RESTORE PAVEMENT ON

Type Of Work

O.C. JONES & SONS, INC.

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

CERTIFIED COATINGS COMPANY

BAY CITIES PAVING & GRADING,

INC.

Contractor

BERKELEY CA 94710

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

BENICIA  CA 94510

FAIRFIELD  CA 94534

CONCORD CA 945246227

(510)909-9601

(916)283-9950

(925)580-8193

(707)746-8028

(707)639-4414

(925)687-6666

NGUYEN, VERNON

LOI, LAWRENCE

KAMKAR, REZA

LOI, LAWRENCE

LOI, LAWRENCE

DIKE, EDDIE

Resident
Engineer

(510)867-6119

(510)867-6035

(510)385-8001

(510)867-6035

(510)867-6035

(925)460-3504

 $1,195,236

 $2,045,552

 $1,437,539

 $754,100

 $13,998,482

 $61,859,310

Bid + CCOs

 $1,147,943

 $1,004,237

 $1,337,414

 $0

 $13,755,478

 $26,317,325

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/17/17

11/27/17

12/13/16

03/29/18

12/14/15

10/24/16

Awarded

06/09/17

12/27/17

01/11/17

04/17/18

12/22/15

11/28/16

Approved

06/05/18

08/14/18

08/02/18

02/01/19

03/20/19

Est Comp

 98%

 33%

 65%

 0%

 100%

 44%

%Time

 94%

 49%

 93%

 0%

 98%

 42%

% Work 

SUSPENDED

 

 

 

OVER RUN

 

Message

04-3J4804

04-4G8004

04-4H2604

04-4G7904

04-1A6724

04-3G59U4

Contract 

  

ACIM- 580-(073)E

  

ACIM- 580-(072)E

NHPI-580 -(   )1

ACIM-000C-(438)E

  

--()

  

--()

 065-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1520 FOURTH STREET

4600 NORTHGATE BLVD SUITE 100

651 ENTERPRISE COURT

2990 BAY VISTA COURT, SUITE D

2320 CORDELIA RD

PO BOX 6227

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD

5675-B GIBRALTAR

DRIVE

HAYWARD, CA 94542

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND, CA 94804

RICHMOND, CA 94804

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 48
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-19.3/19.5

04-ALA-680-/100

04-ALA-680-/4

Fed Aid

20.20.201

130

Pgm Code

IN ALAMEDA COUNTY IN FREMONT FROM 0.2

MILE SOUTH OF MISSION BLVD/  ROUTE

262 SEPARATION TO 0.3 MILE NORTH OF

MISSION BLVD/ROUTE 23

IN ALAMEDA COUNTY., ALA-680 FROM SR-

262 (MISSION BOULEVARD) IN FREMONT TO

KOOPMAN ROAD  UNDERCROSSING.

IN AND NEAR FREMONT, PLEASANTON, AND

DUBLIN, FROM SOUTH OF VARGAS ROAD TO

NORTH OF ALCOSTA BOULEVARD. RAMP

METERING

IN ALAMEDA COUNTY, IN PLEASANTON, AT

STONERIDGE DRIVE

IN ALAMEDA COUNTY AT VARIOUS

LOCATION

IN FREMONT, FROM SOUTH OF SCOTT

CREEK ROAD TO AUTO MALL PARKWAY

Description 

REPLACEMENT HIGHWAY PLANTING

REHABILITATE ROADWAY AND CONSTRUCT

RAMP METERING & TRAFFIC OPERATION

CONSTRUCT RSP REGRDE SLOPES INSTALL

DRNGE

TREAT BRIDGE DECK

REHABILITATE ROADWAY AND INSTALL

Type Of Work

BORTOLUSSI & WATKIN, INC

BAY CITIES PAVING & GRADING,

INC.

BAY CITIES PAVING & GRADING,

INC.

REDGWICK CONSTRUCTION CO

TPA CONSTRUCTION INC. PAVEL

TYUKAYEV

BAY CITIES PAVING & GRADING,

INC.

Contractor

SAN RAFAEL  CA 94901

CONCORD  CA 945246227

CONCORD  CA 94520

OAKLAND, CA 94621

ROCKLIN, CA 95765

CONCORD  CA 94520

(415)453-4675

(925)687-6666

(925)687-6666

(510)792-1727

(916)919-1624

(925)687-6666

SIMPSON, JOHN

GREWAL, SATINDER

SANDHU, KHARAKBIR

PATEL, ASUTA

LE, ROBERT

ALEMAYEHU, WONDWOSEN

Resident
Engineer

(510)867-4515

(925)460-3502

(510)385-6995

(925)460-3526

(408)595-4007

(510)385-5768

 $1,343,839

 $107,484,086

 $10,665,365

 $945,000

 $755,355

 $18,691,976

Bid + CCOs

 $139,543

 $11,520,779

 $292,416

 $0

 $545,057

 $5,261,729

Comp To  date

 $0

 $0

 $0

 $0

 $105,396

 $0

This Month

12/07/17

11/16/17

02/06/18

03/20/18

03/06/17

02/01/18

Awarded

12/26/17

01/04/18

03/06/18

03/20/18

04/06/17

02/22/18

Approved

10/07/21

02/04/21

12/06/18

07/31/18

06/20/18

02/08/19

Est Comp

 29%

 4%

 9%

 0%

 74%

 23%

%Time

 10%

 11%

 3%

 0%

 70%

 28%

% Work 

 

 

 

 

 

 

Message

04-2537H4

04-4G0564

04-4G1154

04-1Q4704

04-0K2904

04-3G6034

Contract 

  

ACIM- 680-(079)E

ACIM- 680-(080)E

  

  

ACIM- 680-(081)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

PO BOX 6227

1450 CIVIC CT #400 BLDG B

21 HEGENBERGER COURT

2406 CLUBHOUSE DRIVE

1450 CIVIC CT #400 BLDG B

3401 REGATTA BLVD.

5675 B GIBRALTAR

DRIVE

5675 B GIBRALTAR

DRIVE

5675-B GIBRALTAR

DRIVE

25100 SANTA CLARA ST.

5675 B GIBRALTAR

DRIVE

RICHMOND, CA 94804

PLEASANTON, CA 94588

PLEASANTON, CA 94588

PLEASANTON, CA 94588

HAYWARD, CA 94544-2108

PLEASANTON, CA 94588

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 49
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

Fed Aid

HB4N

Pgm Code

IN ALAMEDA COUNTY, IN FREMONT, AT

WARREN AVENUE

IN ALAMEDA COUNTY, IN FREMONT, UNION

CITY, HAYWARD, SAN LEANDRO, AND

OAKLAND, FROM 0.4 MILES SOUTH OF

FREMONT BOULEVARD OVERCROSSI

NEAR UNION CITY, FROM 0.4 MILE NORTH

OF FREMONT BLVD OVERCROSSING TO A

STREET UNDERCROSSING;ALSO 0.1 MILE

SOUTH OF WASHINGTON AVEN

IN HAYWARD, 1.7 MILES NORTHEAST OF A

STREET UNDERCROSSING AND ROCKAWAY

LANE

IN ALAMEDA COUNTY, ON ROUTE 880

BETWEEN WASHINGTON AVENUE AND MARINA

BOULEVARD.

IN OAKLAND FROM 0.2 MILE SOUTH OF

29TH AVE OC TO 0.3 MI. NORTH OF___

23RD AVE OC. MODIFY INTERCHANGE AND

CONSTRUCT SOUNDWALLS. ___

Description 

INSTALL PRESSURE GROUTING

INSTALL MEDIAN CONCRETE BARRIER

REHABILITATE PAVEMENT.

ENVIRONMENTAL MITIGATION (SITE 1)

PAVE SIDE SLOPE AREAS.

MODIFY INTERCHANGE AND CONSTRUCT

Type Of Work

GRANITE ROCK COMPANY

BAY CITIES PAVING & GRADING,

INC.  DAVID NOTT

O.C. JONES & SONS, INC.

JOHN SEMSEN LANDSCAPING

COMPANY

FBD VANGUARD CONSTRUCTION INC

RGW CONSTRUCTION, INC

Contractor

SAN JOSE  CA 95138

CONCORD  CA 94520

BERKELEY  CA 94710

SONORA  CA 95370

LIVERMORE  CA 94550

LIVERMORE, CA 94551

(408)497-0110

(925)766-2440

(510)909-9601

(209)743-4911

(925)245-1300

(925)606-2400

MC MASTERS, RICHARD

SINGH, BAHADUR

LE, ROBERT

SIMPSON, JOHN

ZHANG, RUI

CHEUNG, JOY

Resident
Engineer

(510)867-4471

(510)670-7831

(408)595-4007

(510)867-4515

(510)867-6031

(408)591-5122

 $2,618,890

 $54,731,737

 $48,616,794

 $490,371

 $2,184,017

 $59,689,338

Bid + CCOs

 $2,487,015

 $49,949,783

 $48,295

 $433,839

 $1,068,141

 $44,926,487

Comp To  date

 $900

 $0

 $0

 $0

 $0

 $0

This Month

09/08/17

03/15/16

02/14/18

12/16/15

10/26/17

04/30/14

Awarded

10/06/17

03/29/16

03/20/18

01/26/16

11/17/17

05/13/14

Approved

06/30/18

12/06/18

11/13/19

08/22/19

06/26/18

10/23/18

Est Comp

 65%

 76%

 1%

 62%

 77%

 70%

%Time

 84%

 91%

 0%

 90%

 49%

 75%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-1SS434

04-2J0704

04-4H5804

04-172454

04-4H0104

04-0A7104

Contract 

ACIM- 880-(080)E

HSNH-PI  -(   )8

ACIM-8801-(081)E

IM-    -(   )

ACIM- 880-(079)E

NHPA-8801-(070)E

--()

 1-  07-(E)

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE STE 220

1450 CIVIC CT #400 BLDG B

1520 FOURTH STREET

21161 LYONS BALD MT RD

651 ENTERPRISE COURT

6267 SOUTHFRONT ROAD

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

25100 SANTA CLARA

STREET

3401 REGATTA BLVD.

25100 SANTA CLARA

STREET

25100 SANTA CLARA ST.

HAYWARD, CA 94544

HAYWARD, CA 94544

HAYWARD, CA 94542

RICHMOND, CA 94804

HAYWARD, CA 94544

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 50
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-ALA-980-/0

04-CC-4-.1/9.9

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

04-CC-80-/10.1

Fed Aid

BATA.FUND

ING

HB4C

Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

IN OAKLAND, ORINDA, AND CLAYTON, AND

AT DISTRICT 4 OFFICE AND AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA CO IN PITTSBURG AND

ANTIOCH FROM 0.3 MILE WEST OF

LOVERIDGE RD OC TO 0.2 MILE EAST OF

CENTURY BLVD UC

IN CONTRA COSTA COUNTY AT VARIOUS

LOCATIONS

IN CONTRA COSTA COUNTY, ON ROUTE 4

FROM ROUTE 80 TO ROUTE 160 AND ON

ROUTE 24 FROM 0.3 MILE EAST OF

CALDECOTT TUNNEL TO ROUTE 680

IN CONTRA COSTA COUNTY, IN AND NEAR

RICHMOND, PINOLE AND HURCULES, FROM

ALAMEDA/CONTRA COSTA COUNTY LINE TO

INTERSTATE 80/STATE RO

Description 

INSTALL BASE RADIO LINKS

TREAT BRIDGE DECK WITH METHACRYLATE

REPLACEMENT PLANTING & IRRIGATATION

TREAT BRIDGE DECK WITH METHACRYLATE

PLACE VEGETATION CONTROL, CONSTRUCT

PAVEMENT PRESERVATION (CAPM)

Type Of Work

BLEYCO INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

O.C. JONES & SONS, INC.

Contractor

CASTRO VALLEY, CA 94552

BENICIA  CA 94510

DAVIS, CA 95617

BENICIA  CA 94510

VACAVILLE  CA 95688

BERKELEY  CA 94710

(510)538-5228

(707)746-8028

(530)400-3943

(707)746-8028

(707)455-7033

(510)526-3424

BORRAYO, SALVADOR

ARSHAD, MIAN

BARTEL, DAVID

SINGH, RANJEET

HATEFI, AMIR

SINGH, RANJEET

Resident
Engineer

(510)377-4186

(510)231-7119

(510)385-6755

(510)385-6886

(510)867-6034

(510)385-6886

 $723,000

 $715,266

 $1,082,300

 $1,958,676

 $5,334,140

 $30,385,387

Bid + CCOs

 $0

 $0

 $288,796

 $1,862,677

 $2,541,437

 $9,341,575

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/04/17

03/09/18

10/27/17

05/24/17

12/18/17

06/29/17

Awarded

10/04/17

03/27/18

11/30/17

06/22/17

01/18/18

07/27/17

Approved

10/30/18

02/04/22

07/01/18

09/25/18

03/01/19

Est Comp

 0%

 0%

 24%

 79%

 36%

 25%

%Time

 0%

 0%

 27%

 95%

 48%

 31%

% Work 

 

 

 

 

 

 

Message

04-0P5604

04-1K5904

04-2J0304

04-4J7004

04-4G9804

04-4J3404

Contract 

  

  

  

  

ACNH-X013-(034)E

ACIM- 080-(117)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11425 CULL CANYON ROAD

2990 BAY VISTA COURT, SUITE D

PO BOX 35

2990 BAY VISTA COURT, SUITE D

4950 ALLISON PARKWAY, SUITE A

1520 FOURTH STREET

21339 CABOT BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

3401 REGATTA BLVD

3401 REGATTA BLVD.

3401 REGATTA BLVD.

HAYWARD, CA 94545

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

RICHMOND, CA 94804

Accepted

05/24/18

Location
Storm Water
Plan



State of California Department of Transportation Page 51
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-CC-242-1.6/1.6

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-2.2/0

Fed Aid

20.80.010

000

20.20.201

130

Pgm Code

IN CONCORD, AT BUCHANAN FIELD VIADUCT

NO. 28-0186. REHABILITATE BRIDGE.

______

IN CONTRAC COSTA COUNTY, IN WALNUT

CREEK, FROM RUDGEAR ROAD TO MONUMENT

BLVD

IN AND NEAR MARINA VISTA, AT MOCOCO

OVERHEAD BRIDGE.

IN CONTRA COSTA AND SOLANO COUNTIES

ON THE BENICIA-MARTINEZ BRIDGE

IN MARIN COUNTY, IN MILL VALLEY, AT

THE ROUTE 101 SEPARATION

NEAR MILL VALLEY, AT 0.2 MILE NORTH

OF LORING AVENUE.

Description 

REHABILITATE BRIDGE.

AC PLANING AND OVERLAY

ENVIRONMENTAL MITIGATION.

FLOOR BEAM MITIGATION

MOD DRNG, RELOC ELECT, REPLC AC

PAVEMENT

CONSTRUCT AN EARTH RETAINING SYSTEM

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRANITE ROCK COMPANY

EMPIRE LANDSCAPING INC

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

QA CONSTRUCTORS

GORDON N. BALL, INC.

Contractor

SANTA CLARA  CA 95054

SAN JOSE, CA 95138

DAVIS  CA 95616

BENICIA  CA 94510

LOS GATOS, CA 95033

ALAMO  CA 94507

(408)327-7013

(209)663-8783

(530)400-3943

(707)746-8028

(510)727-0900

(925)838-5676

HATEFI, AMIR

KAMKAR, REZA

SIMPSON, JOHN

URMENETA, ERIC

RUSSELL, STEVE

RUSSELL, STEVE

Resident
Engineer

(510)867-6034

(510)385-8001

(510)867-4515

(510)385-7665

(510)774-6297

(510)774-6297

 $1,214,043

 $2,845,000

 $290,871

 $332,758

 $1,030,000

 $1,339,206

Bid + CCOs

 $0

 $2,472,065

 $156,540

 $0

 $91,791

 $1,350,935

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/13/18

06/05/17

11/22/16

01/04/17

05/09/17

04/18/17

Awarded

04/03/18

06/05/17

12/09/16

01/30/17

05/09/17

05/09/17

Approved

04/27/18

05/01/21

04/03/18

06/30/18

06/29/18

Est Comp

 0%

 100%

 29%

 0%

 85%

 100%

%Time

 0%

 98%

 54%

 0%

 9%

 99%

% Work 

 

 

 

SUSPENDED

 

 

Message

04-4G8104

04-4K2204

04-3A87A4

04-3G4624

04-0P0004

04-1SS584

Contract 

ACNH-P242-(003)E

  

  

  

  

ACNH-P001-(619)E

--()

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

5225 HELLYER AVENUE, STE 220

118 HICKORY LN

2990 BAY VISTA COURT, SUITE D

19060 LAUREL DRIVE

333 CAMILLE AVENUE

3401 REGATTA BLVD.

5675-B GIBRALTAR

DRIVE

3401 REGATTA BLVD.

3401 REGATTA BLVD.

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

RICHMOND, CA 94804

PLEASANTON, CA 94588

RICHMOND CA, 94804

RICHMOND, CA 94804

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 52
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.0/8

04-MRN-1-8.1/0

Fed Aid

HB1

HB4

HB4

20.20.201

130

HB1

20.20.201

131

Pgm Code

IN MARIN COUNTY, ON ROUTE 1, FROM 0.2

MILES WEST OF ERICA ROAD TO  VALLEY

FORD ROAD; IN NAPA COUNTY, ON ROUTE

29, FROM PM 48.0 TO 

NEAR MUIR BEACH, 0.3 MILE NORTH OF

SEACAPE DRIVE.

IN MARIN COUNTY ON ROUTE 1 NEAR  MUIR

BEACH,0.2 MILE NORTH OF COLD STREAM

FIRE ROAD

IN MARIN COUNTY, NEAR MUIR BEACH, AT

0.2 MILE NORTH OF COLD STREAMFIRE

ROAD

NEAR SLIDE RANCH 2.1 MILES NORTH OF

MUIR WOODS ROAD.

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 2.2 MILES NORTH OF MUIR BEACH ROAD

Description 

INSTALL CENTER-LINE RUMBLE STRIPS.

CONSTRUCT TIE-BACK WALL.

CONSTRUCT TIE-BACK WALL

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT SOLDIER PILE WALL WITH

CONST SOLDIER PILE WALL AND RSP

Type Of Work

GORDON N. BALL, INC.

THOMPSON BUILDERS CORPORATION

GORDON N. BALL, INC.

GORDON N BALL, INC.

THOMPSON BUILDERS CORPORATION

THOMPSON BUILDERS CORPORATION

Contractor

ALAMO  CA 94507

NOVATO  CA 94949

ALAMO  CA 94507

ALAMO, CA 94507

NOVATO  CA 94949

BLDG A, NOVATO, CA 94949

(925)838-5675

(415)456-8972

(925)838-5675

(925)838-5676

(415)456-8972

 

RUSSELL, STEVE

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

Resident
Engineer

(510)774-6297

(510)385-8178

(510)774-6297

(510)385-8178

(510)385-8178

(510)385-8178

 $2,455,955

 $4,755,000

 $4,373,335

 $2,160,000

 $2,727,405

 $1,764,000

Bid + CCOs

 $428,611

 $4,511,287

 $4,106,359

 $2,020,192

 $2,739,532

 $485,599

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/08/17

07/21/17

08/09/17

08/16/17

02/09/17

06/15/17

Awarded

12/27/17

08/09/17

08/15/17

08/16/17

03/15/17

06/15/17

Approved

09/27/18

05/07/18

05/31/18

06/30/18

05/02/18

06/30/18

Est Comp

 23%

 100%

 85%

 70%

 100%

 35%

%Time

 17%

 95%

 92%

 94%

 100%

 28%

% Work 

 

OVER RUN

 

 

OVER RUN

 

Message

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-2G8904

04-4S6604

Contract 

HSST-000C-(461)E

ACST-P001-(624)E

ACST-P001-(625)E

  

ACST-19D4-(004)

NH-    -(   )

--()

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLVD BLDG

333 CAMILLE AVENUE

333 CAMILLE AVENUE

250 BEL MARIN KEYS BLDG A

250 BEL MARIN KEYS BLVD.,

756 WEST FRANCISCO

BLVD.

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD.

WEST

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

Accepted

05/11/18

Location
Storm Water
Plan



State of California Department of Transportation Page 53
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-1-8.2/8.5

04-MRN-1-9.8/0

04-MRN-1-9.8/9.8

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

04-MRN-1-11.5/11.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HA23

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR STINSON BEACH,

FROM 2.3 TO 2.6 MILES NORTH OF MUIR

WOODS ROAD

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT LONE TREE CREEK

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 1.3 MILES SOUTH OF PANORAMIC

HIGHWAY NORTHJUNCTION

IN MARIN COUNTY NEAR STINSON BEACH AT

1.2 MILES SOUTH OF NORTH PANORAMIC

HIGHWAY

IN MARIN COUNTY, NEAR STINSON BEACH,

AT 0.6 MILE SOUTH OF PANORAMIC

HIGHWAY NORTH JUNCTION

Description 

CONSTRUCT SOLDIER PILE WALLS

RECONSTRUCT FAILED CULVERT

RECONSTRUCT FAILED CULVERT

CONSTRUCT SOLDIER PILE WALL

CONSTRUCT RETAINING WALL/ROAD

CONSTRUCT SOLDIER PILE WALL

Type Of Work

THOMPSON BUILDERS CORPORATION

GHILOTTI CONSTRUCTION

COMPANY,INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

DRILL TECH DRILLING &

SHORING,INC.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

BLDG. A, NOVATO, CA 94949

SANTA ROSA CA 95407

SANTA ROSA CA 95407

ANTIOCH, CA 94509

SANTA ROSA, CA 95407

SANTA ROSA, CA 95407

(415)456-8972

 

(707)585-0129

(925)978-2060

(707)585-1221

(707)585-1221

CHOI, GINA

CHOI, GINA

CHOI, GINA

CHOI, GINA

RUSSELL, STEVE

CHOI, GINA

Resident
Engineer

(510)385-8178

(510)385-8178

(510)774-6297

(510)385-8178

(510)774-6297

(510)385-8178

 $3,665,000

 $6,480

 $1,075,000

 $16,865,000

 $1,740,257

 $20,523,887

Bid + CCOs

 $3,368,473

 $0

 $1,002,942

 $11,539,625

 $1,634,776

 $15,754,705

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/15/17

12/06/17

12/06/17

01/31/17

08/05/15

06/09/17

Awarded

06/15/17

12/06/17

12/06/17

01/31/17

08/19/15

06/09/17

Approved

06/30/18

10/15/18

04/16/18

06/30/18

03/22/20

12/31/18

Est Comp

 45%

 0%

 100%

 70%

 52%

 85%

%Time

 92%

 0%

 100%

 68%

 94%

 77%

% Work 

 

 

 

 

 

 

Message

04-4K8404

04-4Q2604

04-0Q2604

04-4K2404

04-4S2204

04-0P1304

Contract 

  

  

  

  

STP-P001-(589)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

250 BEL MARIN KEYS BLVD.,

246 GHILOTTI AVE.

246 GHILOTTI AVE.

2200 WYMORE WAY

246 GHILOTTI AVENUE

246 GHILOTTI AVENUE

756 FRANCISCO BLVD

WEST

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 WEST FRANCISCO

BLVD.

756 W FRANCISCO BLVD

756 WEST FRANCISCO

BLVD.

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901

SAN RAFAEL,CA 94901

SAN RAFAEL, CA 94901

Accepted

04/30/18

Location
Storm Water
Plan



State of California Department of Transportation Page 54
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-1-22.8/22.8

04-MRN-1-24.7/0

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

Fed Aid

20.20.201

130

HA23

20.20.201

130

20.20.201

130

HA21

20.20.201

130

Pgm Code

IN MARIN COUNTY, NEAR OLEMA, AT

GIACOMINI CREEK

IN MARIN COUNTY NEAR OLEMA AT 1.8

MILES SOUTH OF SIR FRANCIS DRAKE

BOULEVARD

IN MARIN COUNTY, NEAR PT. REYES

STATION,ATMILLERTON GULCH BRIDGE

IN MARIN COUNTY, NEAR MARSHALL, AT

3.2 MILES SOUTH OF MARSHALL-PETALUMA

ROAD

IN MARIN AND SONOMA COUNTIES NEAR

VALLEY FORD FROM 0.4 MILES SOUTH OF

ESTERO AMERICANO BRIDGE TO 0.2 MILE

NORTH OF ESTERO AMERICAN

IN MARIN COUNTY, IN AND NEAR NOVATO,

FROM ROUTE 101 SEPARATION TO NOVATO

CREEK BRIDGE

Description 

CONSTRUCT SHEET PILE WALL, REPLACE

CULVERT

REPLACE CULVERTS WITH BRIDGE

CONSTRUCT SHEET PILE WALL, BIO

ARMORING

COMP GRTNG, CONST GABION WALL, RPLC

CLVRT

REPLACE BRIDGE.

RPLC & RGRAD PVMT, CONST DRAINAGE &

BARR

Type Of Work

VALENTINE CORPORATION

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

TEAM GHILOTTI, INC.

ARGONAUT CONSTRUCTORS

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION

COMPANY,INC.

Contractor

SAN RAFAEL, CA 94901

VACAVILLE  CA 95688

PETALUMA, CA 94952

SANTA ROSA, CA 95407

SANTA ROSA  CA 95407

SANTA ROSA CA 95407

 

(707)455-7033

 

 

(707)585-1221

(707)585-1221

RUSSELL, STEVE

STREATER, HAL

STREATER, HAL

HISLOP, SCOTT

SHARMA, JOY

Resident
Engineer

(510)385-8178

 

(707)249-9601

(707)249-9601

(707)576-3482

(510)385-5732

 $3,980,000

 $2,553,369

 $2,400,000

 $1,350,000

 $8,901,550

 $7,915,000

Bid + CCOs

 $18,371

 $0

 $1,867,148

 $0

 $5,254,798

 $5,692,238

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/21/17

04/26/18

05/05/17

05/23/17

01/04/17

02/11/17

Awarded

06/21/17

05/18/18

05/05/17

05/23/17

01/30/17

02/11/17

Approved

04/01/19

05/10/18

08/21/18

05/07/18

Est Comp

 45%

 0%

 90%

 0%

 49%

 92%

%Time

 0%

 0%

 78%

 0%

 59%

 72%

% Work 

 

 

 

 

 

 

Message

04-4K8504

04-4S7804

04-4K5004

04-4K8604

04-209504

04-4K3304

Contract 

  

ACST-P001-(633)E

  

  

NH-    -(   )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

4950 ALLISON PARKWAY, SUITE A

2531 PETALUMA BLVD. SO.

360 SUTTON PLACE

246 GHILOTTI AVENUE

246 GHILOTTI AVE.

756 WEST FRANCISCO

BLVD.

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL RD,

SUITE A

1009 CLEGG COURT -

SUITE G

SAN RAFAEL, CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

SANTA ROSA, CA 95401

PETALUMA, CA 94954

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 55
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-131-3.9/4.4

Fed Aid

HB5

HA21

Pgm Code

NEAR SAN RAFAEL ON ROUTE 101 AT

MILLER CREEK BRIDGE NO. 27-0004

IN MARIN COUNTY IN NOVATO AND NEAR

BURDELL AT VARIOUS LOCATIONS FROM

SOUTH NOVATO BOULEVARD OVERCROSSING

TO 0.3 MILE NORTH OF REDW

IN MARIN AND SONOMA COUTIES, ON

IN MARIN AND SONOMA COUNTIES FROM 0.5

MILE NORTH OF THE BEGIN OF MARIN

COUNTY LINE TO END OF SONOMA COUNTY

LINE

IN MARIN COUNTY, AT VARIOUS LOCATION,

FROM SPENCER AVE OVERCROSSING TO

NORTH BRANCH  GALLINAS CREEK BRIDGE

IN SAUSALITO, CORTE MADERA, LARKSPUR,

AND TIBURON, ON ROUTES 101 AND 131 AT

VARIOUS LOCATIONS.

Description 

BRIDGE SCOUR MITIGATION.

SOUND WALL AND HIGHWAY PLANTING

REALIGN HIGHWAY/CONSTRUCT BRIDGE

REPLACE PAVEMENT DELINEATIONS

UPGRADE BRIDGE RAIL

Type Of Work

GORDON N. BALL, INC.

GHILOTTI BROS/RM HARRIS JV

GHILOTTI BROS / RM HARRIS JV

MYERS AND SONS CONSTRUCTION,

LP

GHILOTTI BROS/RM HARRIS JV

QUIMU CONTRACTING INC,

Contractor

ALAMO  CA 94507

SAN RAFAEL  CA 94901

SAN RAFAEL  CA 94901

SACRAMENTO  CA 95834

SAN RAFAEL  CA 94901

DIXON  CA 95620

(925)838-5675

(925)335-3000

(415)454-7011

(916)283-9950

(925)335-3000

(707)693-0289

CHOI, GINA

CHOI, GINA

SHARMA, JYOTSNA

DUNCAN, RICHARD

STREATER, HAL

RUSSELL, STEVE

Resident
Engineer

(510)385-8178

(510)385-8178

(510)385-5732

(510)812-6444

(707)249-9601

(510)774-6297

 $588,285

 $2,628,549

 $50,205,956

 $7,277,778

 $8,624,709

 $657,540

Bid + CCOs

 $0

 $2,550,125

 $34,130,634

 $0

 $8,619,761

 $158,417

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/16/18

11/05/15

01/21/16

04/19/18

01/28/16

11/07/17

Awarded

02/09/18

12/02/15

02/18/16

05/23/18

03/03/16

12/18/17

Approved

09/10/19

07/31/19

01/19/19

10/29/18

05/30/18

11/05/18

Est Comp

 0%

 100%

 67%

 0%

 67%

 6%

%Time

 0%

 97%

 67%

 0%

 99%

 24%

% Work 

 

 

 

 

 

 

Message

04-4G8714

04-264H34

04-264094

04-0Q5204

04-4G4604

04-3G2104

Contract 

BRNH-Q101-(327)E

  

NHP-Q101-(261)N

  

NHP-Q101-(277)E

ACNH-X041-(134)E

--()

  

21L-    -( )

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

525 JACOBY STREET

525 JACOBY STREET

4600 NORTHGATE BLVD STE 100

525 JACOBY STREET

5830 DIXON AVENUE WEST

756 FRANCISCO BLVD

WEST

756 FRANCISCO BLVD

WEST

1009 CLEGG COURT, STE

G,

1009 CLEGG CT., SUITE

G

1009 CLEGG CT, STE G

756 WEST FRANCISCO

BLVD.

WEST RAFAEL, CA 94901

SAN RAFAEL CA 94901

PETALUMA, CA 94954

PETALUMA, CA 94954

PETALUMA, CA 94954

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-13.5/25.5

04-NAP-29-20.4/20.8

04-NAP-29-36.9/38.1

Fed Aid

HB4C

20.20.201

130

HB4

Pgm Code

IN NAPA AND SOLANO COUNTIES FROM

ROUTE 29 TO RED TOP ROAD

IN MARIN, NAPA, SOLANO AND SONOMA

COUNTIESAT VARIOUS LOCATIONS. REPAIR

DAMAGED TRAFFIC OPERATION SYSTEMS

(TOS) DUE TO THEFT, HARDW

IN NAPA, ON SOUTHBOUND ON-RAMP FROM

SOLANO AVENUE TO ROUTE 29.

IN AND NEAR NAPA AND YOUNTVILLE, FROM

NORTH OF TRANCAS STREET/REDWOOD ROAD

TO MEE LANE.

IN NAPA COUNTY NEAR YOUNTVILLE FROM

0.2 MILE SOUTH TO 0.2 MILE NORTH OF

WASHINGTON STREET

IN CALISTOGA, ON ROUTE 20 FROM

POSTMILE 36.9 TO 38.1 AT VARIOUS

LOCATIONS; ALSO ON ROUTE 128 FROM

POSTMILE 4.0 TO 4.5 AT VARIOUS L

Description 

HIGHWAY PLANTING REPLACEMENT

REPAIR DAMAGED ELECT SYSTEMS (TOS)

CONSTRUCT CONCRETE BARRIER.

REPAIR PAVEMENT & ADA IMPROVEMENT

REPLACEMENT HIGHWAY PLANTING.

CONSTRUCT ADA CURB RAMPS

Type Of Work

BORTOLUSSI & WATKIN, INC.

ST. FRANCIS ELECTRIC, INC.

FBD VANGUARD CONSTRUCTION

GHILOTTI BROS., INC.

EMPIRE LANDSCAPING INC

GRANITE CONSTRUCTION COMPANY

Contractor

SAN RAFAEL  CA 94901

SAN LEANDRO, CA 94577

LIVERMORE  CA 94550

SAN RAFAEL  CA 94901

DAVIS, CA 95617

UKIAH CA 95482

(415)453-4675

(510)639-0639

(925)245-1300

(415)454-7011

(530)400-3943

(707)467-4100

BAILEY, JESSICA

BORRAYO, SALVADOR

ISADA, DARREN

BRAR, PARAMDEEP

SIMPSON, JOHN

PRINCIPE,TENOSO

Resident
Engineer

(510)385-8163

(510)377-4186

(925)250-5595

(925)260-6460

(510)867-4515

(707)863-5170

 $598,166

 $3,910,000

 $849,027

 $15,383,554

 $354,141

 $532,656

Bid + CCOs

 $435,704

 $3,891,957

 $773,510

 $1,912,769

 $203,736

 $336,774

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/31/15

01/14/13

10/11/17

11/30/17

10/28/16

02/28/18

Awarded

08/19/15

01/14/13

11/17/17

12/22/17

11/28/16

03/20/18

Approved

03/03/20

06/30/18

05/23/18

09/26/18

07/01/22

08/14/18

Est Comp

 52%

 100%

 92%

 0%

 0%

 33%

%Time

 74%

 99%

 90%

 12%

 0%

 62%

% Work 

 

OVER RUN

 

 

PLANT EST

SATIS

 

Message

04-2641A4

04-4H6904

04-4G4904

04-4H2004

04-2594A4

04-3G1404

Contract 

  

  

CNHG-P029-(131)E

CNHP-P029-(134)E

  

ACST-X055-(059)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

77 LARKSPUR STREET

975 CARDEN STREET

651 ENTERPRISE COURT

525 JACOBY STREET

PO BOX 35

1324 S STATE ST

3401 REGATTA BLVD

21339 CABOT BLVD.

324 CAMPUS DRIVE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 COMPASS LANE,

SUITE T

RICHMOND, CA 94804

HAYWARD, CA 94545

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 57
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

Fed Aid

20.20.201

130

HA21

20.20.201

130

HA23

Pgm Code

IN NAPA COUNTY IN CALISTOGA AT NAPA

RIVER BRIDGE

IN NAPA, SONOMA AND LAKE COUNTIES, IN

AND NEAR NAPA AND CALISTOGA, AT

VARIOUS LOCATIONS

IN NAPA COUNTY IN NAPA AT SILVERADO

TRAIL ROAD.

NEAR NAPA, AT 1.5 MILES SOUTH OF

WOODEN VALLEY ROAD.

IN NAPA COUNTY, NEAR NAPA, FROM 1.2

TO 2.1MILES NORTH OF WOODEN VALLEY

ROAD

IN NAPA COUNTY, AT 1.1 MILES WEST OF

KNOXVILLE ROAD

Description 

REPLACE BRIDGE.

REPAIR FIRE DAMAGE

BRIDGE REPLACEMENT (SCOUR)

INSTALL ROCK BOLTS AND FLEXIBLE

REPLACE CULVERTS

CONSTRUCT ROADWAY RETAINING SYSTEM

Type Of Work

VALENTINE CORPORATION

TEICHERT CONSTRUCTION

GHILOTTI CONSTRUCTION CO. INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

G.D. NIELSON CONSTRUCTION,

INC.

GORDON N. BALL, INC.

Contractor

SAN RAFAEL  CA 94901

SACRAMENTO, CA 95853

SANTA ROSA  CA 95407

BENICIA  CA 94510

NAPA, CA 94558

ALAMO  CA 94507

(415)453-3732

(916)757-6455

(707)585-1221

(707)746-8028

(707)253-8744

(925)838-5675

PATENIA, DANILO

PATENIA, DANILO

DOS SANTOS, FERNANDO

ISADA, DARREN

PATENIA, DANILO

PATENIA, DANILO

Resident
Engineer

(510)224-6309

(510)224-6309

(510)385-6774

(925)250-5595

(510)224-6309

(510)224-6309

 $5,783,274

 $6,255,000

 $3,037,691

 $490,000

 $1,230,000

 $858,389

Bid + CCOs

 $3,371,827

 $3,256,333

 $2,672,587

 $0

 $1,154,364

 $851,578

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/17/17

10/31/17

12/01/16

04/04/18

06/16/17

06/03/16

Awarded

04/06/17

10/31/17

01/11/17

04/25/18

06/16/17

06/14/16

Approved

09/18/19

06/28/18

12/27/18

06/12/18

06/15/18

05/09/18

Est Comp

 28%

 84%

 60%

 0%

 67%

 100%

%Time

 58%

 52%

 87%

 0%

 94%

 100%

% Work 

 

 

 

 

SUSPENDED

OVER RUN

Message

04-3G6414

04-0Q9104

04-2A3204

04-3J7404

04-0P1404

04-2G9404

Contract 

ACST-P029-(128)E

  

ACNH-P121-(028)E

STER-25E8-(004)E

  

STP-P128-(058)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

111 PELICAN WAY

PO BOX 13557

246 GHILOTTI AVENUE

2990 BAY VISTA COURT, SUITE D

147 CAMINO ORUGA

333 CAMILLE AVENUE

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE STE,

T.

324 CAMPUS LANE, STE

T

324 CAMPUS LANE STE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

05/11/18

Location
Storm Water
Plan



State of California Department of Transportation Page 58
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-NAP-128-/0

04-SCL-9-/4.8

04-SCL-17-3.0/3.1

04-SCL-35-9.5/9.5

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

ON STATE HIGHWAY IN NAPA AND SONOMA

COUNTIES AT VARIOUS LOCATIONS

IN SANTA CLARA COUNTY, NEAR SARATOGA,

FROMSANTA CRUZ COUNTY LINE TO SANBORN

ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT NORTH OF IDYLWILD ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 0.3 MILE NORTH OF LAS

CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, FROM LAS CUMBRES ROAD TO 1.2

MILES NORTH OF LAS CUMBRES ROAD

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 1.2 MILES NORTH OF LAS

CUMBRES ROAD

Description 

PLACE HIGH FRICTION SURFACE

REMOVE SLIDE DEBRIS, GRADING, REPAIR

AC

REPAIR CULVERTS AND SLOPE, INJECT

GROUT

CONSTRUCT SOIL NAIL WALL

TRAFFIC & EROSIION CONTROL, SLOPE

REPAIR

CONSTRUCT SOLDIER PILE AND SOIL NAIL

WALLS

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

REDWOOD ENGINEERING

CONSTRUCTION

DISNEY CONSTRUCTION, INC.

Contractor

BENICIA  CA 94510

SAN JOSE, CA 95136

PASO ROBLES, CA 93446

SAN JOSE, CA 95138

REDWOOD CITY, CA 94063

BURLINGAME, CA 94010

(707)746-8028

(408)574-1400

 

(408)574-1400

(925)819-2960

(650)259-9545

HISLOP, SCOTT

JHAJJ, AMRINDER

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

LAYMOUN, MOAID

Resident
Engineer

(707)249-4732

(510)385-6854

(510)867-6753

(510)867-6753

(510)867-6753

(510)867-6753

 $1,227,000

 $5,715,000

 $2,071,000

 $4,325,000

 $955,000

 $27,345,000

Bid + CCOs

 $892,432

 $5,479,201

 $2,066,657

 $3,712,943

 $638,479

 $7,480,370

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/18/17

01/26/17

03/03/17

03/28/17

02/18/17

04/28/17

Awarded

11/20/17

01/26/17

03/03/17

03/28/17

02/18/17

04/28/17

Approved

06/27/18

06/30/18

05/31/18

05/31/18

06/30/18

05/31/18

Est Comp

 46%

 100%

 100%

 94%

 100%

 100%

%Time

 71%

 96%

 100%

 86%

 67%

 27%

% Work 

 

OVER RUN

OVER RUN

 

OVER RUN

 

Message

04-1J0204

04-4K2704

04-4K4104

04-4K7104

04-4K6404

04-4K8004

Contract 

HSST-000C-(458)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

120 GRANITE ROCK WAY

2121 ARDMORE ROAD

5225 HELLYER AVE, SUITE 220

2336 EL CAMINO REAL

859 COWAN ROAD, SUITE 3

4030 OCCIDENTAL ROAD

UNIT A

1007 KNOX AVENUE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE

SANTA ROSA, CA 95401

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA, 95122

SAN JOSE, CA 95122

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 59
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-85-19.9/20.2

04-SCL-101-.8/.9

04-SCL-101-5.1/5.1

04-SCL-101-28.5/40.7

Fed Aid

20.20.201

130

20.20.201

131

HA23

Pgm Code

IN SANTA CLARA COUNTY, NEAR LOS

GATOS, AT 3.2 MILES NORTH OF LAS

CUMBRES ROAD

IN SAN JOSE, FROM COTTLE ROAD TO

SOUTH OF ROUTE 85/87 SEPARATION AT

VARIOUS LOCATIONS.

IN SANTA CLARA COUNTY IN SUNNYVALE

AND MOUNTAIN VIEW AT STEVENS CREEK

BRIDGE.

IN SANTA CLARA COUNTY, NEAR GILROY,

AT SARGENT BRIDGE OVERHEAD

IN SANTA CLARA COUNTY, AT 101

SOUTHBOUND OFF-RAMP TO MONTEREY

ROAD.

NEAR SAN JOSE, FROM BLOSSOM HILL ROAD

TO TRIMBLE ROAD AT VARIOUS

LOCATIONS. PAVE BEYOND GORE AREAS.

Description 

JACK CULVERT, INJECTION GROUTING

PAVE BETWEEN EDGE OF SHOULDER

DECK-ON-DECK NORTHBOUND AND OVERLAY

REPLACE BALUSTER RAILING

FILL VOIDS UNDER PAVEMENT AND

GORE AREAS CONCRETE PAVING

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

GOLDEN STATE BRIDGE, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN JOSE, CA 95138

SAN JOSE CA 95138

SAN JOSE  CA 95138

BENICIA, CA 94510

SAN JOSE  CA 95138

SAN JOSE  CA 95138

(408)574-1400

(408)574-1400

(408)574-1400

(925)372-8000

(408)574-1400

(408)574-1400

MALONZO, GENE-EARL

PATEL, NIM

MALONZO, GENE

PANDYA, NILESH

PANDYA, NILESH

NGUYEN, HUNG

Resident
Engineer

(408)595-4019

(408)595-4003

(408)595-4019

(408)592-3433

(408)592-3433

(408)254-5700

 $1,265,000

 $2,083,416

 $3,054,543

 $4,879,000

 $298,639

 $1,376,490

Bid + CCOs

 $194,386

 $1,908,830

 $0

 $1,071,004

 $0

 $29,130

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/08/17

06/29/17

02/15/18

12/18/17

04/03/18

10/26/17

Awarded

06/08/17

07/27/17

03/12/18

12/18/17

04/18/18

11/17/17

Approved

08/30/18

05/04/18

10/31/18

07/31/18

07/18/18

Est Comp

 6%

 100%

 0%

 39%

 0%

 25%

%Time

 15%

 100%

 0%

 22%

 0%

 2%

% Work 

 

 

 

 

 

 

Message

04-4K9304

04-4G9904

04-4G8304

04-4K1304

04-2J4604

04-4H0004

Contract 

  

ACNH-P085-(060)E

ACNH-P085-(059)E

  

  

ACNH-Q101-(322)E

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5225 HELLYER AVE, SUITE 220

5225 HELLYER AVE, #220

5225 HELLYER AVE STE 220

3701 MALLARD DRIVE

5225 HELLYER AVE STE 220

5225 HELLYER AVE STE 220

1007 KNOX AVE

1007 KNOX AVE.

1007 KNOX AVE.

1007 KNOX AVE

1007 KNOX AVE

1007 KNOX AVE.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

Accepted

05/11/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SCL-101-52.0/52.6

04-SCL-152-6.1/35.2

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

04-SCL-237-/.2

Fed Aid

HA21

HB1

HB4N

20.20.201

130

Pgm Code

IN SANTA CLARA AND SAN MATEO

COUNTIES IN PALO ALTO AND EAST PALO

IN AND NEAR GILROY, FROM 1.1 MILES

EAST OF WATSONVILLE ROAD TO MERCED

COUNTY LINE. INSTALL RUMBLE STRIPS.

NEAR GILROY, ON CANADA ROAD, 5.2 MILE

EAST OF ROUTE 152/CANADA ROAD

INTERCHANGE.

NEAR GILROY, FROM 0.6 MILE WEST TO

0.2 MILE EAST OF THE PRUNEDALE AVENUE

INTERSECTION. CONSTRUCT SHOULDERS,

INSTALL RUMBLE STRIPS 

IN SANTA CLARA COUNTY, IN SUNNYVALE,

AT THE NORTH MATHILDA AVE

UNDERCROSSING

IN MOUNTAIN VIEW, FROM EL CAMINO REAL

(ROUTE 82) TO EAST OF CHURCH STREET.

Description 

REPLACE BRIDGE STRUCTURE

INSTALL RUMBLE STRIPS.

PLANTING AND ENVIRONMENTAL

DRAINAIGE IMPROVEMENTS & SHOULDER

REPAIR DMGD CONCRETE GIRDERS &

DIAPHRAGMS

INSTALL MEDIAN BARRIER

Type Of Work

GHILOTTI BROS/RM HARRIS JV

CAL STRIPE, INC

EMPIRE LANDSCAPING INC

GRANITE ROCK COMPANY

PULLMAN SST, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

MARTINEZ, CA 94553

COLTON  CA 92324

DAVIS  CA 95616

SAN JOSE  CA 95138

BENICIA, CA 94510

SANTA CLARA  CA 95050

(925)335-3000

(909)884-7170

(530)400-3943

(408)574-1400

(707)741-3141

(408)327-7013

ABELA, FERNANDO

PANDYA, NILESH

PANDYA, NILESH

PATEL, NIM

CHAHAL,HARPAL

Resident
Engineer

(650)573-3831

(408)592-3433

(408)254-5847

 

(408)595-4003

(510)867-6091

 $16,759,829

 $1,047,000

 $1,408,124

 $3,782,565

 $932,000

 $1,242,301

Bid + CCOs

 $15,347,023

 $999,099

 $1,156,679

 $0

 $132,074

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/28/15

08/15/17

03/14/17

11/07/17

08/29/17

08/16/17

Awarded

05/15/15

09/07/17

04/12/17

11/30/17

08/29/17

09/07/17

Approved

07/03/18

10/31/18

12/30/22

11/30/18

Est Comp

 95%

 26%

 14%

 0%

 17%

 0%

%Time

 90%

 95%

 79%

 0%

 14%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

04-235624

04-4H8604

04-2A4414

04-1G8704

04-0P5204

04-2J6604

Contract 

CNHP-000C-(366)E

SSRG-P152-(092)E

HSNH-P152-(091)E

HSNH-P152-(094)E

  

SNHG-P237-(013)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

901 HOWE ROAD

2040 E. STEEL RD

118 HICKORY LN

5225 HELLYER AVENUE STE 220

675 STONE ROAD

715 COMSTOCK STREET

1700 S. AMPHLETT

BLVD.,STE 101

1007 KNOZ AVE.

1007 KNOX AVE.

1007 KNOX AVE

25100 SANTA CLARA

STREET

SAN MATEO, CA 94402

SAN JOSE, CA 95122

SAN JOSE, CA 95122

SAN JOSE, CA 95122

HAYWARD, CA 94544

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-35-2.0/3.2

Fed Aid

20.20.201

130

Pgm Code

SCL & SM PUMP STATIONS: 35-0292W, 37-

0259W, 37-0267W, 37-0318W

IN SANTA CLARA COUNTY, IN LOS ALTOS

HILLS AT EL MONTE ROAD  UNDERCROSSING

IN SANTA CLARA COUNTY, IN THE TOWN OF

LOS ALTOS HILLS FROM 0.2 MILE SOUTH

TO 0.2 MILE NORTH OF PAGE  MILL ROAD

UNDERCROSSING.

IN SANTA CLARA AND ALAMEDA COUNTIES

IN MILPITAS AND FREMONT FROM 0.02

MILE SOUTH OF ROUTE 237 TO EAST

WARREN AVENUE UNDERCROSSING

IN SANTA CLARA COUNTY, IN SAN JOSE AT

BASCOM AVENUE OFF-RAMPS.

IN THE CITY AND COUNTY OF SAN

FRANCISCO, ON STATE ROUTE 35 (SLOAT

BLVD), BETWEEN ROUTE 1(19TH AVE) AND

SKYLINE BLVD.

Description 

REPAIR DAMAGED PUMP STATIONS

REALIGNMENT OF NORTH BOUND OFFRAMP

IMPROVE SIGNING AND STRIPING

REPLACEMENT PLANTING

CONSTRUCT CONCRETE MEDIAN BARRIERS.

COLD PLANE 3 INCHES OF EXISTING AC

Type Of Work

YERBA BUENA ENGINEERING AND

CONSTRUCTION, INC.

GRANITE ROCK COMPANY

PELAGIC ENGINEERING

JJ NGUYEN, INC.

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

Contractor

SAN FRANCISCO, CA 94124

SAN JOSE  CA 95138

OXNARD  CA 93035

SAN JOSE  CA 95127

SAN JOSE  CA 95138

SAN JOSE, CA 95138

(415)822-4400

(408)574-1400

(805)984-3421

(408)259-7982

(408)574-1400

(408)574-1400

PANDYA, NILESH

NGUYEN, HUNG

SIMPSON, JOHN

CHOI, EUNMI

DAVID, JOSE

Resident
Engineer

(408)254-5847

(408)254-5700

 

(510)867-4515

(408)210-8203

(650)738-3827

 $2,160,000

 $919,016

 $578,134

 $1,240,052

 $1,772,374

 $5,567,014

Bid + CCOs

 $2,064,634

 $900,556

 $0

 $371,952

 $1,080,524

 $5,198,294

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/13/16

06/06/17

04/18/18

12/18/17

11/29/17

02/14/17

Awarded

10/13/16

07/18/17

05/18/18

02/09/18

01/18/18

03/15/17

Approved

04/30/18

12/27/18

03/17/22

07/30/19

06/20/18

Est Comp

 96%

 100%

 0%

 16%

 8%

 100%

%Time

 96%

 97%

 0%

 30%

 59%

 96%

% Work 

 

OVER RUN

 

 

 

OVER RUN

Message

04-1K5204

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-2K5504

Contract 

  

HSIM-280 -(147)E

HSIM- 280-(148)E

  

CIMG- 880-(082)E

ACNH-P035-(011)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1340 EGBERT AVE.

5225 HELLYER AVENUE

3600 HARBOR BLVD. #85

3172 SALEM DR

5225 HELLYER AVENUE #220

5225 HELLYER AVENUE, STE 220

1007 KNOX AVE

1007 KNOX AVENUE

3401 REGATTA BLVD.

1007 KNOX AVE.

585 LINDA MAR BLVD.

SAN JOSE, CA 95122

SAN JOSE, CA 95122

RICHMOND, CA 94804

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 62
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SF-80-5.6/7.6

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.3/0

04-SF-82-/.1

Fed Aid

HA21

BATA.FUND

ING

BATA....T

OLL

TOLL....B

ATA

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AT THE SAN FRANCISCO

OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT PIER W4

IN THE CITY AND COUNTY OF SAN

FRANCISCO, AT THE SAN FRANCISCO-

OAKLAND BAY BRIDGE, AT YERBA BUENA

ISLAND TUNNEL

EASTERN SPAN OF SFOBB (SAS) IN THE

CITY & COUNTY OF SAN FRANCISCO

IN THE CITY OF AND COUNTY OF SAN

FRANCISCO FROM 0.6 MILE EAST OF

YERBA BUENA TUNNEL AND IN ALAMEDA

COUNTY FROM 0.9 MILE WEST OF T

IN SANTA CLARA AND SAN FRANCISCO

COUNTIES ON ROUTE 80,82,AND 130  AT

VARIOUS LOCATIONS.

Description 

REPLACE SEISMIC DAMPERS ON SFOBB

RECONSTRUCT BRIDGE FENDER

REPAIR TUNNEL CONCRT, DRAINAGE,

JOINT SEAL

INSTALL GREASE CAPS RPR PRESTRESS

TENDONS

DISMANTILING OF MARINE FOUNDATION

INSTALL PEDESTRIAN CROSSWALK SAFETY

Type Of Work

CALIFORNIA ENGINEERING

CONTRACTORS INC.

THE DUTRA GROUP

GOLDEN STATE BRIDGE, INC

GOLDEN STATE BRIDGE,INC.

KIEWIT/MANSON A JV

DREAMBUILDER CONSTRUCTION

CORP.

Contractor

PLEASANTON  CA 94566

SAN RAFAEL, CA 94901-5595

BENICIA, CA 94510

BENICIA, CA 94510

FAIRFIELD CA 94534

PLACENTIA  CA 92870

(925)461-1500

(415)258-6876

(925)272-5000

(925)372-8000

(707)704-9979

(714)646-3697

COOPER, CHEE

HALALI, BEHZAD

SHEDD, BILL

BOAL, BRIAN

Resident
Engineer

 

(510)385-4830

(510)867-6107

(510)385-6912

(510)714-7074

 

 $14,318,947

 $4,185,000

 $1,375,000

 $3,245,000

 $44,079,200

 $3,817,061

Bid + CCOs

 $0

 $3,621,726

 $1,370,935

 $3,213,248

 $3,486,081

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

12/15/16

01/17/17

12/11/15

03/29/18

05/01/18

Awarded

04/17/18

12/15/16

01/17/17

05/10/16

04/02/18

05/18/18

Approved

07/31/18

04/30/18

04/30/18

01/01/19

Est Comp

 0%

 0%

 100%

 100%

 18%

 0%

%Time

 0%

 87%

 99%

 99%

 8%

 0%

% Work 

 

 

OVER RUN

OVER RUN

 

 

Message

04-3G4424

04-3G4454

04-2K9604

04-0K6914

04-013584

04-4H7514

Contract 

  

  

  

  

  

HSST-000C-(460)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

20 HAPPY VALLEY ROAD

2350 KERNER BLVD., SUITE 200

3701 MALLARD DRIVE

3701 MALLARD DRIVE

4650 BUSINESS CENTER DRIVE

1324 LAWSON LN

171 BURMA ROAD,

BUILDING 4

171 BURMA ROAD, BLDG

3

171 BURMA ROAD, BLDG

#3

171 BURMA ROAD

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

OAKLAND, CA 94607

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 63
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SF-101-/M5.4

04-SF0-80-/7.8

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-38.2/39.7

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

HE14

Pgm Code

IN SANTA CLARA, SAN MATEO AND SAN

FRANCISCO COUNTIES FROM SANTA CRUZ/

SANTA CLARA COUNTY LINE TO MARKET

STREET

INSTALL BASE (BAY AREA SECURITY

ENHANCEMENT) SYSTEM @ SFOBB WEST SPAN

IN CITY AND COUNTY OF SAN FRANCISCO

IN SAN MATEO COUNTY ABOUT 11 MILES

SOUTH OF PESCADERO AT 3.0 MILES

SOUTH OF PIGEON POINT ROAD.

IN SAN MATEO COUNTY, NEAR PESCADERO,

FROM PESCADERO ROAD TO 1.6 MILES

NORTH OF PESCADERO ROAD

IN SAN MATEO COUNTY, NEAR SAN

GREGORIO, AT0.9 MILE SOUTH OF ROUTE

84

IN SAN MATEO COUNTY NEAR PACIFICA ON

ROUTE 1 FROM 4.7 MILES TO 0.6 MILE

SOUTH OF LINDA MAR BOULEVARD

Description 

REPLACE PAVEMENT DELINEATIONS

INSTALL SECURITY SYSTEM

STORM DAMAGE REPAIR

CONSTRUCT GABION WALLS RSP &

SHEETPILE WAL

CONSTRUCT SOLDIER PILE WALL AND RSP

INSTALL IRRIGATION SYS, HWY PLANTS

Type Of Work

SPECIALIZED PAVEMENT MARKING,

INC.

ROSENDIN ELECTRIC, INC

DREAMBUILDER CONSTRUCTION

CORP.

YERBA BUENA ENGINEERING &

CONSTRUCTION

RGW CONSTRUCTION, INC.

EMPIRE LANDSCAPING INC

Contractor

TUALATIN  OR 97062

SAN JOSE, CA  95161-9070

PLACENTIA  CA 92870

SAN FRANCISCO, CA 94124

LIVERMORE, CA 94551

DAVIS CA 95616

(503)885-0420

(408)534-2816

(714)646-3697

(415)822-4400

(925)606-2400

(530)400-3943

INORI, DOUGLAS

WONG, DUDLEY

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

SIMPSON, JOHN

Resident
Engineer

(650)333-4036

(510)385-7628

(650)222-7241

(650)222-7241

(650)222-7241

(510)867-4515

 $10,971,565

 $9,075,000

 $850,061

 $3,485,000

 $2,985,000

 $1,870,637

Bid + CCOs

 $0

 $8,620,916

 $0

 $526,433

 $1,486,443

 $1,579,378

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/06/18

03/16/15

11/30/17

06/20/17

02/10/17

07/01/13

Awarded

05/03/18

03/16/15

12/18/17

06/20/17

02/10/17

08/07/13

Approved

04/26/18

11/30/18

12/31/18

06/30/18

10/16/19

Est Comp

 0%

 100%

 0%

 100%

 100%

 0%

%Time

 0%

 100%

 0%

 15%

 50%

 0%

% Work 

 

OVER RUN

SUSPENDED

OVER RUN

OVER RUN

PLANT EST

SATIS

Message

04-0Q5304

04-2J8704

04-4G6504

04-0P1604

04-4K4604

04-1123H4

Contract 

  

  

ACST-P001-(629)E

  

  

SM-9790-(13 )

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

11095 SW INDUSTRIAL WAY STE A

PO BOX 49070

1324 LAWSON LN

1340 EGBERT AVE

6267 SOUTHFRONT ROAD

118 HICKORY LANE

1700 S. AMPLETT

BLVD., STE 101

325 BURMA ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

3401 REGATTA BLVD

SAN MATEO, CA 94402

OAKLAND, CA 94607

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

RICHMOND, CA 94804-4594

Accepted

04/26/18

Location
Storm Water
Plan



State of California Department of Transportation Page 64
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-1-39.6/40.1

04-SM-1-40.4/48

04-SM-1-43.7/46.5

04-SM-1-44.0/44.1

04-SM-1-/0

04-SM-35-9.8/9.9

Fed Aid

20.20.201

131

HM1

HM3

20.20.201

130

20.20.201

130

Pgm Code

IN CITY OF PACIFICA IN THE COUNTY OF

SAN MATEO NEAR THE DEVILS SLIDE

BYPASS TUNNEL

IN AND NEAR MONTARA, PACIFICA AND

DALY CITIES, FROM 1.3 MILES NORTH OF

2ND STREET TO SULLIVAN AVENUE

OVERCROSSING.

IN SAN MATEO COUNTY ON MULTIPLE

BRIDGES ALONG ROUTES 001, 101, 114,

280, AND 380

IN PACIFICA, AT SAN JOSE AVENUE

PEDESTRIAN OVERCROSSING NO. 35-0240.

AT 10TH STREET  IN  MONTARA   CA

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1 MILE NORTH OF CHAPMAN ROAD

Description 

ENVIRONMENTAL MITIGATION MANDATES

REHABILITATE PAVEMENT.

TREAT BRIDGE DECKS

REPLACE PEDESTRIAN OVERCROSSING

SHIFT TRAFFIC LANES AND CONSTRUCT

RSP

CONSTRUCT SOLDIER PILE TIE-BACK WALL

Type Of Work

PACIFIC STATES ENVIRONMENTAL

CONTRACTORS, INC.

GRANITE ROCK COMPANY

SPECTRUM CONSTRUCTION GROUP,

INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRANITE ROCK COMPANY

DISNEY CONSTRUCTION, INC.

Contractor

DUBLIN, CA, 94568

SAN JOSE  CA 95138

IRVINE CA 92618

VACAVILLE  CA 95688

SAN JOSE, CA 95136

BURLINGAME, CA 94010

(925)803-4333

(408)574-1400

(949)299-1400

(707)455-7033

 

 

BAILEY, JESSICA

WASHINGTON, MARCUS

WASHINGTON, MARCUS

DAVID, JOSE

WASHINGTON, MARCUS

BOOSHEHRI, FRED

Resident
Engineer

(510)385-8163

(650)738-3804

(650)738-3804

(650)738-3827

(650)222-7516

(650)222-7241

 $1,960,000

 $12,571,406

 $1,232,011

 $3,530,263

 $3,000

 $2,985,000

Bid + CCOs

 $615,704

 $261,003

 $785,253

 $0

 $0

 $1,693,743

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/18/16

02/27/18

05/17/17

04/12/18

02/29/16

02/13/17

Awarded

08/18/16

03/20/18

06/09/17

05/03/18

02/29/16

02/13/17

Approved

05/31/18

11/30/18

06/30/18

11/02/18

06/30/18

Est Comp

 97%

 4%

 82%

 0%

 0%

 100%

%Time

 31%

 2%

 64%

 0%

 0%

 57%

% Work 

 

 

 

 

 

OVER RUN

Message

04-2K9104

04-4H2104

04-4J5604

04-4G8504

04-1K5604

04-4K4804

Contract 

  

ACNH-P001-(630)E

  

ACNH-P001-(623)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

11555 DUBLIN BLVD

5225 HELLYER AVE STE 220

32 EDELMAN

4950 ALLISON PARKWAY, SUITE A

120 GRANITE ROCK WAY,

859 COWAN ROAD, SUITE #3

3401 REGATTA BLVD

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

585 LINDA MAR BLVD.

585 LINDA MAR,

2350 PAGE MILL ROAD

RICHMOND, CA 94804

PACIFICA, CA 94044

PACIFICA, 94044

PACIFICA, CA 94044

PACIFICA, CA 94044

PALO ALTO, CA 94304

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 65
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.6 MILE NORTH OF MORSE LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

AT 0.1MILE NORTH OF BEAR GULCH ROAD

IN SAN MATEO IN DAILY CITY FROM  JCT.

ROUTE 1 TO END OF COUNTY LINE

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SAN MATEO COUNTY, NEAR LA HONDA,

AT 0.5 MILE EAST OF PESCADERO CREEK

ROAD

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILES TO 2.5 MILES WEST OF

ROUTE 35 JUNCTION (SKYLINE BLVD)

Description 

CONSTRUCT SHEET PILE AND TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE WALL

DIGOUTS

INSTALL CROSSWALK SAFETY

REPAIR DRAINAGE SYSTEM, CONSTRUCT

RSP

AC PAVING AND LEVELING, REPLACE

CULVERT

Type Of Work

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

GOLDEN STATE BRIDGE, INC.

G. BORTOLOTTO & COMPANY

ST FRANCIS ELECTRIC COMPANY

JMB CONSTRUCTION, INC.

REDWOOD ENGINEERING

CONSTRUCTION

Contractor

BINICIA, CA 94510

BENICIA, CA 94510

SAN CARLOS  CA 94070

SAN LEANDRO  CA 94577

SOUTH SAN FRANCISCO, CA

94080

REDWOOD CITY, CA 94063

(707)746-8028

 

(650)595-2591

(510)639-0639

(650)267-5300

(925)819-2960

BOOSHEHRI, FRED

BOOSHEHRI, FRED

WASHINGTON, MARCUS

BOOSHEHRI, FRED

BOOSHEHRI, FRED

BOOSHEHRI, FRED

Resident
Engineer

(650)222-7241

(650)222-7241

(650)738-3804

(650)855-7777

(650)222-7241

(650)222-7241

 $5,985,000

 $1,785,000

 $489,169

 $4,316,727

 $785,000

 $435,000

Bid + CCOs

 $49,250

 $1,160,030

 $553,360

 $4,319,890

 $516,869

 $253,971

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/06/17

03/01/17

05/17/17

07/28/16

07/05/17

06/06/17

Awarded

04/06/17

03/01/17

06/22/17

08/24/16

07/05/17

06/06/17

Approved

03/31/18

06/30/18

05/31/18

06/30/18

06/30/18

06/30/18

Est Comp

 63%

 100%

 95%

 88%

 100%

 100%

%Time

 1%

 65%

 100%

 97%

 66%

 58%

% Work 

 

OVER RUN

 

 

OVER RUN

OVER RUN

Message

04-4K5504

04-4K2104

04-0K9604

04-4G5514

04-4K8904

04-4K9004

Contract 

  

  

  

HSNH-PP08-(029)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2990 BAY VISTA COURT, SUITE D

3701 MALLARD DRIVE

582 BRAGATO RD

975 CARDEN STREET

132 SOUTH MAPLE AVENUE

2336 EL CAMINO REAL

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

585 LINDA MAR BLVD.

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

2350 PAGE MILL ROAD

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PACIFICA, CA 94044

PALO ALTO, CA 94304

PALO ALTO, CA 94304

PALO ALTO, CA 94304

Accepted

05/22/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-11.0/11.4

04-SM-92-14.4/18.8

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM GRANDVIEW DRIVE TO FRIARS LANE

IN SAN MATEO COUNTY, NEAR SKYLONDA,

FROM 0.3 MILE TO 1.6 MILES EAST OF

FRIARS LANE

IN SAN MATEO AND ALAMEDA COUNTY IN

MENLO PARK AND FREMONT FROM 0.6

MILES EAST OF ROUTE 109 TO BEGINING

OF DUMBARTON BRIDGE AND AT

IN SAN MATEO COUNTY, NEAR HALF MOON

BAY, AT 0.7 MILE EAST OF MAIN STREET

IN SAN MATEO COUNTY IN SAN MATEO ON

ROUTE 92 FROM ALAMEDA DE LAS PULGAS

OVERCROSSING TO THE HAYWARD PARK

OVERHEAD AND ON ROUTE 82 

IN SAN MATEO AND ALAMEDA COUNTIES ON

ROUTE 92 AT SAN MATEO HAYWARD

Description 

CONSTRUCT SOLDIER PILE TIE-BACK

WALLS

CONSTRUCT SOLDIER PILE RETAINING

WALLS

COSTRUCT PUBLIC ACCESS

CONSTRUCT SOLDIER PILE WALL

INTERCHANGE IMPROVEMENT

STRUCTURAL STEEL PAINTING

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING

CONTRACTORS, INC.

GORDON N. BALL, INC.

RGW CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

LIBERTY MAINTENANCE, INC. DBA

OHIO LIBERTY MAINTENANCE, INC.

Contractor

SANTA CLARA, CA 95054

PLEASANTON, CA 94566

ALAMO  CA 94507

LIVERMORE, CA 94551

SANTA ROSA  CA 95407

YOUNGSTOWN  OH 44509

 

(925)461-1500

(925)838-5675

(925)606-2400

(707)585-1221

(330)755-7711

BOOSHEHRI, FRED

BOOSHEHRI, FRED

CHAHAL, HARPAL

WASHINGTON, MARCUS

INORI, DOUGLAS

HINH, MINH

Resident
Engineer

(650)222-7241

(650)222-7241

(510)867-6091

(650)222-7516

(650)573-4329

(408)592-3785

 $6,460,000

 $4,305,407

 $928,405

 $1,975,000

 $15,994,000

 $50,698,593

Bid + CCOs

 $5,444,946

 $2,058,760

 $888,721

 $455,648

 $15,890,052

 $50,386,273

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/12/17

05/18/17

03/18/15

07/14/17

01/20/17

12/18/15

Awarded

01/17/17

05/18/17

04/02/15

07/14/17

02/14/17

01/15/16

Approved

06/30/18

06/30/18

09/06/18

06/30/18

06/15/18

11/19/19

Est Comp

 100%

 100%

 0%

 53%

 99%

 57%

%Time

 84%

 48%

 0%

 23%

 94%

 99%

% Work 

OVER RUN

OVER RUN

PLANT EST

SATIS

 

 

 

Message

04-4K1604

04-0P4904

04-1J5204

04-0P1504

04-235524

04-3G4864

Contract 

  

  

  

  

ACNH-X081-(30E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

20 HAPPY VALLEY ROAD

333 CAMILLE AVENUE

6267 SOUTHFRONT ROAD

246 GHILOTTI AVENUE

777 N. MERIDIAN RD.

2350 PAGEMILL ROAD

2350 PAGE MILL ROAD

25100 SANTA CLARA

STREET

585 LINDA MAR BLVD.

1101 CHESS DRIVE

25100 SANTA CLARA ST.

PALO ALTO, CA 94304

PALO ALTO, CA 94304

HAYWARD, CA 94544

PACIFICA, CA 94044

FOSTER CITY, CA 94404

HAYWARD, CA 94544-2108

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-92-15.3/15.5

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

Fed Aid

HA21

HE11

STIP.TRAN

SFR

HE11

20.20.201

130

Pgm Code

IN THE CITY AND COUNTY OF SAN

FRANCISCO AND SAN MATEO COUNTY AT

VARIOUS LOCATIONS

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS ON RTE101 FROM UNIVERSITY

AVE OC TO 0.2MI N OF HENDERSON UC &

ON RTE 114 FROM 0.2MI S OF 

IN SAN MATEO AND SANTA CLARA

COUNTIES, AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY ON ROUTE 101 AT

THE BROADWAY INTERCHANGE IN

BURLINGAME

IN SAN MATEO COUNTY IN STATE  HIGHWAY

IN SAN MATEO AND SANTA CLARA COUNTIES

AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY, NEAR BELMONT,

FROM 0.2 MILE TO 1.2 MILES SOUTH OF

THE ROUTE 92 SEPARATION

Description 

REPLACE THE EXISTING FOG-HORNS,

RECONSTRUCT INTERCHANGE

INSTALL TRAFFIC SYSTEM

RECONSTRUCT INTERCHANGE BROADWAY IC

INSTALL TRAFFIC SYSTEM

REPLACE CULVERTS, BACKFILL SINKHOLES

Type Of Work

BLEYCO INCORPORATED

DISNEY/O.C. JONES J.V.

MIKE BROWN ELECTRIC CO.

GHILOTTI CONSTRUCTION COMPANY

INC

GREAT AMERICAN INSURANCE CO.

BOND CLAIM DIVISION

RGW CONSTRUCTION, INC.

Contractor

CASTRO VALLEY  CA 94552

BERKELEY  CA 94710

COTATI, CA 94931

SANTA ROSA CA 95407

ROSEVILLE, CA 95661

LIVERMORE, CA 94551

(510)538-5228

(650)259-9545

(707)792-8100

(707)585-1221

(209)541-0920

(925)606-2400

ATAKO, KINGSTON

ABELA, FERNANDO

TRUONG, HENRY

INORI, DOUGLAS

TRUONG, HENRY

KOOS, CHARLES

Resident
Engineer

(650)222-7529

(650)573-3831

(510)385-7053

(650)573-4329

(510)385-7053

(510)715-6644

 $3,745,923

 $42,947,337

 $660,941

 $49,430,594

 $5,421,779

 $1,833,896

Bid + CCOs

 $349,286

 $27,056,437

 $558,025

 $49,648,272

 $5,173,257

 $1,249,774

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/19/17

02/10/17

09/21/16

06/25/14

01/28/13

07/12/17

Awarded

11/30/17

03/14/17

09/21/16

07/17/14

02/21/13

07/12/17

Approved

01/29/19

10/30/18

04/30/18

08/06/18

05/30/17

06/30/18

Est Comp

 31%

 67%

 100%

 77%

 100%

 97%

%Time

 9%

 63%

 84%

 97%

 95%

 68%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

04-3G3054

04-235654

04-4A92A4

04-235844

04-4A9254

04-0P2504

Contract 

  

  

  

NHP-Q101-(237)E

  

  

  

  

  

L 62-04 1-(3)

  

  

  

  

  

--()

  

  

  

  

  

  

WPCP

  

11425 CULL CANYON ROAD

1520 FOURTH STREET

561-A MERCANTILE DRIVE

246 GHILOTTI AVENUE

3017 DOUGLAS BLVD. SUITE 300

6267 SOUTHFRONT ROAD

171 BURMA ROAD, BLDG.

1

1101 CHESS DRIVE

1007 KNOX AVENUE

1101 CHESS DRIVE

1007 KNOX AVE.

585 LINDA MAR

OAKLAND, CA 94607

FOSTER CITY, CA 94404

SAN JOSE, CA. 95122

FOSTER CITY, CA 94404

SAN JOSE, CA 95122

PACIFICA, CA 94044

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 68
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

04-SM-380-5.9/6.8

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

Fed Aid

20.20.201

130

20.20.201

130

Pgm Code

IN SAN MATEO COUNTY, IN THE CITY OF

BELMONT, AT 1.4 MILES SOUTH OF ROUTE

92

IN SAN MATEO COUNTY  NEAR BELMONT AT

ROUTE 280/92  SEPARATION

IN SAN MATEO, IN SAN BRUNO, AT CEDAR

MILLSLANE

IN SAN MATEO COUNTY AT VARIOUS

LOCATIONS

IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY, ON ROUTE 80 AT

ULATIS CREEK AND AT THE ROUTE 37 WEST

TO ROUTE 29NORTH AND SOUTH CONNECTOR

Description 

REPAIR PIPE SYSTEM AND BACKFILL

REMOVE AND REPLACE HPS WITH LED

REPLACE CULVERTS, CONSTRUCT RSP

DIGOUTS

INSTALL CROSSWALK SAFETY

REPLACE JT SEALS AND ELASTOMERIC BRG

PADS

Type Of Work

RGW CONSTRUCTION, INC.

NORCAL GENERAL CONSTRUCTION

CORPORATION

REDWOOD ENGINEERING

CONSTRUCTION

O'GRADY PAVING INC.

RYAN DUNHAM  ST. FRANCIS

ELECTRIC

GORDON N BALL, INC.

Contractor

LIVERMORE, CA 94551

SAN JOSE  CA 95132

REDWOOD CITY, CA 94063

MOUNTAIN VIEW  CA 94043

SAN LEANDRO  CA 94577

ALAMO, CA 94507

(925)606-2400

(408)886-0335

(925)819-2960

(650)966-1926

(510)639-0639

(925)838-5675

BOOSHEHRI, FRED

BORRAYO, SALVADOR

WASHINGTON, MARCUS

WASHINGTON, MARCUS

BUTTERS, CARL

SCHNEIDER, JOLIE

Resident
Engineer

(650)855-7777

(510)377-4186

(650)222-7516

(650)738-3804

(925)260-5535

(510)377-4171

 $810,461

 $855,401

 $841,075

 $1,375,074

 $1,242,825

 $644,000

Bid + CCOs

 $793,251

 $807,526

 $723,990

 $1,149,960

 $1,198,191

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/24/15

06/20/16

06/01/17

05/06/17

09/19/16

08/16/17

Awarded

07/13/15

07/18/16

06/01/17

07/18/17

10/05/16

08/16/17

Approved

05/31/20

06/30/18

06/30/18

05/31/18

06/20/18

04/29/18

Est Comp

 60%

 57%

 98%

 90%

 99%

 0%

%Time

 97%

 100%

 86%

 83%

 96%

 0%

% Work 

 

 

 

 

 

 

Message

04-4G5914

04-3J4304

04-0P2804

04-0K9704

04-4G5524

04-0P3304

Contract 

  

  

  

  

HSNH-PP02-(124)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

6267 SOUTHFRONT ROAD

1950 MAJESTIC CT

2336 EL CAMINO REAL

2513 WYANDOTTE ST.

975 CARDEN STREET

333 CAMILLE AVE.

2350 PAGE MILL ROAD

21339 CABOT BLVD.

585 LINDA MAR BLVD.

585 LINDA MAR BLVD

324 CAMPUS LANE

324 CAMPUS LANE, STE

T

PALO ALTO, CA 94304

HAYWARD, CA 94545

PACIFICA, CA 94044

PACIFICA, CA 94044

FAIRFIELD, CA, 94535

FAIRFIELD, CA 94534

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 69
04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-17.1/17.1

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-780-6.8/7.3

Fed Aid

HM

HA42

HA21

Pgm Code

IN SOLANO COUNTY ON MULTIPLE BRIDGE

ALONG ROUTES 37, 80, 680, & 780

IN SOLANO COUNTY, IN THE CITY OF

FAIRFIELD, ON INTERSTATE 80 AT THE

CONNECTOR FROM INTERSTATE 80 WEST

BOUND TO STATE ROUTE 12 WEST

IN SOLANO COUNTY, IN FAIRFIELD AT

2019 WEST TEXAS STREET.

NEAR VACAVILLE, AT MERIDIAN ROAD

OVERCROSSING NO. 23-0147 AND MIDWAY

ROAD OVERCROSSING NO. 23-0148.

IN SOLANO COUNTY FROM CARQUINEZ

BRIDGE TO YOLO COUNTY LINE

NEAR VALLEJO, AT LAUREL STREET BRIDGE

NO. 23-0119.

Description 

TREAT BRIDGE DECKS

RECONSTRUCT 1-80 WB/SR WB CONNECTOR

UPGRADE ELECTRICAL SYSTEM AND

REHABILITATE AND REPLACE BRIDGES.

REPLACE PAVEMENT DELINEATION

Type Of Work

ETIC

DESILVA GATES-VIKING JV

GD LONG ELECTRIC COMPANY

M.C.M. CONSTRUCTION, INC.

CHRISP COMPANY

R N R CONSTRUCTION, INC.

Contractor

PLEASANT HILL CA 94523

DUBLIN CA 94568

NAPA, CA 94558

NORTH HIGHLANDS  CA 95660

FREMONT  CA 94538

SACRAMENTO  CA 95828

(925)602-4710

(925)829-9220

(707)252-3512

(916)334-1221

(510)656-2840

(916)379-0957

SINGH, JATINDER

AQUINO, NOEL

CARTY, RODOLFO

TRAN, QUANG

DOS SANTOS, FERNANDO

SCHNEIDER, JOLIE

Resident
Engineer

(510)715-7309

(707)580-4429

(510)231-7131

(510)773-8499

(510)385-6774

(510)377-4171

 $355,208

 $52,111,788

 $797,772

 $5,677,245

 $2,903,813

 $5,057,800

Bid + CCOs

 $265,661

 $51,866,736

 $797,772

 $5,217,943

 $0

 $5,082,337

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $371,852

This Month

05/18/17

03/19/14

06/01/17

01/20/17

03/23/18

02/01/17

Awarded

06/09/17

04/09/14

07/27/17

02/06/17

04/17/18

02/27/17

Approved

06/30/18

09/13/18

05/11/18

06/04/18

07/27/18

12/15/18

Est Comp

 58%

 89%

 100%

 95%

 0%

 100%

%Time

 73%

 100%

 100%

 91%

 0%

 98%

% Work 

 

 

 

 

 

 

Message

04-0K4504

04-0A5344

04-1J8204

04-4G5104

04-0Q5104

04-4G4504

Contract 

  

NHP-X095-(025)N

  

ACIM-080 -(368)E

  

ACIM- 780-(369)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2285 MORELLO AVENUE

11555 DUBLIN BLVD

450 TECHNOLOGY WAY

6413 32ND STREET

PO BOX 1368

8589 THYS COURT

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE,

SUITE T

3401 REGATTA BLVD.

324 CAMPUS LANE,

SUITE T

324 CAMPUS LANE SUITE

T

324 CAMPUS LANE,

SUITE T

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

RICHMOND, CA 94804

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

FAIRFIELD, CA 94534

Accepted

05/18/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SON-1-19.6/0

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-15.5/16

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

Fed Aid

HA23

HA23

HA21

HB5

Pgm Code

IN SONOMA COUNTY NEAR JENNER AT 0.1

MILE SOUTH OF RUSSIAN RIVER BRIDGE.

NEAR FORT ROSS, AT 2.6 MILES SOUTH OF

FORT ROSS ROAD

IN SONOMA COUNTY NEAR SEBASTOPOL ON

ROUTE 12 AT LAGUNA DE SANTA ROSA

BRIDGE NO. 20-0035

IN SONOMA COUNTY IN AND NEAR

PETALUMA AND SANTA ROSA ON ROUTE 12

AND ON ROUTE 101 AT VARIOUS

IN SONOMA COUNTY, IN SANTA ROSA, FROM

0.1 MILE WEST OF HOEN AVENUE TO 0.4

MILE EAST OF FARMERS LANE

IN SONOMA COUNTY IN SANTA ROSA ON

ROUTE 12 FROM FARMERS LANE TO 0.2

MILE WEST OF BRUSH CREEK ROAD.

Description 

CONSTRUCT SOLDIER PILE WALL.

CONSTRUCT SOIL NAIL WALLS

REPLACE BRIDGE FOR SCOUR

CONSTRUCT FOLLOW-UP LANDSCAPING.

REPAIR AC PAVEMENT

INSTALL CONCRETE MEDIAN BARRIER AND

Type Of Work

GORDON N. BALL, INC.

GRANITE CONSTRUCTION COMPANY

GHILOTTI CONSTRUCTION COMPANY

INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GHILOTTI BROS., INC.

GHILOTTI BROS., INC.

Contractor

ALAMO  CA 94507

WATSONVILLE CA 95076

SANTA ROSA, CA 95407

HERCULES, CA 94547

SAN RAFAEL, CA 94901

SAN RAFAEL  CA 94901

(925)838-5675

(707)467-4100

(415)747-6057

(510)741-9226

(415)256-2232

(415)454-7011

HISLOP, SCOTT

HISLOP, SCOTT

HISLOP, SCOTT

SIMPSON, JOHN

HISLOP, SCOTT

HISLOP, SCOTT

Resident
Engineer

(707)576-3482

(707)576-3482

(707)249-4732

(510)867-4515

(707)249-4732

(707)249-4732

 $1,175,626

 $4,214,962

 $8,694,685

 $2,192,930

 $385,000

 $4,512,986

Bid + CCOs

 $1,143,689

 $4,182,159

 $8,621,794

 $1,398,280

 $389,083

 $972,387

Comp To  date

 $0

 $3,940

 $3,696

 $0

 $0

 $0

This Month

06/02/17

01/20/17

03/11/14

12/15/16

06/01/17

12/06/17

Awarded

06/26/17

02/07/17

03/24/14

01/11/17

06/01/17

01/04/18

Approved

05/25/18

05/10/18

08/06/18

06/08/21

06/01/18

11/01/18

Est Comp

 86%

 91%

 100%

 0%

 100%

 18%

%Time

 97%

 98%

 98%

 0%

 99%

 22%

% Work 

 

 

OVER RUN

PLANT EST

SATIS

OVER RUN

SUSPENDED

Message

04-4S9204

04-3G0804

04-1A2904

04-264H64

04-0P1804

04-4G2204

Contract 

ACST-P001-(594)E

ACNH-P001-(618)E

STP-P012-(113)E

ACNH-PQ10-(273)N

  

SNHG-P012-(124)E

--()

--()

--()

NHP0-12 1-(0E)

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

333 CAMILLE AVENUE

585 WEST BEACH STREET

246 GHILOTTI AVE

726 ALFRED NOBEL DRIVE

525 JACOBY STREET

525 JACOBY STREET

4030 OCCIDENTAL ROAD,

SUITE A

4030 OCCIDENTAL RD,

SUITE A

4030 OCCIDENTAL ROAD

UNIT A

3401 REGATTA BLVD.

4030 OCCIDENTAL ROAD,

BLDG. A

4030 OCCIDENTAL ROAD,

UNIT A

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

RICHMOND, CA 94804

SANTA ROSA, CA 95401

SANTA ROSA, CA 94501

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SON-12-19.0/28

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

04-SON-101-/4.5

04-SON-116-25.0/27.9

Fed Aid

20.20.201

130

HB1

20.20.201

130

Pgm Code

IN SONOMA AND NAPA COUNTIES, IN AND

NEAR SANTA ROSA AND SONOMA, AT

VARIOUS LOCATIONS

IN SONOMA COUNTY IN AND NEAR  WINDSOR

AND HEALDSBURG FROM WINDSOR LANE

UNDERCROSSING TO ROUTE 101 / 128

SEPARATION

IN SONOMA COUNTY ON ROUTE 101, IN AND

NEAR HEALDSBURG, FROM GRANT  AVENUE

UNDERCROSSING TO CANYON ROAD

UNDERCROSSING AT VARIOUS LO

IN SONOMA COUNTY, IN HEALDSBURG, AT

0.9 MILE NORTH OF DRY CREEK ROAD

IN SONOMA COUNTY, FROM THE MARIN/

SONOMA COUNTY LINE TO PETALUMA BLVD

SOUTH INTERCHANGE

IN SONOMA COUNTY IN SEBASTOPOL FROM

MILL STATION ROAD TO COOPER ROAD

Description 

REPAIR FIRE DAMAGE

REHABILITATION ROADWAY.

UPGRADE LUMINARIES, ROADSIGN, HMA

CONSTRUCT SOLDIER PILE TIE-BACK WALL

CONSTRUCT HOV LANES

DIGOUTS.

Type Of Work

GHILOTTI BROS., INC.

DESILVA GATES COSNTRUCTION

GHILOTTI BROS., INC.

DESILVA GATES CONSTRUCTION

L.P.

GHILOTTI CONSTRUCTION CO. INC.

GHILOTTI CONSTRUCTION CO, INC

Contractor

SAN RAFAEL, CA 94901

DUBLIN  CA 94568

SAN RAFAEL  CA 94901

DUBLIN, CA 94568

SANTA ROSA  CA 95407

 

(925)829-9220

(415)454-7011

(925)829-9220

(707)585-1221

(707)585-1221

DUNCAN, RICHARD

PERALTA, MARIANNE

PERALTA, MARIANNE

PERALTA, MARIANNE

HAL STREATER

Resident
Engineer

(510)812-6444

(707)249-9604

(707)249-9604

(707)249-9604

 

(707)249-9601

 $7,365,000

 $53,268,491

 $941,187

 $2,845,000

 $27,204,934

 $1,019,570

Bid + CCOs

 $3,983,339

 $35,786,643

 $583,854

 $2,198,788

 $0

 $1,020,876

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/17/17

03/03/17

11/09/17

03/09/17

04/09/18

05/03/17

Awarded

10/17/17

03/24/17

11/30/17

03/09/17

04/27/18

05/22/17

Approved

06/18/18

10/03/18

10/15/18

06/05/18

05/30/18

Est Comp

 73%

 44%

 22%

 91%

 0%

 99%

%Time

 54%

 67%

 64%

 77%

 0%

 97%

% Work 

 

 

 

 

 

 

Message

04-0Q9004

04-0J6404

04-4G4804

04-4K4504

04-2640N4

04-2K4404

Contract 

  

ACNH-Q101-(307)E

HSNH-Q101-(315)E

  

PL16-6204-(127)

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

525 JACOBY STREET

11555 DUBLIN BLVD.

525 JACOBY STREET

11555 DUBLIN BLVD.

246 GHILOTTI AVENUE

1009 CLEGG COURT,

STE. G

4030 OCCIDENTAL ROAD

UNIT A

4030 OCCIDENTAL ROAD,

UNIT A

4030 OCCIDENTAL,

BLDG. A

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

Fed Aid

20.20.201

130

HB1

20.20.201

130

20.20.201

130

HB71

Pgm Code

IN SONOMA COUNTY NEAR SEBASTOPOL AND

COTATI ON ROUTE 116 FROM 0.1 MILE

EAST OF COOPER ROAD TO 0.2  MILE EAST

OF GILCHRIST ROAD

IN SONOMA COUNTY, NEAR PETALUMA, FROM

0.6 MILE TO 0.9 MILE EAST OF

LAKEVILLE HIGHWAY

IN SONOMA COUNTY NEAR SCHELLVILLE AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF ADOBE ROAD TO 0.4 MILE WEST OF

ARNOLD DRIVE

IN SONOMA COUNTY, NEAR SCHELLVILLE,

AT 0.1MILE EAST OF COUNTY DUMP ROAD

IN SONOMA COUNTY, NEAR KELLOGG, AT

MAACAMA CREEK

IN MARIN, NAPA AND SONOMA COUNTIES,

ON VARIOUS ROUTES, AT VARIOUS

LOCATIONS.

Description 

COLD IN PLACE RECYCLING.

RECONSTRUCT EMBANKMENT W/

LIGHTWEIGHT FILL

INSTALL PLANTS AND IRRIGATION

CONST GEOSYNTH REINF EMBNKMNT, RPLC

CULVRT

CONSTRUCT BIO-ARMORING, INSTALL RSP

INSTALL CURB RAMPS.

Type Of Work

GHILOTTI CONSTRUCTION CO. INC.

PIAZZA CONSTRUCTION

GHILOTTI CONSTRUCTION

COMPANY,INC.

ENGELKE CONSTRUCTION, INC.

GHILOTTI CONSTRUCTION CO. INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

SANTA ROSA  CA 95407

PENNGROVE, CA 94951

SANTA ROSA, CA 95407

HEALDSBURG, CA 95448

SANTA ROSA, CA 95407

EASTVALE  CA 92880

(707)585-1221

(707)876-3410

(707)585-1221

 

(707)585-1221

(559)577-9999

DUNCAN, RICHARD

STREATER, HAL

SIMPSON, JOHN

STREATER, HAL

HISLOP, SCOTT

RUSSELL, STEVE

Resident
Engineer

(510)812-6444

(707)249-9601

(510)867-4515

(707)249-9601

(707)249-4732

(510)774-6297

 $2,297,219

 $1,575,000

 $1,979,746

 $940,000

 $1,480,000

 $218,820

Bid + CCOs

 $4,963

 $965,917

 $1,814,266

 $359,083

 $1,070,347

 $163,948

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/13/17

05/02/17

10/04/12

02/01/17

01/16/17

11/09/16

Awarded

06/30/17

05/02/17

11/06/12

02/01/17

01/16/17

12/09/16

Approved

06/04/18

05/10/18

07/26/19

02/26/18

06/18/18

06/20/18

Est Comp

 0%

 100%

 0%

 100%

 80%

 75%

%Time

 0%

 61%

 0%

 100%

 72%

 75%

% Work 

SUSPENDED

OVER RUN

PLANT EST

SATIS

 

 

 

Message

04-3J4904

04-4K9604

04-283824

04-4K2904

04-4K2004

04-4A6704

Contract 

  

  

ACHS-P116-(044)E

  

  

  

  

  

P-    -( )

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

  

  

246 GHILOTTI AVENUE

P.O. BOX 573

246 GHILOTTI AVENUE

120 GROVE CT.

246 GHILOTTI AVE.

7161 CITRUS VALLEY AVE

1009 CLEGG COURT

1009 CLEGG COURT,

STE. G

340 REGATTA BOULEVARD

1009 CLEGG CT., STE.

G

4030 OCCIDENTAL ROAD,

BLDG. A

756 WEST FRANCISCO

BLVD.

PETALUMA, CA 94954

PETALUMA, CA 94954

RICHMOND, CA 94804

PETALUMA, CA 94954

SANTA ROSA, CA 95401

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

04District

 $572,775 $732,147,343 $1,332,438,542

04-VAR--/0

Fed Aid
Pgm Code

IN ALAMEDA AND CONTRA COSTA COUNTIES,

ON VARIOUS ROUTES AT VARIOUS

INTERSECTION LOCATIONS

Description 

ENHANCE PEDESTRIAN CROSSINGS.

Type Of Work

STATEWIDE TRAFFIC SAFETY &

SIGNS INC.

Contractor

LOS ANGELES CA 90084

(805)929-5070

RUZIC, JOHN

Resident
Engineer

(510)812-6336

 $1,125,414

Bid + CCOs

 $297,479

Comp To  date

 $0

This Month

01/09/18

Awarded

02/02/18

Approved

12/01/18

Est Comp

 15%

%Time

 26%

% Work 

 

Message

04-0J0004

Contract 

ACHS-000C-(459)E

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

PO BOX 845703
3401 REGATTA BLVD.

RICHMOND, CA 94804

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-1-72.2/81.1

Fed Aid

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

20.20.201

130

HA25

Pgm Code

VARIOUS AREAS DAMAGED BY STORMS.

REMOVE SLIDE MATERIAL, INSTALL ROCK

NETS AS NEEDED, TRAFFIC CONTROL  DIRS

ORDER EFA 05A1959

MON CNTY NEAR BIG SUR, LUCID TO

PFEIFFER CANYON. REMOVE SLIDE

MATERIAL, REBUILD EMBANKMENT/DRAINAGE

SYSTEM,RESTORE ROADWAYDIRS EFA

IN MONTEREY COUNTY ON RT 1 NEAR BIG

CREEK REPAIR ROCK FALL BARRIER,

RECONSTRUCT MBGRAND REPAIR ROADWAY

DIRS EFA 05A1971

REPLACE BRIDGE @ PFEIFFER CANYON

BRIDGE INBIG SUR

BIG SUR, REMOVE SLIDE MATERIAL,

REPAIR EMBANKMENTS, TEMP TRAFFIC

CONTROL AS NEEDED  DIRS EFA 05A1983

IN MONTEREY COUNTY ON ROUTES 1 & 68

AT VARIOUS LOCATIONS

Description 

REMOVE SLIDE MAT, INSTALL ROCK NETS

REMOVE SLIDE MATERIAL AND RESTORE

ROADWAY

REPAIR ROCK FALL BARRIER, REPAIR

ROADWAY

REPLACE PFEIFFER CANYON BRIDGE IN

BIG SUR

REMOVE SLIDE MATERIAL/REPAIR

EMBANKMENTS

ROADSIDE SAFETY IMPROVEMENTS

Type Of Work

JOHN MADONNA CONSTRUCTION CO

INC

CALPORTLAND CONSTRUCTION CO

DON CHAPIN COMPANY INC

GOLDEN STATE BRIDGE INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

SAN LUIS OBISPO, CA  93403

SANTA MARIA, CA  93456

SALINAS, CA  93907

BENICIA CA 94510

WATSONVILLE CA 95077

WATSONVILLE  CA 95076

 

 

 

 

 

(831)763-6100

SILVA, RICK

SILVA, RICK

GARCIA, SANTIAGO

LAVERING, TYLER

DUSSELL, PATRICK

Resident
Engineer

(805)927-4559

(805)927-4559

(831)455-5466

(831)375-1621

(831)663-8966

 

 $55,985,000

 $5,485,000

 $585,000

 $23,985,000

 $1,985,000

 $2,898,136

Bid + CCOs

 $50,191,000

 $4,965,746

 $420,908

 $21,633,781

 $1,338,678

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/15/17

03/17/17

02/10/17

02/16/17

03/03/17

03/29/18

Awarded

01/19/17

03/17/17

02/10/17

02/16/17

03/03/17

04/20/18

Approved

07/02/18

05/29/18

12/27/17

11/03/18

06/26/18

Est Comp

 46%

 90%

 100%

 100%

 100%

 0%

%Time

 90%

 91%

 100%

 90%

 67%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1C9904

Contract 

  

  

  

  

  

ACNH-X053-(030)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 5310

1625 E DONOVAN RD

560 CRAZY HORSE CANYON RD

3701 MALLARD DR

PO BOX 50001

580 WEST BEACH STREET

775 ARLINTON ST

775 ARLINGTON ST

8115 PRUNEDALE NORTH

RD

1529 HWY 68

8115 PRUNEDALE NORTH

RD

CAMBRIA, CA 93428

CAMBRIA, CA 93428

PRUNEDALE, CA 93907

MONTEREY, CA 93940

PRUNEDALE, CA 93907

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-47.7/53.9

Fed Aid

HB1

HB4N

HA21

HM

HB1

Pgm Code

IN MONTEREY COUNTY, JUST EAST OF

PIEDMONT AVENUE TO WEST OF THE JCT

RTE 001/068

IN AND NEAR MONTEREY, FROM ROUTE 1/68

SEPARATEION TO SPCA ROAD

ON ROUTE 68 IN MONTEREY COUNTY

BETWEEN THE 1/68 NORTH JUNCTION AND

SPRECKELS BOULEVARD (KP 6.4/29.1)

IN MONTEREY COUNTY ON ROUTE 68 NEAR

SALINAS FROM 0.2 MILE EAST OF

RESERVATION ROAD UNDERCROSSING TO

SPRECKELS BOULEVARD UNDERCROSS

IN MONTEREY AND SAN BENITO COUNTIES

FROM ROUTE 101/198 SEPARATION TO THE

SANTA CLARA COUNTY LINE

IN AND NEAR GREENFIELD FROM TEAGUE

AVENUE TO WALNUT AVENUE OC

Description 

CENTERLINE RUMBLE STRIP & OGAC

OVERLAY WITH BONDED WEARING COURSE

INSTALL TRAFFIC MANAGEMENT SYSTEM

BRIDGE WIDENING

REPLACE EXISTING STRIPE

CONCRETE MEDIAN BARRIER, INSIDE

Type Of Work

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

PTM GENERAL ENGINEERING

SERVICES INC.

VIKING CONSTRUCTION COMPANY

SAFETY STRIPING SERVICE, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

SANTA CLARA  CA 95050

EUREKA  CA 95502

RIVERSIDE  CA 92504

RANCHO CORDOVA  CA 95741

GOSHEN CA 93227

SANTA CLARA, CA 95054

(408)327-7013

(707)443-6371

(951)710-1000

(916)852-5530

(559)651-1022

(408)327-7013

TYLER LAVERING

TYLER LAVERING

FARSHAD KESHAVARZI

TYLER LAVERING

BERTHA ROMAN

BUIST, AUSTIN

Resident
Engineer

(831)375-1621

(831)375-1621

(831)588-1439

(831)375-7804

(831)427-4706

(805)550-4689

 $3,086,885

 $3,702,472

 $1,576,067

 $18,428,871

 $3,041,064

 $5,286,145

Bid + CCOs

 $0

 $0

 $0

 $15,010,682

 $605,316

 $5,153,332

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/13/18

02/01/18

02/14/18

01/22/16

02/22/18

10/30/15

Awarded

03/12/18

02/22/18

03/05/18

02/12/16

03/09/18

11/20/15

Approved

02/11/20

08/14/18

06/08/17

Est Comp

 0%

 0%

 0%

 46%

 27%

 100%

%Time

 0%

 0%

 0%

 81%

 20%

 97%

% Work 

 

 

 

 

 

OVER RUN

Message

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-1E0604

Contract 

SNHG-P068-(026)E

  

ACNH-P068-(025)E

NHP-P068-(024)E

  

HSNH-P   -(   )Q

--()

  

--()

--()

  

1282-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

715 COMSTOCK STREET

PO BOX 1006

5942 ACORN ST.

PO BOX 1508

6868 AVENUE 305

715 COMSTOCK STREET

1529 SALINAS HWY

1529 SALINAS HWY

8115 PRUNEDALE NORTH

ROAD

1529 HWY 68

140 DUBOIS ST. SUITE

E

102 WHITLEY GARDENS

DRIVE

MONTEREY, CA 93940

PRUNEDALE, CA 93907

MONTEREY, CA 93640

SANTA CRUZ, CA 95060

PASO ROBLES, CA 93446

Accepted

05/22/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-MON-101-53.9/57.1

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

Fed Aid

HB1

HB1

HM

HB1

HB1

Pgm Code

IN MONTEREY COUNTY IN AND NEAR

GREENFIELD FROM WALNUT AVENUE

OVERCROSSING TO 1.2 MILES NORTH OF

HUDSON ROAD.

IN MONTEREY COUNTY, IN AND NEAR

PRUNEDALE AT VARIOUS LOCATIONS,  FROM

0.2 MILES NORTH OF LITTLE BEAR CREEK

UNDERCROSSING TO 0.3 M

IN MONTEREY, SANTA CRUZ AND SAN

BENITO COUNTIES AT VARIOUS LOCATIONS

IN MONTEREY COUNTY AT CASTROVILLE

FROM ROUTE 1/156 SEPARATION TO ROUTE

156/183 SEPARATION

IN MONTEREY COUNTY ON ROUTE 183  FROM

DAVIS ROAD TO BLACKIE ROAD

IN MONTEREY COUNTY ON ROUTE 198

ABOUT 22 MILES EAST OF SAN LUCAS FROM

0.2 MILE WEST TO 0.2 MILE EAST OF

NORTH FORK ROAD

Description 

MEDIAN BARRIER AND INSIDE SHOULDER

LANDSCAPE MITIGATION

UPGRADE SIGNS

AC OVERLAY-RHMA (TYPE G)

CENTERLINE / SHOULDER RUMBLE STRIPE

WIDEN SHOULDERS AND CORRECT

Type Of Work

PAPICH CONSTRUCTION CO., INC.

JJ NGUYEN, INC.

HIGHWAY SPECIALTY COMPANY INC

GRANITE ROCK COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

ARROYO GRANDE, CA 93420

SAN JOSE  CA 95127

PALO CERDO  CA 96073

SAN JOSE  CA 95138

SANTA CLARA  CA 95050

FRESNO  CA 93706

(805)473-3016

(408)259-7982

(530)949-5631

(408)574-1400

(408)327-7013

(559)441-5700

ROMAN, BERTHA

SANTIAGO GARCIA

SANTIAGO GARCIA

RICK SILVA

Resident
Engineer

(831)427-4706

(831)455-5466

 

 

(831)455-5466

(805)471-2102

 $3,095,912

 $2,392,140

 $699,987

 $1,884,156

 $806,782

 $1,157,761

Bid + CCOs

 $2,911,152

 $1,173,616

 $0

 $0

 $705,683

 $830,127

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/07/17

04/04/17

04/06/18

03/12/18

06/14/17

06/22/17

Awarded

06/26/17

04/26/17

05/16/18

04/03/18

06/30/17

07/21/17

Approved

06/01/18

03/01/19

05/21/18

07/10/18

Est Comp

 99%

 48%

 0%

 0%

 96%

 36%

%Time

 96%

 49%

 0%

 0%

 87%

 71%

% Work 

 

 

 

 

 

 

Message

05-1G3804

05-0161H4

05-1G9104

05-1J2804

05-1G3904

05-1C6604

Contract 

HSNH-GQ10-(321)E

ACNH-Q101-(311)E

SSTG-000C-(471)E

ACNH-P156-(022)E

SSTG-S183-(004)E

ACST-S198-(073)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

398 SUNRISE TERRACE

3172 SALEM DR

PO BOX 141

5225 HELLYER AVE STE 220

715 COMSTOCK STREET

2716 S. GRANITE COURT

140 DUBOIS ST, STE E

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

775 ARLINGTON STREET

SANTA CRUZ, CA 95060

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

Fed Aid

HA22

20.20.201

130

HE11

HA25

20.20.201

130

HA22

Pgm Code

IN SANTA BARBARA COUNTY IN AND NEAR

LOMPOC FROM LAS CRUCES SEPARATION TO

ROUTE 246

LINDEN DEBRIS REMOVAL, REMOVE DEBRIS

FLOW MATERIAL& REPAIR OR REPLACE

DAMAGED HW FACILITIES  DIRS EFA

05A2053

IN SANTA BARBARA COUNTY  IN

CARPINTERIA FROM 0.2 MILE  SOUTH OF

CARPINTERIA CREEK BRIDGE TO 0.3 MILE

NORTH OF LINDEN AVENUE OVERCR

IN SANTA BARBARA COUNTY AT VARIOUS

LOCATIONS FROM 0.6 MILE NORTH OF LAS

POSITAS ROAD OC TO 1.3 MILES SOUTH OF

GAVIOTA TUNNEL

NORTH BOUND SR-101 PM20.0/20.2 AT

TURNPIKEOFF/ON RAMP. REMOVE DAMAGED

HMA PAVING REPAIR PAVING/DI SYSTEM

DIRS EFA 05A2058

IN SANTA BARBARA COUNTY IN GOLETA

FROM 0.2 MILE EAST OF FAIRVIEW AVENUE

OVERCROSSING TO 0.2 MILE  WEST OF SAN

PEDRO CREEK BRIDGE

Description 

PAVEMENT PRESERVATION

REPAIR OR REPLACE DAMAGED FACILITIES

RECONSTRUCT INTERCHANGES (2) AND

ROADSIDE SAFETY IMPROVEMENTS

REMOVE/REPAIR PAVING & DI SYSTEM

LANDSCAPE MITIGATION

Type Of Work

CALPORTLAND CONSTRUCTION

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CCFG CONSTRUCTION

Contractor

SANTA MARIA  CA 93454

SYLMAR, CA  91342

SYLMAR  CA 91342

SANTA BARBARA  CA 93111

WATSONVILLE, CA 95076

SONORA  CA 95370

(805)345-3581

 

(818)362-9200

(805)964-9951

 

(209)743-4911

MURDOCK, KEVIN

KLINE, JASON

KLINE, JASON

CURTIS JOHNSON

BRANDT, ANDREW

Resident
Engineer

(805)441-8439

(805)684-0015

(805)698-2393

(805)684-0015

(805)692-6762

 

 $15,519,119

 $785,000

 $55,446,151

 $2,066,192

 $485,000

 $480,258

Bid + CCOs

 $251,785

 $664,463

 $25,884,782

 $1,774,858

 $10,914

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/05/18

01/09/18

06/20/16

08/17/17

12/16/17

02/16/18

Awarded

04/25/18

01/12/18

07/15/16

08/29/17

12/18/17

04/03/18

Approved

12/04/18

05/22/18

12/03/19

07/10/19

04/10/18

Est Comp

 3%

 72%

 37%

 26%

 100%

 0%

%Time

 2%

 85%

 47%

 85%

 81%

 0%

% Work 

 

 

 

 

 

 

Message

05-1F7104

05-1J6504

05-4482U4

05-1C9704

05-1J6204

05-0G0714

Contract 

ACNH-P001-(632)E

  

NHP-Q101-(290)E

ACNH-Q101-(319)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1625 E DONOVAN RD

13170 TELEFAIR AVE

13170 TELFAIR AVE

5335 DEBBIE RD

580 WEST BEACH STREET

393 MORNING STAR DR

2053 PREISKER LANE,

SUITE E

3690 SANTA CLAUS LANE

3561 FOOTHILL RD

CARPINTERIA

CONSTRUCTION

35 S LA PATERA LANE

STE E

SANTA MARIA, CA 93454

CARPINTERIA, CA 93013

CARPINTERIA, CA 93013

GOLETA, CA 93117

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-SB-101-36.6/36.6

05-SB-101-/91

05-SB-101-/13.5

05-SB-135-/1

05-SB-144-/0

05-SB-192-8.0/12.5

Fed Aid

HM

HM

20.20.201

130

HA22

20.201201

130

20.20.201

130

Pgm Code

IN SANTA BARBARA COUNTY ABOUT 9

MILES NORTH OF GOLETA AT RUFUGIO ROAD

UNDERCROSSING

IN SANTA BARBARA AND SAN LUIS OBISPO

COUNTIES FROM THE VENTURA COUNTY LINE

TO ROUTE 101/166  SEPARATION

MONTECITO STORM DAMAGE REPAIR, IN SB

CNTY FROM VENTURA CNTY LINE TO GARDEN

STREET U.C BRIDGE. REMOVE SLIDE

MATERIAL RPAIR HWDIRECT

IN SANTA BARBARA COUNTY AT LOS ALAMOS

FROM 0.1 MILE SOUTH OF ROUTE 101/135

SEPARATION TO 0.3  MILE NORTH OF DEN

STREET 

SR 144, 150 & 192 IN CITY OF

MONTECITO. REMOVE DEBRIS FLOW

MATERIAL,REPAIR/REPLACEDAMAGED

HIGHWAY FACILITIES DIRS EFA 05A2055

SB COUNTY IN/NEAR STA BARBARA,

MONTECITO &CARPINTERIA.

REPLACE/REPAIR 5 BRIDGES: 51-0108,

51-0109, 51-0110, 51-0111 & 51-0112

DIR'

Description 

PLACE POLYESTER CONCRETE OVERLAY--

REPLACE STRIPE

REPAIR/REPLACE STORM DAMAGED HW

FACILITIES

PAVEMENT PRESERVATION

REPAIR DAMAGED HW FACILITIES

REPLACE 5 BRIDGES & 3 BRIDGE RAILS

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

CALPORTLAND COMPANY

SECURIY PAVING COMPANY INC

Contractor

TEMPE  AZ 85282

BLOOMINGTON CA 92316

WATSONVILLE, CA  93013

SANTA BARBARA  CA 93111

SANTA MARIA, CA  93456

SYLMAR, CA  91342

(602)437-1711

(510)656-2840

 

(805)964-9951

 

 

MICHAEL MORTENSEN

DAVID BALLENTINE

KLINE, JASON

BENNETZEN, LILIAN

BRANDT, ANDREW

BRANDT,

ANDREW/MOUSAVIAN,

RUSSELL

Resident
Engineer

(805)698-2601

(805)688-5920

(805)684-0015

(805)441-6935

(805)692-6762

(805)692-6762

 $663,644

 $3,616,280

 $25,985,000

 $919,892

 $5,985,000

 $19,985,000

Bid + CCOs

 $580,796

 $1,074,169

 $8,026,972

 $27,390

 $2,540,836

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/08/18

03/02/18

01/09/18

03/29/18

01/09/18

01/09/18

Awarded

03/05/18

04/03/18

01/11/18

04/20/18

01/11/18

02/06/18

Approved

05/24/18

09/11/18

06/09/18

07/10/18

06/06/18

Est Comp

 91%

 21%

 100%

 13%

 100%

 0%

%Time

 87%

 30%

 31%

 3%

 99%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

05-1H6704

05-1J7304

05-1J6304

05-1G5604

05-1J6404

05-1J6604

Contract 

  

  

  

ACST-P135-(008)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1310 W. 23RD STREET

2280 SOUTH LILAC AVE

585 WEST BEACH STREET

5335 DEBBIE RD

1625 E DONOVAN RD

13170 TELFAIR AVE

35 S LA PATERA LN

SUITE E

270 E HWY 246 STE E

MAIL#10

3690 SANTA CLAUS LANE

2053 PREISKER LANE,

SUITE E

35 S LA PATERA LANE

STE E

35 S LA PATERA LN STE

E

GOLETA CA, 93117

BUELLTON, CA 93427

CARPINTERIA, CA 93013

SANTA MARIA, CA 93454

GOLETA, CA 93117

GOLETA, CA 93117

Accepted

05/23/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

Fed Aid

HE13

20.20.201

130

HB1

20.20.201

130

20.201201

130

Pgm Code

ON ROUTE 246 IN SANTA BARBARA COUNTY

NEAR LOMPOC, FROM CEBADA  CANYON ROAD

TO HAPGOOD ROAD

IN SAN BENITO COUNTY ABOUT 9 MILES

SOUTH OF GILROY FROM 0.3 MILE SOUTH

TO 0.2 MILE NORTH OF ROUTE 129/101

SEPARATION AND FROM 0.3 

SAN BENITO COUNTY NEAR SAN JUAN

BAUTISTA AT THE SAN BENITO RIVER

BRIDGE. REPLACE BRIDGE JOINT SEALS

DIR'S ORDER EFA 05A2083

IN SANTA CRUZ CO ON RTE 1 FM 0.1 MI S

OF LARKIN VALLEY RD TO RTE 1/17 SEP,

AND ON RTE 17 FROM 0.1 SOUTH OF 1/17

SEP TO 0.1 MI N OF

SANTA CRUZ CNTY @ VARIOUS

ROUTES/LOCATIONSREMOVE SLIDE MATERIAL

FROM ROADWAYS/SLOPESRECONSTRUCT

FAILED EMBANKMENTS.  DIRS EFA 05A1

SANTA CRUZ COUNTY ON ROUTE 9 NEAR

BROOKDALE AT PM 11.0. REPAIR SLIPOUT

DAMAGE BY CONSTRUCTING SIDEHILL

VIADUCT DIRS EFA 05A2016

Description 

PASSING LANES AND OPERATIONAL

MILL AND REPLACE WITH RHMA OVERLAY

REPLACE BRIDGE JOINT SEALS

ROADSIDE SAFETY IMPROVEMENTS

REMOVE SLIDE MATERIAL, FIX

EMBANKMENTS

REPAIR SLIPOUT DAMAGE

Type Of Work

PAPICH CONSTRUCTION CO. INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

GOLDEN STATE BRIDGE INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

GORDON N BALL, INC

Contractor

ARROYO GRANDE, CA 93420

MCCLELLAN CA 95652

BENICIA, CA 94510

SANTA CLARA CA 95054

WATSONVILLE, CA  95076

ALAMO, CA  94507

(805)473-3016

(916)383-1756

 

(408)327-7000

 

 

MURDOCK, KEVIN

FARSHAD KESHAVARZI

DUSSELL, PAT & MORENO,

JUAN

DEVIN PORR

BEACH, KATIE

BEACH, KATIE

Resident
Engineer

(805)441-8439

(831)588-1439

(831)663-8966

(831)427-4706

(831)455-5707

(831)427-4706

 $18,691,513

 $1,080,668

 $985,000

 $1,603,930

 $7,985,000

 $4,320,000

Bid + CCOs

 $17,593,560

 $0

 $0

 $568,768

 $7,010,685

 $875,658

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/27/15

01/24/18

03/19/18

08/17/17

01/24/17

09/06/17

Awarded

03/26/15

02/09/18

03/20/18

09/07/17

01/24/17

09/06/17

Approved

05/24/18

12/03/18

06/01/18

06/01/18

Est Comp

 99%

 0%

 0%

 17%

 100%

 73%

%Time

 97%

 0%

 0%

 35%

 88%

 20%

% Work 

 

 

 

 

OVER RUN

 

Message

05-0C6404

05-1J2004

05-1J6804

05-1C1004

05-1H7904

05-1J4004

Contract 

  

  

  

CNHP-X087-(031)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

398 SUNRISE TERRACE

4522 PARKER AVE BLDG700 STE35

3701 MALLARD DR

715 COMSTOCK STREET

580 WEST BEACH STREET

333 CAMILLE AVE

2053 PREISKER LANE,

SUITE E

8115 PRUNEDALE NORTH

ROAD

8115 PRUNEDALE NORTH

ROAD

140 DUBOIS STREET,

SUITE E

140 DUBOIS STREET,

STE E

140 DUBOIS ST STE E

SANTA MARIA, CA 93454

PRUNEDALE, CA 93907

PRUNEDALE, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SLO-1-64.0/66.9

Fed Aid

20.20.201

130

20.20.201

130

HB1

HB1

HA42

Pgm Code

IN SANTA CRUZ COUNTY, ON ROUTE 17 IN

SANTA CRUZ BETWEEN 0.74 MI NORTH

ROUTE 1/17 SEPARATION AND SIMS ROAD

BEULAH PARK UNDERCROSSIN

HWY 17 VINE HILL SANTA CRUZ COUNTY

REMOVE/HAUL OFF SLIDE

MATERIAL,STABILIZE SLOPE,RESTORE ROCK

NETS, TEMP TRAFFIC CONTDIRS EFA 05A

IN SANTA CRUZ COUNTY ON RTE 17 NEAR

GLENNWOOD. PROTECT EMBANKMENT SLOPE

WITH MICRO PILES, REPAIR DAMAGE,

TRAFFIC CNTROLDIRS ORDER 

IN SANTA CRUZ AND SAN BENITO

COUNTIES NEAR WATSONVILLE FROM 0.4

MILE EAST OF LAKEVIEW ROAD TO SCHOOL

ROAD

ON ROUTE 129 BETWEEN 0.4 MILE WEST OF

OLD CHITTENDON ROAD AND 0.1 MILE EAST

OF CHITTENDON UNDERPASS

IN SAN LUIS OBISPO COUNTY ABOUT 9

MILES NORTH OF SAN SIMEON FROM 0.3

MILE NORTH OF PIEDRAS BLANCAS

LIGHTHOUSE ROAD TO ARROYO DE LA

Description 

STORM WATER MITIGATION

REMOVE SLIDE MATERIAL,STABILIZE

SLOPE

REPAIR DAMAGED SLOPE, TRAFFIC

CONTROL

OPEN GRADE OVERLAY AND MBGR UPGRADE

CURVE REALIGNMENT

REALIGN ROADWAY PIEDRAS BLANCAS

Type Of Work

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

CASE PACIFIC COMPANY

GRANITE ROCK COMPANY

GRANITE ROCK COMPANY

PAPICH CONSTRUCTION CO. INC

Contractor

SAN JOSE, CA 95138

WATSONVILLE, CA  95077-5007

PASO ROBLES CA 93446-7199

SAN JOSE, CA 95138

SAN JOSE, CA 95138

PISMO BEACH CA 93448

(408)574-1400

 

 

(408)574-1400

(408)574-1400

(805)473-3016

DEVIN PORR

PORR, DEVIN

PORR, DEVIN

BEACH KATIE

ROMAN, BERTHA

RICK SILVA, RE

Resident
Engineer

(831)427-4706

(805)427-4706

(831)427-4706

(831)427-4706

(831)455-5707

(805)927-4559

 $5,791,152

 $1,485,000

 $3,333,509

 $3,851,014

 $5,164,554

 $21,548,860

Bid + CCOs

 $4,753,313

 $1,033,879

 $2,664,821

 $3,587,073

 $5,006,091

 $20,824,944

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/30/16

01/23/17

02/17/17

05/16/17

07/21/15

05/27/15

Awarded

10/28/16

01/27/17

02/17/17

06/09/17

08/07/15

06/15/15

Approved

06/10/19

06/01/18

06/01/18

06/12/18

06/15/18

05/01/18

Est Comp

 20%

 70%

 100%

 68%

 98%

 100%

%Time

 78%

 70%

 80%

 90%

 100%

 100%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-0T5404

05-492804

Contract 

ACNH-PP01-(112)E

  

  

HSST-S129-(017)E

HSST-PG  -(129) 

STP-P001-(590)E

--()

  

  

--()

6E--()

--()

  

  

  

  

--()

  

  

  

  

  

  

  

5225 HELLYER AVENUE, STE 220

PO BOX 50001

2121 ARDMORE RD

5225 HELLYER AVENUE, STE 220

5225 HELLYER AVENUE, STE 220

P O BOX 2210

140 DUBOIS ST #E

140 DUBOIS STREET STE

E

140 DUBOIS ST STE E

140 DUBOIS ST STE E

140 DUBOIS STREET,

SUITE E

775 ARLINGTON ST

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

SANTA CRUZ, CA 95060

CAMBRIA CA 93428

Accepted

05/01/18

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

05District

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

Fed Aid

HM3

HM3

HM

HE14

HE13

Pgm Code

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO AND SANTA  BARBARA

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND__

NEAR ATASCADERO FROM 0.2 MILES SOUTH

OF LOS ALTOS ROAD TO EL CAMINO REAL

IN MONTEREY AND SAN LUIS OBISPO

COUNTIES AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY NEAR PASO

ROBLES FROM 0.5 MILE EAST OF  GENESEO

ROAD TO 0.2 MILE WEST OF ALMOND DRIVE

NEAR SHANDON FROM 0.2 MILE EAST OF

MCMILLIAN CANYON ROAD TO 0.4 MILE

WEST OF LUCY BROWN ROAD

Description 

TREAT BRIDGE DECK/REPLACE SEALS

TREAT BRIDGE DECK/REPLACE SEALS

AC OVERLAY-RHMA (OPEN GRADED)

SEAL BRIDGE DECK WITH METHACRYLATE

LANDSCAPE MITIGATION

CONVERT TO 4-LANE EXPRESSWAY

Type Of Work

SOUZA CONSTRUCTION

STOUDENMIRE CORPORATION

CALPORTLAND CONSTRUCTION

STOUDENMIRE CORPORATION

PACIFIC RESTORATION GROUP,

INC.

BROSAMER & WALL, INC

Contractor

SAN LUIS OBISPO CA 93403

ATASCADERO CA 93422

SANTA MARIA  CA 93456

ATASCADERO, CA 93422

PERRIS  CA 92572

WALNUT CREEK, CA 94596

 

(805)461-1454

(805)345-3581

(805)461-1454

(951)940-6069

(925)932-7900

ANTHONY DEANDA

STIMSON, PATRICK

DEANDA, ANTHONY

BUIST, AUSTIN

AUSTIN BUIST

Resident
Engineer

(805)748-3854

(805)748-6733

 

(805)542-4765

(805)550-4689

(805)550-4689

 $1,257,426

 $1,185,109

 $3,786,866

 $295,245

 $967,084

 $43,879,329

Bid + CCOs

 $1,089,647

 $1,125

 $0

 $195,324

 $907,722

 $42,027,531

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/07/17

04/12/16

02/22/18

03/14/16

10/09/14

02/10/16

Awarded

04/07/17

05/02/16

03/19/18

04/07/16

11/14/14

02/25/16

Approved

05/24/18

01/10/17

09/16/16

07/16/18

03/26/19

Est Comp

 97%

 19%

 0%

 77%

 0%

 57%

%Time

 86%

 0%

 0%

 71%

 0%

 94%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

05-1G35A4

05-1G3504

05-1J2604

05-1G3204

05-330764

05-330784

Contract 

  

  

  

  

NHP-P046-(050)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 3810

1680 EL CAMINO REAL SUITE 4

P.O. BOX 1280

7536 MORRO ROAD

PO BOX 429

1777 OAKLAND BOULEVARD STE300

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

102 S. WHITLEY

GARDENS DR.

102 WHITLEY GARDEN

DRIVE

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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05District

 $41,689 $276,581,429 $470,720,174

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

Fed Aid

HM

HM4

HM

HA22

Pgm Code

IN SAN LUIS OBISPO COUNTY ABOUT 6

MILE EAST OF SANTA MARGARITA FROM

ROUTE 229 TO NAVAJO CREEK BRIDGE

IN SAN LUIS OBISPO AND MONTEREY

COUNTIES FROM THE ROUTE 101/166

SEPARATION TO ROUTE 101/198

SEPARATION

IN SAN LUIS OBISPO COUNTY IN

ATASCADERO AND TEMPLETON FROM TRAFFIC

WAY UNDERCROSSING TO  VINEYARD DRIVE

OVERCROSSING

IN SAN LUIS OBISPO COUNTY IN AND NEAR

PASO ROBLES FROM VINEYARD DRIVE

OVERCROSSING TO NORTH PASO ROBLES

OVERHEAD

IN SAN LOUIS OBISPO COUNTY AND

MONTEREY COUNTY  NEAR PASO ROBLES

FROM 0.5 MILES SO SAN MARCOS CREEK

BRIDGE TO 0.2 MILE SO BRADLEY 

Description 

RHMA (TYPE G) OVERLAY

REPLACE EXISTING STRIPE

RESURFACE ROADBED WITH RHMA-O

MILL AND OVERLAY WITH RUBBERIZED

HIGHWAY REHAB NORTH PASO ROBLES

Type Of Work

PAPICH CONSTRUCTION CO., INC.

STERNDAHL ENTERPRISES INC.

PAPICH CONSTRUCTION CO., INC.

PAPICH CONSTRUCTION CO., INC.

SECURITY PAVING COMPANY, INC.

Contractor

PISMO BEACH  CA 93448

SUN VALLEY  CA 91352

ARROYO GRANDE, CA 93420

PISMO BEACH  CA 93448

SYLMAR  CA 91342

(805)473-3016

(818)834-8199

(805)473-3016

(805)473-3000

(818)362-9200

BENNETZEN, LILIAN

DE ANDA, ANTHONY

DE ANDA, ANTHONY

BORRELLI, ANDREW

Resident
Engineer

 

(805)441-6935

(805)748-6095

(805)748-6095

(805)331-3023

 $7,218,219

 $3,195,152

 $3,218,743

 $7,017,654

 $54,841,235

Bid + CCOs

 $0

 $1,659,216

 $3,099,490

 $114,955

 $17,790,642

Comp To  date

 $0

 $0

 $41,689

 $0

 $0

This Month

03/19/18

02/01/18

05/10/17

03/08/18

11/16/16

Awarded

04/11/18

02/23/18

05/30/17

03/29/18

12/09/16

Approved

08/09/18

04/25/18

08/14/18

05/15/19

Est Comp

 0%

 40%

 96%

 25%

 53%

%Time

 0%

 52%

 95%

 2%

 32%

% Work 

 

 

 

 

 

Message

05-1J5204

05-1J7404

05-1H4004

05-1J3004

05-0G0404

Contract 

  

  

ACNH-Q101-(317)E

  

ACNH-PQ10-(306)E

  

  

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

PO BOX 2210

11861 BRANFORD ST.

398 SUNRISE TERRACE

P.O. BOX 2210

13170 TELFAIR AVE

2053 PREISKER LANE,

SUITE E

2053 PREISKER LANE,

SUITE E

3230 RIVERSIDE AVE,

#130

3230 RIVERSIDE AVE,

#130

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

PASO ROBLES, CA 93446

PASO ROBLES, CA 93446

Accepted

Location
Storm Water
Plan
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06District

06-FRE-5-15.8/62.3

06-FRE-5-/10

06-FRE-33-/0

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-41-33.1/33.4

Fed Aid

HM1

HM1

HA21

HA21

Pgm Code

ON FRE 5, AT 16 BRIDGES, FROM 1  MILE

N OF THE RTE 5/198 JCT TO 3.9 MILES S

OF THE FRE/MER CO LINE

IN FRESNO COUNTY FROM KINGS/FRESNO CO

LINE TO 0.9 MILES SOUTH OF EL DORADO

AVENUE OC

IN FRESNO AND KINGS COUNTIES  ON

ROUTES 33, 41, 43, AND 233/152 IN

FRESNO, KINGS, AND MADERA  COUNTIES

AT VARIOUS LOCATIONS

IN FRESNO COUNTY IN FRESNO ROUTE 41

SOUTH BOUND FROM M STREET UC TO

TULARE AVENUE OC

IN FRESNO AND MADERA COUNTIES ON

ROUTE 41 AT VARIOUS LOCATIONS

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

Description 

OVERLAYS, JOINT SEALS, APPROACH

DIGOUTS & RHMA TYPE O OVERLAY

SEISMIC RESTORATION

CONSTRUCT AUXILIARY LANE

CONSTRUCT STAMPED COMCRETE

BRIDGE SEISMIC RETROFIT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

VIKING CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

EMMETT'S EXCAVATION, INC.

VIKING CONSTRUCTION COMPANY

Contractor

IRVINE  CA 92606

MCCLELLAN CA 95652

RANCHO CORDOVA  CA 95742

FRESNO  CA 93706

FRESNO  CA 93727

RANCHO CORDOVA  CA 95742

(949)252-0441

(916)383-1756

(916)852-5530

(559)441-5700

(559)347-9188

(916)852-5530

DADAWALLA, DIN

MARK MENGONI

MARK MENGONI

CARY CRUZ

MARK MENGONI

Resident
Engineer

(559)417-5927

 

(559)243-3543

(559)243-3543

(559)243-3881

(559)243-3543

 $2,741,747

 $4,080,494

 $2,318,394

 $2,669,111

 $2,715,604

 $4,633,572

Bid + CCOs

 $669,327

 $0

 $1,940,838

 $906,671

 $2,522,083

 $3,049,893

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/18

04/18/18

10/27/16

01/10/18

05/11/17

10/13/16

Awarded

03/27/18

05/16/18

11/28/16

02/02/18

05/30/17

11/03/16

Approved

07/24/18

08/21/18

07/10/18

05/22/18

04/02/19

Est Comp

 25%

 0%

 58%

 50%

 96%

 29%

%Time

 24%

 0%

 83%

 34%

 92%

 66%

% Work 

 

 

 

 

 

 

Message

06-0U9804

06-0V5004

06-0K8004

06-0T3204

06-0Q6304

06-0N9904

Contract 

  

ACIM- 005-(150)E

STP-000C-(442)E

  

NHP-000C-(436)E

NHP-P041-(599)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

4522 PARKER AVE BLDG700 STE35

11315 SUNRISE GOLD CIR., STE

2716 S. GRANITE COURT

6207 EAST CLINTON AVE

11315 SUNRISE GOLD CIR. #A

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-63-2.0/4

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-168-11.8/18.5

Fed Aid

HM1

HM1

HB4N

HM1

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES AT

VARIOUS LOCATIONS

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN FRESNO AND CLOVIS FROM THE 180/168

SEPARATION TO SHEPHERD AVE MILE EAST

OF TEMPERANCE AVENUE___

OVERCROSSING___________________

IN FRESNO COUNTY NEAR CLOVIS FROM

SHEPHERD AVENUE TO SAMPLE ROAD

___________________

Description 

DIGOUTS/MILL & REPLACE WTIH RHMA

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

FREEWAY MAINTENANCE ACCESS

RHMA OVERLAY

Type Of Work

GRANITE CONSTRUCTION COMPANY

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DREAMBUILDER CONSTRCUTION CORP

EMMETT'S EXCAVATION, INC.

Contractor

FRESNO  CA 93706

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

PLACENTIA  CA 92870

FRESNO  CA 93727

(559)441-5721

(661)392-6640

(818)362-9200

(559)441-5700

(714)646-3697

(559)347-9188

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

Resident
Engineer

 

 

(559)259-2081

(559)246-9536

(559)243-3543

 

 $1,858,606

 $5,279,672

 $4,085,349

 $133,781,918

 $3,250,167

 $1,334,290

Bid + CCOs

 $0

 $0

 $2,782,730

 $107,991,875

 $3,041,846

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/06/18

03/06/18

08/08/17

06/30/16

06/15/17

02/22/18

Awarded

02/21/18

03/19/18

08/29/17

07/25/16

07/18/17

03/09/18

Approved

05/13/19

01/10/19

05/21/18

Est Comp

 0%

 0%

 18%

 70%

 99%

 0%

%Time

 0%

 0%

 66%

 80%

 93%

 0%

% Work 

 

 

 

 

 

 

Message

06-0V2104

06-0W2504

06-0K2904

06-2HT104

06-0E3504

06-0V2304

Contract 

  

  

ACNH-P099-(613)E

  

ACNH-P168-(063)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

1324 LAWSON LN

6207 E CLINTON AVE

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

Fed Aid

HB4N

HE14

HA23

Pgm Code

ON ROUTE 180, IN FRESNO COUNTY

BETWEEN JAMES ROAD AND LAKE AVENUE

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

IN FRESNO COUNTY IN FRESNO FROM 0.3

MILE WEST OF CLOVIS AVE OC TO 0.8

MILE EAST OF TEMPERANCE AVE

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

IN FRESNO COUNTY NEAR COALINGA AT

VARIOUS LOCATIONS FROM FRAME LANE TO

FIRESTONE AVENUE

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

Description 

ADD PASSING LANES MENDOTA PASSING

FREEWAY LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

2C TO 4E ON NEW ALIGNMENT KINGS

2 IN HMA-TYPE A & RHMA TYPE G

WIRE THEFT RESTORATION

Type Of Work

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

CLEAN CUT LANDSCAPE

INCORPORATED

SECURITY PAVING COMPANY, INC.

PAPICH CONSTRUCTION CO., INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

Contractor

ROSEVILLE  CA 95661

HERCULES  CA 94547

FRESNO, CA 93720

SYLMAR  CA 91342

PISMO BEACH  CA 93448

CHINO  CA 91710

(916)757-6400

(510)741-9226

(559)322-2041

(818)362-9200

(805)473-3016

(909)536-8693

HAIDAR HADDADIN

MOHAMMAD SAMIMI

HADDADIN, HAIDAR

AMARJIT DHALIWAL

Resident
Engineer

 

(559)897-7223

(559)917-2487

(559)243-3856

 

(661)391-4766

 $5,228,705

 $4,058,312

 $5,018,734

 $54,289,326

 $4,305,730

 $12,140,643

Bid + CCOs

 $3,830,582

 $3,802,505

 $5,192,309

 $14,865,060

 $0

 $5,405,160

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/07/17

03/19/15

08/23/12

04/05/17

03/06/18

08/08/17

Awarded

08/29/17

06/22/15

09/27/12

04/26/17

04/03/18

08/29/17

Approved

05/21/18

10/15/19

04/23/18

09/30/19

03/01/19

Est Comp

 79%

 26%

 100%

 38%

 0%

 45%

%Time

 73%

 93%

 100%

 27%

 0%

 45%

% Work 

 

 

 

 

 

 

Message

06-463804

06-0Q2104

06-342564

06-342534

06-0W7304

06-0S6104

Contract 

  

  

ACNH-P180-(057)E

ACNH-S180-(059)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DRIVE

7726 NORTH FIRST STREET, #137

13170 TELFAIR AVE

PO BOX 2210

13501 BENSON AVE

3240 N.MILLBROOK

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK AVE

1824 NORRIS RD.

FRESNO, CA 93726

FRESNO, CA 93726-5866

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

04/23/18

Location
Storm Water
Plan
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06District

06-KER-5-43.3/52.8

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-27.0/34.2

06-KER-33-/0

Fed Aid

HM1

HM1

HB1

Pgm Code

IN KERN COUNTY NEAR BUTTONWILLOW FROM

0.3 MILE NORTH OF KERN RIVER UTILITY

ROAD OVERCROSSING TO 0.7 MILE NORTH

OF ROUTE 5/58 SEPAR

IN KERN COUNTY ON ROUTE 5 AT  VARIOUS

LOCATIONS

NEAR RIDGECREST, ON ROUTE 14 FROM 0.5

MILE NORTH OF THE ROUTE 178

WEST/ROUTE 14 INTERSECTION TO 1.7

MILES NORTH OF THE ROUTE 178 

IN KER CO IN & NEAR TAFT ON RTE 33

FROM 0.3 MILE N OF CADET RD TO 0.1

MILE N OF RTE 119 & IN & NEAR LOST

HILLS ON RTE 46 FROM 0.5 

IN KERN COUNTY NEAR DERBY ACRES  FROM

0.2 MILE SOUTH OF SHALE ROAD TO

RESERVE ROAD

IN KERN COUNTY IN AND NEAR TAFT ON

ROUTE 33 AND ROUTE 119 AT VARIOUS

LOCATIONS

Description 

6" TRAFFIC STRIP TAPE ON PCC

REMOVE AND PLACE 6" TRAFFIC STRIPE

CONVERT EXISTING 2-LANE TO 4-LANE

RHMA OVERLAY W/DIGOUTS

RHMA TYPE G (BONDED WEARING COURSE)

CONSTRUCT CENTER LINE RUMBLE STRIPS

Type Of Work

SAFETY STRIPING SERVICE, INC.

MYERS AND SONS CONSTRUCTION,

LP

GRANITE CONSTRUCTION CO.

GRIFFITH COMPANY

GRIFFITH COMPANY

CAL STRIPE, INC

Contractor

GOSHEN CA 93227

SACRAMENTO  CA 95834

WATSONVILLE  CA 95076

BAKERSFIELD  CA 93308

BAKERSFIELD  CA 93308

COLTON  CA 92324

(559)651-1022

(916)283-9972

(831)724-1011

(661)392-6600

(661)392-6640

(909)884-7170

SAM DHALIWAL

AMARJIT DHALIWAL

AMARJIT DHALIWAL

CLAY LOMAX

Resident
Engineer

 

 

(661)391-4742

(661)391-4766

(661)391-4766

(661)391-4766

 $438,872

 $3,432,690

 $22,257,709

 $2,132,450

 $1,225,341

 $539,999

Bid + CCOs

 $0

 $0

 $17,232,778

 $594,085

 $1,036,836

 $435,654

Comp To  date

 $0

 $0

 $0

 $594,085

 $0

 $0

This Month

03/06/18

03/19/18

03/14/17

12/19/17

03/19/18

12/20/17

Awarded

03/20/18

04/03/18

04/06/17

02/02/18

04/03/18

02/02/18

Approved

08/27/18

05/18/18

06/04/18

05/23/18

Est Comp

 0%

 0%

 71%

 40%

 60%

 93%

%Time

 0%

 0%

 77%

 29%

 84%

 81%

% Work 

 

 

 

 

 

 

Message

06-0X5104

06-0X4604

06-457114

06-0V2204

06-0V2504

06-0V3004

Contract 

  

  

CSTP-X029-(126)E

  

ACST-P033-(087)E

SSTG-X029-(136)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6868 AVENUE 305

4600 NORTHGATE BLVD STE 100

580 WEST BEACH ST

1128 CARRIER PARKWAY AVE

1128 CARRIER PARKWAY AVENUE

2040 E. STEEL RD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93312

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

Accepted

05/11/18

Location
Storm Water
Plan
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06District

06-KER-46-7.3/19.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-58-/6

06-KER-65-1.6/25.2

Fed Aid

HE13

HA21

HA22

HM1

HB1

Pgm Code

IN KERN COUNTY NEAR LOST HILLS FROM

KECKS ROAD TO 1.2 MILE WEST OF ROUTE

33 AND IN AND NEAR WASCO FROM J

STREET TO ROUTE 99

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

IN KERN AND SAN LUIS OBISPO COUNTIES

NEAR MC KITTRICK FROM SAN LUIS OBISPO

COUNTY LINE TO 3.4 MILES WEST OF

REWARD RD

IN KERN COUNTY NEAR OF BAKERSFIELD

FROM IMPERIAL STREET TO THE COUNTY

LINE ROAD

Description 

BWC OVERLAY TYPE O & G

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

PAVEMENT REHABILITATION (2R)

REPAIR FAILED AREAS AND RESURFACE

INSTALL CENTERLINE AND SHOULDER

Type Of Work

TELFER PAVEMENT TECHNOLOGIES,

LLC

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

Contractor

SAN FRANCISCO CA 941398323

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

(916)383-1756

(818)362-9200

(949)470-0500

(818)362-9200

(661)392-6640

(818)834-8199

AMARJIT DHALIWAL

AMARJIT DHALIWAL

HISHAM ALNATOUR

CLAY LOMAX

AMARJIT DHALIWAL

SAM DHALIWAL

Resident
Engineer

(661)391-4767

(661)391-4766

(661)391-4747

(661)391-4767

(661)391-4766

(661)391-4742

 $4,824,098

 $25,349,880

 $14,827,502

 $33,037,096

 $1,681,141

 $506,045

Bid + CCOs

 $1,743,736

 $2,093,979

 $7,777,529

 $2,149,864

 $378,259

 $401,231

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/22/18

01/11/18

05/05/17

12/29/17

03/19/18

01/29/18

Awarded

03/19/18

02/02/18

05/30/17

02/02/18

04/17/18

03/05/18

Approved

06/25/18

03/11/20

03/29/19

04/03/19

06/22/18

05/30/18

Est Comp

 44%

 8%

 30%

 14%

 13%

 90%

%Time

 36%

 8%

 52%

 7%

 23%

 77%

% Work 

 

 

 

 

 

 

Message

06-0W7404

06-442544

06-0K4604

06-0S4704

06-0V1904

06-0U9904

Contract 

ACNH-P046-(055)E

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(126)E

  

SNHG-P065-(110)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 398323

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

Fed Aid

HB4N

HA22

HA21

HM1

HB1

Pgm Code

STATE ROUTE 99 IN KERN COUNTY, PM

0.3/15.9, PM 21.8/57.3

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

IN KERN COUNTY IN BAKERSFIELD ON

ROUTE 99 AT AIRPORT DRIVEG AND AT

OVERCROSSING AND ON ROUTE 178 AT

GOLDEN STATE AVENUE SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN COUNTY ON ROUTE 99 AT VARIOUS

LOCATIONS

NEAR DELANO AT BROWNING ROAD  TO 0.4

MILE EAST OF BROWNING ROAD

Description 

INSTALL VEHICLE DETECTION SYSTEMS

2R PAVEMENT REHABLILITATION

SEISMIC RESTORATION

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE & PLACE 6" THERMAL STRIPE

INTERESECTION IMPROVEMENTS

Type Of Work

A-C ELECTRIC COMPANY

SECURITY PAVING COMPANY, INC.

BRIDGEWAY CIVIL CONSTRUCTORS,

INC.

GRIFFITH COMPANY

STERNDAHL ENTERPRISES INC.

GRANITE CONSTRUCTION CO.

Contractor

BAKERSFIELD CA 93308

SYLMAR  CA 91342

VACAVILLE  CA 95688

BAKERSFIELD  CA 93308

SUN VALLEY  CA 91352

WATSONVILLE  CA 95076

(661)410-5368

(818)362-9200

(707)455-7033

(661)392-6640

(818)834-8199

(831)724-1011

MOHAMMAD SAMIMI

SAM DHALIWAL

CLAY LOMAX

MARTINEZ BLAS

AMARJIT DHALIWAL

Resident
Engineer

(559)243-3814

(661)391-4742

(661)391-4767

(559)651-8321

 

(661)391-4766

 $977,120

 $16,980,576

 $2,339,207

 $4,503,986

 $4,167,440

 $2,632,052

Bid + CCOs

 $868,785

 $1,692,612

 $2,296,002

 $0

 $0

 $2,549,703

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/30/17

10/02/17

09/30/16

01/16/18

03/19/18

03/15/17

Awarded

07/31/17

10/27/17

11/03/16

02/02/18

04/11/18

04/06/17

Approved

06/22/18

03/15/19

08/21/18

11/08/18

Est Comp

 99%

 11%

 84%

 0%

 0%

 34%

%Time

 89%

 10%

 98%

 0%

 0%

 96%

% Work 

 

 

 

 

 

 

Message

06-0S6204

06-0R1404

06-0K8104

06-0V1804

06-0X4804

06-0P2904

Contract 

ACNH-P099-(612)E

ACNH-P099-(614)E

ACNH-PX02-(125)E

  

  

SSTG-S155-(005)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2921 HANGAR WAY

13170 TELFAIR AVENUE

4950 ALLISON PARKWAY, SUITE A

1128 CARRIER PARKWAY AVENUE

11861 BRANFORD ST.

585 WEST BEACH STREET

3240 N. MILLBROOK AVE

1824 NORRIS ROAD

1824 NORRIS RD

8530 W ROOSEVELT AVE

1824 NORRIS ROAD

FRESNO, CA 93726

BAKERSFIELD,CA 93308

BAKERSFIELD, CA 93312

VISALIA CA 93291

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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06District

06-KIN-5-9.0/26.7

06-KIN-5-/9

06-KIN-33-/7.7

06-KIN-33-/7.8

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

Fed Aid

HA22

HM1

HB1

HA25

HE11

Pgm Code

IN KINGS AND FRESNO COUNTIES ON

ROUTE 5 AT VARIOUS LOCATIONS

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.1 MILE SOUTH OF ROUTE 41

________

IN KINGS COUNTY ON ROUTES 33 & 43 AT

VARIOUS LOCATIONS

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

Description 

6" THERMAL TRAFFIC STRIPE

PAVEMENT REHABILITATION (2R)

RHMA-G WITH REPAIR FAILED AREA

CONSTRUCT CENTER LINE AND SHOULDER

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

Type Of Work

SAFETY STRIPING SERVICE, INC.

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

BUSH ENGINEERING INCORPORATED

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

GOSHEN CA 93227

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

HANFORD  CA 93230

SAN RAFAEL  CA 94901

HERCULES CA 94547

(559)651-1022

(559)441-5721

(805)473-3016

(559)840-0599

(415)453-4675

(510)741-9226

DADAWALLA, DIM

GANDRATHI, SUNIL

GANDRATHI, SUNIL

DADAWALLA, DIM

MOHAMMAD SAMIMI

Resident
Engineer

(559)417-5927

(559)999-5733

(559)999-5733

(559)417-5927

 

(559)250-6305

 $1,106,171

 $18,413,811

 $1,733,473

 $496,933

 $539,251

 $675,962

Bid + CCOs

 $0

 $6,056,099

 $1,546,873

 $275,545

 $405,943

 $679,414

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

02/22/18

01/26/18

12/08/17

05/30/17

01/02/15

Awarded

04/03/18

03/19/18

03/29/18

02/21/18

06/22/17

01/26/15

Approved

10/25/18

06/11/18

06/18/18

02/23/21

12/31/18

Est Comp

 0%

 21%

 63%

 50%

 100%

 0%

%Time

 0%

 33%

 86%

 55%

 75%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

06-0X4704

06-0S4904

06-0V2404

06-0T9504

06-416014

06-325514

Contract 

  

ACIM- 005-(201)E

  

SSTG-X031-(003)E

ACNH-P041-(133)E

NHP-P198-(064)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6868 AVENUE 305

2716 S. GRANITE COURT

398 SUNRISE TERRACE

518 N. REDINGTON STREET

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

05/24/18

Location
Storm Water
Plan
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06District

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-.1/32.4

06-MAD-41-36.1/44.8

06-MAD-41-40.8/45.7

Fed Aid

HB1

HA22

HB1

HB1

Pgm Code

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

IN MADERA COUNTY ON SR 41, SR 49, AND

SR 145 AT VARIOUS LOCATIONS

IN MADERA COUNTY FROM 0.6 MILE NORTH

OF JUNCTION ROUTE 49 TO 0.5 MILE

NORTH OF ROAD 630

IN MADERA AND MARIPOSA COUNTIES  AT

VARIOUS LOCATIONS______________

Description 

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

CONSTRUCT RUMBLE STRIPS

REPLACE, REPAIR AND RELINE CULVERTS

2 INCHES OF HMA WITH DIGOUTS

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

CAL STRIPE, INC

MICHELS PIPELINE CONSTRUCTION

A. TEICHERT & SONS INC. DBA

TEICHERT CONSTRUCTION

Contractor

FRESNO  CA 93706

HERCULES  CA 94547

REDDING  CA 96002

COLTON  CA 92324

SALEM  OR 97302

ROSEVILLE CA 95661

(559)441-5700

(510)741-9226

(530)223-5937

(909)884-7170

(503)364-1199

(916)757-6400

GANDRATHI, SUNIL

GANDRATHI, SUNIL

MOHAMMAD SAMIMI

CARY CRUZ

Resident
Engineer

 

(559)999-5733

(559)999-5733

(559)243-3814

(559)243-3881

 

 $3,694,979

 $1,053,477

 $655,989

 $328,278

 $356,806

 $5,028,020

Bid + CCOs

 $0

 $740,180

 $539,618

 $297,597

 $73,077

 $0

Comp To  date

 $0

 $0

 $11,358

 $0

 $0

 $0

This Month

04/11/18

08/11/17

06/26/17

11/09/17

02/22/18

05/01/18

Awarded

05/16/18

08/29/17

07/27/17

11/30/17

03/09/18

05/18/18

Approved

02/24/20

05/20/18

05/30/18

06/13/18

Est Comp

 0%

 96%

 100%

 95%

 15%

 0%

%Time

 0%

 70%

 82%

 96%

 20%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

06-0Q3204

06-487514

06-0T5104

06-0U7104

06-0W6704

06-0W7504

Contract 

SNHG-P198-(079)E

ACNH-P198-(074)E

SNHG-P198-(075) 

SSTG-X039-(034)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

2040 E. STEEL RD

1715 16TH STREET SE

400 SUNRISE AVE. SUITE 300

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

3240 N. MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-65-31.6/39.6

06-TUL-99-31.2/32.5

Fed Aid

HM1

HA22

HA22

HA25

Pgm Code

IN MADERA COUNTY IN AND NEAR MADERA

FROM 0.3 MI SOUTH OF ROUTE 145/99

SEPARATION TO ASH SLOUGH

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

ON STATE ROUTE 65 IN TULARE COUNTY

FROM AVE 120 TO 0.1 MILE SOUTH OF

ROUTE 190/65 SEPARATION

IN TULARE COUNTY IN AND NEAR

PORTERVILLE FROM SOUTH OF HENDERSON

AVE UC TO JUNCTION ROUTE 137

IN TULARE COUNTY IN AND NEAR EXETER

FROM JUNCTION ROUTE 137 TO JUNCTION

ROUTE 198

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

Description 

ROADSIDE SAFETY IMPROVEMENTS

R A C OVERLAY

WIDEN 2 LANE CONVENTIONAL HIGHWAY

PAVEMENT PRESERVATION

AC OVERLAY

LANDSCAPE MITIGATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION

Contractor

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

ROSEVILLE  CA 95661

HERCULES  CA 94547

(559)441-5700

(805)473-3016

(916)757-6400

(916)757-6400

(916)757-6400

(510)741-9226

CARY CRUZ

BLAS MARTINEZ

Resident
Engineer

(559)243-3881

 

(559)651-8324

 

 

 

 $2,013,954

 $3,182,874

 $14,839,760

 $7,594,108

 $3,972,000

 $1,070,833

Bid + CCOs

 $1,710,162

 $0

 $13,506,490

 $4,830,502

 $816,802

 $685,235

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

12/12/17

11/30/16

04/18/17

09/28/17

09/28/17

Awarded

04/20/17

01/05/18

12/21/16

05/09/17

10/27/17

10/27/17

Approved

12/05/17

06/11/18

01/18/18

08/28/18

06/15/18

Est Comp

 100%

 0%

 93%

 81%

 19%

 78%

%Time

 100%

 0%

 91%

 63%

 21%

 63%

% Work 

 

 

 

 

 

 

Message

06-0Q6104

06-0T8004

06-434014

06-0Q2604

06-0G9804

06-332214

Contract 

ACNH-P099-(599)E

  

  

CNHP-P065-(106)E

ACNH-P065-(107)E

  

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 GRANITE COURT

398 SUNRISE TERRACE

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

400 SUNRISE AVE. SUITE 300

726 ALFRED NOBEL DR.

3240 N. MILLBROOK

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

06-TUL-99-39.6/41.3

06-TUL-99-/53.9

06-TUL-190-15.1/16.9

06-TUL-190-20.9/21.2

06-TUL-190-/8

06-TUL-198-10.4/11.2

Fed Aid

HE11

HB1

HB1

HA22

HB1

Pgm Code

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

IN TULARE, FRESNO, AND MADERA

COUNTIES ON ROUTE 99 AT VARIOUS

LOCATIONS

IN PORTERVILLE FROM PROSPECT ST TO

PLANO ST

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN VISALIA FROM BURKE ST OVERCROSSING

TO 0.5 MILE EAST OF BEN MADDOX WAY

OVERCROSSING

Description 

RECONSTRUCT INTERCHANGE BETTY DRIVE

PLACE 6" THERMAL TRAFFIC STRIPE

CONSTRUCT CONCRETE MEDIAN BARRIER

INTERSECTION IMPROVEMENT

AC OVERLAY, SHOULDER WIDENING, LEFT

CONSTRUCT RUMBLE STRIPS

Type Of Work

GRANITE CONSTRUCTION COMPANY

CHRISP COMPANY

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

YARBS GRADING AND PAVING INC.

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO CA 93706

FREMONT  CA 94539

FRESNO  CA 93706

VISALIA  CA 93291

FRESNO CA 93725

FRESNO  CA 93706

(559)441-5700

(510)656-2840

(559)441-5700

(559)651-1300

(559)834-4818

(559)441-5700

HAROLDSEN, BRENT

MARTINEZ BLAS

SHELLEY MAGGARD

MARTINEZ BLAS

Resident
Engineer

(559)243-3852

 

(559)651-8321

(559)651-8319

(559)651-8321

 

 $30,877,485

 $3,551,141

 $2,324,748

 $2,899,741

 $12,093,451

 $668,887

Bid + CCOs

 $23,315,666

 $0

 $59,587

 $2,855,446

 $0

 $537,308

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/24/17

03/06/18

02/08/18

09/23/15

11/29/17

01/29/18

Awarded

03/15/17

04/11/18

02/21/18

10/07/15

02/02/18

02/21/18

Approved

12/31/18

09/04/18

05/08/18

07/12/18

Est Comp

 61%

 0%

 8%

 100%

 0%

 38%

%Time

 75%

 0%

 3%

 100%

 0%

 80%

% Work 

 

 

 

 

 

 

Message

06-471504

06-0X5004

06-0S3104

06-0J5304

06-461504

06-0U7204

Contract 

  

  

SNHG-P190-(023)E

SSTP-P190-(020)E

ACST-P190-(022)E

SNHG-P196-(078)E

  

  

--()

PL62-06 0-(3E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

43650 OSGOOD ROAD

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

11339 S PEACH AVE

2716 S. GRANITE COURT

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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06District

 $605,443 $258,494,345 $535,771,688

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

Fed Aid

HA22

HB4C

Pgm Code

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE TO 0.1  MILE EAST OF

COMSTOCK STREET

Description 

PAVEMENT REHABILITATION (2R)

INSTALL LANDSCAPING

Type Of Work

LEE'S PAVING, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

VISALIA  CA 93291

HERCULES  CA 94547

(559)651-1337

(510)741-9226

HUERTA, JAVIER

BLAS MARTINEZ JR.

Resident
Engineer

(559)286-7590

(559)651-8321

 $20,623,717

 $332,261

Bid + CCOs

 $1,996,574

 $314,294

Comp To  date

 $0

 $0

This Month

12/01/17

06/25/15

Awarded

12/26/17

07/16/15

Approved

03/22/19

11/19/18

Est Comp

 13%

 32%

%Time

 10%

 94%

% Work 

 

 

Message

06-0S3404

06-430714

Contract 

ACNH-P198-(077)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

1212 N PLAZA DR

726 ALFRED NOBEL DRIVE

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

Fed Aid

HB71

HB4N

HM1

HM4

HA22

20.20

201130

Pgm Code

IN LA COUNTY, IN LOS ANGELES AND LONG

BEACH FROM E. ANAHEIM STREET TO

VERMONT AVENUE

IN LA COUNTY FROM FIGUEROA ST E/O R

TE 110 TO N/O RTE 105

IN LOS ANGELES COUNTY, FROM ROSECRANS

BLVD TO BEG TUNNEL

IN LOS ANGELES COUNTY, ON ROUTE 1

BETWEEN I-10 AND SR-23  ROAD

IN LOS ANGELES COUNTY, IN MALIBU, AT

0.2 MILE WEST OF TUNA CANYON  ROAD

IN LA COUNTY FROM PM41.8 TO PM 42.8

TO REPAIR FAILED SLOPE BY STABILIZING

RDWAY AND CLEAN DRAINAGE SYSTEM

DIR'S EMERGENCY FORCE A

Description 

UPGRADE PEDESTRIAN FACILITIES

IMPROVE TRAFFIC SIGNAL ITS MNGT SYS

DIGOUTS FROM ROSECRANS BLVD TO BEG

INSTALL PAVEMENT DELINEATORS &

REPAIR DRAINAGE BENCHES ON HILLSIDE

REPAIR FAILED SLOPE & CLEAN DRAINAGE

SYSTM

Type Of Work

GRIFFITH COMPANY

ALDRIDGE ELECTRIC, INC.

ALL AMERICAN ASPHALT

CAL STRIPE INC.

PROCON BUILDERS, INC.

ORTIZ ENTERPRISES INC.

Contractor

BREA, CA 92821

LIBERTYVILLE  IL 60048

CORONA  CA 92879

COLTON  CA 92324

CHATSWORTH, CA 91311

IRVINE, CA 92618

(714)984-5500

(847)680-5200

(951)736-7600

(909)884-7170

(818)674-4330

 

TON, THANG

WANG, PAUL

GALLARDO, SAM

SAYKALI,ZARIF

SAYKALI, ZARIF

DIPSIA, M.

Resident
Engineer

(562)402-1862

(562)345-3144

(310)609-0264

(310)821-1847

(310)821-1847

(310)345-6270

 $2,642,766

 $3,645,042

 $1,357,980

 $295,295

 $244,251

 $1,295,000

Bid + CCOs

 $2,420,219

 $1,632,913

 $682,036

 $107,556

 $4,000

 $859,350

Comp To  date

 $0

 $185,537

 $0

 $0

 $0

 $0

This Month

11/15/16

05/17/17

06/07/17

03/22/16

01/16/18

03/20/17

Awarded

12/09/16

06/26/17

06/26/17

04/12/16

03/20/18

04/17/17

Approved

10/21/18

07/27/18

09/30/18

07/31/18

09/26/18

06/24/18

Est Comp

 89%

 66%

 49%

 15%

 1%

 100%

%Time

 91%

 45%

 50%

 36%

 2%

 66%

% Work 

 

 

 

 

 

OVER RUN

Message

07-290804

07-309904

07-3W3204

07-3W1204

07-3P7904

07-1XC204

Contract 

ACST-PP00-(616)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3050 E. BIRCH STREET

844 EAST ROCKLAND ROAD

400 EAST 6TH STREET

2040 E. STEEL ROAD

9526 TOPANGA CANYON BLVD.

6 CUSHING STE 200

17912 CRUSADER AVE.

SUITE 101

13230 FIRESTONE BLVD

SUITE E-2

18730 S.WILMINGTON

AVE. STE103

12975 W. CULVER BLVD

12975 W CULVER BLVD

12975 W. CULVER BLVD

CERRITOS, CA 90703

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA. 90066

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-1-46.9/62.9

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/0

07-LA-1-/21.9

07-LA-2-10.6/12.7

Fed Aid

HM1

20.20

201130

HA23

20.20

201130

HM1

HM1

Pgm Code

IN LOS ANGELES COUNTY, IN THE CITY OF

MALIBU AND LOS ANGELES COUNTY,

BETWEEN MALIBU LAGOON AND LA/VEN

COUNTY LINE.

IN LA & VEN COUNTIES ON ROUTE 1 PCH

TO CLEAR SHOULDER OF STORM DEBRIS,

CLEAR DRAINAGE INLETS & REPAIR ANY

STORM DAMAGE DIR'S EMERG

IN MALIBU FROM NORTH OF SEA VISTA

DRIVE TO VIA ESCONDIDO ROADWAY

LA & VEN COUNTIES VARIOUS LOCS IN

1,101, 103,150&118 TO FELL/CHIP&HAUL

AWAY 718 DAMAGED INFESTED TREES

DIR'S EMERGENCY FORCE ACCO

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES, FROM SAN GABRIEL RIVER TO

ARTESIA BLVD  BEACH AND HERMOSA

IN LOS ANGELES COUNTY, FROM SYCAMORE

AUR TO N JCT 101/ROUTE  BREAK

GLENDALE BLVD UNDERCROSSING._____

Description 

PAVEMENT PRESERVATION

CLEAN/CLEAR STORM DEBRIS @

SHOULDER/INLETS

SLOPE AND SOIL STABILIZATION

FELL,CHIP&HAUL DAMAGED DISEASED

TREES

PREVENTIVE PAVEMENT MAINTENANCE -

DIGOUTS

Type Of Work

ALL AMERICAN ASPHALT

UNION ENGINEERING COMPANY, INC

C. A. RASMUSSEN, INC.

ARBORWELL INC.

VSS INTERNATIONAL, INC.

CALMEX ENGINEERING INC

Contractor

CORONA  CA 92879

VENTURA, CA 93002

VALENCIA CA 91355

HAYWARD, CA 94545

WEST SACRAMENTO  CA 95798

BLOOMINGTON  CA 92316

(951)736-7600

 

(661)367-9040

 

(916)373-1500

(909)635-8273

SAYKALI, ZARIF

DAVIS, ALAN

DAVIS, ALAN

RILEY, JAMES

GALLARDO, SAM

MOHSENZADEH, ALI

Resident
Engineer

(310)345-6274

(805)480-4928

(805)480-4928

(805)480-4928

(310)609-0266

(818)746-0669

 $2,135,758

 $2,335,000

 $5,475,943

 $1,780,000

 $5,617,120

 $1,647,656

Bid + CCOs

 $2,057,188

 $815,493

 $1,268,305

 $1,145,297

 $0

 $1,563,583

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/16

05/19/17

06/26/17

05/12/16

03/23/18

04/17/17

Awarded

04/12/16

06/06/17

07/20/17

07/06/16

04/17/18

05/09/17

Approved

07/30/18

03/30/18

10/23/18

05/21/18

12/19/18

Est Comp

 23%

 68%

 58%

 100%

 0%

 41%

%Time

 97%

 35%

 23%

 64%

 0%

 97%

% Work 

 

 

 

 

SUSPENDED

 

Message

07-4Y6704

07-1XE604

07-333404

07-4X9304

07-3W6604

07-3W3304

Contract 

  

  

STER-4142-(004)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

400 E. 6TH STREET

P.O. BOX 1000

28548 LIVINGSTON AVENUE

2337 AMERICAN AVENUE

PO BOX 981330DRIVE

2764 S VISTA AVE

12975 W CULVER BLVD

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

18730 S, WILMINGTON

AVE.#103

13171 TELFAIR AVE

LOS ANGELES CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

RANCHO DOMINGUEZ, CA.

90220

SYLMAR, CA 91342

Accepted

05/15/18

Location
Storm Water
Plan
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07District

07-LA-2-14.4/21.6

07-LA-2-17.8/19.5

07-LA-2-20.0/20

07-LA-5-1.7/3.9

07-LA-5-2.7/4

07-LA-5-4.0/5.8

Fed Aid

HM4

HB34

HB4N

HM3

HB5

HB5

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM OAK GLEN PLACE

OVERCROSSING TO FERN LANE

UNDERCROSSING

IN LOS ANGELES AT ROUTE 2/134

INTERCHANGE

IN LOS ANGELES COUNTY ON VARIOUS RO

UTES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY ON ROUTES 5,

101, 5, 710 VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND NORWALK FROM 0.1 MILE

NORTH OF CARMENITA ROAD  OVERCROSSING

TO 0.1 MILE NORTH OF SIL

IN LOS ANGELES COUNTY IN NORWALK FROM

0.4 MILE SOUTH OF SAN ANTONIO DRIVE

UNDERCROSSING TO 0.7 MILE  NORTH OF

PIONEER BOULEVARD UN

Description 

REPLACE SIGN PANELS

MAINTENANCE SAFETY

HAR UPGRADE & MODIF FOR AMBER ALERT

BRIDGE PRESERVATION: PATCH DECK

WIDEN AND REALIGN FREEWAY

ROADWAY WIDENING (SEG 4)

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

DREAMBUILDER CONSTRUCTION

CORP.

STURGEON ELECTRIC CALIFORNIA,

LLC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

FLATIRON WEST INC

SECURITY PAVING COMPANY INC

Contractor

IRVINE  CA 92606

PLACENTIA CA 92870

CHINO  CA 91710

IRVINE  CA 92606

SAN MARCOS CA 92078

SYLMAR, CA 91342

(949)370-4157

(714)646-3697

(909)591-0000

(949)252-0441

(760)916-9100

(818)362-9200

KWAN, KIA

SHALVIRI, ALI

ALONZO BERNARD

CHUNG, DEREK

FREMPONG, SAM

ARABE, JEROME

Resident
Engineer

(562)572-6016

(818)637-2506

(562)345-3145

(626)342-7345

(562)345-9865

(562)345-3125

 $496,194

 $1,793,971

 $5,509,291

 $528,758

 $82,165,390

 $127,548,205

Bid + CCOs

 $0

 $1,638,090

 $4,350,941

 $498,242

 $82,393,400

 $107,884,248

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/08/18

10/02/15

11/28/16

04/26/17

08/14/12

08/23/12

Awarded

03/27/18

10/20/15

01/11/17

05/18/17

09/18/12

09/18/12

Approved

09/06/18

04/25/18

03/04/19

06/30/18

03/20/19

06/15/18

Est Comp

 0%

 100%

 59%

 100%

 90%

 82%

%Time

 0%

 100%

 79%

 93%

 98%

 84%

% Work 

 

 

 

OVER RUN

 

 

Message

07-3W9604

07-292204

07-240704

07-3W1904

07-215934

07-215944

Contract 

  

NHP-X037-(181)E

ACST-P000-(446)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

1792 KAISER AVE.

1324 E LAWSON LANE

13501 BENSON AVE

16351 CONSTRUCTION CIRCLE WES

1770 LA COSTA MEADOWS DRIVE

13170 TELFAIR AVENUE

2090 FERN LANE

2090 FERN LANE

13230 FIRESTONE BLVD

SUITE E-2

902 SAN GABRIEL BLVD

13230 S FIRESTONE

BLVD SUITE A

13230 FIRESTONE BLVD

SUITE A-2

GLENDALE, CA. 91208

GLENDALE, CA 91208

SANTA FE SPRINGS CA

90670

ROSEMEAD, CA 91770

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS CA

90670

Accepted

05/07/18

Location
Storm Water
Plan
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07District

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.2/26.7

Fed Aid

HB5

HM1

HB1

HA22

HB34

TEA10

Pgm Code

IN SANTA FE SPRIRINGS FROM NORTH OF

ORR AND DAY OVERHEAD TO ROUTE 605

INTERCHANGE

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS,PICO RIVERA,DOWNEY,MONTEBEL

LO AND CITY OF COMMERCE FROM ROUTE

5/605 SEPARATION TO 0.2 M

IN LOS ANGELES COUNTY, IN LOS ANGELES

AND GLENDALE, FROM I-710 TO SR-34

IN LOS ANGELES COUNTY LA-5 PAVEMENT

REHAB  FROM ROUTE 5/710 SEPERATION TO

MAIN STREET UNDERCROSSING

IN LOS ANGELES ON ROUTE 5 FROM EUCL

ID AVE TO SEVENTH ST, ON RTE 10 FRO M

LA RIVER TO RTE 5 AND ON RTE 60 F ROM

SOTO ST TO 0.2 M E

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE, AND BURBANK FROM

ROUTE 5/10 SEPARATION TO ROUTE 5/134

SEPARATION

Description 

ROADWAY WIDENING & STRIPING (SEG 5)

REPLACE CONCRETE SLABS

SAFETY IMPROVEMENTS; UPGRADE METAL

PVMT REHAB

ROADWAY SAFETY IMPROVEMENT

IMPROVE IRRIGATION AND PLANTING

Type Of Work

SECURITY PAVING COMPANY INC

RV CONCRETE, INC.

POWELL CONSTRUCTORS INC

SECURITY PAVING COMPANY, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Y A K A R

Contractor

SYLMAR CA 91342

ANAHEIM  CA 92801

FONTNA  CA 92335

SYLMAR  CA 91342

IRVINE  CA 92606

COVINA CA  91723

(818)362-9200

(714)855-4201

(909)356-8880

(818)362-9200

(949)252-0441

(909)599-1612

FAYAD, HASSAN

OREGEL, MARTIN

SHALVIRI, ALIASGHAR

CHUNG, DEREK

AZIMA, HASSAN

TRAN, DANGLONG

Resident
Engineer

(562)860-3085

(562)401-3333

(818)254-7383

(310)345-6203

(626)572-6732

(818)637-2506

 $85,881,334

 $946,969

 $3,946,829

 $15,945,981

 $5,674,161

 $738,476

Bid + CCOs

 $58,717,711

 $921,909

 $4,114,130

 $9,714,207

 $0

 $760,479

Comp To  date

 $0

 $0

 $0

 $160,129

 $0

 $0

This Month

04/24/14

11/29/17

01/05/17

05/31/16

01/18/18

03/26/14

Awarded

05/13/14

12/29/17

01/30/17

06/20/16

02/09/18

04/17/14

Approved

12/31/20

07/09/18

05/31/18

07/31/18

08/20/18

Est Comp

 61%

 65%

 91%

 70%

 0%

 0%

%Time

 68%

 96%

 97%

 60%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

07-215954

07-3W7804

07-305504

07-300704

07-296404

07-284204

Contract 

CMLN-6207-(068)N

  

ACHS-IMG0-(529)8

NHPI-0052-(979)E

ACNH-X037-(202)E

STPE-005 -(093)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

605 E COMMERCIAL ST

8555 BANANA AVENUE

13170 TELFAIR AVE

16351 CONSTRUCTION CIRCLE WES

689 EAST SAN BERNARDINO ROAD

18000 STUDEBAKER RD.

SUITE 360

11229 S. WOODRUFF AVE

2090 FERN LANE

902 SAN GABRIEL BLVD

3212 ROSEMEAD

BOULEVARD STE100

2090 FERN LANE

CERRITOS CA 90703

DOWNEY, CA 90241

GLENDALE, CA 91208

ROSEMEAD, CA 91770

EL MONTE CA 91731

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-18.4/23.2

07-LA-5-20.3/53.9

07-LA-5-20.3/20.3

07-LA-5-25.2/25.9

07-LA-5-25.2/27.5

07-LA-5-25.6/26

Fed Aid

HA42

HM3

HA21

HB1

HA42

HB1

Pgm Code

IN LOS ANGELES COUNTY, AT VARIOUS

LOCATIONS FROM ROUTE 5/10  SEPARATION

TO 0.2 MILES NORTH OF FLECTCHER DRIVE

UNDERCROSSING

IN LOS ANGELES COUNTY ON ROUTES 5,

14, 110, 118 AND 710.

IN LOS ANGELES, ROUTE 005 PM 20.31

IN THE CITIES OF LOS ANGELES AND

GLENDALE, ON THE COLARADO FREEWAY

EXTENSION, FROM SOUTHBOUND ROUTE 5

ON-RAMP TO WEST COLORADO STR

IN LOS ANGELES ON ROUTE 5 FROM

COLORADO EXTENSION TO HAZEL STREET

PUC AND ON ROUTE 134 FROM VICTORY

BOULEVARD/RIVERSIDE DRIVE TO S

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 0.1 MILE SOUTH TO 0.2 MILE NORTH

OF ROUTE 5S/5 SEPARATION

Description 

STORM WATER MITIGATION, CONSTRUCT

BRIDGE PRESERVATION: PATCH DECK

PAINT BRIDGE

CONSTRUCT MEDIAN BARRIER

EROSION CONTROL AND SLOPE PAVING

WIDENING OFF-RAMP AND BRIDGE

Type Of Work

POWELL CONSTRUCTORS, INC.

ODONNELL CONSTRUCTION, INC.

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

WEST COAST PUBLIC WORKS, INC.

YAKAR

C. A. RASMUSSEN, INC.

Contractor

FONTANA  CA 92335

SAN DIMAS  CA 91773

STANTON  CA 90680

CHATSWORTH  CA 91311

COVINA, CA 91723

VALENCIA  CA 91355

(909)356-8880

(909)394-4510

(562)305-1520

(818)256-9401

(909)599-1612

(661)367-9040

AMADI, PATRICIA

KWAN, KIN

EL JAMAL, JAMAL

EL JAMAL, JAMAL

AZIMA, HASSAN

EL JAMAL, JAMAL

Resident
Engineer

(818)364-2760

(562)572-6016

(818)637-2506

(818)637-2506

(626)572-6732

 

 $4,596,797

 $1,402,086

 $16,726,000

 $3,080,880

 $2,574,723

 $2,658,322

Bid + CCOs

 $4,392,116

 $1,279,852

 $16,687,281

 $2,719,359

 $2,402,655

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $66,723

 $0

This Month

01/20/16

04/26/17

06/30/15

12/07/15

11/07/13

04/04/18

Awarded

01/28/16

05/22/17

07/15/15

01/12/16

12/09/13

04/26/18

Approved

10/19/18

05/31/18

02/08/19

06/30/18

06/30/18

Est Comp

 36%

 95%

 77%

 97%

 0%

 0%

%Time

 95%

 90%

 98%

 88%

 0%

 0%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

07-258404

07-3W2304

07-1W2404

07-293404

07-2777U4

07-292304

Contract 

NHPI-005 -(3  )1

  

NHPI-000 -(107)E

HSNH-PIG -(   )0

NHPI- 005-(086)E

CIMG- 005-(123)E

--()

  

--()

 310-9E  -()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVENUE

559 W COVINA BLVD

11650 WESTERN AVE.

10101 ETON AVE

689 EAST SAN BERNARDINO ROAD

28548 LIVINGSTON AVENUE

13171 TELFAIR AVENUE

STE 101

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

3212 ROSEMEAD BLVD,

SUITE 100

SYLMAR, CA 91342

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-C 43.9/C46.3

07-LA-5-44.2/46

07-LA-5-45.4/61.2

Fed Aid

20.20

201130

HB5

HB5

HA22

HB4N

HA22

Pgm Code

IN LA COUNTY RTE 5 TO REMOVE EXIST

SLABS &REPLACE W/RAPID SET CONCRETE

ALSO REPAIR MANHOLE COVERS & ASSOC.

POT HOLES DIR'S EMERGEN

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK FROM

ROUTE 5/134 SEPARATION TO MAGNOLIA

BOULEVARD OVERCROSSING

IN LOS ANGELES COUNTY IN BURBANK FROM

WEST MAGNOLIA BOULEVARD  OVERCROSSING

TO 0.3 MILE NORTH OF BUENA VISTA

STREET/WINONA AVENUE 

IN LA, RT 5 TRUCK LANES CNTY LN  ROAD

OVERHEAD TO 0.2 MILE SOUTH OF WELDON

CANYON OVERCROSSING

IN LOS ANGELES COUNTY, FROM I-210 IC

TO 1/2 MILE SOUTH OF WELDON CANYON

ROAD

IN AND NEAR SANTA CLARITA, FROM 0.5

MILES SOUTH OF I-5/SR-14 SEPARATION

TO 1.7 MILES NORTH OF LAKE HUGHES

ROAD UNDERCROSSING

Description 

REMOVE & REPAIR FAILED PAVEMENT

SLABS

CONSTRUCT HOV LANES

REALIGN ROUTE 5 AND RAILROAD TRACKS

ROADWAY REHAB

SAFETY ENHANCEMENT

ROADWAY REHABILITATION

Type Of Work

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC

SECURITY PAVING COMPANY INC

SECURITY PAVING COMPANY, INC.

CHUMO CONSTRUCTION INC

GUY F. ATKINSON CONSTRUCTION

LLC

Contractor

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR, CA 91342

SYLMAR CA 91342

BALDWIN PARK  CA 91706

IRVINE  CA 92612

 

(818)362-9200

(818)362-9200

(818)362-9200

(626)960-9502

(949)855-9755

SHIH, JAMES

SHIH, JAMES

GURFINKEL, VLADIMIR

AL-JAMAL, ABDUL

SHIH, JAMES

WIDJAJA, DANIEL

Resident
Engineer

(818)535-4110

(818)333-9876

(562)572-5538

(805)797-1348

(818)535-4110

(661)257-0273

 $635,000

 $71,312,434

 $199,759,336

 $16,153,330

 $4,655,763

 $129,378,191

Bid + CCOs

 $638,080

 $59,160,367

 $134,657,993

 $15,890,190

 $4,445,456

 $50,846,624

Comp To  date

 $0

 $0

 $0

 $26,025

 $0

 $0

This Month

03/22/17

12/06/10

11/29/12

01/13/16

12/12/16

04/17/17

Awarded

05/05/17

12/20/10

12/20/12

02/01/16

01/30/17

05/18/17

Approved

05/31/18

03/07/19

08/05/20

11/26/18

07/26/19

06/22/20

Est Comp

 100%

 89%

 68%

 67%

 27%

 38%

%Time

 100%

 82%

 67%

 96%

 92%

 39%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XE004

07-121844

07-1218W4

07-302904

07-306004

07-252624

Contract 

  

CMLN-6207-(055)

IM- 005-(078)

NHPI-005 -(   )3

ACNH-X037-(197)E

ACIM- 005-(122)E

  

--()

--()

 115-  E -()

--()

--()

  

  

  

  

  

  

  

SWPPP

SWPPP

  

  

  

13170 TELFAIR AVE

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

13170 TELFAIR AVE

14425 JOANBRIDGE STREET

18201 VON KARMAN AVE STE 800

601 S. GLENOAKS BLVD

STE 310

601 S GLENOAKS BLVD

SUITE 310

13171 TELFAIR AVE,

STE 101

13171 TELFAIR AVE

#101

601 S. GLENOAKS BLVD

SUITE 310

25061 W AVENUE

STANFORD, STE70

BURBANK, CA 91502

BURBANK, CA 91502

SYLMAR, CA 91342

SYLMAR, CA 91342

BURBANK, CA 91502

VALENCIA CA 91355

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-5-54.1/0

07-LA-5-/1.5

07-LA-10-2.1/14.8

07-LA-10-11.0/14

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

Fed Aid

20.20

201130

HB5

HB4N

HB34

HM4

HA21

Pgm Code

LA-5 & LA-126 IN SANTA CLARITA &

VALENCIA CITIES TO REPAIR RYE CANYON

FIRE DAMAGE INCL.ROAD FACILTIES,

SLOPES & DRAINAGE SYSDIR'S 

IN LOS ANGELES AND ORANGE COUNTIES IN

BUENO PARK, LA MIRADA, CERRITOS SANTA

FE SPRINGS FROM ARTESIA BLVD

UNDERCROSSING TO NORTH FO

IN LOS ANGELES COUNTY, FROM SR-1 TO

I-110

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM WEST BOULEVARD OVERCROSSING TO

0.2 MILE EAST OF VERMONT AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY,FROM PM 17.0 TO

48.3

IN LA CO FR PM 22.3/28.2 IN ALHAMBR

A,SAN GABRIEL,EL MONTE, SEVERAL BR.

Description 

REPAIR FIRE DAMAGE ON LA-5 & LA-126

WIDEN AND REALIGN FREEWAY (SEGMENT

UPGRADE RAMP METERING SYSTEM

ROADWAY SAFETY IMPROVEMENT

REPLACE STRIPING

CLOSURE POUR, DECK METH, POLYESTER

Type Of Work

IBARRA GENERAL ENGINEERING INC

SECURITY PAVING COMPANY, INC.

CROSSTOWN ELECTRICAL & DATA,

INC.

HIGHLAND CONSTRUCTION, INC.

PAVE-TECH INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

Contractor

RIVERSIDE, CA 92509

SYLMAR  CA 91342

IRWINDALE  CA 91706

ORANGE  CA 92868

VISTA  CA 92081

IRVINE  CA 92618

 

(818)362-9200

(626)813-6693

(714)538-5156

(760)727-8700

(949)299-1400

OSORIO, OSCAR

SAKER, GEORGE

ALONZO, BERNARD

DIPSIA, MICHAEL

IZADPANAH, MOE

IZADPANAH, MOE

Resident
Engineer

(661)257-0273

(562)345-3125

(562)345-3145

(310)345-6270

(626)572-6732

(626)572-6732

 $22,590

 $143,562,886

 $2,974,652

 $1,441,011

 $5,073,600

 $2,939,254

Bid + CCOs

 $0

 $40,446,171

 $2,677,905

 $917,808

 $0

 $481,216

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/10/18

05/27/16

11/30/15

08/22/17

03/29/18

11/16/17

Awarded

03/01/18

07/15/16

12/17/15

09/12/17

04/26/18

12/18/17

Approved

05/17/21

08/20/18

06/24/18

09/10/18

Est Comp

 0%

 25%

 75%

 99%

 0%

 39%

%Time

 0%

 28%

 90%

 63%

 0%

 16%

% Work 

 

 

 

 

 

SUSPENDED

Message

07-1XG404

07-2159U4

07-308604

07-296004

07-4W2104

07-318004

Contract 

  

NHPI-0052-(981)N

NHPI-X037-(187)E

ACIM- 010-(833)E

  

ACIM- 010-(838)E

  

MO06-62 0-(062)N

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

4325 TYROLITE ST

13170 TELFAIR AVE

5463 DIAZ ST.

133 N. PIXLEY STREET

2231 LA MIRADA DRIVE

32 EDELMAN

25061 W. AVENUE

STANFORD #70

13230 FIRESTONE BLVD

13230 FIRESTONE BLVD

STE E-2

12975 W. CULVER BLVD

3212 ROSEMEAD BLVD

SUITE 100

3212 ROSEMEAD

BOULEVARD #100

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

LOS ANGELES, CA 90066

EL MONTE, CA 91731

EL MONTE, CA 91731

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-14-24.3/29.9

07-LA-14-27.6/28.6

07-LA-14-32.1/60.7

Fed Aid

HM3

HB5

HB5

HM1

20.20

201130

HM1

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 10,

39, 164 AND 710.

LA COUNTY IN CITY OF BALDWIN PARK AND

WEST COVINA FROM PUENTE AVENUE TO

CITRUS STREET

IN LA COUNTY FROM CITRUS STREET IN

WEST COVINA TO ROUTE 57 IN POMONA

IN LOS ANGELES COUNTY IN LOS ANGELE S

AND SANTA CLARITA AT VARIOUS

LOCATIONS FROM ROUTE 14/5 SEPARATIO N

TO FRIENDLY VALLEY PARKWA

IN LA COUNTY RTE 14 TO REPAIR FAILED

SLOPETHAT HAS SLID TO RDWAY, CLEAN

DEBRIS&PLACETEMP RAILING @ SHOULDER

TO PREVENT DEBRIS DIR'

IN SANTA CLARITA AND PALMDALE FROM

0.2 MILE NORTH OF SANTA CLARA RIVER

TO TECHNOLOGY DRIVE  UNDERCROSSING

Description 

BRIDGE PRESERVATION: PATCH DECK

CONSTRUCT HOV LANES & SOUNDWALLS

WIDEN FREEWAY, CONSTRUCT HOV LANES

DIG OUTS,SLURRY SEAL,AND COLD PLANE

STORM CLEANUP & REPAIR OF SLOPES

PCC GRIND, SLABS REPAIR, CPOL

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

GUY F. ATKINSON

C. A. RASMUSSEN, INC.

BALTAZAR CONSTRUCTION, INC

MYERS AND SONS CONSTRUCTION,

LP

Contractor

IRVINE  CA 92606

BURNSVILLE, MN 55306

IRVINE  CA 92612

VALENCIA CA 91355

COVINA, CA 91722

SACRAMENTO  CA 95834

(949)252-0441

(952)435-7106

(949)382-7172

(661)367-9040

 

(858)243-8272

IZADPANAH, MOE

PUNJABI, RAJ

CAO, RUDY

SALMAN, RIDWAN

TIEU, FRED

MOHSENZADEH, ALI

Resident
Engineer

(626)572-6732

(626)339-1601

(909)594-3739

 

(661)726-0148

(818)746-0669

 $4,125,949

 $95,941,999

 $176,487,501

 $2,046,974

 $460,000

 $6,069,240

Bid + CCOs

 $3,907,947

 $73,673,369

 $87,244,061

 $0

 $383,419

 $17,980

Comp To  date

 $179,378

 $0

 $0

 $0

 $0

 $0

This Month

05/22/17

02/10/14

11/16/15

04/23/18

04/28/17

06/29/17

Awarded

06/09/17

02/27/14

12/08/15

05/16/18

06/22/17

07/27/17

Approved

04/30/18

08/12/19

06/30/22

03/28/18

11/20/18

Est Comp

 100%

 75%

 32%

 0%

 100%

 25%

%Time

 93%

 76%

 49%

 0%

 83%

 0%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

07-3W2004

07-1170U4

07-1193U4

07-3W4604

07-1XE504

07-3W4504

Contract 

  

CMLN-6207-(059)

NHPI- 010-(829)E

  

  

NHP0-1407-(E  )

  

--()

LN62-07 0-(0)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

2000 AMES DRIVE

18201 VON KARMAN AVE STE 800

28548 LIVINGSTON AVENUE

236 E. ARROW HWY

4600 NORTHGATE BLVD SUITE 100

3212 ROSEMEAD BLVD

SUITE 100

1041 W. BADILLO,

SUITE 112

721 BREA CANYON RD

STE 6

25061 W AVE STANFORD,

SUITE 70

45120 13TH STREET

WEST

13171 TELFAIR AVE

#101

EL MONTE, CA 91731

COVINA, CA 91722

WALNUT, CA 91789

VALENCIA, CA 91355

LANCASTER, CA 93534

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-14-33.2/58.3

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.8/.8

Fed Aid

HB71

HA42

20.20

201130

20.20

201130

HA23

20.20

201130

Pgm Code

IN LOS ANGELES IN SANTA CLARITA TO

SIERRA HIGHWAY,INSTALL ADA RAMPS,

UPGRADE ADA RAMPS CONSTRUCT PCC SID

EWALK

STORM WATER MITIGATIONS FOR LOS

CERRITOS CHANNEL & ALAMITOS BAY

WATERSHED ON SR-22,SR-91 & I-405

LA 27 TOPANGA CANYON FROM LA-1

JUNCTION NORTH TO MULHOLLAND DR

INTERSECTION CLEAR RDWY OF DEBRIS &

STABILIZE SIDE SLOPES DIR'S EME

IN LA COUNTY VARIOUS ROUTES 47,110 &

405 REPAIR WASHED OUT SUPPORT SLOPES

& SINKHOLON LA 405 @ ROSECRANS AVE UC

DUE TO STORMSDIR'S

IN LOS ANGELES COUNTY, IN LOS ANGELES

AT SAN PEDRO PARK AND RIDE FACILITY

ADJACENT TO HARBOR BOULEVA RD OFF

RAMP

LA COUNTY LA-47 VINCENT THOMAS BRIDGE

BRDG #53-1471 BOTH DIRCTNS@END BENTS

11&12REMOVE/REPLACE FINGER JOINT

ASSMBLIES@BENTDIR'S EM

Description 

UPGRADE ADA CURB RAMPS & SIDEWALKS

CONSTRUCT STORM WATER TREATMENT

CLEAR ROADWAY OF DEBRIS & STABILIZE

SLOPE

REPAIR SLOPES & SINKHOLES DUE TO

STORMS

STORM DAMAGE REPAIR AND RESTORE

REMOVE/REPLACE JOING ASSEMBLIES@END

BENTS

Type Of Work

V A P CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

O'DONNELL CONSTRUCTION, INC.

BEADOR CONSTRUCTION COMPANY,

INC.

GOLDEN STATE BRIDGE INC

Contractor

LA MIRADA  CA 90638

IRVINE  CA 92618

VENTURA, CA 93002

SAN DIMAS, CA 91773

CORONA  CA 92883

BENICIA, CA 94510

(714)253-3270

(949)753-1414

 

 

(951)674-7352

 

AMADI, PATRICIA

ARIAS, JUAN

SAYKALI, ZARIF

BUI, KEVIN

TON THANG

TON, THANG

Resident
Engineer

(805)391-3555

(562)401-3333

(310)345-6274

(562)401-3333

(562)860-3085

(562)916-7962

 $665,575

 $8,950,134

 $1,985,000

 $307,000

 $1,395,300

 $4,610,000

Bid + CCOs

 $0

 $137,010

 $993,572

 $316,358

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/01/18

02/22/18

02/03/17

02/21/17

04/26/18

03/20/18

Awarded

02/21/18

03/12/18

03/07/17

04/05/17

05/18/18

04/17/18

Approved

10/15/19

11/30/18

02/28/18

Est Comp

 0%

 2%

 100%

 100%

 0%

 0%

%Time

 0%

 2%

 50%

 98%

 0%

 0%

% Work 

 

 

SUSPENDED

OVER RUN

 

 

Message

07-291004

07-286604

07-1XC004

07-1XC404

07-326104

07-1XH004

Contract 

  

ACNH-X037-(201)E

  

  

ACNH-P047-(013)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

15705 BIRCHWOOD ST

6 CUSHING WAY SUITE 200

PO BOX 1000

559 W. COVINA BLVD.

26320 LESTER CIRCLE

3701 MALLARD DR

13171 TELLER AVE

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

12975 W. CULVER BLVD.

11229 S. WOODRUFF

AVE.

18000 STUDEBAKER RD.

SUITE 360

18000 STUDEBAKER RD

SUITE 360

SYLMAR, CA 91342

DOWNEY, CA 90241

LOS ANGELES, CA 90066

DOWNEY, CA 90241

CERRITOS, CA 90703

Accepted

Location
Storm Water
Plan
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07District

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-47-/.8

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

Fed Aid

HA21

HA21

HM1

HA22

HB71

HA42

Pgm Code

IN THE CITY OF LOS ANGELES AT TERM

INAL ISLAND,VINCENT THOMAS BRIDGE 53

1471

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES ON ROUTE 47 FROM

OCEAN BOULEVARD TO ROUTE 103

JUNCTION AND ON ROUTE 103 FROM 

ON RTE 47 FROM 0.1 MILE SOUTH OF RTE

47/110 SEP TO HARBOR BLVD UC

IN LOS ANGELES COUNTY, IN THE CITIES

OF DIAMOND BAR, POMONA, AND SAN

DIMAS, BETWEEN SR-60 AND I-210

IN LOS ANGELES ON SR-57 (BETWEEN I-10

AND I-210), ON SR-60 (I-5 TO

GREENWOOD AVE)

IN LOS ANGELES COUNTY IN AND NEAR LOS

ANGELES FROM BOYLE AVENUE

UNDERCROSSING TO EASTERN AVENUE

OVERCROSSING FROM EYCLID UNDER CR

Description 

BRIDGE SEISMIC RESTORATION

REPLACE STEEL BRIDGE WITH CIP

GRINDING & REPLACE SLABS, BWC

PAVEMENT REHABILITATION

INSTALL SIGNAL, LIGHTING AND

STORM WATER SOURCE CONTROL

Type Of Work

GOLDEN STATE BRIDGE, INC.

M C M CONSTRUCTION INC

AUTOBAHN CONSTRUCTION INC.

MYERS AND SONS CONSTRUCTION,

LP

HIGHLAND CONSTRUCTION, INC.

GRIFFITH COMPANY

Contractor

BENICIA  CA 945101195

WILMIMGTON, CA  90744

ORANGE  CA 92867

SACRAMENTO  CA 95834

ORANGE  CA 92868

BREA  CA 92821

(925)372-8000

(562)432-4343

(714)769-7025

(916)283-9950

(714)538-5156

(714)984-5500

TON, THANG

SUI, HAMMER

LUI, W.

KAROUT, REDA

GUIRGUIS, SHERIF

HAILU MESFIN

Resident
Engineer

(562)860-3085

(562)216-5940

 

 

(626)339-1601

(213)453-7555

 $15,614,505

 $372,178,466

 $873,200

 $12,592,614

 $750,548

 $2,515,675

Bid + CCOs

 $3,886,354

 $282,459,284

 $0

 $12,031,292

 $5,300

 $1,789,678

Comp To  date

 $0

 $0

 $0

 $0

 $5,300

 $0

This Month

04/06/16

06/30/11

05/01/18

07/22/16

01/24/18

09/06/16

Awarded

04/18/16

07/13/11

05/23/18

08/11/16

02/21/18

09/28/16

Approved

10/21/18

11/12/20

05/23/18

05/02/19

05/14/21

Est Comp

 25%

 66%

 0%

 99%

 3%

 26%

%Time

 25%

 76%

 0%

 89%

 1%

 70%

% Work 

 

 

 

 

 

 

Message

07-290704

07-138204

07-1W9604

07-302604

07-291204

07-288204

Contract 

NHP-P047-(011)E

NHBR-P047-(010)N

  

STP-P057-(062)E

  

NHP-X037-(191)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

SWPPP

  

  

  

  

3701 MALLARD DRIVE

460 N. HENRY FORD AVENUE

933 N. BATAVIA ST.

4600 NORTHGATE BLVD. SUITE 10

133 N. PIXLEY STREET

3050 E. BIRCH ST.

17912 CRUSADER AVE

SUITE 101

450 N. HENRY FORD

AVENUE

1041 W BADILLO ST

SUITE 112

1201 BALDWIN PARK

BLVD.

CERRITOS CA 90703

WILMIMGTON, CA 90744

COVINA, CA 91722

BALDWIN PARK CA 91706

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/8.4

Fed Aid

HB34

HA23

HE11

HM1

HA42

Pgm Code

IN THE CITIES OF LOS ANGELES,

MONTEREY PARK, MONTEBELLO FROM MEDNIK

AVE TO MARKLAND DRIVE

IN LA COUNTY, IN CITY OF MONTEBELLO

AT PARAMOUNT BOULEVARD OVERCROSSING

LA COUNTY, IN DIMOND BAR AND

INDUSTRY AT GRAND AVENUE/SR 57/60 IC

IN LOS ANGELES COUNTY IN DIAMOND BAR

AND CITY OF INDUSTRY FROM GRAND

AVENUE OVERCROSSING TO 0.1 MILE WEST

OF PROSPECTOR ROAD UNDER

IN LOS ANGELES COUNTY ON ROUTE 91

FROM 0.1 MILE EAST OF VERMONT AVE TO

BUTLER AVE UNDERCROSSING AND ON ROUTE

110 FROM 0.3 MILE SOU

IN LOS ANGELES & LONG BEACH, AT

VARIOUS LOCATION IN THE VICINITY OF

DOMINGUEZ CHANNEL

Description 

ROADSIDE SAFETY IMPROVEMENTS

REALIGN RAMP & APPROACHES TO NEW BR

CONTRUCT ON-RAMPS *PHASE 1

CONSTRUCT RAMPS/AUXILIARY LANE

PCC GRIND, SLABS REPAIR, GRIND

IMPLEMENT STORM WATER MITIGATION

Type Of Work

ODONNELL CONSTRUCTION, INC.

POWELL CONSTRUCTORS, INC.

POWELL CONSTRUCTORS, INC.

ORTIZ ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

OHL USA, INC.

Contractor

SAN DIMAS  CA 91773

FONTANA  CA 92335

FONTANA  CA 92335

IRVINE  CA 92618

SYLMAR  CA 91342

IRVINE  CA 92614

(909)394-4510

(909)356-8880

(909)356-8880

(949)753-1414

(818)362-9200

(949)242-4432

AZIMA, HASSAN

CHUNG, DEREK

SANDOVAL, MARTIN

SANDOVAL, MARTIN

FREMPONG, S.

GALLARDO, SAM

Resident
Engineer

(626)572-6732

(310)345-6203

(909)594-9311

(909)594-3720

 

(310)609-0266

 $2,849,017

 $6,954,086

 $5,205,322

 $15,852,145

 $4,689,689

 $9,959,432

Bid + CCOs

 $1,159,945

 $7,106,094

 $3,792,062

 $15,251,817

 $3,748,207

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/16/18

11/16/15

01/08/16

09/19/16

05/19/16

03/16/18

Awarded

02/02/18

12/01/15

01/25/16

09/28/16

06/13/16

04/09/18

Approved

08/30/19

07/27/18

12/31/18

09/30/19

06/29/18

Est Comp

 15%

 99%

 100%

 51%

 73%

 0%

%Time

 41%

 99%

 72%

 96%

 79%

 0%

% Work 

 

 

SUSPENDED

 

 

 

Message

07-295804

07-3X7114

07-255104

07-279114

07-1W9804

07-286704

Contract 

ACNH-P060-(151)E

STP-19P1-(004)E

  

TTDG-6204-(076)

NHP-X037-(193)E

ACNH-X037-(203)E

--()

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

559 W COVINA BLVD

8555 BANANA AVENUE

8555 BANANA AVENUE

6 CUSHING SUITE 200

13170 TELFAIR AVE

1920 MAIN ST STE 310

3212 ROSEMEAD BLVRD,

STE 100

902 SAN GABRIEL BLVD

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

SUITE 6

18730 S WILMINGTON

AVE STE#103

EL MONTE, CA 91731

ROSEMEAD, CA 91770

WALNUT, CA 91789

WALNUT, CA 92789

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

Fed Aid

HB1

HB1

HA42

HA22

HA21

HB34

Pgm Code

IN LOS ANGELES COUNTY, ON ROUTE  405,

IN THE CITY OF INGLEWOOD, AND ROUTE

91, ROUTE 105, ROUTE 110, IN THE CITY

OF LOS ANGELES VAR

IN LOS ANGELES COUNTY ON ROUTES 91

AND 105 AT VARIOUS LOCATIONS

IN CARSON, ON EASTBOUND 91 AT MAIN ST

/ ALBERTONI OFF RAMP-ON RAMP  AREA

IN LOS ANGELES COUNTY, BETWEEN I-710

IN LONG BEACH AND 183RD STREET IN

CERRITOS

IN LOS ANGELES COUNTY, IN LONG BEACH,

AT THE BUTLER-ARTESIA  UNDERCROSSING

BRIDGE

IN THE CITY OF LONG BEACH, FROM LOS

ANGELES RIVER BRIDGE TO DOWNEY AVENUE

Description 

INSTALL HIGH FRICTION SURFACE

INSTALL CONCRETE BARRIERS &

RE-GRADE SLOPE, IMPROVE DRAINAGE,

MAJOR ROADWAY REHABILITATION

UPGRADE BRIDGE RAILINGS

ENHANCE HIGHWAY WORKER SAFETY BY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

AUTOBAHN CONSTRUCTION INC.

SEMA CONSTRUCTION, INC.

USS CAL BUILDERS

POWELL CONSTRUCTORS INC

STL LANDSCAPE, INC.

Contractor

SACRAMENTO  CA 95834

ORANGE  CA 92867

IRVINE  CA 92618

STANTON  CA 90680

FONTNA  CA 92335

LOS ANGELES  CA 90001

(916)283-9950

(714)769-7025

(949)470-0500

(714)828-4882

(909)356-8880

(323)581-8200

HERRERA, EDGAR

TON, THANG

HERRERA, EDGAR

TRAN, KELVIN

HERRERA, EDGAR

ARIAS, JUAN

Resident
Engineer

(310)609-0264

(562)860-3085

(310)609-0264

(562)401-3333

(310)609-0364

(562)401-3333

 $1,481,146

 $7,985,994

 $696,111

 $16,043,976

 $1,243,190

 $1,093,603

Bid + CCOs

 $1,198,315

 $7,959,013

 $655,236

 $13,216,782

 $468,057

 $802,364

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/16/16

12/30/15

06/12/17

01/13/16

01/18/18

10/31/17

Awarded

12/09/16

01/25/16

06/30/17

02/03/16

02/02/18

11/17/17

Approved

05/31/18

10/21/18

07/10/18

09/30/18

09/26/18

07/26/18

Est Comp

 99%

 86%

 71%

 100%

 40%

 22%

%Time

 80%

 93%

 93%

 81%

 37%

 73%

% Work 

SUSPENDED

 

SUSPENDED

 

 

 

Message

07-307204

07-290104

07-4T6304

07-306204

07-291704

07-296204

Contract 

ACNH-X037-(194)E

HSNH-PG  -(   )X

  

NHP-P091-(142)E

ACNH-P091-(146)E

ACNH-P091-(145)E

--()

7184-  E -()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD, SUITE 10

933 N. BATAVIA ST.

320 GODDARD WAY SUITE 150

8051 MAIN STREET

8555 BANANA AVENUE

8122 COMPTON AVE.

18730 S. WILMINGTON

AVE #103

17912 CRUSADER AVE.

SUITE 101

18730 S. WILMINGTON

AVE.#103

11229 S WOODRUFF

AVENUE

18730 S WILMINGTON

AVE #103

11229 SOUTH WOODRUFF

AVENUE

RANCHO DOMINGUEZ, CA

90220

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

RANCHO DOMINGUES, CA

90220

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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07District

07-LA-91-12.9/13.7

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

Fed Aid

HB4N

HB34

HA42

HB34

HA22

HB34

Pgm Code

IN LOS ANGELES COUNTY LONG BEACH WB

91 ONRAMP FROM NB  CHERRY AVE EB 91

ONRAMP FROM  SB PARAMOUNT BLVD

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTIES IN LOS

ANGELES AND NEAR CALABASAS FROM 0.1

MILE SOUTH OF ROUTE 101/110

SEPARATION TO 0.1 MILE NORTH OF MUR

IN LA CNTY IN LA AT VAR LOCS FROM

BEAUDRY AVE TO HAZELTINE AVE  AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ALVARADO

STREET UNDERCROSSING TO CAHUENGA

BOULEVARD UNDERCROSSING

IN LOS ANGELES AT ROUTE 101/134/170

INTERCHANGE

Description 

MODIFY SIGNAL/LIGHTING

ROADSIDE SAFETY IMPROVEMENTS

SOIL STABILIZATION & STORM WATER

PLANTING AND IRRIGATION

PAVEMENT REHABILITATION

MAINTENANCE SAFETY *2012 SHOPP

Type Of Work

CALPROMAX ENGINEERING, INC

WESTCOAST PUBLIC WORKS, INC

POWELL CONSTRUCTORS INC

YAKAR

STL LANDSCAPE, INC.

MARTINEZ LANDSCAPE CO., INC.

Contractor

PLACENTIA  CA 92870

WOODLAND HILLS  CA 91364

FONTANA CA 92335

COVINA  CA 91723

LOS ANGELES  CA 90001

SYLMAR  CA 91342

(714)757-5738

(818)256-9401

(909)356-8880

(909)599-1612

(323)581-8200

(818)364-9188

HERRERA, EDGAR

AZIMA, HASSAN

VENKATARAMAN,

KALYANAKRISHNAN

PATEL, PRAVIN

PATEL, PRAVIN

AMADI, PATRICIA

Resident
Engineer

(310)609-0264

(626)572-6732

(714)376-2022

(626)572-6700

(626)572-6700

(818)364-2760

 $433,096

 $993,840

 $14,474,557

 $898,460

 $257,434

 $1,278,755

Bid + CCOs

 $421,132

 $0

 $0

 $822,560

 $4,675

 $1,314,552

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/12/16

10/11/17

02/21/18

12/23/14

01/09/18

09/29/15

Awarded

10/13/16

11/20/17

03/20/18

01/29/15

03/20/18

10/14/15

Approved

06/04/18

08/17/18

05/22/19

10/21/18

04/27/18

Est Comp

 89%

 0%

 0%

 0%

 1%

 0%

%Time

 99%

 0%

 0%

 0%

 2%

 0%

% Work 

SUSPENDED

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

Message

07-4T7704

07-298604

07-300404

07-2838U4

07-307904

07-292104

Contract 

  

ACNH-Q101-(323)E

ACNH-Q101-(332)E

STPE-X037-(173)E

  

NHP-X037-(182)E

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

650 N. ROSE DR.#186

20058 VENTURA BLVD #318

8555 BANANA AVENUE

689 EAST SAN BERNARDINO RD

8122 COMPTON AVE.

12357 SAN FERNANDO ROAD

18730 S WILMINGTON

AVE STE 103

3212 ROSEMEAD BLVD

#100

9225 CRANFORD ST

902 SAN GABRIEL BLVD

902 SAN GABRIEL BLVD

13171 TELFAIR AVE

SUITE 101

RANCHO DOMINGUEZ, CA

90220

EL MONTE, CA 91731

PACOIMA, CA 91331

ROSEMEAD CA 91770

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

Fed Aid

HA22

HB4N

HA42

HB71

HA22

HB1

Pgm Code

IN LA COUNTY FROM JUNCTION 170 TO

VIRGENES CANYON ROAD

IN LOS ANGELES NORTHBOUND 101 OFF-

RAMP AT SEPULVEDA BOULEVARD

IN LOS ANGELES COUNTY BETWEEN MUREAU

ROAD AND VENTURA COUNTY LINE

IN LOS ANGELES AND VENTURA COUNTIES

AT VARIOUS LOCATIONS

IN LA FROM RTE 5 TO RTE 110

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM ROUTE 5/60

SEPARATION TO 0.1 MILE WEST OF

VENTURA BLVD OC AND ON R

Description 

SLAB REPLACEMENT/COLDPLANE AC O/L

CURB RAMPS/MODIFY SIGNAL/LIGHTING

STORM WATER MITIGATION BEST

INSTALL/MODIFY ADA RAMPS &

REPLACE CONCRETE PAVEMNT & ADA CURB

ROADSIDE SAFETY IMPROVMENTS

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

C. A. RASMUSSEN, INC.

STL LANDSCAPE, INC.

RV CONCRETE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SACRAMENTO  CA 95834

IRVINE, CA 62606

VALENCIA  CA 91355

LOS ANGELES  CA 90001

ANAHEIM  CA 92801

IRVINE  CA 92606

(916)283-9950

(949)252-0441

(661)367-9040

(323)581-8200

(714)855-4201

(949)252-0441

VENKATARAMAN,

KALYANAKRISHNAN

SAYKALI, ZARIF

VENKATARAMAN,

KALYANAKRISHNAN

RILEY, JAMES

CHUNG, DEREK

VENKATARAMAN,

KALYANAKRISHNAN

Resident
Engineer

(818)768-1939

(310)821-1847

(818)768-1939

(213)507-7938

(626)572-6700

(818)768-1939

 $56,483,629

 $321,125

 $6,969,114

 $1,479,930

 $5,678,851

 $13,085,573

Bid + CCOs

 $52,357,045

 $313,093

 $4,530,036

 $117,344

 $23,400

 $8,148,403

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/19/14

05/11/15

12/09/16

12/01/17

02/28/18

05/12/16

Awarded

12/10/14

06/09/15

01/09/17

12/18/17

03/20/18

05/26/16

Approved

07/20/18

07/31/18

08/31/18

09/04/18

05/15/19

06/20/18

Est Comp

 100%

 100%

 47%

 32%

 2%

 53%

%Time

 95%

 97%

 63%

 8%

 0%

 62%

% Work 

 

OVER RUN

 

 

 

 

Message

07-294704

07-4T6104

07-281504

07-291104

07-300804

07-2827U4

Contract 

NHP-Q101-(247)E

  

ACNH-Q101-(04E)

ACNH-X037-(200)E

ACNH-Q101-(331)E

NHP-X037-(192)E

--()

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD

16351 CONSTRUCTION CIRCLEWEST

28548 LIVINGSTON AVENUE

8122 COMPTON AVE.

605 E COMMERCIAL ST

16351 CONTRUCTION CIR WEST

9225 CRANFORD AVE

12975 CULVER BLVD.

9225 CRANFORD AVE.

1525 RANCHO CONEJO

BLVD STE102

902 SAN GABRIEL BLVD

9225 CRANFORD AVE.

PACOIMA, CA 91331

LOS ANGELES, CA.90066

PACOIMA, CA 91331

THOUSAND OAKS, CA 91320

ROSEMEAD, CA 91770

PACOIMA, CA 91331

Accepted

Location
Storm Water
Plan
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07District

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

Fed Aid

HA21

HB1

HB1

HB4N

HA22

HB4N

Pgm Code

IN LOS ANGELES COUNTY ON ROUTE 103 AT

ANAHEIM STREET OVERHEAD

IN LOS ANGELES COUNTY AT I-105/I-110

INTERCHANGE

IN LOS ANGELES COUNTY AT ROUTE 105

AND 710 INTERCHANGE

IN LOS ANGELES COUNTY, FROM

CALIFORNIA STREET AND IMPERIAL

HIGHWAY TO STUDEBAKER ROAD

IN LOS ANGELES AND CARSON FROM GAFFEY

STREET TO 0.1 MILE SOUTH OF COLLEGE

STREET OVERCROSSING

IN LOS ANGELES COUNTY, FROM 405/110

INTERCHANGE TO TORRANCE BLVD  OFF-

RAMP

Description 

CLEAN AND PAINT STEEL BRIDGE

INSTALL SAFETY LIGHTING AT

INSTALL SAFETY LIGHTING/SIGNING

UPGRADE TRANSPORTATION MANAGEMENT

MAJOR PAVEMENT REHABILITATION

WIDEN SHOULDER & AUXILIARY LANE

Type Of Work

CL COATINGS, INC. DBA CL

INDUSTRIAL COATINGS, INC.

ALDRIDGE ELECTRIC, INC.

PTM GENERAL ENGINEERING

SERVICES INC.

KDC INC., DBA DYNALECTRIC

ALL AMERICAN ASPHALT

OHL USA, INC

Contractor

STANTON  CA 90680

LIBERTYVILLE  IL 60048

RIVERSIDE  CA 92504

LOS ALAMITOS  CA 90720

CORONA  CA 92879

IRVINE  CA 92614

(562)305-1520

(847)247-5274

(951)710-1000

(714)828-7000

(951)736-7600

(949)242-4432

BUI, KEVIN

OREGEL, MARTIN

HERRERA, EDGAR

ALONZO, BERNARD

TON, T.

GALLARDO, SAM

Resident
Engineer

(562)401-3333

(562)401-3333

(310)609-0264

(562)345-3145

 

(310)609-0266

 $2,952,356

 $2,481,294

 $3,377,428

 $4,470,797

 $29,757,315

 $16,579,574

Bid + CCOs

 $2,309,205

 $591,558

 $3,179,591

 $81,848

 $0

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/13/16

11/15/16

12/11/15

11/09/17

04/03/18

02/27/18

Awarded

05/02/16

01/11/17

12/22/15

12/18/17

05/16/18

03/09/18

Approved

04/16/18

05/30/18

09/30/18

02/03/20

Est Comp

 87%

 27%

 95%

 7%

 0%

 0%

%Time

 78%

 24%

 93%

 2%

 0%

 0%

% Work 

SUSPENDED

 

SUSPENDED

SUSPENDED

 

 

Message

07-4Y8504

07-297404

07-297204

07-304604

07-3009U4

07-293704

Contract 

NHP-P103-(004)E

ACHS-IMGX-(371)9

NHPG-X037-(185)E

ACIM- 105-(020)E

ACIM- 110-(841)E

ACIM-X037-(199)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11650 WESTERN AVE.

844 EAST ROCKLAND ROAD

5942 ACORN ST.

4462 CORPORATE CENTER DR.

400 E SIXTH ST

1920 MAIN STREET STE 310

11229 S. WOODRUFF

AVENUE

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE #103

13230 FIRESTONE BLVD.

STE E-2

18730 S. WILMINGTON

AVE #103

DPWMEU. CA/ 90241

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-9.8/14

07-LA-110-10.1/20.4

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-/14.3

Fed Aid

HM3

HA22

HB34

HB1

HB1

HA22

Pgm Code

IN LOS ANGELES COUNTY ON ROUTES 110

AND 105

IN LOS ANGELES COUNTY, IN LOS ANGELES

FROM ROUTE 110/91  SEPARATION TO 30TH

STREET  OVERCROSSING

IN THE CITY OF LOS ANGELES ON ROUTE

110 FROM SLAUSON AVENUE TO MLK JR.

BLVD UNDERCROSSING

IN LA CITY, NORTHBOUND SR-110 FOUR-

LEVEL STRUCTURE TO NORTHBOUND I-5

SEPARATION

IN LA COUNTY IN LOS ANGELES AND

SOUTH PASADENA FROM COLLEGE STREET

OVERCROSSING TO GRAND AVENUE OVERCR

OSSING

IN AND NEAR THE CITY OF LOS ANGELES,

FROM VENTURA COUNTY LINE TO ROUTE

210; ALSO ON ROUTE 27 (TOPANGA CANYON

BOULEVARD) FROM DEVON

Description 

BRIDGE PRESERVATION: REPLACE JOINT

SAFETY IMPROVEMENTS:INSTALL BARRIER

ROADSIDE SAFETY IMPROVEMENTS

INSTALL SAFETY LIGHTING

INSTALL CONCRETE BARRIER, LIGHTING,

REHABILITATE PAVEMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

KANAAN CONSTRUCTION, INC

WESTCOAST PUBLIC WORKS, INC.

FERREIRA CONSTRUCTION CO,,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

Contractor

IRVINE  CA 92606

AZUSA CA 91702

WOODLAND HILLS  CA 91364

CHINO  CA 91710

IRVINE  CA 92606

SYLMAR  CA 91342

(949)252-0441

(626)334-5775

(818)256-9401

(909)606-5900

(949)252-0441

(818)362-9200

HERRERA, EDGAR

NJOYA, D.

HERRERA, EDGAR

GUIRGUIS, SHERIF

PATEL, PRAVIN

AL-JAMAL, A.

Resident
Engineer

(310)609-0264

 

(310)609-0364

(626)339-1601

(626)572-6700

(805)797-1348

 $1,438,546

 $538,804

 $849,998

 $1,976,913

 $6,305,449

 $19,929,678

Bid + CCOs

 $1,329,284

 $0

 $4,125

 $1,859,247

 $0

 $10,884,133

Comp To  date

 $0

 $0

 $0

 $85,352

 $0

 $0

This Month

03/14/17

05/01/18

10/30/17

01/31/17

03/23/18

12/29/16

Awarded

04/28/17

05/23/18

11/17/17

02/21/17

04/17/18

01/19/17

Approved

07/15/18

09/30/18

04/25/18

05/19/21

11/21/18

Est Comp

 99%

 0%

 83%

 98%

 0%

 56%

%Time

 92%

 0%

 0%

 94%

 0%

 51%

% Work 

 

 

 

SUSPENDED

 

 

Message

07-3W5404

07-314704

07-295904

07-297704

07-2975U4

07-302104

Contract 

  

  

ACIM- 110-(834)E

ACNH-P110-(18E)

HNHG-P110-(019)E

ACNH-P118-(65E)

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

230 S IRWINDALE AVE

20058 VENTURA BLVD, #318

15188 VISTA DEL RIO AVE

16351 CONSTRUCTION CIRCLE WES

13170 TELFAIR AVE

18730 S.WILMINGTON

AVE.STE 103

18730 S WILMINGTON

AVE. #103

1041 W BADILLO SUITE

112

9020 SAN GABRIEL BLVD

13171 TELFAIR AVE.

#101

RANCHO DOMINGUEZ, CA

90220

RANCHO DOMINGUEZ, CA

90220

COVINA, CA 91722

ROSEMEAD, CA 91770

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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07District

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-170-14.6/20.6

Fed Aid

HM3

HA42

HB4N

HA22

HE13

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS

ANGELES,BURBANK,GLENDALE AND

PASADENA ON ROTE 2 AT E2-W134

CONNECTOR OC AND ON ROUTE 134 FROM

CAHUE

IN LOS ANGELES COUNTY IN BURBANK FROM

0.1 MILE WEST OF PASS AVENUE

OVERCROSSING TO BOB HOPE DRIVE

UNDERCROSSING

IN LA INTERSECTION OF PALMDALE AND

12TH ST

IN LOS ANGELES ROUTE 138 FROM 30TH

STREET E TO E AVENUE S

IN LA COUNTY NEAR PEARBLOSSOM, FROM

0.7 M WEST OF 121ST STREET TO

LONGVIEW ROAD

IN LOS ANGELES COUNTY, FROM ST 101

170 SEP 53-1336R TO JCT 5.

Description 

BRIDGE PRESERVATION

STORM WATER SOURCE CONTROL

INSTALL TRAFFIC SIGNAL

PAVEMENT PRESERVATION & AMERICANS

WIDEN (SEG 9)FR 2 TO 4 LN W MEDIAN

DIGOUTS & SLURRY SEAL RAMPS, CPOL

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

MARTINEZ LANDSCAPE CO., INC.

V A P CONSTRUCTION INC

C. A. RASMUSSEN, INC.

C. A. RASMUSSEN,  INC.

C. A. RASMUSSEN, INC.

Contractor

RANCHO CUCAMONGA  CA 91730

SYLMAR  CA 91342

LA MIRADA  CA 90638

VALENCIA  CA 91355

VALENCIA CA 91355

VALENCIA  CA 91355

(909)944-1037

(818)364-9188

(714)253-3270

(661)367-9040

(661)367-9040

(661)367-9040

KWAN, KIN

SHALVIRI, ALI

TIEU, FRED

TIEU, FRED

TIEU, FRED

AL-JAMAL, ABDUAL

Resident
Engineer

(562)572-6016

(818)637-2506

(661)726-0148

(661)726-0148

(661)726-0148

(805)797-1348

 $940,682

 $976,732

 $332,075

 $4,248,250

 $8,320,236

 $2,601,437

Bid + CCOs

 $0

 $977,500

 $346,084

 $35,875

 $294,476

 $2,266,210

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/29/18

11/21/14

06/22/16

03/20/18

02/22/17

05/08/17

Awarded

04/17/18

12/31/14

09/28/16

04/11/18

03/13/17

05/30/17

Approved

10/22/18

11/02/18

03/23/18

03/28/19

06/26/19

01/22/18

Est Comp

 0%

 0%

 89%

 13%

 26%

 99%

%Time

 0%

 0%

 100%

 1%

 4%

 87%

% Work 

 

PLANT EST

SATIS

SUSPENDED

 

 

 

Message

07-3W5904

07-287204

07-4P0204

07-307404

07-293504

07-3W4804

Contract 

  

NHP-P134-(037)E

  

ACNH-P138-(059)E

ACNH-P138-(056)E

ACNH-P170-(005)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

12357 SAN FERNANDO ROAD

15705 BIRCHWOOD ST

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

28548 LIVINGSTON AVENUE

2090 FERN LN

2090 FERN LANE

45120 13TH STREET

WEST

45120 13TH STREET

WEST

45120 13TH STREET

WEST

13179 TELFAIR AVE

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

LANCASTER, CA 93534

LANCASTER, CA 93534

SYLMAR CA 91342

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

Fed Aid

20.20

201130

HB34

HA22

HB4N

20.20

201130

HB4N

Pgm Code

IN LA COUNTY & CITY OF GLENDALE 210

FWY FROM SUNLAND BLVD TO LA TUNA CNY

ROAD TO REPAIR FIRE DAMAGE TO

FACILITIES & SLOPES DIR'S E

FROM LOWELL AVENUE TO WALTONIA DR

IN & NR GLENDALE & LA CANADA FLINTR

IDGE FR DUNSMORE AV/N LOS ROBLES AV

IN LOS ANGELES COUNTY, IN THE CITIES

OF PASADENA AND LA CANADA FLINTRIDGE,

BETWEEN JUNCTION  I-210/SR-134 AND

JUNCTION I-210/SR-2

L.A. COUNTY ON RTE 210, 134 & 710

CONNECTRTO REPLACE 12 EXIST

IRRIGATION CONTROLLERSW/NEW SMART

CONTRLLR PER DROUGHT EXEC ORDRDIR'

IN LOS ANGELES COUNTY, IN VARIOUS

CITIES ALONG I-210 CORRIDOR,  BETWEEN

SR-134 & SR-57

Description 

REPAIR & CLEAN DEBRIS FROM FIRE

DAMAGE

ROADSIDE SAFETY IMPROVEMENTS

ROADWAY REHABILITATION

INSTALL COMMUNICATION LINKS FOR

REPLACE IRRIGATION CONTROLLERS

INSTALL & UPGRADE TRANSPORTATION

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

MARTINEZ LANDSCAPE CO., INC

FLATIRON WEST, INC.

FERREIRA CONSTRUCTION CO,,

INC.

GRIFFITH COMPANY

SELECT ELECTRIC, INC.

Contractor

THOUSAND OAKS, CA 91360

SYLMAR  CA 91342

SAN MARCOS  CA 92078

CHINO  CA 91710

BREA, CA 92821

VISTA, CA 92081

 

(818)364-9188

(760)916-9100

(909)606-5900

 

(619)460-6060

SHALVIRI, ALI

SHALVIRI, ALI

CHAUDHARI, SUSHILKUMAR

MANNAA, HASSAN

EL JAMAL, JAMAL

YUE, WARREN

Resident
Engineer

(818)637-2506

(818)254-7383

(213)453-7555

(818)364-2760

(818)254-7455

(626)339-1601

 $8,920,000

 $917,026

 $110,969,572

 $5,033,964

 $2,985,000

 $12,225,940

Bid + CCOs

 $6,801,575

 $584,060

 $97,882,112

 $4,356,647

 $2,477,763

 $9,919,714

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/27/17

12/01/17

02/06/15

12/30/15

07/29/15

01/06/16

Awarded

11/28/17

12/18/17

02/27/15

01/19/16

11/19/15

02/24/16

Approved

08/31/18

07/09/18

03/29/19

05/30/18

10/12/18

Est Comp

 88%

 68%

 68%

 86%

 100%

 82%

%Time

 76%

 64%

 87%

 87%

 83%

 81%

% Work 

 

 

 

 

OVER RUN

 

Message

07-1XF804

07-295204

07-2881U4

07-129974

07-4X6304

07-306404

Contract 

  

ACIM- 210-(836)E

NHPI- 210-(823)E

NHPI-210 -(   )1

  

NHPI-210 -(   )1

  

--()

--()

 831-  E -()

  

 830-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

12357 SAN FERNANDO ROAD

1770 LA COSTA MEADOWS DRIVE

15188 VISTA DEL RIO AVE

3050 E BIRCH STREET

2790 BUSINESS PARK DRIVE

2090 FERN LANE

2090 FERN LANE

1201 BALDWIN PARK

BLVD.

13171 TELFAIR AVE.

STE 101

2090 FERN LANE

1041 W BADILLO STE

112

GLENDALE, CA 91208

GLENDALE, CA 91208

BALDWIN PARK, CA 91706

SYLMAR, CA 91342

GLENDALE, CA 91208

COVINA, CA 91722

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-28.5/30.8

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-/0

07-LA-405-8.7/11.2

Fed Aid

HM3

HA42

HM3

20.20

201130

HB1

Pgm Code

IN LOS ANGELES COUNTY IN PASADENA AND

ACADIA FROM SIERRA MADRE BOULE VARD

UNDERCROSSING TO BALDWIN AVENU E

UNDERCROSSING

IN LOS ANGELES COUNTY, ON ROUTE 210

AT THE INTERSECTION OF WESTBOUND

ROUTE 210 OFF RAMP TO AZUSA AVENUE/

FIRST STREET.

IN LOS ANGELES COUNTY IN AZUSA FROM

LITTLE DALTON WASH TO GLENDORA AVE

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND GLENDALE FROM NORTH  CONNECTOR

OVERCROSSING TO HONOLULU AVENUE

UNDERCROSSING

LA COUNTY VAR LOCS (PORTER RANCH,

SYLMAR, LAKEVIEW TERR&SUNLAND) CREEK

FIRE DAMAGE REPAIR FACILITIES,DRAINGE

SYS,SLOPES,SIGNSDIR'S

IN LOS ANGELES COUNTY, IN CARSON,

FROM ALAMEDA STREET TO AVALON

BOULEVARD

Description 

BRIDGE PRESERVATION

MODIFY AND UPGRADE TRAFFIC SIGNAL

STORM WATER SOURCE CONTROL *2012

BRIDGE PRESERVATION: PATCH DECK

CREEK FIRE DAMAGE REPAIR

INSTALL CONCRETE BARRIERS & METAL

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

ALFARO COMMUNICATIONS

CONSTRUCTION,INC.

YAKAR

WESTERN STRUCTURES

GRIFFITH COMPANY

ODONNELL CONSTRUCTION, INC.

Contractor

SAN FERNANDO  CA 91340

COMPTON  CA 90221

COVINA  CA 91723

RIVERSIDE  CA 92503

BREA, CA 92821

SAN DIMAS  CA 91773

(818)898-2300

(310)669-8949

(909)599-1612

(951)352-4300

 

(909)394-4510

HAILU, MESFIN

FARDOUN, MIKE

CAO, RODOLFO

AMADI, PATRICIA

AL-JAMAL, ABDUL

HERRERA, EDGAR

Resident
Engineer

(213)435-7555

(626)339-1601

(213)712-4785

(818)364-2760

(805)797-1348

(310)609-0264

 $1,601,108

 $514,877

 $1,502,715

 $2,567,019

 $1,095,000

 $2,202,562

Bid + CCOs

 $314,686

 $0

 $1,471,235

 $2,349,732

 $0

 $2,296,978

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/03/18

03/19/18

12/29/14

02/15/17

01/10/18

12/30/15

Awarded

02/02/18

04/16/18

01/29/15

03/24/17

02/09/18

01/14/16

Approved

10/15/18

03/21/19

02/01/19

06/30/18

05/31/18

Est Comp

 6%

 0%

 0%

 100%

 0%

 38%

%Time

 20%

 0%

 0%

 89%

 0%

 100%

% Work 

 

SUSPENDED

PLANT EST

SATIS

OVER RUN

 

SUSPENDED

Message

07-3W5704

07-3P6804

07-287304

07-3W2204

07-1XG304

07-287404

Contract 

  

  

NHPI-210 -(824)E

  

  

HSNH-PIG -(   )4

  

  

--()

  

  

 2-  97-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

523 S. BRAND BLVD STE 201

620 S BRADFIELD AVENUE

689 EAST SAN BERNARDINO RD

6005 TYLER STREET

3050 E BIRCH STREET

559 W COVINA BLVD

1201 BALDWIN PARK

BLVD

1041 W BADILLO ST.

SUITE 112

721 BREA CANYON ROAD,

STE 6

13171 TELFAIR AVENUE

STE 101

13171 TELFAIR AVE

SUITE 101

18730 S WILMINGTON

AVE STE 103

BALDWIN PARK, CA 91706

COVINA CA 91722

WALNUT, CA 91789

SYLMAR, CA 91342

SYLMAR, CA 91342

RANCHO DOMINGUEZ, CA.

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-8.8/8.8

07-LA-405-12.6/21.2

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

Fed Aid

HA21

HB1

HA22

HA23

HB1

HA22

Pgm Code

IN LOS ANGELES COUNTY, IN CARSON, AT

DOLORES YARD OH BRIDGE  STRUCTURE)

IN LOS ANGELES COUNTY, FROM I-110 TO

I-105

IN LOS ANGELES COUNTY IN HAWTHORNE,

INGLEWOOD AND CULVER CITY FROM 0.2

MILE NORTH OF EL SEGUNDO BOULEVARD

UNDERCROSSING TO VENICE 

IN LOS ANGELES, NORTH BOUND 405 TO

EAST & WEST 105 CONNECTOR

IN LOS ANGELES COUNTY ON ROUTE 405 AT

LA TIJERA BOULEVARD OVERCROSSING

IN LOS ANGELES, FROM 0.3 MILE SOUTH

02 OF NATIONAL BLVD UC TO 0.2 MILE

NORTH VENTURA BLVD UC

Description 

BRIDGE PRESERVATION - PAINT STEEL

INSTALL CONCRETE BARRIERS & UPGRADE

PAVEMENT REHABILITATION

REPAIR PCC SLAB *DIR

UPGRADE MBGR TO CONCRETE BARRIER

RAMP PAVEMENT REPAIR & ADA CURB

Type Of Work

MURPHY INDUSTRIAL COATINGS,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

GRIFFITH COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

SIGNAL HILL CA 90755

IRVINE CA 92614

SYLMAR  CA 91342

SANTA FE SPRINGS  CA 90670

IRVINE  CA 92606

IRVINE  CA 92606

(562)427-7720

(949)252-0441

(818)362-9200

(562)929-1128

(949)252-0441

(949)252-0441

FREMPONG, SAM

GALLARDO, SAM

RAM, MAHINDA

FREMPONG, SAM

GALLARDO, SAM

RAM, MAHINDA

Resident
Engineer

(562)345-3122

(310)609-0264

(310)920-7449

(562)345-9865

(310)609-0266

(310)920-7449

 $5,696,175

 $13,691,007

 $12,697,022

 $10,782,807

 $320,351

 $1,179,679

Bid + CCOs

 $6,365,100

 $7,414,496

 $12,164,711

 $9,607,144

 $2,018

 $212,750

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/12/15

04/06/16

03/01/16

12/29/16

01/26/18

01/09/18

Awarded

10/30/15

04/26/16

03/17/16

01/19/17

02/21/18

02/02/18

Approved

06/29/18

01/30/19

10/31/18

10/16/18

07/31/18

05/01/19

Est Comp

 100%

 50%

 100%

 45%

 51%

 40%

%Time

 100%

 54%

 94%

 87%

 1%

 18%

% Work 

 

SUSPENDED

OVER RUN

 

 

 

Message

07-4Y7004

07-290004

07-300604

07-3X8704

07-4T8704

07-307804

Contract 

NHPI-405 -(   )2

NHPI-405 -(   )2

NHPI- 405-(   )3

ACNH-X037-(198)E

SIMG- 405-(036)E

ACIM- 405-(037)E

 975-  E -()

 977-  E -()

 025-  E -()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2704 GUNDRY AVE

1792 KAISER AVENUE

13170 TELFAIR AVE

12200 BLOOMFIELD AVENUE

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLE WES

13230 FIRESTONE BLVD

SUITE A

18730 S. WILMINGTON

AVE #103

12975 W. CULVER BLVD

13230 FIRESTONE BLVD

UNIT A

18730 S. WILMINGTON

AVE #103

12975 W CULVER BLVD

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

SANTA FE SPRINGS, CA

90670

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-34.0/35.9

07-LA-405-48.0/48.5

07-LA-405-/29.5

07-LA-605-4.3/14.1

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

Fed Aid

20.20

201130

20.20

201130

HB4N

HM3

HB1

HA22

Pgm Code

IN LA-405 FROM GETTY CENTER DRIVE TO

BEL AIR CREST ROAD TO REPAIR ALL

DAMAGE FROM SKIRBALL FIRE INCLUDING

RDSIDE FACILITIES DIR'S 

IN LA 405 FWY BETWN RINALDI ST & RTE

5/405SEPARATION TO REPAIR WASHDOUT

SUPPRT SLOPECLEAN CULVERT/DRAINAGE

INLET DUE STRM DMGEDIR'

IN LOS ANGELES COUNTY FROM 0.2 MILE W

OF ATHERTON ST OC TO 0.2 MILE  E OF

NATIONAL UC AND FROM VENTURA BLVD UC

TO RTE 5/405 SEP

IN LOS ANGELES COUNTY ON ROUTE 605

FROM PM R4.3 TO PM R14.1 FROM 183RD

STREET UC TO WEST WHITTIER UP

IN LOS ANGELES COUNTY IN SANTA FE

SPRINGS AND IRWINDALE FROM TELEGRAPH

RD UCTO ROSE HILLS RD OC AND FROM

RAMONA BOULEVARD OC TO RO

ROUTE 605 PM 15.5/19.5 FROM ROSE HILL

ROAD OVER CROSSING THE VALLEY

BOULEVARD UNDER CROSSING

Description 

REPAIR FIRE DAMAGE FROM SKIRBALL

FIRE

STORM DAMAGE REPAIR SLOPES &

DRAINAGE

UPGRADE EXISTING COMMUNICATION

METH. DECK, JOINT SEALS AND SPALL

SAFETY IMPROVEMENTS GRINDING

RAMP PAVEMENT REPAIR & ADA CURB

Type Of Work

J MCLOUGHLIN ENGINEERING CO IN

GRIFFITH COMPANY

SELECT ELECTRIC, INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

RV CONCRETE, INC.

RV CONCRETE, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

BREA, CA 92821

NORWALK, CA 90650

IRVINE  CA 92606

ANAHEIM  CA 92801

ANAHEIM  CA 92801

 

 

(562)807-1860

(949)252-0441

(714)855-4201

(714)855-4201

RAM, MAHINDA

SALMAN, RIDWAN

WANG, PAUL

ROBILLOS, RAMON

M WANG

ARIAS, JUAN

Resident
Engineer

(310)920-7449

(661)257-0273

(562)345-3144

(562)345-9901

 

(562)401-3333

 $1,875,000

 $521,000

 $5,066,880

 $1,757,826

 $2,327,999

 $1,036,629

Bid + CCOs

 $651,154

 $431,431

 $2,154,433

 $0

 $1,411,337

 $0

Comp To  date

 $0

 $0

 $78,861

 $0

 $0

 $0

This Month

12/20/17

03/28/17

01/04/17

02/16/18

12/20/17

04/17/18

Awarded

01/24/18

05/24/17

01/30/17

03/20/18

01/04/18

05/03/18

Approved

05/18/18

03/30/18

04/30/19

03/04/19

Est Comp

 59%

 100%

 51%

 0%

 23%

 0%

%Time

 35%

 83%

 43%

 0%

 60%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

07-1XG204

07-1XC704

07-257104

07-3W5604

07-309804

07-307704

Contract 

  

  

ACIM-405 -(983)E

  

CIMG- 605-(991)E

ACIM- 602-(992)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

3050 E BIRCH STREET

11250 FIRESTONE BLVD

16351 CONSTRUCTION CIRCLE WES

605 E COMMERCIAL ST

605 E COMMERCIAL ST

12975 W. CULVER BLVD

25061 AVE STANFORD

#70

13230 FIRESTONE BLVD

SUITE E-2

13230 FIRESTONE

BOULEVARD

11229 SOUTH WOODRUFF

AVENUE

LOS ANGELES, CA 90066

VALENCIA, CA 91355

SANTA FE SPRINGS, CA

90670

SANTA FE SPRINGS, CA

90670

DOWNEY, CA. 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 115
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07District

07-LA-605-19.9/19.9

07-LA-605-/20.2

07-LA-710-5.7/6.8

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

Fed Aid

HM3

HA22

HM1

HA22

HA42

HA22

Pgm Code

IN LOS ANGELES COUNTY IN BALDWIN PARK

AT WALNUT CREEK UNDERCROSSING

SLAB REPLACEMENT AND GRINDING

IN LOS ANGELES COUNTY IN LONG BEACH

FROM 0.1 MILE SOUTH OF PICO AVENUE

NORTHBOUND ONRAMP OVERHEAD TO 0.1

MILE SOUTH OF ROUTE 1/710

IN LA COUNTY IN LONG BEACH AND SOUTH

GATE ROUTE 405 TO FIRESTONE BLVD-

REQUIRED LANDSCAPE MITIGATION

IN LOS ANGELES COUNTY IN THE CITIES

OF SOUTH GATE,BELL GARDENS,CITY OF

COMMERCE ON NORTHBOUND 710 FROM LOS

ANGELES RIVER TO SLAUSO

IN LA COUNTY ON ROUTE 710 AT  VARIOUS

LOCATIONS FROM LOS ANGELES RIVER

BRIDGE TO RAMONA BOULEVARD

UNDERCROSSING.

Description 

BRIDGE PRESERVATION

PAV PRESERVATION,SLAB REPL/GRNDNG

COLD PLANE AND OVERLAY

LANDSCAPE *POR OF 18310

STORMWATER SOURCE CONTROL

LONG LIFE PAVEMENT & WIDEN BRIDGES

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

R.J. NOBLE COMPANY

MARTINEZ LANDSCAPE CO., INC.

STL LANDSCAPE, INC.

SHIMMICK/MYERS & SONS J V

Contractor

IRVINE  CA 92606

IRVINE, CA 92606

ORANGE  CA 92865

SYLMAR  CA 91342

LOS ANGELES  CA 90001

IRVINE CA 92618

(949)252-0441

(949)252-0441

(714)637-1550

(818)364-9188

(323)581-8200

(949)333-1500

HAILU, MESFIN

WANG, MIKE

ROBILLOS, RAMON

TON, THANG

ARIAS, JUAN

WANG, MIKE

Resident
Engineer

(213)435-7555

(213)798-5970

(562)345-9901

(562)860-3085

(562)401-3333

(562)401-3333

 $565,026

 $22,799,648

 $1,499,744

 $1,517,160

 $2,243,534

 $119,289,424

Bid + CCOs

 $0

 $21,348,726

 $0

 $1,484,852

 $2,068,941

 $109,834,307

Comp To  date

 $0

 $5,841

 $0

 $0

 $0

 $0

This Month

02/15/18

07/21/14

05/01/18

05/29/15

08/01/16

04/04/12

Awarded

03/20/18

08/06/14

05/16/18

07/02/15

08/15/16

04/30/12

Approved

04/30/18

10/21/18

11/03/20

08/22/18

Est Comp

 0%

 100%

 0%

 0%

 0%

 100%

%Time

 0%

 92%

 0%

 0%

 0%

 91%

% Work 

 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

OVER RUN

Message

07-3W5504

07-295704

07-1W9704

07-183124

07-289204

07-202114

Contract 

  

NHPI-605 -(967)E

  

NHPI- 710-(822) 

NHPI-710 -(101)5

ACNH-7101-(809)N

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

SWPPP

16351 CONSTRUCTION CIRCLE WES

16351 CONSTRUCTION CIRCLEWEST

15505 EAST LINCOLN

12357 SAN FERNANDO ROAD

8122 COMPTON AVE.

16481 SCIENTIFIC WAY

1201 BALDWIN PARK

BLVD

11229 S. WOODRUFF

AVENUE

13230 FIRESTONE

BOULEVARD

17912 CRUSADER AVE.

SUITE 101

11229 SOUTH WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

BALDWIN PARK, CA 91706

DOWNEY, CA 90241

SANTA FE SPRINGS, CA

90670

CERRITOS, CA 90703

DOWNEY, CA 90241

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

07District

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-.7/.8

07-VEN-1-21.2/28.5

07-VEN-33-2.8/8

07-VEN-33-13.9/30.5

Fed Aid

HM3

HA22

20.20

201130

20.20

201130

20.202011

30

20.20

201130

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTES 710, 60 AND 10.

IN LA COUNTY IN COMMERCE AND BELL

FROM SOUTH ATLANTIC BLVD TO TRIGGS

STREET

IN VENTURA COUNTY PCH VEN-1 IN MALIBU

TO REPAIR SINKHOLE CAUSED BY DAMAGE

PIPE LEAK CAUSING SUPPORT SLOPE TO

WASH OUT DIR'S EMERGE

VEN 101 N/B ONRAMP FROM MAIN STREET

TO VEN/SANTA BARBARA COUNTY LINE &

VEN 1 STATE BEACHES TO REPAIR

SINKHOLES &EROSION DAMGEDIR'S

VEN-150,33 & 101 THOMAS FIRE REPAIR

MBGR REPLACE MBGR, REPLACE GUARD RAIL

TERMINAL SYSTEM & CRASH CUSHION @ VAR

LOCATIONS DIR'S EM

IN VENTURA CTY VEN 33 0.2 MI NORTH

COZY OJAI RD TO SESPE CREEK TO REPAIR

THOMAS FIRE DAMAGE & SUBSEQUENT STORM

SLOPE DAMAGDIR'S EM

Description 

PLACE METHACRYLATE ON BRIDGE DECK,

PAVEMENT REHAB & BRIDGE WIDENING

REPAIR SINKHOLE DAMAGE

REPAIR/CLEAN STORM DAMAGE & SINK

HOLES

THOMAS FIRE MBGR REPAIR/REPLACE @

VAR LOCS

REPAIR THOMAS FIRE & STORM DAMAGE

Type Of Work

VELARDE CONCRETE CONSTRUCTION,

INC.

FLATIRON WEST, INC.  1770 LA

COSTA MEADOWS DRIVE SAN

MARCOS, CA. 92073

BALTAZAR CONSTRUCTION, INC

C. A. RASMUSSEN INC

CROWN FENCE COMPANY

POWELL CONSTRUCTORS INC.

Contractor

SAN FERNANDO  CA 91340

SAN MARCOS  CA 92078

COVINA, CA 91722

VALENCIA, CA 91355

SANTA FE SPRINGS, CA 90670

FONTANA, CA 92335

(818)898-2300

(909)597-8413

 

(661)367-9040

 

 

WANG, MIKE

LEE, PETER

SHOHET, HOUSHANG

RILEY, JAMES

SHOHET, HOUSHANG

DAVIS, ALAN

Resident
Engineer

(213)798-5970

(562)401-3333

(805)480-4928

(213)507-7938

(805)480-4928

(805)480-4928

 $848,795

 $80,569,551

 $570,000

 $3,200,000

 $885,000

 $10,755,000

Bid + CCOs

 $808,005

 $195,661

 $98,067

 $1,907,915

 $0

 $1,828,165

Comp To  date

 $21,236

 $0

 $0

 $0

 $0

 $0

This Month

03/30/16

02/16/18

12/13/17

04/19/17

01/11/18

01/11/18

Awarded

04/18/16

03/09/18

01/24/18

05/17/17

03/05/18

02/23/18

Approved

06/28/18

03/20/22

05/31/18

07/31/18

07/13/18

Est Comp

 57%

 1%

 98%

 99%

 0%

 98%

%Time

 92%

 0%

 17%

 60%

 0%

 17%

% Work 

 

 

 

 

 

 

Message

07-2W9404

07-202124

07-1XF904

07-2X0504

07-1XG504

07-1XG804

Contract 

  

ACIM- 710-(839)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

523 S. BRAND BLVD. STE 201

1770 LA COSTA MEADOWS DRIVE

236 E. ARROW HWY

28548 LIVINGSTON AVE

12118 BLOOMFIELD AVENUE

8555 BANANA AVE

11229 S. WOODRUFF

AVENUE

11229 S WOODRUFF

AVENUE

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD. SUITE 102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

DOWNEY, CA 90241

DOWNEY, CA. 90241

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-.1/4.5

07-VEN-101-/43.6

Fed Aid

20.20

201130

HA23

HA42

20.20

201130

HB4C

HM4

Pgm Code

IN VEN COUNTY RTE 33 FROM MATILIJA

HOT SPRINGS RD TO CORRAL CANYON CREEK

TO SCALESLOPES & REMOVE LOOSE

UNSTABLE MATERIAL DIR'S EME

IN VEN ALONG NB LN @ VICINITY OF PM

15.7   OF PM 15.7

ON ROUTE 33, BETWEEN 101 AND 0.4 MILE

NORTH OF CASITAS VISTA ROAD AND ON

ROUTE 101 BETWEEN NORTH OF WESTLAKE

BOULEVARD AND NORTH O

IN VENTURA COUNTY RTE 34 AT

INTERSECTION OF LAS POSAS TO REMOVE &

REPLACE 8 EXISTNGDRAINAGE SYSTMS &

REPAIR DAMAGED ROADWAY DIR'S 

IN VENTURA COUNTY NEAR THOUSAND  OAKS

FROM VENTURA COUNTY LINE TO ROUTE

101/23 INTERCHANGE

IN LOS ANGELES AND VENTURA COUNTIES

,IN VARIOUS CITIES FROM ROUTES 101

AND 10 SEPARATION TO BATES ROAD

UNDERCROSSING

Description 

REPAIR TO DMGED ROADWAY & UNSTABLE

SLOPE

REPAIR SLOPE FAILURE

STORMWATER MITIGATION THROUGH

REPAIR DRAINAGE SYSTEMS DUE TO

STORMS

WIDEN FREEWAY, RAMPS, RECONSTR MED

REPLACE STRIPING

Type Of Work

BURNS PACIFIC CONSTRUCTION INC

C. A. RASMUSSEN, INC.

ORTIZ ENTERPRISES, INC.

UNION ENGINEERING COMPANY, INC

SECURITY PAVING COMPANY INC

CHRISP COMPANY

Contractor

THOUSAND OAKS, CA 91360

VALENCIA  CA 91355

IRVINE  CA 92618

VENTURA, CA 93002

SYLMAR CA 91342

FREMONT  CA 94539

 

(661)367-9040

(949)753-1414

 

(818)362-9200

(510)656-2840

IRA, ALFRED

IRA, ALFRED

DAVIS, ALAN

ARROYO, HECTOR

IRA, ALFRED

SHOHET, HOUSHANG

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $4,670,000

 $6,398,487

 $7,801,422

 $650,000

 $28,772,124

 $13,000,000

Bid + CCOs

 $4,185,784

 $3,857,744

 $7,500,281

 $531,841

 $28,885,412

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/07/17

11/28/16

03/14/16

03/27/17

11/21/13

04/09/18

Awarded

05/17/17

12/21/16

03/29/16

05/01/17

12/12/13

05/16/18

Approved

06/30/18

01/11/22

06/30/18

05/21/18

01/30/18

Est Comp

 100%

 20%

 82%

 87%

 69%

 0%

%Time

 90%

 61%

 94%

 82%

 99%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

07-1XC904

07-305204

07-2750U4

07-1XC504

07-1952U4

07-4W2304

Contract 

  

ST-47C8-(004)E

NHP-X037-(186)E

  

CNHP-X037-(165)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

505 E THOUSAND OAKS BLVD

28548 LIVINGSTON AVENUE

6 CUSHING SUITE 200

PO BOX 1000

13170 TELFAIR AVENUE

43650 OSGOOD ROAD

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD,STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93065

THOUSAND OAKS, CA. 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-8.7/29.8

Fed Aid

HM1

HA22

HA42

HA22

HA22

HB1

Pgm Code

IN VENTURA COUNTY IN AND NEAR MOOPARK

ON ROUTE 118 FROM ROUTE 34 TO SPRING

ROAD AND ON ROUTE 23 FROM SPRING ROAD

TO WHITE SAGE ROA

IN VENTURA COUNTY, IN MOORPARK AND

SIMI VALLEY, FROM 0.3 MILE EAST OF

ARROYO SIMI OVERHEAD TO 2.1 MILES

WEST OF LOS ANGELES COUNTY

IN VENTURA COUNTY AND NEAR SANTA

PAULA AT VARIOUS LOCATIONS FROM 0.2

MILE EAST OF TODD ROAD OVERHEAD TO

0.1 MILE WEST OF SANTA PAU

IN VEN FR HAUN CRK BRIDGE / CNTY LN

IN VENTURA COUNTY ON VEN 126 FROM

ROUTE 101 TO HAUN CREEK BRIDGE

IN VENTURA COUNTY , ALONG ROUTE 150

Description 

DIGOUTS SLURRY SEAL SHOULDER

PAVEMENT REHABILITATION

STORM WATER MITIGATION

SLAB REPLACE & CP OL AC

PAVEMENT REHAB

UPGRADE & REPLACE GUARDRAIL

Type Of Work

TORO ENTERPRISES, INC.

SECURITY PAVING COMPANY, INC.

C. A. RASMUSSEN, INC.

GRANITE CONSTRUCTION COMPANY

C. A. RASMUSSEN, INC.

C&W CONSTRUCTION SPECIALTIES,

INC.

Contractor

OXNARD  CA 93036

SYLMAR  CA 91342

VALENCIA  CA 91355

SANTA BARBARA  CA 93111

VALENCIA  CA 91355

VENTURA  CA 93003

(805)483-4515

(818)362-9200

(661)367-9040

(805)964-9951

(661)367-9040

(805)642-0204

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

DAVIS, ALAN

ARROYO, HECTOR

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(205)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

 $2,979,625

 $911,097

 $2,025,067

 $16,688,816

 $11,817,002

 $388,493

Bid + CCOs

 $0

 $371,904

 $593,941

 $29,700

 $28,800

 $330,036

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/18/18

01/10/18

01/10/18

01/11/18

01/24/18

06/26/17

Awarded

05/16/18

02/02/18

02/02/18

02/02/18

02/21/18

07/27/17

Approved

08/30/18

10/18/19

05/21/20

04/12/19

02/21/18

Est Comp

 0%

 18%

 26%

 5%

 10%

 98%

%Time

 0%

 41%

 29%

 0%

 0%

 87%

% Work 

 

 

 

 

 

 

Message

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-4T8204

Contract 

  

ACNH-P118-(066)E

ACNH-P126-(054)E

ACNH- 126-(055)E

ACNH-P126-(056)E

STHG-P150-(027)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2101 E. VENTURA BLVD.

13170 TELFAIR AVENUE

28548 LIVINGSTON AVENUE

5335 DEBBIE RD

28548 LIVINGSTON AVENUE

2419 PALMA DRIVE

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD STE102

1525 RANCHO CONEJO

BLVD.STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

05/17/18

Location
Storm Water
Plan
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07District

 $814,383 $1,593,453,077 $2,513,494,031

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

Fed Aid

20.20

201130

20.20

201130

HA23

Pgm Code

IN VENTURA COUNTY VEN-150 FROM REEVES

ROADNEAR OJAI TO ROYAL OAKS PL.IN

SANTA PAULA REPLACE/REPAIR MBGR &

CRASH CUSION REPLACEDIR'

IN VEN COUNTY A CULVERT UNDERNEATH

RTE 150TO REPLACE DAMAGED RCB CULVERT

& REPAIR OTHER DAMAGE RELATED TO

DRAINAGE SYSTEM DIR'S EM

IN VENTURA COUNTY  NEAR SANTA PAULA

AT 1.1 MILES WEST OF SISAR CREEK AND

AT 0.8 MILE SOUTH OF SANTA PAULA

CREEK.

Description 

THOMAS FIRE DAMAGE REPAIR/REPLACE

MBGR

REPAIR DAMAGED RCB CULVERT

REPAIR SLOPE FAILURE

Type Of Work

ALCORN FENCE COMPANY

SUMMER CONSTRUCTION INC

C. A. RASMUSSEN, INC.

Contractor

SUN VALLEY, CA 91353

SANTA PAULA, CA 93060

VALENCIA  CA 91355

 

 

(661)367-9040

IRA, ALFRED

DAVIS, ALAN

DAVIS, ALAN

Resident
Engineer

(805)480-4928

(805)480-4928

(805)480-4928

 $935,000

 $485,000

 $3,092,316

Bid + CCOs

 $115,570

 $0

 $2,971,093

Comp To  date

 $0

 $0

 $0

This Month

01/11/18

11/29/17

06/30/16

Awarded

03/09/18

01/11/18

07/15/16

Approved

06/30/18

08/30/18

Est Comp

 38%

 0%

 100%

%Time

 12%

 0%

 95%

% Work 

 

 

OVER RUN

Message

07-1XG604

07-1XG004

07-3X0214

Contract 

  

  

STP-47C5-(004)E

  

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

P.O. BOX 1249

15245 TELEGRAPH RD

28548 LIVINGSTON AVENUE

1525 RANCHO CONEJO

BLVD SUITE 102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD STE102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS CA 91320

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 120
04/20/18 Statement of Ongoing Contracts as of 05/29/18

08District

08-RIV-10-20.1/99.1

08-RIV-10-24.2/0

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

Fed Aid

HA21

HA22

Pgm Code

FROM MILLARD CANYON WASH BRIDGE TO

TARO DITCH BRIDGE (VAR LOCS)

ALSO RIV-111-R60.04,  SBD-10-

11.64/R38.53, SBD-215-3.72; AT VAR

LOCS ON RIV-10 (56-0482,  56-0496,

56-0167R, 56-0004L/R), ON RIV-1

IN/NEAR INDIO FROM MONTEREY AVE OC TO

JEFFERSON OC  COLD PLANE & OVERLAY

WITH RHMA (TYPE G)

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY  NEAR DESERT

CENTER FROM 1.9 MI E/O CACTUS CITY

REST AREA TO 0.4 MI E/O STATE RTE 177

JCT

IN RIVERSIDE COUNTY FROM 0.76 MILES

W/O WELL ROAD TO 0.27 MILES E/O

DRACKER DRIVE

Description 

METHACRYLATE BRIDGE DECKS,

MISC WORK INCLUDING DECK REHAB,

COLD PLANE 0.1' & OVERLAY WITH 0.25

PREVENTATIVE MAINTENANCE - OVERLAY

REHABILITATE PAVEMENT

REHABILITATE PAVEMENT

Type Of Work

J. MCLOUGHLIN ENGINEERING CO.,

INC.

J. MCLOUGHLIN ENGINEERING CO.,

INC.

CALMEX ENGINEERING INC

HAZARD CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

PAVE-TECH INC.

Contractor

RANCHO CUCAMONGA  CA 91730

RANCHO CUCAMONGA  CA 91730

BLOOMINGTON  CA 92316

SAN DIEGO  CA 92121

INDIO  CA 92203

VISTA  CA 92081

(909)944-1037

(909)944-1037

(909)546-1311

(858)587-3660

(760)775-7500

(760)727-8700

KOURY, PETER

CASTRO, ROBERTO

VU, KHOI

KOURY, PETER

VU, KHOI

VU, KHOI

Resident
Engineer

(909)844-0619

(951)830-6864

(951)232-6263

(909)844-0619

(951)232-6263

(951)232-7674

 $1,937,121

 $1,132,700

 $5,269,982

 $13,439,220

 $65,362,388

 $5,977,094

Bid + CCOs

 $1,889,418

 $855,581

 $2,460,215

 $0

 $64,605,918

 $5,490,302

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

11/17/17

11/16/17

04/06/18

03/02/16

04/27/16

Awarded

04/17/17

11/30/17

12/18/17

04/27/18

03/17/16

05/24/16

Approved

01/04/18

06/04/18

12/27/18

03/28/18

04/27/18

Est Comp

 100%

 86%

 8%

 0%

 100%

 100%

%Time

 100%

 74%

 47%

 0%

 100%

 100%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-1G3904

08-0Q8904

08-1C0604

08-1G6204

08-1E8604

08-1G0804

Contract 

  

ACIM-000C-(465)E

ACIM- 010-(109)E

  

NHPI-010 -(   )5

NHP-0105-(050)E

  

--()

--()

  

 049-  E -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

10641 FULTON COURT

2764 S VISTA AVE

6465 MARINDUSTRY DRIVE

38000 MONROE STREET

2231 LA MIRADA DRIVE

73800 DINAH SHORE DR

104 & 105

850 SOUTH VIA LATA

SUITE 100A

73800 DINAH SHORE

DRIVE

73800 DINAH SHORE

DRIVE#104

73-800 DINAH SHORE DR

#104

73800 DINAH SHORE DR.

#104/105

PALM DESERT, CA 92211

COLTON, CA 92324

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

PALM DESERT, CA 92211

Accepted

Location
Storm Water
Plan
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08District

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/52.3

08-RIV-15-/41.7

08-RIV-18-9.1/17.8

Fed Aid

HA42

HB4N

HA22

Pgm Code

NEAR LAKE ELSINORE FROM NICHOLS  ROAD

TO TEMESCAL CANYON ROAD

IN AND NEAR CORONA AND NORCO FROM

PARKRIDGE AVE UC TO ROUTE 15/60

SEPARATION  INSTALL VERTICAL

CLEARANCE SIGNS

IN/NEAR NORCO FROM 6TH ST OC TO 0.2

MI S/O 68TH ST OC.

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES FROM SAN DIEGO COUNTY LINE

TO 0.4 MI NORTH OF EL CERRITO ROAD

AND FROM 15/60 SEPARATION 

IN CORONA FR SAN DIEGO CO LN TO 0.2

MI W/O 15/91 SEP

NEAR CRESTLINE, FROM ARROWHEAD

SPRINGS RD TO JCT 18/138

Description 

PLACE SHOULDER RUMBLE STRIPS

REPLACE INTERIOR SHEAR KEYS; JOINT

SEDIMENT STABILIZATION & EROSION

REPLACE TRAFFIC STRIPE TO CURRENT

INSTALL TMS FIELD ELEMENTS

MILL AND OVERLAY PAVEMENT & INCLUDE

Type Of Work

AMERICA PACIFIC CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PACIFIC RESTORATION GROUP,

INC.

CAL STRIPE, INC

DYNALECTRIC

ALL AMERICAN ASPHALT

Contractor

EASTVALE  CA 92880

IRVINE  CA 92606

PERRIS  CA 92570

COLTON  CA 92324

LOS ALAMITOS CA 90720

CORONA  CA 92878

(559)577-9999

(949)252-0441

(951)940-6069

(909)884-7170

(714)828-7000

(951)736-7600

BERGEVIN, MIKE

BERGEVIN, MIKE

BENSON, DAVID

HARIKA, INDERJEET

SKEITH, JONATHAN

Resident
Engineer

(951)232-3739

(951)232-3739

(951)232-6478

 

(951)232-6293

(951)295-8503

 $359,285

 $364,461

 $455,719

 $22,999,999

 $15,441,720

 $12,533,305

Bid + CCOs

 $344,894

 $341,479

 $339,023

 $0

 $5,714,918

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/17/17

04/21/17

02/02/17

03/19/18

07/14/17

10/11/17

Awarded

06/09/17

05/18/17

02/27/17

04/16/18

08/15/17

10/27/17

Approved

02/15/18

01/05/18

08/04/20

07/08/18

12/10/18

Est Comp

 58%

 100%

 0%

 0%

 26%

 0%

%Time

 96%

 100%

 0%

 0%

 37%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

SUSPENDED

Message

08-1F8704

08-1G2404

08-1C6104

08-1J3504

08-0G7704

08-1C1004

Contract 

ACIM-0151-(245)E

  

  

  

ACIM- 015-(244)E

ACNH-P018-(058)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7161 CITRUS VALLEY AVE

16351 CONSTRUCTION CIRCLE WES

325 E ELLIS AVE

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

PO BOX 2229

9227 STELLAR COURT.

SUITE B

9225 STELLAR COURT

790 S. VIA LATA SUITE

100

790 S. VIA LATA,

SUITE 100

850 VIA LATA STE. 104

CORONA, CA 92883

CORONA, CA 92883

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-14.9/0

08-RIV-74-17.8/0

08-RIV-91-/1.1

08-RIV-111-60.5/0

Fed Aid

HB4N

HB1

HM2

20.20

201130

HA21

Pgm Code

IN THE CITY OF RIVERSIDE FROM SAN

BERNARDINO COUNTY LINE TO 60-91-215

JCT

IN/NR RIVERSIDE ON RTE 60 FROM

MILLIKEN AVE. TO JCT 60/91/215 & ON

RTE 91 FROM SPRUCE ST. TO JCT

60/91/215.

IN LAKE ELSINORE FROM RICHARD STREET

TO 0.2 MI W/O BAKER ST

IN RIVERSIDE COUNTY AT THE ELSINORE

MAINTENANCE STATION

REPAIR/REPLACE CULVERTS AND HEADWALLS

REPLACE MBGR, TRAFFIC CONTROL,

EROSION CONTROL, CLEARING AND

GRUBBING DIR'S ORDER EMERGENCY 

VAR LOCS ON RTE 10 & 111; IN  BANNING

& PALM SPRINGS @ SAN  GORGONIO WASH

BR #56-0003 & WHITEWATER RIVER

OVERFLOW #56-0241R

Description 

INSTALL DOUBLE LUMINAIRE MAST ARMS

REPLACE WIRELESS COMMUNICATION

LEFT-TURN CHANNELIZATION AT

CONNECT STATION TO SEWER LINE,

REPAIR AND REPLACE CULVERTS

SEISMIC RETROFIT

Type Of Work

POWELL CONSTRUCTORS INC

SERVITEK SOLUTIONS INC

SEMA CONSTRUCTION, INC.

HAL HAYS CONSTRUCTION INC.

O'DONNELL CONSTRUCTION, INC.

J. FRANCIS COMPANY

Contractor

FONTANA  CA 92335

CERRITOS, CA 90703

IRVINE  CA 92618

RIVERSIDE  CA 92501

SAN DIMAS, CA 91773

RIVERSIDE  CA 92504

(909)356-8880

(626)227-1650

(949)470-0500

(951)788-0703

(909)394-4510

(951)776-9100

CALIXTO, MIGUEL

HARIKA, INDERJEET

BERGEVIN, MICHAEL

TRUONG, NICK

ALAM, MAHFUAL

AVILA, XAVIER

Resident
Engineer

(951)232-8957

(951)232-6293

(951)232-3739

(951)830-6835

(951)830-6853

(951)830-6837

 $8,388,265

 $1,318,895

 $848,230

 $2,078,545

 $1,035,000

 $2,796,067

Bid + CCOs

 $7,979,097

 $398,007

 $792,014

 $1,807,173

 $396,425

 $30,350

Comp To  date

 $0

 $87,130

 $0

 $0

 $0

 $0

This Month

12/29/16

03/17/17

10/11/17

03/09/17

10/19/17

01/29/18

Awarded

01/11/17

05/22/17

11/20/17

04/06/17

12/11/17

02/21/18

Approved

05/31/18

04/26/18

05/25/18

03/28/18

03/23/18

11/08/18

Est Comp

 100%

 93%

 16%

 100%

 100%

 4%

%Time

 95%

 30%

 89%

 100%

 100%

 1%

% Work 

OVER RUN

 

 

 

 

SUSPENDED

Message

08-1E6504

08-1C6404

08-1E0504

08-1C5104

08-1J5204

08-0R3504

Contract 

ACHS-NHP0-(014)9

ACST-000C-(454)E

HSST-GP07-(064)E

  

  

ACNH-X065-(109)E

--()

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

8555 BANANA AVE

11301 1/2 SOUTH STREET

320 GODDARD WAY SUITE 150

4181 LATHAM ST.

559 W. COVINA BLVD.

16197 KRAMERIA AVE

119 N. MAPLE AVENUE,

SUITE A

790 S. VIA LATA SUITE

100

9225 STELLAR COURT,

SUITE B

9225 STELLAR COURT

1011 E. 3RD STREET

119 N. MAPLE SUITE A

CORONA, CA 92882

COLTON, CA 92324

CORONA, CA 92882

CORONA, CA 92883

CORONA, CA 92879

CORONA, CA 92880

Accepted

Location
Storm Water
Plan
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08District

08-RIV-111-/13

08-RIV-111-/0

08-RIV-111-/18.3

08-RIV-215-8.4/38.8

08-RIV-215-37.3/38.4

08-RIV-243-6.2/19.8

Fed Aid

HA42

20.20

201130

HB4N

HE11

20.20

201130

Pgm Code

AT SALTON SEA, FR RIV/IMPERIAL CO LN

TO 1.0 MI E/O CLEVELAND ST

IN RIVERSIDE COUNTY IN THE CITY OF

PALM SPRINGS AT SVEN LAKES DRIVE

REMOVE MASONRY WALL AND INSTALL NEW

WALL DIR'S ORDER EMERGENCY

ALSO RIV 111 55.5/R63.3 TWO LOCATIONS

FROM RIVERSIDE COUNTY  LINE TO RTE

111/1-10 SEPARATION

IN MURRIETA FR 0.5 MI S/O 215/15 JCT

TO 0.2 MI N/O 215/60 JCT IN  MORENO

VALLEY

ALSO RIV-60-12.4/14.0; IN RIV ON RT

215 FROM EUCALYPTUS AVE TO 215/60

INTERCHANGE, AND ON ROUTE 60 E/O

215/60 INTERCHANGE TO W/O 2

IN RIVERSIDE COUNTY, NEAR MOUNTAIN

CENTER FROM 0.2 MI NORTH OF FRANKLIN

DRIVE TO 0.6MI SOUTH OF POPPET FLATS

ROAD DIR'S ORDER EMER

Description 

SEDIMENT STABILIZATION, EROSION

REMOVE MASONRY WALL AND INSTALL NEW

WALL

PLACE CENTERLINE AND SHOULDER

INSTALL CCTV, CMS, CENSUS STATIONS,

REPLACEMENT HIGHWAY PLANTING

CULVERTS REPLACEMENT & EMBANKMENT

RESTORAT

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

SEMA CONSTRUCTION

CAL STRIPE, INC

DYNALECTRIC

PACIFIC RESTORATION GROUP INC

RIVERSIDE CONSTRUCTION COMPANY

Contractor

PLACENTIA  CA 92870

IRVINE, CA

COLTON  CA 92324

LOS ALAMITOS  CA 90720

PERRIS CA 92572

RIVERSIDE, CA 92501

(714)646-3697

 

(909)884-7170

(714)828-7000

(951)940-6069

(951)682-8308

AVILA, XAVIER

KOURY, PETER

HARIKA, INDERJEET

BENSON, DAVID

NGUYEN, NHAN

Resident
Engineer

 

(951)830-6837

(909)844-0619

(951)232-6293

(951)232-6478

(909)821-8164

 $1,179,061

 $1,392

 $508,534

 $5,880,878

 $1,277,918

 $1,815,000

Bid + CCOs

 $0

 $0

 $513,327

 $5,840,689

 $1,254,058

 $1,666,378

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/19/18

11/22/17

12/22/17

03/02/16

04/22/14

04/03/17

Awarded

04/09/18

03/14/18

01/18/18

03/30/16

05/23/14

06/29/17

Approved

04/25/18

03/30/18

03/08/18

02/02/18

Est Comp

 0%

 0%

 100%

 100%

 0%

 100%

%Time

 0%

 0%

 100%

 100%

 0%

 100%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

08-1C6204

08-1E4204

08-1F8404

08-0G7804

08-3348V4

08-1H8904

Contract 

ACST-S111-(075)E

  

SSTG-P111-(076)E

NHPI-215 -(   )1

  

  

--()

  

--()

 239-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

320 GODDARD WAY SUITE 150

2040 E. STEEL RD

4462 CORPORATE CENTER DR.

P O BOX 429

4225 GARNER ROAD

119 N. MAPLE SUITE A

73800 DINAH SHORE

DRIVE #104

790 S. VIA LATA,

SUITE 100

790 VIA LATA SUITE

100

850 S. VIA LATA,

SUITE 104

CORONA, CA

PALM DESERT, CA 9211

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

Accepted

04/25/18

Location
Storm Water
Plan



State of California Department of Transportation Page 124
04/20/18 Statement of Ongoing Contracts as of 05/29/18

08District

08-RIV-371-60.2/77.1

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

Fed Aid

HA22

20.20

201130

Pgm Code

NEAR CAHUILLA FROM WILSON VALLEY NEAR

CAHUILLA FROM WILSON VALLEY ROAD TO

SR 371/74 JCT

ALSO SBD 210 11.0/22.0 TENNESSEE ST

ON-RAMP IN VAR CITIES ON RTE 10 __

FROM MONTE VISTA AVE EB OFF-RAMP TO &

ON RTE210 FR N15 TO W

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN REDLANDS FROM ROUTE 38/ORANGE

STREET TO FORD STREET OFF-RAMP

UNDERCROSSING

IN FONTANA AT VICTORIA ST ON THE TMC

GROUNDS FACILITY

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM GLEN HELEN PARKWAY TO JCT

15/395; REPLACE MBGR, DRAINAGE

CLEARING AND REPAIR DIR'S ORDER

Description 

PLACE CENTERLINE AND SHOULDER

OVERLAY, MILL, OVERLAY SLURRY SEAL

REPLACE TRAFFIC STRIPE TO CURRENT

LANE REPLACEMENT

INSTALL UNDERGROUND WATER TANK,

REPLACE MBGR, CLEAR DRAINAGE,

TRAFFIC CTRL

Type Of Work

JABRE CONTRACTING INC.

ALL AMERICAN ASPHALT

PAVE-TECH INC.

SECURITY PAVING COMPANY, INC.

KANAAN CONSTRUCTION, INC

GRIFFITH COMPANY

Contractor

MANHATTAN BEACH  CA 90266

CORONA  CA 92878

VISTA  CA 92081

SYLMAR  CA 91342

AZUSA, CA 91702

BREA, CA 92821

(310)720-0277

(951)736-7600

(760)727-8700

(818)362-9200

(626)334-5775

(714)984-5500

SOSTROM, DENISE

CALIXTO, MIGUEL

OOI, KEE

NGUYEN, VU

Resident
Engineer

(951)232-7608

 

 

(951)232-8957

(951)840-8323

(951)232-3784

 $609,710

 $12,322,750

 $8,888,888

 $18,200,000

 $444,306

 $2,299,020

Bid + CCOs

 $538,054

 $0

 $0

 $0

 $404,530

 $678,195

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/24/18

04/09/18

03/29/18

03/06/18

06/06/17

09/08/16

Awarded

02/23/18

04/25/18

05/03/18

03/29/18

07/27/17

11/15/16

Approved

08/15/18

05/19/18

07/31/18

Est Comp

 23%

 0%

 0%

 0%

 97%

 100%

%Time

 88%

 0%

 0%

 0%

 91%

 29%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

08-1F8504

08-1F9704

08-1J3404

08-0K2914

08-1F9604

08-1H3714

Contract 

SSTG-S371-(009)E

  

  

ACIM- 010-(265)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1813 MANZANITA LANE

PO BOX 2229

2231 LA MIRADA DRIVE

13170 TELFAIR AVENUE

230 S. IRWINDALE AVENUE

3050 E. BIRCH STREET

119 N MAPLE STREET

119 N MAPLE SUITE A

9540 CENTER AVENUE,

SUITE 120

9540 CENTER AVENUE,

UNIT 120

CORONA, CA 92880

CORONA, CA 92880

RANCHO CUCAMONGA, CA

91730

RANCHO CUCAMONGA, CA

91730

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

Fed Aid

HA22

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN SAN BERNARDINO COUNTY IN DEVORE

AND HESPERIA FROM 0.76 MI S/O KENWOOD

AVE TO 1.2 MI S/O WEST HESPERIA OH

IN SAN BERNARDINO COUNTY ON ROUTE 15

FROM CLEGHORN RD TO JCT 15/138 & ON

RTE 138 FR PINE LODGE OH TO JCT

138/15 DIR'S ORDER EMERGE

REPAIR  EXISTING  WATER SYSTEM  DIR'S

ORDER EMERGENCY F.A.

IN VICTORVILLE FROM MOJAVE DRIVE

OVERCROSSING TO ROUTE 15/18

SEPARATION OH  DIR'S ORDER EMERGENCY

F.A.

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 0.5 MI N/O MOJAVE

DRIVE TO 1.5 MI N/O STODDARD WELLS

ROAD OVERCROSSING

IN/NEAR VICTORVILLE AND BARSTOW, AT

IN/NEAR VICTORVILLE AND BARSTOW, AT 4

LOCS FR 2.2 MI N/O STODDARD WELLS RD

TO 0.1 MI S/O MERID

Description 

PAVEMENT REHAB & SLAB REPLACEMENT

REPAIR DAMAGED ROADWAY

REPLACE EXISTING WATER SYSTEM

REMOVE AND REPLACE BRIDGE DECK

WIDEN I-15

INSTALL MIDWEST GUARDRAIL SYSTEM &

Type Of Work

COFFMAN/PARSONS A JOINT

VENTURE

SKANSKA USA CIVIL WEST

BALTAZAR CONSTRUCTION, INC.

AMES CONSTRUCTION, INC.

AMES CONSTRUCTION INC.

DREAMBUILDER CONSTRUCTION CORP

Contractor

SAN DIEGO CA 92126

RIVERSIDE, CA 92509

COVINA, CA 91722

CORONA, CA 92880

BURSNVILLE, MN 55306

PLACENTIA  CA 92870

(858)536-3100

(951)368-6448

 

 

(951)356-1275

(714)646-3697

YOUSSEF, MAGED

BENAJAMIN, AMGAD

SANTOS, JOHN

AL-KHATEEB, TAGHREED

AL-KHATEEB, TAGHREED

SANTOS, JOHN

Resident
Engineer

(951)538-3087

(909)844-9731

(951)538-5315

(951)232-7793

(951)232-7793

(951)538-5315

 $118,610,910

 $2,847,197

 $1,088

 $1,935,000

 $76,635,569

 $636,930

Bid + CCOs

 $116,920,933

 $2,224,974

 $0

 $1,880,447

 $40,919,411

 $586,448

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $73,778

This Month

10/17/13

02/23/17

03/26/18

01/12/17

11/05/15

06/16/17

Awarded

10/29/13

05/02/17

04/20/18

03/13/17

11/25/15

06/30/17

Approved

09/12/18

04/16/18

02/03/18

09/18/19

04/09/18

Est Comp

 89%

 0%

 0%

 100%

 59%

 100%

%Time

 99%

 78%

 0%

 100%

 53%

 87%

% Work 

 

 

 

 

 

SUSPENDED

Message

08-0Q7404

08-1H7604

08-1J9704

08-1H6804

08-3555V4

08-1E3124

Contract 

IM- 015-(230)1

  

  

  

NHPI-015 -(237)1

  

--()

  

  

  

E-    -(STP)L

  

  

  

  

  

  

  

  

  

  

  

  

  

9685 VIA EXCELENCIA SUITE 200

1995 AGUA MANSA ROAD

236E. ARROW HWY

391 N. MAIN STREET STE. 302

2000 AMES DRIVE

1324 LAWSON LN

15367 TAMARACK ROAD

850 VIA LATA, SUITE

104

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

15255 BEAR VALLEY

ROAD

222 E. MAIN STREET

VICTORVILLE, CA 92392

COLTON, CA 92324

HESPERIA, CA 92395

HESPERIA, CA 92345

HESPERIA, CA 92345

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-18-44.5/52.8

Fed Aid

HA42

HA21

HA42

Pgm Code

REPLCE JOINT SEALS, METH &/OR RESUR

BR DECKS & METH BR APPROACH SLABS NR

BARSTOW FR RT 15/18 SEP TO KALI DITCH

BR. ALSO NR HESPERI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

NEAR BARSTOW, AT VAR LOCS FR 0.9 MI

N/O MERIDIAN RD OC TO 2.4 MI S/O

NIPTON RD OC

FR 0.6 MI N/O YERMO RD OC TO 1.0 MI

S/O MINNEOLA RD & FR 1.2 MI N/O

NIPTON RD OC TO 0.5 MI S/O YATES WELL

ORD OC

NEAR BARSTOW AT C.V. KANE - SAFETY

ROADSIDE REST AREAS (SRRA)

IN SBD CO AT MOUNTAIN PASS FROM 0.3

MI S/O CENDA DITCH BRIDGE TO  WHEATON

WASH BRIDGE

IN SOUTH BIG BEAR LAKE WATERSHED HAS

801.71, IN/NEAR BIG BEAR LAKE,

Description 

REPLACE JOINT SEALS,METH&/OR RESURF

INSTALL MIDWEST GUARDRAIL SYSTEM

CONSTRUCT AGRICULTURAL INSPECTION

UPGRADE SAFETY ROADSIDE REST AREA

REPLACE CENDA DITCH BRIDGE AND

SEDIMENT STABILIZATION, EROSION

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

DREAMBUILDER CONSTRUCTION CORP

GRANITE CONSTRUCTION COMPANY

HAL HAYS CONSTRUCTION INC.

M.C.M. CONSTRUCTION, INC.

AMERICA PACIFIC CONSTRUCTION

Contractor

SACRAMENTO  CA 95834

PLACENTIA  CA 92870

INDIO  CA 92203

RIVERSIDE  CA 92501

NORTH HIGHLANDS  CA 95660

EASTVALE  CA 92880

(916)283-9950

(714)646-3697

(760)775-7500

(951)788-0703

(916)334-1221

(559)577-9999

SANTOS, JOHN

DAVIS, DARCY

DAVIS, DARCY

NGUYEN, KHOA

SANTOS, JOHN

ROBINSON, KERRY

Resident
Engineer

(951)538-5315

(760)326-4684

(760)236-4684

(951)232-8611

(951)538-5315

(951)232-3929

 $758,643

 $779,761

 $35,572,871

 $7,707,802

 $10,667,583

 $257,459

Bid + CCOs

 $658,170

 $692,766

 $28,916,548

 $7,023,600

 $10,585,340

 $7,351

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/14/17

06/22/17

05/02/17

12/29/16

11/04/15

09/19/17

Awarded

04/06/17

06/30/17

05/18/17

01/30/17

11/16/15

10/06/17

Approved

11/07/18

06/15/18

12/12/19

06/29/18

01/25/18

07/25/18

Est Comp

 100%

 72%

 55%

 100%

 99%

 9%

%Time

 82%

 89%

 80%

 91%

 98%

 3%

% Work 

SUSPENDED

 

 

OVER RUN

 

SUSPENDED

Message

08-1G2304

08-1E3134

08-368514

08-0G8424

08-0M2804

08-1C5604

Contract 

  

HSIM-G015-(040)E

  

ACHS-IM01-(203)9

BRNH-PI  -(015)3

ACST-P018-(059)E

  

--()

  

--()

7  2-75E -( )

--()

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

1324 E LAWSON LN

38000 MONROE STREET

4181 LATHAM ST.

6413 32ND STREET

7161 CITRUS VALLEY AVE

222 EAST MAIN STREET

1044 EAST BROADWAY

1044 EAST BROADWAY

222 EAST MAIN STREET,

SUITE208

94200 CLARK MOUNTAIN

ROAD

790 VIA LATA

BARSTOW, CA 92311

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

NIPTON, CA 92364

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-26.5/30.8

08-SBD-38-30.9/0

Fed Aid

HB71

20.20

201130

HM1

HA21

Pgm Code

IN BIG BEAR FROM WILD ROSE LANE TO

PINEVIEW DRIVE  PLACE A PREVENTATIVE

TREATMENT ON ROADWAY

IN CITY OF BIG BEAR LAKE BETWEEN PINE

KNOT AVE AND STANDFIELD CUTOFF

IN SAN BERNARDINO COUNTY ON RTE 18 IN

THE CITY OF VICTORVILLE AT 10TH

STREET DIR'S ORDER EMERGENCY F.A.

IN SAN BERNARDINO COUNTY

IN SAN BERNARDINO COUNTY__________

NEAR BIG LAKE CITY FROM 0.5 MILE WEST

OF GLASS ROAD TO 0.2 MILE EAST OF

SEVEN OAKS ROAD

BETWEEN REDLANDS & MOUNTAIN

COMMUNITIES AT SANTA RIVER BRIDGE (BR

#54-0407)

Description 

PLACE A PREVENTATIVE TREATMENT ON

REPAIR & REPLACED SIDEWALKS, CURB

REPLACE 12" CSP & REPAIR 24" CSP

PREVENTATIVE MAINTENANCE - OVERLAY

REPAIR FIRE DAMAGE, EMBANKMENT

BRIDGE REHABILITATION AND UPGRADE

Type Of Work

MATICH CORPORATION

STL LANDSCAPE, INC.

J. MCLOUGHLIN ENGINEERING CO,

INC.

MATICH CORPORATION

SEMA CONSTRUCTION, INC

RSB GROUP, INC.

Contractor

SAN BERNARDINO  CA 92408

LOS ANGELES CA 90001

RANCHO CUCAMONGA, CA 91730

SAN BERNARDINO CA 92408

IRVINE  CA 92618

LAKE FOREST  CA 92630

(909)382-7400

(323)581-8200

(909)944-1037

(909)382-7400

(949)470-0500

(949)454-1999

TRAN, KEN

TRAN, KEN

NGUYEN, KHOA

GEORGES, SAMER

NGUYEN, NHAN

Resident
Engineer

(909)844-3312

(909)844-3312

(951)232-8611

(951)232-3748

(909)821-8164

 

 $2,601,669

 $2,745,000

 $320,000

 $3,397,734

 $1,558,003

 $1,339,253

Bid + CCOs

 $2,606,779

 $2,651,627

 $135,500

 $3,497,003

 $1,406,610

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/21/17

04/13/16

11/06/17

06/12/17

03/13/17

03/06/18

Awarded

05/18/17

05/06/16

12/20/17

07/10/17

04/26/17

04/20/18

Approved

04/19/18

11/16/17

01/31/18

01/11/18

10/11/18

Est Comp

 100%

 100%

 100%

 100%

 43%

 0%

%Time

 100%

 100%

 100%

 100%

 88%

 0%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G7004

08-0R3404

Contract 

  

STP-P018-(051)E

  

ACNH-P018-(056)E

ACST-P038-(021)E

ACST-S038-(023)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1596 HARRY SHEPPARD BOULEVARD

8122 COMPTON AVE.

10641 FULTON COURT

1596 HARRY SHEPPARD BLVD

320 GODDARD SUITE 150

20331 LAKE FOREST DR. # C13

850 VIA LATA ROAD,

SUITE 104

850 VIA LATA ROAD,

SUITE 104

222 EAST MAIN STREET

15255 BEAR VALLEY

ROAD

850 S. VIA LATA SUITE

104

COLTON, CA 92324

COLTON, CA 92324

BARSTOW, CA 92311

HESPERIA, CA 92345

COLTON, CA 92327

Accepted

Location
Storm Water
Plan
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08District

08-SBD-38-38.6/0

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

08-SBD-40-/25

Fed Aid

20.20

201130

HB1

Pgm Code

IN SAN BERNARDINO COUNTY ONYX SUMMIT

0.7 MILES SOUTH OF PIPES ROAD

IN SAN BERNARDINO COUNTY IN/NEAR

NEEDLES AT VAR LOCS FROM WATSON WASH

(54-1282R) TO BEAL WASH (54-0502R)

NEAR NEEDLES, SOUTH FORK PIUTE WASH

BR NO 54-872R

IN SAN BERNARDINO COUNTY 5.0MI E/O

NEEDLESTRAFFIC CONTROL, ASPHALT

CONCRETE, METAL BEAM GUARDRAIL  DIR'S

ORDER EMERGENCY F.A.

ALSO SBD-95-33.6/57.2; NR NEEDLES

ALSO SBD-95-33.6/57.2; NR NEEDLES ON

RTE 40 FR 2.0 MI E/O NATIONAL OLD

TRAILS OC TO PARK MOABI R

NEAR BARSTOW FROM JCT 15/40 TO 1.4 MI

E/O FORT CADY ROAD OVERCROSSING

Description 

BUILD CINDER BARN

REMOVE ASPHALT, PLACE CONCRETE

RECONSTRUCT ROCK SLOPE PROTECTION

REPAIR DAMAGED PAVEMENT

PREVENTATIVE MAINTENANCE - OVERLAY

REGRADE MEDIAN CROSS SLOPE

Type Of Work

BRM

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

JAMES MCMINN, INC.

SULLY-MILLER CONTRACTING

COMPANY

SULLY-MILLER CONTRACTING

COMPANY

GRANITE CONSTRUCTION COMPANY

Contractor

HOLLISTER  CA 95023

TEMPE  AZ 85282

GRAND TERRACE  CA 92313

BREA, CA 92821

BREA  CA 92821

INDIO  CA 92203

(406)261-5359

(602)437-1711

(909)514-1231

(714)578-9600

(714)578-9600

(760)775-7500

ALINA, ALHAKEM

DAVIS, DARCY

DAVIS, DARCY

TORRES, JOSE

TORRES, JOSE

PHAM, THANH

Resident
Engineer

(951)232-6235

(760)236-4684

(760)326-4684

(951)232-7521

(951)232-7521

(951)232-7262

 $723,200

 $985,368

 $531,526

 $385,000

 $8,186,000

 $14,273,727

Bid + CCOs

 $664,071

 $1,021,735

 $209,539

 $340,351

 $8,229,592

 $14,718,233

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/30/16

03/30/16

11/09/17

09/01/17

05/17/17

12/21/16

Awarded

07/15/16

04/18/16

11/30/17

12/13/17

06/02/17

01/11/17

Approved

03/30/17

07/07/17

06/20/18

01/15/18

12/28/18

04/26/18

Est Comp

 98%

 100%

 2%

 100%

 100%

 98%

%Time

 92%

 100%

 39%

 100%

 99%

 98%

% Work 

 

 

 

 

 

 

Message

08-1F1104

08-1F6304

08-1F2804

08-1J4004

08-1G6904

08-0R1204

Contract 

  

  

  

  

  

ACHS-IM04-(820)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

50 MARQUERITE DR.

1310 W. 23RD STREET

21801 E. BARTON RD. UNIT B

135 S. STATE COLLEGE BLVD.

135 S STATE COLLEGE BLVD #400

38000 MONROE STREET

9225 STELLAR CT.

SUITE B

1044 EAST BROADWAY

1044 EAST BROADWAY

1044 E. BROADWAY

1044 EAST BROADWAY

STREET

222 E. MAIN STREET

CORONA, CA 92883

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

NEEDLES, CA 92363

BARSTOW, CA 92311

Accepted

Location
Storm Water
Plan
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08District

08-SBD-58-/13

08-SBD-58-/12.9

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

Fed Aid

HE14

HA28

HA28

HB1

HA42

Pgm Code

IN SAN BERNARDINO COUNTY AT AND NEAR

KRAMER FROM KERN COUNTY AT AND NEAR

KRAMER FROM KERN COUNT LINE TO 8.6

MILES E/O RTE 058/395 

ALSO KER-58-R143.5/R143.9; FR 0.4 MI

W/O KERN CO LINE TO 7.5 MI E OF JCT

395 (KRAMER)

IN CHINO FROM MONTE VISTA AVE TO

BENSON AVE OC

IN CHINO FROM BENSON AVE OC TO SAN

ANTONIO AVE UC

IN SAN BERNARDINO COUNTY AT MORONGO

VALLEY FROM EAST TO YUCCA PARK ROAD

IN CHINO AND CHINO HILLS FR FR PINE

AVE TO EUCLID AVE  NORTH OF EUCLID

AVE

Description 

REPLACE ASPHALT CONCRETE SURFACING,

CONSTRUCT 4-LANE DIVIDED EXPWY;

RELOCATE IRRIGATION FACILITIES TO A

RELOCATE IRRIGATION FACILITIES TO A

CONSTRUCT RAISED MEDIAN CURB

SEDIMENT STABILIZATION, EROSION

Type Of Work

SECURITY PAVING COMPANY, INC.

KIEWIT INFRASTRUCTURE WEST CO.

DIVERSIFIED LANDSCAPE CO.

RSB GROUP, INC.

HIGHLAND CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE CO.

Contractor

SYLMAR  CA 91342

VANCOUVER WA 98661

WILDOMAR  CA 92595

LAKE FOREST  CA 92630

ORANGE  CA 92868

WILDOMAR  CA 92595

(818)362-9200

(360)694-1201

(951)245-1686

(949)454-1999

(714)538-5156

(951)245-1686

SANTOS, JOHN

SHAHIDI, SHAINE

ROBINSON, KERRY

ROBINSON, KERRY

DAVIS, DARCY

SIMPSON, JOHN

Resident
Engineer

(951)538-5315

(951)232-7839

(951)232-3929

(951)232-3929

(760)326-4684

(951)232-8950

 $1,445,434

 $165,881,994

 $764,849

 $803,030

 $3,096,893

 $602,227

Bid + CCOs

 $1,631,470

 $27,717,617

 $761,552

 $803,304

 $2,989,928

 $484,426

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

04/13/16

11/10/17

06/15/17

05/03/17

11/28/16

02/08/17

Awarded

05/02/16

11/17/17

07/18/17

05/30/17

12/21/16

02/27/17

Approved

11/28/17

04/17/20

02/16/18

01/26/18

07/02/18

02/01/19

Est Comp

 44%

 16%

 100%

 96%

 85%

 63%

%Time

 94%

 17%

 100%

 100%

 96%

 79%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-1G1304

08-347704

08-1C1704

08-1C1904

08-0Q1304

08-1C6004

Contract 

  

NH-    -(   )

  

ACNH-P060-(148)E

ACHS-NHPP-(620)4

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

2215 E 1ST STREET

21730 BUNDY CANYON ROAD

20331 LAKE FOREST DR. # C13

133 N. PIXLEY STREET

21730 BUNDY CANYON ROAD

HCR BOX 213

222 E. MAIN STREET,

SUITE 208

790 VIA LATA

790 VIA LATA

1044 EAST BROADWAY

790 VIA LATA, SUITE

100

NIPTON, CA 92364

BARSTOW, CA 92311

COLTON, CA 92324

COLTON, CA 92324

NEEDLES, CA 92363

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-/.8

08-SBD-173-3.4/7.7

Fed Aid

HE13

HB1

20.20

201130

20.20

201130

Pgm Code

IN/NEAR PALM DESERT 1.2 MI W/O

STRAWBERRY CREEK BRIDGE TO 1.3 MI W/O

CAHUILLA HILLS (POR) RD

ON RTE 91 AT ADAMS ST IC, ON RTE 210

AT WATERMAN AVE IC AND ON RTE 60 AT

DAY ST, PERRIS BLVD AND HEACOCK ST.

IN SAN BERNARDINO COUNTY ON RTE 138

NEAR PHELAN FR 0.6 MI W/O PHELAN RD

NEAR HESPERIA FROM 1.9 MI E/O RTE 15

TO 0.1 MI W/O SUMMIT POST OFFICE ROAD

IN THE CITY OF CHINO HILLS, FROM

COUNTY LINE TO CANYON HILLS RD

ON SBD 173, FROM TWIN F RANCH ROAD TO

OLD HESPERIA ROAD. REMOVE BURNED

TREES AND DEBRIS, RESTORE MBGR AND

SIGNS DIR'S ORDER EMERGE

Description 

INSTALL MID WEST GUARDRAIL SYSTEM

UPGRADE EXISTING CURB RAMPS TO ADA

WIDEN TO 4-LNS FR PHELAN RD TO JCT

REALIGN AND CONSTRUCT TWO LANE

BUILD A RETAINING WALL

MBGR REPLACMENT, TRAFFIC CONTROL,

SIGNS

Type Of Work

DREAMBUILDER CONSTRUCTION

CORP.

HIGHLAND CONSTRUCTION, INC.

FLATIRON/HARDY & HARPER A

JOINT VENTURE

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

J. MCLOUGHLIN ENGINEERING CO.

INC.

RIVERSIDE CONSTRUCTION

COMPANYINC.

Contractor

PLACENTIA  CA 92870

ORANGE  CA 92868

SAN MARCOS CA 92078

RIVERSIDE  CA 92509

RANCHO CUCAMONGA, CA 91730

RIVERSIDE, CA 92501

(714)646-3697

(714)538-5156

(909)597-8413

(951)684-5360

(909)944-1037

 

TRUONG, NICK

AVILA, XAVIER

LENART, ELVIRA

BENJAMIN, AMGAD

EHIRIM, DOMINIC

NGUYEN, VU

Resident
Engineer

(951)830-6835

(951)830-6837

(951)232-8949

(909)844-9731

(951)232-3523

(951)232-3787

 $3,995,061

 $510,733

 $49,949,496

 $22,600,981

 $256,000

 $455,000

Bid + CCOs

 $1,405,347

 $0

 $45,215,784

 $20,789,736

 $249,330

 $176,459

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/30/17

06/15/17

09/10/14

04/18/16

09/11/17

08/26/16

Awarded

09/20/17

07/18/17

10/10/14

05/06/16

09/13/17

12/07/16

Approved

10/18/18

12/27/17

11/05/18

10/16/18

04/04/18

01/31/18

Est Comp

 42%

 0%

 0%

 50%

 100%

 100%

%Time

 35%

 0%

 0%

 90%

 97%

 100%

% Work 

 

SUSPENDED

PLANT EST

SATIS

 

 

 

Message

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-1J4204

08-1H3604

Contract 

SSTG-P074-(063)E

  

STP-P138-(049)E

HSNH-P   -(   )P

  

  

--()

  

--()

8055-  E -()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1324 LAWSON LN

133 N. PIXLEY STREET

1770 LA COSTA MEADOWS DRIVE

1995 AGUA MANSA ROAD

10641 FULTON COURT

4225 GARNER ROAD

9225 STELLAR COURT

119 N. MAPLE SUITE A

850 VIA LATA SUITE

#104

850 VIA LATA, SUITE

104

9540 CENTER AVENIE

SUITE 120

4295 E. JURUPA STREET

UNIT #208

CORONA, CA 92883

CORONA, CA 92880

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

ONTARIO, CA 91761

Accepted

Location
Storm Water
Plan
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08District

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-3.7/3.7

Fed Aid

20.20

201130

20.20

201130

Pgm Code

DIR'S ORDER EMERGENCY F.A.

IN THE CITY OF FONTANA, E/O RTE

210/15 CONNECTION RTE 210 @ CHERRY

AVE WB AND EB ENTRANCE RAMPS

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATION.

IN REDLANDS AND HIGHLAND FROM

BASELINE RD OC TO RTE 210/10

SEPARATION

IN RANCHO CUCAMONGA ON ROUTE 210 FROM

LOS ANGELES COUNTY LINE TO  EAST OF

ETIWANDA AVENUE  OVERCROSSING

IN SAN BERNARDINO COUNTY, IN THE CITY

OF COLTON AT N215-E10 CONNECTOR OH

(BR #54 0482G)

Description 

REMOVAL OF BURNED TREES

MODIFY RAMP METER SYSTEMS

INSTALL FIBER OPTIC COMMUNICATION

METHACRYLATE DECK, REPLACE JOINT

THERMOPLASTIC TRAFFIC STRIPE & MARK

REPAIR DAMAGED REBAR

Type Of Work

J. MCLOUGHLIN ENGINEERING

CO.,INC.

KANAAN CONSTRUCTION, INC

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

CHRISP COMPANY

J. MCLOUGHLIN ENGINEERING

CO.,INC.

Contractor

RANCHO CUCAMONGA, CA 91730

AZUSA, CA 91702

LA PUENTE  CA 91748

IRVINE  CA 92606

FREMONT  CA 94538

RANCHO CUCAMONGA, CA 91730

 

(626)334-5775

(626)810-1338

(949)252-0441

(510)656-2840

 

EMUH, GODWIN

NGUYEN, TUAN

RUIZ, MANUEL

GAYED, EZZ

OOI, KEE

CASTRO, ROBERTO

Resident
Engineer

(951)232-3706

(951)830-6820

(951)906-9916

(951)830-6954

(951)840-8323

(951)830-6864

 $1,430,000

 $316,278

 $2,678,762

 $815,244

 $289,855

 $7,275

Bid + CCOs

 $1,214,350

 $318,632

 $1,484,663

 $599,825

 $289,935

 $0

Comp To  date

 $1,214,350

 $0

 $0

 $0

 $0

 $0

This Month

12/13/17

06/01/17

12/13/16

12/04/17

10/18/17

12/21/17

Awarded

12/15/17

07/27/17

01/11/17

12/26/17

11/20/17

01/05/18

Approved

05/30/18

02/20/18

05/24/18

08/10/18

02/20/18

Est Comp

 100%

 100%

 82%

 45%

 100%

 0%

%Time

 85%

 100%

 55%

 74%

 100%

 0%

% Work 

OVER RUN

 

 

 

 

 

Message

08-1J5704

08-1F5104

08-0E5514

08-1F2704

08-1G1914

08-1J7504

Contract 

  

  

ACIM-X071-(69E)

ACIM-S210-(015)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

10641 FULTON COURT

230 S. IRWINDALE AVENUE

929 OTTERBEIN AVENUE, UNIT E

16351 CONSTRUCTION CIRCLE WES

PO BOX 1368

10641 FULTON COURT

9540 CENTER AVENUE,

STE 130

790 VIA LATA SUITE

100

790 VIA LATA, SUITE

100

850 S VIA LATA 100A

9540 CENTER AVENUE,

SUITE 120

850 SOUTH VIA LATA

SUITE 100A

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

COLTON, CA 92324

COLTON, CA 92324

RANCHO CUCAMONGA, CA

91730

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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08District

08-SBD-215-6.6/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-330-40.6/43.5

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

Fed Aid

20.20

201130

HE13

HM2

HM2

Pgm Code

INSTALL FENCE  INSTALL FENCE  INSTALL

FENCE  DIR'S ORDER EMERGENCY F.A.

IN GRAND TERRACE AT BARTON ROAD

INTERCHANGE

NEAR LUCERNE VALLEY FROM 0.6 MILE S/O

BIG HORN AVE TO 0.6 MILE S/O CAMP

ROCK ROAD

NEAR RUNNING SPRINGS FROM 2 MILES S/O

OLD CITY CREEK TO 0.6 MI S/O JCT 18

NEAR RUNNING SPRINGS, FROM 0.6 MI S/O

JCT 18

NR ADELANTO FR 2.2 MILES N/O KRAMER

ROAD TO JCT SR-58 (NORTH ALIGNMENT)

Description 

INSTALL FENCE

RECONSTRUCT INTERCHANGE

COLD IN PLACE RECYCLE EXISTING

REPAIR/REPLACE CULVERTS

REPAIR/REPLACE CULVERTS

CONSTRUCT MEDIAN/WIDEN SHOULDER

Type Of Work

D.C HUBBS CONSTRUCTION

MYERS-RADOS A JOINT VENTURE

MATICH CORPORATION

UNITED ENGINEERING &

CONSTRUCTION, INC

AMERICA PACIFIC CONSTRUCTION

SULLY-MILLER CONTRACTING

COMPANY

Contractor

YUCAIPA, CA 92399

UNKNOWN CA 99999

SAN BERNARDINO  CA 92408

GLENDALE  CA 91203

EASTVALE  CA 92880

BREA  CA 92821

 

(916)283-9950

(909)382-7400

(818)662-8055

(559)577-9999

(714)578-9600

CASTRO, ROBERTO

GEORGES, SAMER

SKEITH, JONATHAN

NGUYEN, NHAN

YOUSSEF, MAGED

Resident
Engineer

(951)830-6864

 

(951)232-3748

(951)295-8503

(909)821-8164

(951)538-3087

 $7,500

 $48,017,108

 $7,749,600

 $814,569

 $336,710

 $17,320,000

Bid + CCOs

 $0

 $8,958,444

 $2,761,748

 $505,598

 $290,477

 $108,950

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/02/18

10/16/17

09/18/17

10/26/17

10/02/17

11/07/17

Awarded

02/01/18

11/06/17

10/06/17

12/18/17

10/27/17

11/29/17

Approved

06/20/20

07/31/18

06/01/18

05/25/18

02/25/18

Est Comp

 0%

 14%

 32%

 76%

 81%

 5%

%Time

 0%

 19%

 36%

 62%

 82%

 1%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

08-1J4604

08-0J0704

08-1H1004

08-0Q6904

08-0Q6804

08-0N9714

Contract 

  

04LN-6208-(023)

  

  

  

HSNH-P395-(267)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

37306 VISTA VIEW DRIVE

UNKNOWN

1596 E HARRY SHEPPARD BLVD

336 NORTH CENTRAL AVE #10A

7161 CITRUS VALLEY AVE

135 S. STATE COLLEGE BLVD.

850 SOUTH VIA LATA

SUITE 100A

15255 BEAR VALLEY

ROAD

850 VIA LATA STE 104

850 SOUTH VIA LATA

SUITE 104

15255 BEAR VALLEY RD

COLTON, CA 92324

HESPERIA, CA 92345

COLTON, CA

COLTON, CA 92324

HESPERIA, CA 92345

Accepted

Location
Storm Water
Plan
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08District

 $1,375,257 $470,864,475 $841,803,555

08-VAR--/0

08-VAR--/0

Fed Aid

HB4N

Pgm Code

VARIOUS LOCATIONS IN RIVERSIDE

(ROUTES 10, 60, & 79) AND SAN

BERNARDINO (ROUTES 15, 40, 95, 138,

210 & 330) COUNTIES

IN RIVERSIDE COUNTY ON RTES 60 & 79

AND IN SAN BERNARDINO COUNTY ON

ROUTES 10, 38, 210 AND 215

Description 

REPLACE DEGRADED ENVIRONMENTAL

DECK METHACRYLATE AND JOINT SEAL

Type Of Work

HIGH LIGHT ELECTRIC INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

RIVERSIDE  CA 92504

IRVINE  CA 92606

(951)352-9646

(949)252-0441

TAHA, ISSA

Resident
Engineer

(951)840-8234

 

 $2,458,888

 $577,324

Bid + CCOs

 $1,869,831

 $0

Comp To  date

 $0

 $0

This Month

01/30/17

03/15/18

Awarded

03/15/17

04/16/18

Approved

05/31/18

Est Comp

 91%

 0%

%Time

 76%

 0%

% Work 

 

 

Message

08-1C6304

08-1H2204

Contract 

ACST-P000-(433)E

  

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

6942 ED PARKLE SUITE A

16351 CONSTRUCTION CIRCLE WES

790 S. VIA LATA SUITE

100

COLTON, CA 92324

Accepted

Location
Storm Water
Plan
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09District

09-INY-6-4.3/8.4

09-INY-168-17.5/18.3

09-INY-178-46.4/47

09-INY-395-77.4/91.6

09-INY-395-100.8/113

09-INY-395-117.3/0

Fed Aid

HB4N

Pgm Code

IN INYO AND MONO COUNTIES NEAR BISHOP

FROM 0.4 MILE NORTH OF _  SILVER

CANYON ROAD TO 0.1 MILE NORTH OF

PUMICE MILL ROAD

IN INYO COUNTY IN BISHOP ON ROUTE 168

FROM 0.1 MILE WEST OF PIONEER LANE TO

ROUTE 395 AND ON ROUTE 395 FROM 0.1

MILE SOUTH OF JAY 

IN INYO COUNTY NEAR SHOSHONE FROM 2.4

MILES EAST OF INYO COUNTY DUMP

STATION ROAD TO 1.4 MILES WEST OF

CHICAGO VALLEY ROAD

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.4 MILE NORTH OF NORTH  FORT

INDEPENDENCE ROAD TO 0.2 MILE SOUTH

OF ELNA ROAD

IN INYO COUNTY NEAR BIG PINE FROM

SOUTH JUNCTION ROUTE 168 TO 0.1  MILE

NORTH OF WARM SPRINGS ROAD

IN INYO COUNTY ON US 395 AT THE

NORTHERN INTERSECTION WITH SEE-VEE

LANE

Description 

WIDEN SHOULDERS

CONSTRUCT CONCRETE SIDEWALKS, CURB

INSTALL MIDWEST GUARDRAIL SYSTEM

DOUBLE CHIP SEAL OVER FABRIC

COLD PLANE EXISTING AC, AC OVERLAY

INSTALL SIGNALS

Type Of Work

GRIFFITH COMPANY

SPECTRUM CONSTRUCTION GROUP,

INC.

CORAL CONSTRUCTION COMPANY

AMERICAN PAVEMENT SYSTEMS,

INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

CALIFORNIA PROFESSIONAL

ENGINEERING, INC.

Contractor

BAKERSFIELD  CA 93308

IRVINE  CA 92618

WILSONVILLE  OR 97070

MODESTO  CA 95354

MODESTO  CA 95354

LA PUENTE  CA 91748

(661)392-6640

(949)299-1400

(503)682-2252

(209)522-2277

(209)522-2277

(626)810-1338

DAMON.CHERENZIA@DOT.CA

.GOV

CHRIS TALBOT

DAMON.CHERENZIA@DOT.CA

.GOV

DAMON.CHERENZIA@DOT.CA

.GOV

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

(760)872-5217

(760)872-0794

 

(760)872-5217

(760)872-5217

(760)937-8955

 $3,083,221

 $2,898,888

 $297,297

 $2,652,895

 $1,197,893

 $692,350

Bid + CCOs

 $278,798

 $347,036

 $0

 $0

 $0

 $115,600

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/18/18

11/09/17

03/29/18

02/08/18

02/22/18

10/02/17

Awarded

02/02/18

12/18/17

04/17/18

03/05/18

03/09/18

10/27/17

Approved

08/01/18

10/26/18

10/01/18

10/01/18

04/24/18

Est Comp

 17%

 26%

 0%

 0%

 0%

 33%

%Time

 9%

 12%

 0%

 0%

 0%

 17%

% Work 

 

 

 

SUSPENDED

SUSPENDED

 

Message

09-364604

09-352104

09-370204

09-365804

09-370804

09-356804

Contract 

HSNH-P006-(012)E

ACST-X027-(009)E

STPG-S178-(066)E

ACNH-P395-(269) 

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

32 EDELMAN

PO BOX 347

1012 11TH STREET #1000

1012 11TH STREET #1000

929 OTTERBEIN AVE

500 S. MAIN ST

500 S. MAIN ST.

500 S. MAIN ST

500 S. MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

09-KER-14-16.2/35.5

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

09-MNO-395-80.6/84.1

Fed Aid

HM1

HM1

HM

HA12

HB34

HB1

Pgm Code

IN KERN COUNTY NEAR MOJAVE ON ROUTE

14 FROM 0.1 MILE N OF BUSINESS 58 TO

ROGERS ROAD AND NEAR WELDON ON RTE

178 FROM KELSO VALLEY 

IN MONO COUNTY ABOUT 17 MILES NORTH

OF BRIDGEPORT FROM TUOLUMNE COUNTY TO

0.4 MILE EAST OF WOLF CREEK BRIDGE

IN MONO COUNTY NEAR JUNE LAKE FROM

ROUTE 395 TO 0.1 MILE WEST OF POWER

HOUSE ROAD

IN MONO COUNTY AT THE CRESTVIEW  AT

THE CRESTVIEW SATELLITE MAINTENANCE

STATION.

IN MONO COUNTY NEAR LEE VINING FROM

0.4 MILES N OF VISITOR CENTER ROAD TO

0.7 MILES N OF PICNIC GROUNDS RD

IN MONO COUNTY NEAR BRIDGEPORT FROM

BUCKEYE ROAD TO 2.9 MILES SOUTH OF

SWAUGER CANYON ROAD

Description 

CONSTRUCT ASPHALT RUBBER CHIP SEAL

COLD PLANE ASPHALT CONCRETE

SCRUB SEAL

CONSTRUCT EQUIPMENT STORAGE BLDG

MITIGATE MONO LAKE ROCKFALL

CONSTRUCT PULVERIZED ROADBED, HMA,

Type Of Work

VSS INTERNATIONAL, INC.

QUALCON CONTRACTORS, INC.

AMERICAN PAVEMENT SYSTEMS,

INC.

RE COM DEVELOPMENT COMPANY

PAPICH CONSTURCTION CO. INC.

PAPICH CONSTRUCTION COMPANY,

INC.

Contractor

WEST SACRAMENTO  CA 95691

MINDEN  NV 89423

MODESTO  CA 95354

BISHOP  CA 93514

ARROYO GRANDE, CA 93420

PISMO BEACH  CA 93448

(916)373-1500

(775)782-2006

(209)522-2277

(760)873-3301

(805)473-3016

(805)473-3016

LEE.SCOTESE@DOT.CA.GOV

H. J. BLOMMER

H. J. BLOMMER

H. J. BLOMMER

LEE.SCOTESE@DOT.CA.GOV

Resident
Engineer

 

(760)937-8955

(760)649-7906

(760)648-7906

(760)648-7906

(760)937-8955

 $4,037,120

 $1,385,425

 $388,676

 $2,896,480

 $6,714,212

 $10,303,838

Bid + CCOs

 $0

 $898,758

 $27,550

 $1,238,423

 $6,042,777

 $765,756

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

05/02/18

05/24/17

04/13/17

01/31/17

03/09/15

07/14/17

Awarded

05/18/18

06/09/17

05/09/17

05/09/17

03/26/15

08/09/17

Approved

12/01/18

04/27/18

08/01/18

11/16/18

11/24/21

11/29/18

Est Comp

 0%

 71%

 20%

 44%

 100%

 6%

%Time

 0%

 67%

 7%

 43%

 91%

 7%

% Work 

 

 

 

 

 

 

Message

09-371004

09-368104

09-361204

09-356104

09-335004

09-350804

Contract 

  

  

  

  

HSNH-P395-(249)E

HSNH-P395-(265)E

  

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3785 CHANNEL DRIVE

1645 ESMERALDA AVENUE

1012 11TH STREET

2488 DIXON LANE

398 SURISE TERRACE

PO BOX 2210

500 S. MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 SOUTH MAIN ST

500 S. MAIN ST

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $38,221 $21,178,516 $50,819,345

09-MNO-395-106.3/118.7

09-MNO-999-/0

09-VAR--/0

Fed Aid

HA22

HM1

HM1

Pgm Code

IN MONO COUNTY AT AND NEAR COLEVILLE

FROM EAST SIDE LANE TO 1.7 MI N OF

ROUTE 89 AND 0.9 MI S OF THE NEVADA

STATE LINE TO THE NEVA

IN INYO AND MONO COUTIES ON ROUTE 89

FROM THE ALPINE/MONO COUNTY LINE TO

ROUTE 395 AND ON ROUTE 395 AT VARIOUS

LOCATIONS

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS FROM 0.7 MILES__ SOUTH OF

COTTONWOOD ROAD TO 1.6  MILES NORTH

OF VIRGINIA LAKES RO

Description 

COLD PLANE/RECYCLING/HMA

ASPHALT RUBBER CHIP SEAL

CONSTRUCT POLYMER MODIFIED EMULSION

Type Of Work

ROAD AND HIGHWAY BUILDERS LLC

AMERICAN PAVEMENT SYSTEMS,

INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

Contractor

RENO  NV 89431

MODESTO  CA 95354

SAN FRANCISCO CA 941398323

(775)852-7200

(209)522-2277

(916)383-1756

H. J. BLOMMER

Resident
Engineer

(760)648-7906

 

 

 $11,205,287

 $1,989,837

 $1,075,926

Bid + CCOs

 $11,463,817

 $0

 $0

Comp To  date

 $38,221

 $0

 $0

This Month

07/12/16

02/06/18

01/22/18

Awarded

07/26/16

02/22/18

02/09/18

Approved

05/04/18

10/01/18

10/01/18

Est Comp

 100%

 0%

 0%

%Time

 99%

 0%

 0%

% Work 

OVER RUN

 

 

Message

09-364304

09-370404

09-370504

Contract 

NHP-P395-(   )2

  

  

 E-    -()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

96 GLEN CARREN CIRCLE #106

1012 11TH STREET #1000

PO BOX 398323

500 SOUTH MAIN ST

BISHOP, CA 93514

Accepted

05/16/18

Location
Storm Water
Plan
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10District

10-ALP-4-/0

10-AMA-16-/9.4

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

Fed Aid

HM1

HM2

HA22

HA22

Pgm Code

IN ALPINE, AMADOR, & CALAVERAS

COUNTIES AT VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR RANCHO  MURIETA

FROM SACRAMENTO COUNTY LINE TO ROUTE

49

IN AMADOR COUNTY AT AND NEAR PINE

GROVE FROM 0.1 MILE EAST OF COURT

STREET TO 0.2 MILE EAST OF WAGON

WHEEL DRIVE

IN AMADOR COUNTY AT THE PEDDLER  HILL

MAINTENANCE STATION

IN AMADOR COUNTY NEAR SILVER LAKE ON

STATE ROUTE 88 FROM 0.3 MILE  EAST OF

PEDDLER HILL ROAD TO 2.0 MILES WEST

OF TRAGEDY SPRINGS 

IN AMADOR COUNTY NEAR CARSON SPUR ON

STATE ROUTE 88 FROM SILVER LAKE

CAMPGROUND TO ALPINE COUNTY LINE

Description 

REMOVE TREES

RHMA OVERLAY

RUBBERIZED HOT MIX ASPHALT

SALT STORAGE SHED

DIGOUT AND REPAIR LOCALIZED AREAS

PAVEMENT REPAIR

Type Of Work

STEVE MANNING CONSTRUCTION,

INC.

TELFER PAVEMENT TECHNOLOGIES,

LLC

CHESTER BROSS CONSTRUCTION

COMPANY

BRM

CHESTER BROSS CONSTRUCTION

COMPANY

CHESTER BROSS CONSTRUCTION

COMPANY

Contractor

REDDING  CA 96049

MCCLELAN  CA 95652

HANNIBAL, MO 63401

HOLLISTER  CA 95023

HANNIBAL  MO 63401

HANNIBAL  MO 63401

(530)222-0810

(916)175-6000

(573)221-5958

(406)261-5359

(573)221-5958

(573)221-5958

IQBAL AULAKH

PAWAN K GARG

COLIN DORAN

OSHITA, STAN

OSHITA, STAN

Resident
Engineer

 

(209)479-3608

(209)333-6972

(209)754-1017

(209)333-6928

(209)333-6928

 $8,362,200

 $2,061,946

 $4,993,888

 $421,245

 $5,904,000

 $4,369,954

Bid + CCOs

 $0

 $1,872,557

 $5,069,263

 $412,272

 $4,237,931

 $2,638,393

Comp To  date

 $0

 $0

 $235,576

 $0

 $0

 $0

This Month

04/26/18

04/21/17

06/23/15

05/05/17

06/25/15

04/28/15

Awarded

05/16/18

05/09/17

07/08/15

06/22/17

07/15/15

05/08/15

Approved

05/03/18

05/31/18

01/22/18

12/31/17

12/31/17

Est Comp

 0%

 100%

 100%

 64%

 100%

 100%

%Time

 0%

 100%

 98%

 97%

 70%

 60%

% Work 

 

 

OVER RUN

 

SUSPENDED

OVER RUN

Message

10-1F6414

10-1F5704

10-0V9004

10-1G4904

10-0W5904

10-0W6004

Contract 

  

ACST-P016-(040)E

NHP-P088-(067)E

  

NHP-P088-(065)E

NHP-P088-(063)E

  

--()

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 491660

4522 PARKER AVE BLDG700 STE35

PO BOX 430

50 MARQUERITE DR.

P.O. BOX 430

P.O. BOX 430

850 S. GUILD AVE.

1110 W KETTLEMAN LANE

560 MOUNTAIN RANCH

ROAD

1110 WEST KETTLEMAN

LANE #35

1110 WEST KETTLEMAN

LANE, #35

LODI, CA 95240

LODI CA 95240

SAN ANDREAS, CA. 95249

LODI, CA 95240

LODI, CA 95240

Accepted

05/03/18

Location
Storm Water
Plan
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10District

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-49-20.5/25

10-CAL-49-/30.3

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

Fed Aid

HM1

HM1

HA23

HB1

HM3

Pgm Code

IN CALAVERAS COUNTY ON STATE ROUTE 4

FROM WHITE PINES AND BIG TREES STATE

PARK ENTRANCE

IN CALAVERAS COUNTY AT AND NEAR

COTTAGE SPRINGS FROM MEKO DRIVE  TO 1

MILE EAST OF CONNECTION OLD HIGHWAY

IN CALAVERAS COUNTY NEAR SAN  ANDREAS

FROM ROUTE 12 TO 0.7 MILE NORTH OF

NORTH LOMBARDI DRIVE AND FROM 0.6

MILE SOUTH OF ROUTE 26 

IN AMADOR, CALAVERAS, TUOLUMNE,

MARIPOSA, MERCED, SAN JOAQUIN,

STANISLAUS COUNTIES ON ROUTES 4, 5,

12, 26, 49, 88, 108, 120, 140.

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN MERCED AND STANISLAUS COUNTIES AT

VARIOUS LOCATIONS

Description 

CONSTRUCT WALL FOR SEDIMENT CONTROL

HMA RESURFACING

RHMA OVERLAY

REMOVE DEAD OR DYING DROUGHT

REPLACE JOINT SEALS, POLYESTER

POLYESTER CONCRETE OVERLAY, REPLACE

Type Of Work

K.W. EMERSON, INC.

CHESTER BROSS CONSTRUCTION

COMPANY

GEORGE REED, INC.

PHILLIPS AND JORDAN, INC.

MYERS AND SONS CONSTRUCTION,

LP

MYERS AND SONS CONSTRUCTION,

LP

Contractor

SAN ANDREAS  CA 95244

VALLEY SPRINGS CA 95252

MODESTO  CA 95352

KNOXVILLE  TN 37922

SACRAMENTO  CA 95834

SACRAMENTO  CA 95834

(209)754-3839

(573)221-5958

(209)523-0730

(919)388-4222

(916)283-9950

(916)283-9950

PAWAN K GARG

TONY CIPPONERI

MUHAMMD RAHMAN

MUHAMMAD RAHMAN

Resident
Engineer

(209)479-3608

(209)333-6972

 

(209)599-1940

(559)905-5501

(559)905-5501

 $7,110,218

 $2,234,159

 $2,492,257

 $2,017,647

 $3,364,231

 $3,300,392

Bid + CCOs

 $4,856,316

 $405,525

 $0

 $389,746

 $8,050

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

10/24/16

03/11/16

04/23/18

02/08/18

03/13/18

03/23/18

Awarded

11/28/16

03/29/16

05/18/18

04/03/18

04/03/18

04/17/18

Approved

08/01/18

05/31/17

10/11/18

10/25/18

Est Comp

 59%

 98%

 0%

 17%

 8%

 0%

%Time

 68%

 19%

 0%

 19%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

10-0F2804

10-1E4404

10-1H4404

10-1F6404

10-1G3304

10-1G5004

Contract 

ACST-PP00-(152)E

  

ACNH-P049-(174)E

  

  

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

413 W SAINT CHARLES

39 CALIFORNIA ST PMB118

P.O. BOX 4760

10201 PARKSIDE DRIVE

4600 NORTHGATE BLVD STE 100

4600 NORTHGATE BLVD SUITE 100

850 S. GUILD AVE.

STE. 107

1110 W KETTLEMAN LANE

#35

952 GOODWIN DRIVE

3469 YEAGER DRIVE.

3469 YEAGER DRIVE

LODI, CA 95240

LODI CA 95240

RIPON, CA 95366

MADERA CA 93637

MADERA, CA. 93637

Accepted

Location
Storm Water
Plan
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10District

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

Fed Aid

HM1

HB1

HM1

HM3

HM3

HB1

Pgm Code

IN MERCED COUNTY AT AND NEAR SANTA

NELLA FROM ROUTE 152/33 SEPARATION TO

SOUTH JUNCTION ROUTE  140/SULLIVAN

ROAD

IN MERCED COUNTY ABOUT 2 MILES SOUTH

OF MERCED ON STATE ROUTE 59 FROM 0.33

MILE SOUTH TO 0.37 MILE NORTH OF

MISSION AVE/DICKENSEON

IN MERCED COUNTY IN AND NEAR MERCED

FROM SOUTH FORK BLACK RASCAL CANAL TO

0.1 MILE SOUTH OF OAKDALE ROAD

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

IN MERCED COUNTY AT VARIOUS LOCATIONS

IN AND NEAR MERCED FROM CHILDS AVENUE

OVERCROSSING TO GRIFFITH ROAD

OVERCROSSING

AT VARIOUS LOCATIONS

Description 

SLURRY SEAL, HMA, AND RHMA OVERLAY

INSTALL LEFT TURN CHANNELIZATION

0.1' RAC (G) OVERLAY

TREAT BRIDGE DECK,REPLACE APPROACH

SLABS

TREAT BRIDGE DECKS

RELOCATE OVERHEAD-SIGH STRUCTURES

Type Of Work

GRANITE CONSTRUCTION COMPANY

AGEE CONSTRUCTION CORPORATION

TEICHERT CONSTRUCTION

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

STOUDENMIRE CORPORATION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

FRESNO  CA 93706

CLOVIS  CA 93612

ROSEVILLE  CA 95661

IRVINE CA 92606

ATASCADERO  CA 93422

IRVINE  CA 92606

(559)441-5700

(559)299-3290

(916)757-6400

(949)252-0441

(805)461-1454

(949)252-0441

RAAID ABOUZEDAN

SIAMAK SIRANG

DEOL, SUKHI

KEVIN KEISTER

Resident
Engineer

 

 

(559)287-2255

(209)610-3932

(209)656-6862

(831)445-5160

 $2,993,142

 $922,402

 $1,826,508

 $582,950

 $503,889

 $2,800,680

Bid + CCOs

 $0

 $0

 $0

 $410,660

 $6,250

 $2,753,100

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/07/17

05/01/17

03/19/18

05/18/17

03/11/16

11/18/16

Awarded

11/28/17

05/18/17

04/09/18

06/12/17

04/12/16

12/06/16

Approved

08/13/18

06/10/18

11/23/16

12/29/17

Est Comp

 0%

 0%

 0%

 86%

 55%

 100%

%Time

 0%

 0%

 0%

 66%

 1%

 100%

% Work 

 

 

 

 

 

OVER RUN

Message

10-1G7704

10-0U5204

10-1H4304

10-1E27A4

10-1E2704

10-0Y6204

Contract 

  

HSST-P059-(074)E

  

  

  

ACHS-NHPG-(099)6

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1039 HOBLITT AVE

400 SUNRISE AVE, SUITE 300

16351 CONSTRUCTION CIRCLE WES

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIRCLE WES

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

2374 INDUSTRIAL ROWE

3469 YEAGER DRIVE

TURLOCK, CA 95380

TURLOCK, CA 95380

TURLOCK, CA 95380

MADERA, CA.93637

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

10District

10-MER-99-15.1/16

10-MER-99-15.8/17.3

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-SJ-4-2.1/2.1

Fed Aid

HB1

HA21

HA22

HB1

HA42

Pgm Code

IN MERCED COUNTY  CITY OF MERCED FROM

0 STREET TO  NORTH OF JUNCTION ROUTE

140/59

IN MERCED COUNTY IN MERCED ON STATE

ROUTE 99 FROM NORTH OF V STREET TO

BLACK RASCAL CANAL BRIDGE

IN MERCED AND STANISLAUS COUNTIES

NEAR TURLOCK FROM 0.3 MILE NORTH OF

BRADBURY ROAD OVERCROSSING TO 0.2

MILE NORTH OF STANISLAUS C

IN MERCED COUNTY NEAR MERCED FROM

MADERA COUNTY LINE TO OWENS CREEK

BRIDGE AND IN AND NEAR ATWATER AND

LIVINGSTON FROM WEBBER CANA

IN MERCED COUNTY NEAR TURLOCK ON

STATE ROUTE 165 AT FOWLER AVENUE

IN SAN JOAQUIN COUNTY ON WESTBOUND SR

4 AT 2.3 MILES WEST OF MIDDLE RIVER

BRIDGE

Description 

PLACE MVP/STAIR CASES/WEED BARRIER

INSTALL ABOUT 220 TREES AND 800

PAVEMENT REHABILITATION

REPLACE TRAFFIC STRIPE

INSTALL LEFT TURN CHANNELIZATION

ROCK SLOPE PROTECTION

Type Of Work

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

A TEICHERT&SON INC.  DBA

TEICHERT CONSTRUCTION.

CENTERLINE STRIPING CO., INC.

TEICHERT CONSTRUCTION

ETIC

Contractor

FRESNO  CA 93706

HERCULES  CA 94547

ROSEVILLE, CA. 95661

ELK GROVE  CA 95624

DAVIS  CA 956169410

PLEASANT HILL  CA 94523

(559)441-5700

(510)741-9226

 

(916)686-8860

(530)406-4200

(925)602-4710

BRENT HAROLDSEN

ALFRED BLUM / STAN

OSHITA

MUHAMMAD RAHMAN

JOHNNY REYES

Resident
Engineer

(559)675-5261

(209)333-6928

(559)905-5501

 

(209)988-2764

 

 $1,515,496

 $619,421

 $10,997,707

 $2,094,245

 $1,616,368

 $150,509

Bid + CCOs

 $1,500,524

 $642,119

 $3,153,762

 $0

 $1,597,491

 $0

Comp To  date

 $0

 $2,895

 $0

 $0

 $0

 $0

This Month

06/24/16

08/20/14

11/17/17

03/06/18

10/27/16

11/08/17

Awarded

07/15/16

09/08/14

11/30/17

03/29/18

11/10/16

11/28/17

Approved

01/17/18

12/31/18

01/16/19

02/20/18

Est Comp

 100%

 0%

 22%

 0%

 100%

 0%

%Time

 100%

 0%

 29%

 0%

 100%

 0%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

10-0X6304

10-0K0214

10-1C1804

10-1H8304

10-0U2904

10-0P8404

Contract 

NHP-P099-(   )5

  

ACNH-P099-(617)E

  

ACHS-STPP-(651)1

  

 E-    -()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

400SUN RISE AVE, SUITE 300

9847 DINO DRIVE

24207 COUNTY ROAD 100A

2285 MORELLO AVENUE

3469 YEAGER DRIVE,

SUITE 109

1110 WEST KETTLEMAN

LANE, #35

3469 YEAGER DRIVE

2374 INDUSTRIAL ROWE

MADERA CA 93637

LODI, CA 95240

MADERA, CA. 93637

TURLOCK,95380

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

10District

10-SJ-4-14.8/14.8

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

Fed Aid

20.80.315

000

HM

Pgm Code

IN SAN JOAQUIN COUNTY ON STATE ROUTE

4 PM T14.83 AT SEAPORT VIADUCT

(#290350)  DIRECTOR'S ORDER EMERGENCY

F.A.

IN SAN JOAQUIN COUNTY NEAR STOCKTON

FROM ADELBERT AVENUE TO 0.4 MILE WEST

OF VAN ALLEN ROAD

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY NEAR BANTA ON

RTE 5 AT SB 1-5/I-580 SEPARATION & IN

TRACY ON RTE 205 FROM MOUNTAIN HOUSE

PARKWAY OVERCROSSIN

IN SAN JOAQUIN COUNTY IN STOCKTON AT

VARIOUS BRIDGE LOCATIONS

IN SAN JOAQUIN COUNTY IN STOCKTON AT

STOCKTON CHANNEL VIADUCT

Description 

REPAIR CRACKS ON CONCRETE BRIDGE

GIRDERS

COLD PLANE AC & REPLACE WITH RHMA

BRIDGE DECKS/REPLACE JOINT SEALS

BRIDGE DECKS/REPLACE JOINT SEALS

SEISMIC RETROFIT OF VARIOUS BRIDGES

REPAIR BRIDGE CROSSFRAMES

Type Of Work

NEUDECK CONCRETE RESTORATION

INC

GEORGE REED, INC.

STOUDENMIRE CORPORATION

PETERSON/CHASE GENERAL

ENGINEERING CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ABHE & SVOBODA, INC.

Contractor

CERES, CA  95307

MODESTO  CA 95352

ATASCADERO  CA 93422

IRVINE CA 92606

IRVINE  CA 92606

JORDAN  MN 55352

 

(209)523-0734

(805)461-1454

(949)252-0441

(949)252-0441

(952)447-6025

DEOL, HARMINDER

SCHEIBER TROY

QUAN H. TRINH

QUAN H. TRINH

DAVID ABLEDU

ARIEL I. MENDOZA

Resident
Engineer

(209)609-4910

(209)948-3966

(209)471-4008

(209)471-4008

(209)483-5812

(209)471-4008

 $385,000

 $2,410,021

 $449,329

 $562,370

 $2,014,064

 $290,912

Bid + CCOs

 $301,628

 $1,955,832

 $85,948

 $562,327

 $267,149

 $272,616

Comp To  date

 $0

 $0

 $0

 $6,808

 $0

 $0

This Month

12/26/17

11/07/17

02/22/16

05/18/17

11/07/17

03/02/17

Awarded

01/12/18

11/28/17

03/09/16

05/30/17

12/18/17

03/15/17

Approved

05/31/18

06/04/18

09/28/16

04/30/18

03/26/19

09/29/18

Est Comp

 94%

 75%

 75%

 83%

 25%

 24%

%Time

 78%

 81%

 19%

 93%

 13%

 99%

% Work 

 

 

 

 

 

 

Message

10-1H8904

10-1F6304

10-1E1804

10-1E18A4

10-0G7204

10-1E8904

Contract 

  

ACNH-P004-(153)E

  

  

ACNH-X077-(025)E

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

3816 DON PEDRO RD

PO BOX 4760

1680 EL CAMINO REAL SUITE 4

16351 CONSTRUCTION CIR. WEST

16351 CONSTRUCTION CIRCLE WES

18100 DAIRY LANE

611 SAN JUAN AVE

3663 ARCH ROAD SUITE

500

611 SAN JUAN AVE

611 SAN JUAN AVE

850 GUILD AVENUE #107

611 SAN JUAN AVE

STOCKTON, CA 95203

STOCKTON CA 95215

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-12-18.7/20.9

Fed Aid

HM3

HA22

HB71

HM1

Pgm Code

IN SAN JOAQUIN COUNTY IN STOCKTON AT

SMITH CANAL BRIDGE AND IN  LATHROP AT

ROUTE 5/120 SEPERATION OVERHEAD

IN SAN JOAQUIN COUNTY IN AND NEAR

STOCKTON FROM HAMMER LANE ________

UNDERCROSSING TO SACRAMENTO COUNTY

LINE

IN SJ CO IN & NEAR LATHROP FROM___

STA CO LINE TO LATHROP ROAD UC & IN &

NEAR STOCKTON FROM 0.4 MI___ N OF

HOSPITAL RD TO SACRAMEN

IN SAN JOAQUIN COUNTY NEAR TERMINOUS

FROM MOKELUMNE RIVER BRIDGE TO LITTLE

POTATO SLOUGH BRIDGE

IN SAN JOAQUIN COUNTY IN THE CITY OF

LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL

STREET AND SOUTH CENTRAL  AVENUE

IN SAN JOAQUIN COUNTY IN AND NEAR

LODI FROM GUILD AVENUE TO BRUELLA

ROAD

Description 

PLACE POLYESTER CONCRETE ON BRIDGE

PCC SLAB REPLACEMENT

REPLACE TRAFFIC STRIPE

ROADWAY REHABILITATION

UPGRADE CURB RAMPS, SIDEWALKS AND

0.25' HMA (TYPE A) OVERLAY

Type Of Work

MYERS AND SONS CONSTRUCTION,

LP

FBD VANGUARD CONSTRUCTION

SPECIALIZED PAVEMENT MARKING,

INC.

OC JONES & SONS, INC

AMERICA PACIFIC CONSTRUCTION

GEORGE REED, INC.

Contractor

SACRAMENTO  CA 95834

LIVERMORE  CA 94550

TUALATIN  OR 97062

BERKELEY CA 94710

EASTVALE  CA 92880

MODESTO  CA 95352

(916)283-9950

(925)245-1300

(503)885-0420

(510)526-3424

(559)577-9999

(209)523-0730

BERRY GREG / OSHITA,

STAN

QUAN H. TRINH

Resident
Engineer

 

 

 

(209)333-6928

(209)471-4008

 

 $1,570,681

 $3,106,239

 $4,008,513

 $39,205,060

 $457,424

 $988,005

Bid + CCOs

 $0

 $0

 $0

 $35,961,156

 $443,438

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/13/18

03/23/18

03/06/18

08/13/13

11/08/17

02/22/18

Awarded

04/03/18

04/11/18

04/03/18

08/28/13

11/17/17

03/20/18

Approved

12/31/18

05/22/18

Est Comp

 0%

 0%

 0%

 89%

 95%

 0%

%Time

 0%

 0%

 0%

 89%

 93%

 0%

% Work 

 

 

 

 

 

 

Message

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

10-1G7804

Contract 

  

  

  

NH-P012-(112)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

4600 NORTHGATE BLVD STE 100

651 ENTERPRISE COURT

11095 SW INDUSTRIAL WAY STE A

1520 FOURTH STREET

7161 CITRUS VALLEY AVE

P.O. BOX 4760

1110 WEST KETTLEMAN

LANE, #35

850 S GUILD AVE,

SUITE 17

LODI, CA 95240

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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04/20/18 Statement of Ongoing Contracts as of 05/29/18

10District

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-18.5/22.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

Fed Aid

HE13

HM1

HB4N

HA22

Pgm Code

IN SJ CO FM 0.1 M S OF S JCT 120/99

SEP TO 0.2 M N OF LATHROP RD OC & FM

0.3 M N OF ARCH RD UC TO 0.1 M N OF

MARSH ST PED OC & 0.1

IN SAN JOAQUIN COUNTY IN AND NEAR

MANTECA FROM 1.0 MILE NORTH OF LOUISE

AVENUE TO 0.3 MILE NORTH OF LATHROP

ROAD__________________

IN SAN JOAQUIN COUNTY IN STOCKTON ON

ROUTE 99 FROM 0.1 MILE NORTH OF MARSH

STREET PEDESTRIAN OC TO HAMMER LANE

OC

ON STATE ROUTE 99 IN MERCED,

STANISLAUS AND SAN JOAQUIN CNTY

IN SAN JOAQUIN COUNTY, AT SJ

120/MCHENRY AVENUE, STAA IMPROVMENT

IN SAN JOAQUIN COUNTY NEAR VERNALIS

ON SR 132 FROM I-580 TO STANISLAUS

COUNTY LINE

Description 

REPLACE TRAFFIC STRIPE

REPLACEMENT PLANTING AND IRRIGATION

0.1 RHMA OVERLAY

TREE PRUNING AND REMOVAL

WIDENING INTERSECTION

REPAIR PCC PAVEMENT

Type Of Work

CENTERLINE STRIPING CO., INC.

WABO LANDSCAPE & CONSTRUCTION

TEICHERT CONSTRUCTION

THE PROFESSIONAL TREE CARE CO.

GEORGE REED, INC.

BAY CITIES PAVING & GRADING,

INC.

Contractor

ELK GROVE  CA 95624

HERCULES  CA 94547

ROSEVILLE  CA 95661

BERKELEY  CA 94710

MODESTO  CA 95352

CONCORD  CA 94520

(916)686-8860

(510)741-9226

(916)757-6400

(510)549-3954

(209)523-0730

(925)687-6666

RANBIR BHULLAR

OSHITA, STANLEY /

CASEY, COREY

OBAIDULLAH RASHID

"ABDUL"

OBAIDULLAH RASHID

"ABDUL"

WALI WAZIRI

Resident
Engineer

(209)639-4306

(209)608-0711

(209)470-8782

 

(209)470-8782

(209)470-8790

 $1,427,250

 $1,717,000

 $4,683,000

 $4,500,100

 $481,890

 $22,418,109

Bid + CCOs

 $365,568

 $0

 $51,425

 $1,754,191

 $249,659

 $15,530,597

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

02/16/18

03/29/18

03/13/18

09/18/17

12/22/17

07/20/16

Awarded

03/20/18

04/17/18

04/03/18

10/13/17

01/05/18

08/11/16

Approved

07/11/18

12/31/22

07/24/18

12/04/18

07/09/18

11/17/18

Est Comp

 18%

 0%

 18%

 46%

 42%

 71%

%Time

 26%

 0%

 1%

 39%

 52%

 69%

% Work 

 

 

SUSPENDED

 

 

 

Message

10-1H8504

10-0E6144

10-1G8204

10-1F2704

10-1C6604

10-0G8204

Contract 

  

STPL-6210-(012)

  

ACNH-P099-(615)E

  

NHP-P132-(050)E

  

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

9847 DINO DRIVE

726 ALFRED NOBEL DR.

400 SUNRISE AVE, STE. 300

2828 8TH STREET

P.O. BOX 4760

1450 CIVIC CT #400 BLDG B

3663 ARCH RD, SUITE

500

850 SOUTH GUILD

AVENUE, #107

3663 ARCH ROAD,

SUITE-500

3663 ARCH ROAD,

SUITE-500

611 SAN JUAN AVENUE

STOCKTON, CA 95215-8315

LODI, CA 95240

STOCKTON, CA 95215

STOCKTON, CA 95215

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-STA-5-/28.1

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-STA-99-/24.7

10-TOU-49-/6.5

Fed Aid

TEA1

HB1

HB4N

20.20.201

130

Pgm Code

IN STA CO IN & NEAR THE CITY OF

WESLEY FROM MER CO LINE TO SJ CO LINE

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK, CERES AND MODESTO AT VARIOUS

LOCATIONS FROM LINWOOD AVENUE

OVERCROSSING TO BECKWITH ROAD

IN STANISLAUS COUNTY IN MODESTO ON

STATE ROUTE 99 AT CARPENTER ROAD/

BRIGGSMORE AVENUE SOUTHBOUND  OFFRAMP

IN STANISLAUS AND SAN JOAQUIN CO IN

MODESTO, SALIDA, RIPON AND_____

MANTECA FROM 0.5 MILES SOUTH OF

PALENDALE AVE OC TO YOSEMITE 

IN STANISLAUS COUNTY IN AND NEAR

TURLOCK AND MODESTO FROM MERCED

COUNTY LINE TO SAN JOAQUIN COUNTY

LINE

IN TUOLUMNE COUNTY ON STATE ROUTE 49

FROM MARIPOSA/TUOLUMNE COUNTY LINE TO

JUNCTION OF SR-12/SR-49  DIR'S ORDER

EFA 10A2016

Description 

REPLACE TRAFFIC STRIPE

CONCRETE SLOPE PAVING, RAILING

RECONSTRUCT RAMP, INSTALL TURN LANE

LENGTHEN EXST LN TRANS & CONST AUX

REPLACE TRAFFIC STRIPE

ROADWAY WASHOUT AND SLOPE REPAIR

Type Of Work

CHRISP COMPANY

WESTERN STRUCTURES

GRANITE CONSTRUCTION COMPANY

BAY CITIES PAVING & GRADING,

INC.

SPECIALIZED PAVEMENT MARKING,

INC.

GEORGE REED INC

Contractor

FREMONT  CA 94539

RIVERSIDE CA 92503

SACRAMENTO  CA 95827

CONCORD  CA 94520

TUALATIN  OR 97062

MODESTO, CA  95354

(510)656-2840

(951)352-4300

(916)855-4400

(925)687-6666

(503)885-0420

 

HASSAN JAKHAR

TONY CIPPONERI

CHRIS HANSON

CHRIS HANSON

TONY CIPPONERI

DORAN, COLIN

Resident
Engineer

(209)639-4304

(209)599-1940

(209)479-4053

(209)479-4053

(209)599-1940

(209)754-1017

 $1,381,483

 $944,362

 $5,302,356

 $12,564,189

 $2,351,580

 $4,985,000

Bid + CCOs

 $289,943

 $0

 $4,779,238

 $106,060

 $1,993,480

 $1,084,108

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/06/18

12/27/12

10/31/16

12/20/17

03/13/18

03/23/18

Awarded

03/29/18

02/20/13

11/28/16

01/04/18

04/03/18

03/23/18

Approved

07/03/18

07/10/18

07/02/18

05/30/18

Est Comp

 23%

 0%

 81%

 8%

 33%

 40%

%Time

 21%

 0%

 89%

 1%

 85%

 22%

% Work 

 

 

 

 

 

 

Message

10-1H8704

10-0S7804

10-0X5604

10-1C3004

10-1H8404

10-1J6704

Contract 

  

ACST-P099-(564)E

ACHS-NHPP-(996)0

ACNH-P099-(616)E

  

  

  

  P0-99 5-(4E)

--()

--()

  

  

  

--()

  

  

  

  

  

WPCP

  

  

  

  

43650 OSGOOD ROAD

6005 TYLER STREET

4001 BRADSHAW ROAD

1450 CIVIC CT BLDG B #400

11095 SW INDUSTRIAL WAY STE A

140 EMPIRE AVE

3469 YEAGER DRIVE

952 GOODWIN DRIVE

3663 ARCH ROAD

952 GOODWIN DRIVE

952 GOODWIN DRIVE

560 MOUNTAIN RANCH RD

MADERA, CA 93637

RIPON CA 95366

STOCKTON CA 95215

STOCKTON CA 95215

RIPON, CA 95366

SAN ANDREAS, CA 95249

Accepted

Location
Storm Water
Plan
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10District

 $245,280 $104,936,823 $223,994,269

10-TUO-49-12.8/16.5

10-TUO-49-/6.4

10-TUO-108-16.1/18.1

10-TUO-108-/0

10-TUO-120-11.2/18.2

Fed Aid

HM1

HA22

HA22

Pgm Code

IN TUOLUMNE COUNTY AT VARIOUS

LOCATIONS

IN TUOLUMNE COUNTY AT AND NEAR

MOCASSIN FROM MARIPOSA COUNTY LINE TO

ROUTE 120 AND IN AND NEAR SONORA FROM

0.1 MILE NORTH OF PESCE

IN TUOLUMNE COUNTY NEAR LONG BARN ON

STATE ROUTE 108 FROM LYONS DAM ROAD

TO 0.4 MILE EAST OF WEST LONG BARN

CONNECTION

IN MARIPOSA, AND TUOLUMNE____

COUNTIES AT VARIOUS LOCATIONS

IN TUOLUMNE AND STANISLAUS COUNTY,

NEAR OAKDALE AND SONORA, FROM WEST OF

LANCASTER ROAD TO MOCCASIN CREEK

BRIDGE. REHABILITATE PAV

Description 

RHMA OVERLAY

RHMA OVERLAY

PAVEMENT PRESERVATION

TREE REMOVAL

SHOULDER WIDENING

Type Of Work

A. TEICHERT & SON, INC DBA

TEICHERT CONSTRUCTION

GEORGE REED, INC.

GEORGE REED, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

GEORGE REED, INC.

Contractor

ROSEVILLE  CA 95661

MODESTO  CA 95352

MODESTO  CA 95354

SONORA CA 95370

MODESTO  CA 95352

(916)757-6400

(209)523-0734

(209)523-0734

(415)830-0169

(209)523-0734

COLIN DORAN

COLIN DORAN

Resident
Engineer

(209)754-1017

 

 

 

(209)754-1017

 $2,610,357

 $4,254,908

 $1,276,666

 $3,810,000

 $20,582,948

Bid + CCOs

 $2,774,971

 $0

 $0

 $0

 $6,153,533

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

01/13/17

05/04/18

04/23/18

04/26/18

11/08/17

Awarded

01/30/17

05/23/18

05/16/18

05/18/18

11/28/17

Approved

12/12/17

10/15/18

Est Comp

 100%

 0%

 0%

 0%

 24%

%Time

 100%

 0%

 0%

 0%

 30%

% Work 

 

 

 

 

 

Message

10-1F5904

10-1G8004

10-401604

10-1F6424

10-3A7304

Contract 

  

  

CSTP-S108-(053)E

  

ACNH-000C-(466)E

  

  

--()

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

400 SUNRISE AVE. STE 300

P.O. BOX 4760

140 EMPIRE AVE

16355 YOSEMITE RD

PO BOX 4760

560 MOUNTAIN RANCH

ROAD

560 MOUNTAIN RANCH

ROAD

SAN ANDREAS, CA. 95249

SAN ANDREAS, CA. 95249

Accepted

Location
Storm Water
Plan
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11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND WESTMORLAND FROM I STREET

TO BRANDT ROAD AND FROM 0.2 MILE

SOUTH OF B STREET TO MARTIN 

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS.

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

MILL AND REPLACE WITH RUBBERIZED

BRIDGE DECK METHACRYLATE, REPAIR

RUBBERIZED HOT MIX ASPHALT (RHMA)

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SAN DIEGO  CA 92121

TEMPE  AZ 85282

SYLMAR  CA 91342

(714)939-6600

(818)362-9200

(858)536-3100

(858)587-3600

(602)437-1711

(818)362-9200

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

GARCIA TORRES, VICENTE

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

 

 

(760)355-1350

 $1,508,620

 $74,246,863

 $39,595,534

 $4,049,075

 $718,718

 $18,052,500

Bid + CCOs

 $1,363,026

 $28,074,947

 $39,031,368

 $0

 $0

 $15,130

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

08/16/16

03/01/17

03/21/17

04/23/18

04/19/18

03/22/18

Awarded

09/01/16

03/24/17

05/31/17

05/16/18

05/03/18

04/11/18

Approved

08/19/20

12/10/19

08/15/19

06/14/19

Est Comp

 0%

 36%

 42%

 0%

 0%

 0%

%Time

 0%

 38%

 93%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

 

 

SUSPENDED

Message

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

6465 MARINDUSTRY DRIVE

1310 W. 23RD STREET

13170 TELFAIR AVENUE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E BARIONOI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-.3/72.4

11-SD-5-.3/29.5

11-SD-5-.3/5.4

11-SD-5-.4/20.1

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

Fed Aid

HA22

HA21

HB4N

HB4N

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

THE USA/MEXICO BORDER TO GENESEE

AVENUE OVERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

Description 

OVERHEAD SIGN REPLACEMENT SOUTH

REMOVE AND REPLACE ALL TRAFFIC

ROADSIDE SAFETY IMPROVEMENTS

BRIDGE DECK METHACRYLATE AND JOINT

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

Type Of Work

BC TRAFFIC SPECIALIST

SPECIALIZED PAVEMENT MARKING,

INC.

PAL GENERAL ENGINEERING INC

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ORANGE  CA 92865

TUALATIN  OR 97062

SAN DIEGO  CA 92131

TEMPE  AZ 85282

SAN DIEGO  CA 92126

FRESNO, CA 93720

(714)974-1190

(503)885-0420

(858)860-5300

(602)437-1711

(858)536-3100

(559)322-2041

ROSAL PURISIMO

PANNU ARASHDEEP

ALSHEIKH, JASON

PANNU ARASHDEEP

ALSHEIKH,JASON

ARINDUQUE, RAY

Resident
Engineer

(858)688-1384

(858)688-1433

(858)688-1473

(858)655-1433

(858)688-1473

(858)467-4084

 $7,154,864

 $5,699,758

 $2,567,586

 $1,742,969

 $7,899,814

 $833,678

Bid + CCOs

 $2,955,011

 $0

 $1,860,752

 $1,694,200

 $7,440,280

 $711,681

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/26/17

03/23/18

05/10/17

08/08/17

12/02/16

10/26/15

Awarded

08/09/17

04/06/18

05/30/17

08/24/17

12/21/16

11/12/15

Approved

01/23/19

12/28/18

02/28/19

04/23/18

03/25/19

12/11/19

Est Comp

 44%

 0%

 56%

 100%

 58%

 57%

%Time

 41%

 0%

 72%

 100%

 94%

 85%

% Work 

 

 

 

 

 

 

Message

11-419114

11-2N0284

11-410904

11-421504

11-244004

11-002714

Contract 

  

  

ACST-X073-(121)E

ACNH-X073-(127)E

ACNH-OI00-(634)E

STPI-005 -(631)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

638 W SOUTHERN AVE

11095 SW INDUSTRIAL WAY STE A

10675 TREENA ST #103

1310 W. 23RD STREET

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

3485 EAST VISTA WAY

817 SWEETWATER ROAD

817 SWEETWATER ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

VISTA, CA 92084

SPRING VALLEY, CA 91977

SPRING VALLEY CA 91977

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

Accepted

04/23/18

Location
Storm Water
Plan
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11District

11-SD-5-25.9/42.7

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

Fed Aid

HA21

HE11

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

Description 

APPLY METHACRYLATE TO DECKS,

REPLACE BRIDGE/RECONSTRUCT RAMPS

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

Type Of Work

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

FLATIRON WEST, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

Contractor

TEMPE  AZ 85282

SAN MARCOS  CA 92078

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

(602)437-1711

(760)916-9100

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

PAKANDAM, MEHRDAD

POUND, DAVID M

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

Resident
Engineer

(619)316-8109

(858)720-2112

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

 $2,833,288

 $66,065,518

 $5,869,471

 $836,710

 $242,660,791

 $97,715,825

Bid + CCOs

 $2,878,486

 $62,692,435

 $38,000

 $783,322

 $108,577,737

 $24,636,438

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

07/24/17

12/18/14

03/23/18

07/21/15

12/22/16

11/21/17

Awarded

08/15/17

01/12/15

04/09/18

08/04/15

01/13/17

11/21/17

Approved

05/23/18

07/31/19

10/21/18

04/12/19

10/15/21

02/11/22

Est Comp

 99%

 75%

 16%

 75%

 35%

 16%

%Time

 98%

 95%

 1%

 91%

 45%

 25%

% Work 

 

 

 

 

 

 

Message

11-2M8204

11-0223U4

11-2N0294

11-282304

11-2T2174

11-2E1504

Contract 

ACST-X073-(123)E

NHPI-0051-(625)E

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

--()

LU62-11 1-(9E)

  

--()

IM00-51 6-(6)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

1310 W. 23RD STREET

1770 LA COSTA MEADOWS DRIVE

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

EL CAJON, CA 92021

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-39.4/40.9

11-SD-8-.3/1.7

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-/18.4

Fed Aid

HB1

HB4N

HA22

HA22

Pgm Code

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

JOHNSON AVENUE UNDERCROSSING TO  0.2

MILE WEST OF LAKE JENNINGS PARK ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

SAFETY IMPROVEMENT WESTBOUND I-8

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

OVERHEAD SIGN REPLACEMENT NORTH

Type Of Work

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

GRANITE CONSTRUCTION COMPANY

FBD VANGUARD CONSTRUCTION

Contractor

SAN MARCOS CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

WATSONVILLE  CA 95076

LIVERMORE  CA 94550

(760)916-9100

(858)587-3600

(858)587-3600

(760)916-9100

(760)444-1000

(925)245-1300

TERZIC. ALEKSANDAR

FARMER BRANDON

AMTEY SHRIKANT

WILLIAMSON, JOHN

FIGUEROA, RENE

ROSAL, PURISIMO

Resident
Engineer

(858)688-1385

(858)688-1375

(858)688-1575

(858)688-1580

(858)688-1551

(858)688-1384

 $5,330,000

 $8,478,751

 $5,389,783

 $16,189,951

 $11,898,650

 $10,120,000

Bid + CCOs

 $165,219

 $1,776,580

 $4,868,040

 $6,431,668

 $11,632,870

 $1,226,290

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/09/18

11/02/17

09/26/16

10/31/17

06/23/16

12/22/17

Awarded

03/30/18

11/28/17

10/13/16

11/28/17

07/15/16

01/18/18

Approved

12/28/18

03/01/20

06/22/18

02/06/20

06/28/18

05/24/19

Est Comp

 9%

 16%

 98%

 15%

 91%

 16%

%Time

 3%

 21%

 90%

 39%

 97%

 12%

% Work 

 

 

 

 

 

 

Message

11-2T3454

11-414804

11-237964

11-408704

11-413504

11-419104

Contract 

  

CIMG- 008-(324)E

NHPI- 008-(321)E

ACIM- 008-(323)E

NHPI- 008-(319)E

ACST-X073-(125)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

585 W. BEACH STREET

651 ENTERPRISE COURT

3089 MANCHESTER

AVE.,BLD B

4001 EL CAJON BLVD

SUITE 206

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

CARDIFF, CA 92007

SAN DIEGO, CA 92105

SAN DIEGO CA 92111

EL CAJON, CA 92021

EL CAJON CA 92021

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-.4/M20

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-67-21.0/21.6

Fed Aid

HA22

HB1

HB4N

Pgm Code

IN SAN DIEGO COUNTY FROM MAIN STREET

UNDERCROSSING TO 0.3 MILE NORTH OF

ROUTE 56.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

IN SAN DIEGO COUNTY FROM 0.3 MILE

NORTH OF ROUTE 56 TO RIVERSIDE COUNTY

LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 805/52 SEPARATION TO  ROUTE

163/52 SEPARATION.

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

0.4 MILE SOUTH TO O.3 MILE  NORTH OF

HIGHLAND VALLEY ROAD/DYE ROAD.

Description 

RESTRIPE ALL DELINEATION

CONSTRUCT COMMUTER BIKE FACILITY

RESTRIPE ALL DELINEATION

STORMWATER MITIGATION - MEDIAN

INSTALL CENTERLINE CHANNELIZERS,

WIDEN INTERSECTION, ADD LANES AND

Type Of Work

STERNDAHL ENTERPRISES INC.

COFFMAN SPECIALTIES, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

Contractor

SUN VALLEY  CA 91352

SAN DIEGO  CA 92126

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

(818)834-8199

(858)536-3100

(714)974-1190

(858)587-3600

(858)587-3600

(858)587-3600

PANN, ARASHDEEP

HODZIC, SEID

GENEL-TRUJILLO, GENARO

NABIZADEH, MEHRDAD

FIGUEROA, RENE

Resident
Engineer

(858)688-1433

(858)688-1429

(858)688-1376

 

(858)688-1518

(858)688-1551

 $4,652,430

 $9,693,078

 $5,801,822

 $971,950

 $4,366,464

 $4,273,166

Bid + CCOs

 $0

 $9,372,208

 $46,200

 $0

 $4,103,812

 $4,240,751

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

12/15/15

03/06/18

04/20/18

12/12/16

02/24/16

Awarded

04/17/18

01/07/16

03/20/18

04/20/18

01/11/17

03/17/16

Approved

12/28/18

07/03/18

09/21/18

05/31/18

06/01/18

Est Comp

 0%

 77%

 28%

 0%

 100%

 49%

%Time

 0%

 99%

 1%

 0%

 93%

 100%

% Work 

 

 

 

 

OVER RUN

 

Message

11-2N0154

11-2T1904

11-2N0164

11-292804

11-403204

11-414904

Contract 

  

ATPL-6211-(129)

  

ACNH-P052-(018)E

ACHS-STP0-(707)6

STP-P067-(073)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.

9685 VIA EXCELENCIA, STE 200

638 W SOUTHERN AVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

6465 MARINDUSTRY DRIVE

817 SWEETWATER ROAD

4001 EL CAJON BLVD,

SUITE 206

2863 CARMEL VALLEY RD

2863 CARMEL VALLEY RD

1463 BROADWAY

SPRING VALLEY CA 91977

SAN DIEGO, CA 92105

DEL MAR , CA 92014

DEL MAR, CA 92014

EL CAJON CA 92021

Accepted

Location
Storm Water
Plan
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11District

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

Fed Aid

HA21

HA21

HB32

HA21

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

Description 

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

PLANT ESTABLISHMENT EA

CONSTRUCT 4 LANE HIGHWAY

BRIDGE RAIL UPGRADES

CONSTRUCT ROUNDABOUT AND REALIGN

Type Of Work

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

LB CIVIL CONSTRUCTION, INC.

Contractor

VISTA  CA 92081

JORDAN  MN 55352

SANTA ANA  CA 92705

BURNSVILLE, MN 55306

IRVINE  CA 92606

ESCONDIDO, CA 92025

(760)727-9808

(952)447-6025

(714)641-4730

(952)435-7106

(949)252-0441

(760)294-0974

TIONGCO, NIKKI

TIONGCO, NIKKI

IRION, JOSEPH

LEVINE, GARY

NABIZADEH MEHRDAD

LEVINE, GARY

Resident
Engineer

(858)688-3247

(858)688-1526

(619)778-8045

(760)639-4430

(858)688-1518

(760)639-4430

 $8,415,000

 $19,063,581

 $2,563,569

 $83,528,469

 $1,443,817

 $5,219,878

Bid + CCOs

 $42,074

 $18,460,421

 $2,461,452

 $80,489,449

 $14,775

 $3,494,082

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/16/17

09/01/15

10/22/14

08/04/14

11/17/17

02/27/17

Awarded

01/04/18

09/14/15

11/06/14

08/19/14

12/18/17

04/12/17

Approved

04/15/19

11/27/18

05/31/18

08/01/18

11/21/18

09/06/19

Est Comp

 20%

 83%

 0%

 0%

 15%

 37%

%Time

 0%

 97%

 0%

 0%

 1%

 66%

% Work 

SUSPENDED

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

11-262204

11-409304

11-080174

11-257154

11-299104

11-405704

Contract 

ACNH-P075-(027)E

STPN-H   -(   )P

HPLU-6211-(127)

STPL-6211-(114)E

ACST-P076-(031)E

SSTG-S076-(030) 

--()

5044-E   -()

--()

F 20-12 0-(1E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

2885 SCOTT STREET

18100 DAIRY LANE

2098 S. GRAND AVE. SUITE A

2000 AMES DRIVE

16351 CONSTRUCTION CIRCLE WES

324 EAST VALLEY PARKWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

871 N. BROADWAY

2863 CARMEL VALLEY RD

871 N. BROADWAY WAY

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

DEL MAR, CA 92014

ESCONDIDO, CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-78-13.0/14.1

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

Fed Aid

HB4N

HA21

HA21

HB1

Pgm Code

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM 0.1 MILE EAST OF TWIN OAKS

VALLEY ROAD OVERCROSSING TO 0.2  MILE

WEST OF WOODLAND PARKWAY 

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM ROUTE 8/79 SEPARATION TO EAST

JUNCTION ROUTE 79/78 NEAR JULIAN.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

Description 

CONSTRUCT EASTBOUND AND WESTBOUND

UPGRADE BRIDGE RAILS & GUARDRAIL

BONDED WEARING COURSE OVERLAY

UPGRADE BRIDGE RAILS

CURVE REALIGNMENT

STORMWATER MITIGATION - MEDIAN

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS, INC.

Contractor

ESCONDIDO  CA 92029

IRVINE  CA 92606

CARLSBAD  CA 92008

IRVINE  CA 92606

CARLSBAD  CA 92008

ESCONDIDO  CA 92029

(760)489-4328

(949)252-0441

(760)444-1032

(949)252-0441

(760)444-1032

(760)489-4328

LABRADOR ALBERT

JANKOWSKI, TIMOTHY

WILLIAMSON, JOHN

WILLIAMSON, JOHN

LAMAN, MATTHEW

Resident
Engineer

(760)639-4430

(858)720-2125

 

(858)688-1580

(858)688-1580

(858)688-1526

 $5,525,668

 $1,414,402

 $6,154,569

 $2,674,302

 $4,201,238

 $2,886,830

Bid + CCOs

 $3,896,464

 $270,173

 $0

 $337,151

 $3,935,754

 $1,114,551

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

01/20/17

01/08/18

04/23/18

01/11/18

09/07/16

08/07/17

Awarded

02/06/17

02/02/18

05/16/18

02/09/18

09/28/16

08/29/17

Approved

07/12/18

08/14/18

11/13/18

03/05/19

12/31/19

Est Comp

 100%

 25%

 0%

 16%

 63%

 25%

%Time

 70%

 19%

 0%

 13%

 92%

 39%

% Work 

OVER RUN

SUSPENDED

 

 

 

 

Message

11-421604

11-414304

11-2N0184

11-414404

11-295204

11-292004

Contract 

ACNH-PP07-(118)E

ACST-P079-(042)E

ACST-S079-(045)E

ACNH-P094-(065)E

HSST-BGP0-(406) 

ACNH-P125-(019)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

621 S ANDREASEN DRIVE, SUITE

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMIO REAL

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMINO REAL

621 S ANDREASEN DRIVE, SUITE

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

1463 BROADWAY

1463 BROADWAY

817 SWEETWATER ROAD

ESCONDIDO, CA 92025

DEL MAR, CA 92014

EL CAJON, CA 92021

EL CAJON CA 92118

SPRING VALLEY, CA 91977

Accepted

Location
Storm Water
Plan
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11District

11-SD-163-.5/3.2

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

Fed Aid

TEA4

HA23

HE11

HA22

HA28

HA23

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

Description 

RESTORE AND ENHANCE THE HISTORICAL

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

RECONSTRUCT INTERCHANGE

CONSTRUCT MAINTENANCE VEHICLE

STORM WATER MITIGATION SLOPE

Type Of Work

CLEAN CUT LANDSCAPE

INCORPORATED

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

FRESNO, CA 93720

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

FRESNO, CA 93720

(559)322-2041

(760)489-4328

(760)916-9100

(858)587-3600

(858)587-3600

(559)322-2041

ARINDUQUE, RAY

GHAZIALAM SULTAN

ALSHEIKH JASON

COVARRUBIAS, CARLOS

FIGUEROA, RENE

ARINDUQUE, RAY

Resident
Engineer

(858)688-1511

(619)602-0333

(858)688-1473

(760)410-8119

(858)688-1551

(858)467-4084

 $3,855,033

 $7,009,621

 $31,063,316

 $8,788,865

 $3,010,629

 $1,877,090

Bid + CCOs

 $3,793,729

 $0

 $6,668,139

 $8,793,848

 $571,623

 $1,743,700

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/21/14

01/17/18

06/16/17

01/28/15

01/16/18

06/11/14

Awarded

04/10/14

02/09/18

07/18/17

02/17/15

02/21/18

06/26/14

Approved

06/01/18

06/26/19

10/29/20

05/24/18

10/05/18

09/20/18

Est Comp

 0%

 0%

 19%

 99%

 9%

 0%

%Time

 0%

 0%

 21%

 97%

 19%

 0%

% Work 

PLANT EST

SATIS

SUSPENDED

 

 

 

PLANT EST

SATIS

Message

11-265014

11-415304

11-085784

11-241514

11-411204

11-292304

Contract 

CNHP-0051-(626)E

CSTG-P163-(030)E

  

  

ACIM-X073-(128)E

STPI-805 -(628)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

7726 N FIRST STREET, #137

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

7177 OPPORTUNITY ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

871 N. BROADWAY

1463 BOADWAY

7177 OPPORTUNITY RD.

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

ESCONDIDO CA, 92025

EL CAJON, CA 92021

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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11District

 $0 $466,422,657 $876,971,233

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Fed Aid

HA25

HB32

Pgm Code

IN SAN DIEGO CO IN AND NEAR SD,CV AND

NC ON RTE 5 FROM CAMINO DE LA PLAZA

UC TO 0.3 MI S OF L ST UC AND ON RTE

805 FROM PALM AVE O

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

Description 

REPAIR AND REPLACE SLAB

LANDSCAPE MITIGATION

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

Type Of Work

RV CONCRETE, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ANAHEIM  CA 92801

FRESNO, CA 93720

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

FRESNO, CA 93720

(714)855-4201

(559)322-2041

(760)489-4328

(714)641-4730

(559)322-2041

RIVAS, MANUEL

FIGUEROA, RENE

HODZIC, SEID

ARINDUQUE, RAY

Resident
Engineer

 

(858)829-1020

(858)688-1551

(858)688-1429

(858)467-4084

 $5,249,726

 $1,175,406

 $2,419,584

 $849,712

 $1,363,304

Bid + CCOs

 $0

 $880,776

 $1,702,496

 $163,222

 $972,329

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month

03/22/18

12/17/14

07/21/17

02/01/18

06/22/15

Awarded

04/09/18

01/09/15

08/15/17

02/21/18

07/13/15

Approved

10/20/20

06/11/18

04/16/22

03/05/19

Est Comp

 0%

 0%

 48%

 20%

 77%

%Time

 0%

 0%

 70%

 19%

 70%

% Work 

 

PLANT EST

SATIS

 

 

 

Message

11-2N0074

11-2T2514

11-410804

11-2T3304

11-2T0414

Contract 

  

  

ACIM- 805-(637)E

  

  

  

  

--()

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

  

605 E COMMERCIAL ST

7726 N. FIRST STREET, #137

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

4001 EL CAJON BLVD,

STE 208

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

SAN DIEGO, CA 92105

EL CAJON, CA 92021

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan
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12District

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

Fed Aid

HA42

HB1

HB1

Pgm Code

IN ORANGE COUNTY NEAR LAGUNA BEACH AT

0.1 MILE NORTH OF MORO RIDGE  ROAD.

IN NEWPORT BEACH, AT THE NORTH AM

NEWPORT BAY BRIDGE 55-0614

IN ORANGE COUNTY IN HUNTINGTON BEACH

AT VARIOUS LOCATIONS FROM  BROOKHURST

STREET TO WARNER AVENUE

IN HUNTINGTON BEACH, AT PCH &

HUNTINGTON STREET

IN ORANGE COUNTY  IN SAN CLEMENTE 0.1

MI N OF AVE MENDOCINO OC TO 0.2 MI S

OF AVE PRESIDIO UC

IN OC, IN SAN CLEMENTE, DANA POINT &

SAN JUAN CAPISTRANO FROM EL CAMINO

REAL TO 0.1 MILE N OF  JUNIPERO SIERA

RD UC

Description 

STORM WATER MITIGATION.

REBUILD FAILED SLOPE PAVING & BIKE

MODIFY TFC SIGNALS & ADD LIGHTING.

MODIFY SIGNAL & LIGHTING, ADA

ENHANCE CURVE/INSTALL OVERHEAD SIGN

REMOVE AND REPLACE, OVERLAY RHMA

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

JOHN S. MEEK COMPANY, INC.

DYNALECTRIC

COMET ELECTRIC, INC

POWELL CONSTRUCTORS INC

ALL AMERICAN ASPHALT

Contractor

IRVINE  CA 92606

GARDENA  CA 90248

LOS ALAMITOS  CA 90720

CHATSWORTH  CA 91311

FONTANA CA 92335

CORONA  CA 92878

(949)252-0441

(310)830-6323

(714)828-7000

(818)340-0965

(909)356-8880

(951)736-7600

RUDA,NABIL

JOUBEEN, JAY

ESSAYLI,MOUSSA

ESSAYLI, MOUSSA

KINALY,STEVE

Resident
Engineer

(949)279-8491

(949)279-8638

(949)279-8816

(949)279-8816

(949)297-8800

 

 $241,605

 $758,559

 $2,110,401

 $446,149

 $10,800,632

 $8,330,362

Bid + CCOs

 $210,318

 $711,470

 $1,835,075

 $128,223

 $8,357,409

 $0

Comp To  date

 $96,026

 $0

 $0

 $0

 $0

 $0

This Month

12/13/17

07/20/17

11/09/16

09/25/17

09/20/16

04/12/18

Awarded

01/04/18

08/15/17

12/21/16

10/27/17

10/13/16

04/27/18

Approved

05/23/18

05/06/19

05/23/18

08/21/18

06/19/18

Est Comp

 91%

 36%

 100%

 35%

 95%

 0%

%Time

 100%

 92%

 87%

 29%

 75%

 0%

% Work 

 

 

OVER RUN

 

 

 

Message

12-0N2604

12-0N9104

12-0M4704

12-0P0204

12-0M4904

12-0Q7604

Contract 

  

ACNH-P001-(622)E

ACHS-NHP0-(161)4

SSTG-P001-(626)E

HSNH-PI  -(   )0

  

  

--()

--()

--()

 1-  63-(E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

14732 S. MAPLE AVE.

4462 CORPORATE CENTER DR.

21625 PRAIRIE STREET

8555 BANANA AVENUE

PO BOX 2229

15700 TUSTIN VILLAGE

WAY, #3

3251-1/4 UNIVERSITY

DRIVE, #2

6533 MARINE WAY,

TRAILER #2

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS

ROAD

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92618

MISSION VIEJO, CA 92691

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

Fed Aid

HB5

HB5

HA25

HB4N

Pgm Code

OC. I-5 FROM SOUTH OF AVENIDA PICO TO

SOUTH OF AVENIDA VISTA HERMOSA

IN ORANGE COUNTY, RTE 05 AT VARIOUS

ON-RAMP LOCATIONS.

OC. I-5 FROM SOUTH OF AVENIDA VISTA

HERMOSA TO S OF PACIFIC COAST HWY.

OC. I-5 FROM S OF PACIFIC COAST HWY

TO SAN JUAN CREEK ROAD.

IN ORANGE COUNTY - ON RTE 5 FROM LAKE

FOREST DR. TO ALTON PKWY AND ON RTE

405 FROM RTE 5 TO 0.2M NORTH OF

IRVINE CENTER DRIVE

IN ORANGE COUNTY  I-5 AT SAND CANYON,

D12, TMC

Description 

ADD ONE HOV LANE

REMOVE AND REPLACE " METER ON "

ADD HOV LANE IN EACH DIRECTION

ADD ONE HOV LANE

HIGHWAY PLANTING & EROSION CONTROL

UPGRADE EXISTING AUDIO-VISUAL

Type Of Work

FLATIRON WEST, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC.

FLATIRON WEST INC

SHIMMICK CONSTRUCTION COMPANY

INC

ACCU CONSTRUCTION INC

SPINITAR

Contractor

SAN MARCOS  CA 92078

CHINO  CA 91710

SAN MARCOS CA 92078

IRVINE CA 92618

SANTA ANA CA 92705

LA MIRADA  CA 90638

(760)916-9100

(909)536-8693

(760)916-9100

(949)333-1500

(714)641-4730

(714)367-2975

PIRZADEH, BEHROOZ

ESSAYLI,MOUSSA

KINALY,STEVE

NGUYEN, IRVIN

YACOUB, MOHAMAD

ESSAYLI,MOUSSA

Resident
Engineer

(949)279-8595

(949)279-8816

(949)279-8800

(949)279-8590

(949)279-8433

(949)279-8816

 $52,184,826

 $614,650

 $48,752,632

 $46,106,272

 $4,946,256

 $2,301,115

Bid + CCOs

 $50,387,434

 $524,131

 $48,829,148

 $46,374,025

 $4,831,991

 $1,716,439

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

11/25/14

05/22/17

06/17/14

12/04/13

08/12/14

04/14/16

Awarded

12/22/14

06/02/17

07/03/14

12/20/13

09/08/14

05/06/16

Approved

06/30/18

05/25/18

07/03/18

03/31/19

11/09/18

06/04/21

Est Comp

 73%

 91%

 100%

 81%

 0%

 94%

%Time

 96%

 85%

 99%

 98%

 0%

 75%

% Work 

 

 

OVER RUN

 

PLANT EST

SATIS

SUSPENDED

Message

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

Contract 

NHPI-005 -(972)7

  

NHPI-005 -(966)7

CMLN-6212-(014)

IM-X059-(055)E

NHP-X059-(068)E

PLN-6212-(016)E

  

CMLN-6212-(015)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

13501 BENSON AVE

1770 LA COSTA MEADOWS DRIVE

16481 SCIENTIFIC WAY

2098 S GRAND AVE SUITE A

16751 KNOTT AVENUE

910 CALLE NEGOCIO

SUITE 205

6533 MARINE WAY,

TRAILER #2

27271 LAS RAMBLAS,

SUITE 340

27261 LAS RAMBLAS

SUITE 160

15700 TUSTIN VILLAGE

WAS, #1

6533 MARINE WAY,

TRAILER #2

SAN CLEMENTE, CA 92673

IRVINE, CA 92618

MISSION VIEJO, CA 92691

MISSION VIEJO, CA 92691

TUSTIN, CA 92780

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

12-ORA-5-24.9/24.9

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/.1

12-ORA-5-/44.4

12-ORA-22-.3/2.9

Fed Aid

HA22

HB1

HB4

Pgm Code

IN IRVINE COUNTY  SB 5 ON-RAMP FROM

WALNUT AVENUE

IN SANTA ANA ON RTE 5 FROM BROADWAY

TO SANTA ANA RIVER, RTE 22 FROM

SANTA ANA RIVER TO MAIN ST (PM 9.8/

11.0), ON RTE 57 FROM RTE

IN ORANGE COUNTY IN ORANGE AND

ANAHEIM FROM SANTA ANA RIVER BRIDGE

TO HARBOR BOULEVARD OVERCROSSING.

IN ORANGE COUNTY AT VARIOUS

LOCATIONS.  5,22,57,73,133 AND 405

IN SAN CLEMENTE, SAN JUAN CAP,

MISSION VIEJO, LAGUNA NIGUEL, LAGUNA

HILLS, LAKE FOREST, IRVINE, TUSTIN,

SANTA ANA, ANAHEIM, FULLER

IN ORANGE COUNTY  SEAL BCH/GARDEN

GROVE/LOS ALAMITOS WESTMINISTER I-405

PM 20.4/24.0 I- 605 PM 3.0/R1.6 SR22

PM R0.3/R2.9

Description 

EXPAND PARK AND RIDGE FACILITY

PLANTING, IRRIGATION, ROCK BLANKET

GROOVING EXISTING PCC, INSTALL NEW

UPGRADE EXISTING FIBER OPTIC

REMOVE AND REPLACE PAVEMENT

HIGHWAY REPLACEMENT PLANTING

Type Of Work

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

AUTOBAHN CONSTRUCTION INC.

KDC INC., DBA DYNALECTRIC

BC TRAFFIC SPECIALIST

GRIFFITH COMPANY

Contractor

CORONA  CA 92879

SANTA ANA  CA 92705

ORANGE  CA 92867

LOS ALAMITOS  CA 90720

ORANGE  CA 92865

BREA, CA 92821

(951)736-7600

(714)641-4730

(714)769-7025

(714)828-7000

(714)974-1190

(714)984-5500

SHIEH, PETER

NADERI, ARSALAN

PIRZADEH, BEHROOZ

NAJM, ELIE

NGUYEN, IRVIN

GILCHRIST, WILLIAM

Resident
Engineer

(949)279-8636

(949)279-8447

(949)279-8595

(949)279-8826

(949)279-8590

(949)279-8438

 $998,295

 $3,996,179

 $1,937,120

 $10,121,401

 $4,297,433

 $3,210,000

Bid + CCOs

 $1,039,184

 $0

 $750

 $9,570,661

 $458,165

 $3,144,238

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

06/17/16

02/15/18

02/16/18

03/08/16

03/06/18

07/12/16

Awarded

07/05/16

03/05/18

03/09/18

03/29/16

03/20/18

07/29/16

Approved

09/06/18

09/23/20

10/11/18

06/18/18

09/25/18

12/22/20

Est Comp

 79%

 0%

 29%

 96%

 26%

 100%

%Time

 99%

 0%

 0%

 94%

 11%

 93%

% Work 

 

 

 

 

SUSPENDED

 

Message

12-0P2604

12-0N0804

12-0N6404

12-0N78U4

12-0R0704

12-0716U4

Contract 

  

ACNH-X059-(075)E

SIMG- 005-(990)E

NHP-X059-(067)E

  

LM-6212-(019)

  

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

400 EAST 6TH STREET

2098 S. GRAND AVE. SUITE A

933 N. BATAVIA ST.

4462 CORPORATE CENTER DR.

638 W SOUTHERN AVE

3050 E BIRCH STREET

3251 1/4 UNIVERSITY

DRIVE #2

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE, #1

6533 MARINE WAY,

TRAILER 2

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY

IRVINE, CA 92612

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

Fed Aid

HB1

HB1

HA42

HA22

HB1

Pgm Code

IN ORANGE COUNTY IN HUNTINGTON BEACH,

ANAHEIM AND LA HABRA AT VARIOUS

LOCATIONS FROM ATLANTA AVENUE TO

CYPRESS STREET.

"IN ORANGE COUNTY, IN HUNTINGTON

BEACH AND BUENA PARK, ON ROUTE 39

(BEACH BLVD), AT CENTER AVE AND AT WB

ROUTE 91 RAMPS"

IN ORANGE COUNTY IN STANTON FROM 0.1

MI SOUTH OF BEVER PLACE TO 0.1 MI

NORTH OF STANTON STORM CHANNEL

IN ORA AND LA CO AT VAR LOC FROM

LINCOLN AV IN ANAHEIM TO ROSECRANS AV

IN LA MIRADA.

IN HUNTINGTON BEACH, WESTMINSTER,

STANTON AND ANAHEIM, FROM PCH TO

STANTON AVE.

IN ORANGE COUNTY IN VARIOUS CITIES AT

VARIOUS LOCATIONS FROM 0.9 MILE NORTH

OF ROUTE 1 TO ROUTE 55/91

SEPARATION.

Description 

MODIFY SIGNALS, ADD SAFETY LIGHTING

1-MODIFY SIGNALS 2-REFRESH

REHABILITATE DRAINAGE SYSTEMS,

PAVEMENT REHABILITATION FROM

CONSTRUCT PCC CONCRETE BUS PADS ON

UPGRADE SAFETY DEVICES

Type Of Work

PTM GENERAL ENGINEERING

SERVICES, INC.

HIGHLAND CONSTRUCTION, INC.

SPECTRUM CONSTRUCTION GROUP,

INC.

ALL AMERICAN ASPHALT

INTEGRITY LANDSCAPE AND

CONCRETE

CHUMO CONSTRUCTION INC

Contractor

RIVERSIDE  CA 92504

ORANGE  CA 92868

IRVINE  CA 92618

CORONA  CA 92879

PASADENA  CA 91104

BALDWIN PARK  CA 91706

(951)710-1000

(714)538-5156

(949)299-1400

(951)736-7600

(909)628-9310

(626)960-9502

NAJM, ELIE

EMAM, KAMRAN

PHAM, DAT

JOUBEEN, JAY

Resident
Engineer

 

(949)279-8826

(949)279-8487

 

(949)279-8586

(949)279-8638

 $1,666,661

 $233,253

 $1,848,744

 $5,871,030

 $672,034

 $12,144,655

Bid + CCOs

 $0

 $0

 $143,410

 $0

 $610,282

 $5,957,027

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/13/17

10/04/17

11/01/16

09/25/17

06/02/17

01/10/17

Awarded

01/18/18

10/27/17

11/28/16

10/27/17

07/20/17

01/30/17

Approved

07/20/18

01/30/18

06/05/18

12/07/18

Est Comp

 0%

 0%

 0%

 0%

 91%

 58%

%Time

 0%

 0%

 8%

 0%

 90%

 49%

% Work 

 

 

SUSPENDED

 

 

SUSPENDED

Message

12-0M5204

12-0N7104

12-0H2704

12-0J4004

12-0Q0304

12-0M5004

Contract 

SNHG-P039-(035)E

SNHG-P039-(032)

ACNH-P039-(31E)

ACNH-P039-(033)

  

ACHS-NHP0-(505)8

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

5942 ACORN ST.

133 N. PIXLEY STREET

32 EDELMAN

400 EAST 6TH STREET

313 E ORANGE GROVE BLVD #290

14425 JOANBRIDGE STREET

6533 MARINE WAY,

TRAILER #2

15700 TUSTIN VILLAGE

WAY #1

15700 TUSTIN VILLAGE

WAY

3251-1/4 UNIVERSITY

DRIVE, #2

IRVINE, CA 92618

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-55-2.0/5.9

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

Fed Aid

HA25

HM1

HB4N

HB4N

HB4N

Pgm Code

IN ORANGE COUNTY ON RTE 55 FROM 17 TH

STREET TO RTE 405 AND ON RTE 73 (PM

10.0/15.20,23.4/27.8) FROM RTE5 TO

GLENWOOD DRIVE AND FR

IN OC, IN ORANGE, ANAHEIM, PLACENTIA

& FULLERTON FROM 0.2 MILE S OF

CHAPMAN AVE UC TO ASSOCIATED RD UC

IN ORANGE COUNTY IN ANAHEIM FROM 0.3

MILE SOUTH OF KATELLA AVENUE

IN ORANGE COUNTY FROM 0.2 MILE SOUTH

OF ORANGETHORPE AVENUE  UNDERCROSSING

IN PLACENTIA TO LAMBERT ROAD

UNDERCROSSING IN BREA

IN CITY OF COSTA MESA ROUTE 73

IN OC, IN LAGUNA NIGUEL, LAGUNA

BEACH, NEWPORT BEACH, IRVINE, COSTA

MESA AT VAR LOCATIONS FROM PACIFIC

PARK DR UC TO RTE 73/405 S

Description 

HIGHWAY PLANTING/IRRIGATION

REPLACE BROKEN SLABS, GRIND,

HIGHWAY REPLACEMMENT PLANTING

HIGHWAY REPLACEMENT PLANTING

INSTALL FIBER OPTIC CABLES & CCTVS

METHACRYLATE DECK SEAL TREATMENT

Type Of Work

WESTCOAST PUBLIC WORK INC

AUTOBAHN CONSTRUCTION INC.

ACCU CONSTRUCTION, INC.

ACCU CONSTRUCTION, INC.

ENDURANCE AMERICAN INSURANCE

COMPANY ASSIGNEE OF  SMART

TECH GROUP INC

AUTOBAHN CONSTRUCTION INC.

Contractor

WOODLAND HILLS CA 91364

ORANGE  CA 92867

SANTA ANA  CA 92705

SANTA ANA  CA 92705

ALPHARETTA, GA 30022

ORANGE  CA 92867

(818)206-9990

(714)769-7025

(714)641-4700

(714)641-4730

(678)232-2341

(714)769-7025

DICKSON, ERIC

WU, ADRIAN

GILCHRIST, WILLIAM

NOWAK, JOHN

NAJM,ELIE

KINALY, STEVE

Resident
Engineer

(949)724-2814

(949)279-8488

(949)279-8438

(949)279-8511

(949)279-8826

(949)279-8800

 $3,536,910

 $5,211,347

 $1,627,778

 $1,465,443

 $833,255

 $967,710

Bid + CCOs

 $3,665,678

 $5,141,329

 $1,344,137

 $20,730

 $717,475

 $0

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

09/04/14

08/08/17

09/19/17

02/15/18

01/20/16

02/26/18

Awarded

09/30/14

08/24/17

10/13/17

03/09/18

02/11/16

03/20/18

Approved

12/26/18

08/08/18

11/03/21

05/09/22

06/30/18

09/07/18

Est Comp

 0%

 72%

 54%

 5%

 100%

 0%

%Time

 0%

 96%

 82%

 1%

 86%

 0%

% Work 

PLANT EST

SATIS

 

 

 

OVER RUN

SUSPENDED

Message

12-0H20U4

12-0Q8604

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

Contract 

NHP-X059-(056)E

  

  

  

NHP-P073-(115)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

20058 VENTURA BLVD #318

933 N. BATAVIA ST.

2098 S. GRAND AVE. SUITE A

2098 S. GRAND AVE. SUITE A

3780 MANSELL RD #400

933 N. BATAVIA ST.

3337 MICHELSON DRIVE,

SUITE100

3251 1/4 UNIVERSITY

DRIVE

15700 TUSTIN VILLAGE

WAY, #4

15700 TUSTIN VILLAGE

WAY, T4

6533 MARINE

WAY,TRAILER #2

3251-1/4 UNIVERSITY

DRIVE, #1

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92612

Accepted

Location
Storm Water
Plan
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12District

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

Fed Aid

HA22

HB1

HE12

HB71

HE13

Pgm Code

IN ORA CO IN IRVINE AND NEWPORT

BEACH FROM BONITA CYN DR/FORD RD UC

TO RED HILL AVE OC

SR-74 BETWEEN EAST OF ANTONIA PKWY/

LA PATA RD. (PM 2.93) AND EAST OF

CONROCK ENTRANCE (PM 5.06)

IN SAN JUAN CAPISTRANO FROM I-5/ EAST

CITY LIMIT

IN ORANGE COUNTY FROM LA HABRA HILLS

DRIVE IN LA HABRA TO ROSE  DRIVE IN

PLACENTIA

IN OC, IN BUENA PARK, FULLERTON &

ANAHEIM AT VARIOUS LOCATIONS FROM

VALLEY VIEW ST OC TO RTE 91/57 SEP

IN ORANGE COUNTY IN ANAHEIM AND

FULLERTON FROM 0.3 MILES WEST OF

BROOKHURST STREET UNDERCROSSING TO

0.2 MILES EAST OF STATE COLLE

Description 

RESURFACING AC PAVEMENT ON FWY, &

CONSTRUCT 4-FOOT RIGHT SHOULDER,

HIGHWAY REPLACEMMENT PLANTING

REPLACE CURB RAMPS & SIDEWALKS

REMOVE AND REPLACE RHMA ON RAMPS,

REPLACEMENT HIGHWAY PLANTING

Type Of Work

R.J. NOBLE COMPANY

CHUMO CONSTRUCTION INC

STL LANDSCAPE, INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

ALL AMERICAN ASPHALT

ACCU CONSTRUCTION, INC.

Contractor

ORANGE  CA 92865

BALDWIN PARK  CA 91706

LOS ANGELES  CA 90001

IRVINE  CA 92606

CORONA  CA 92878

SANTA ANA  CA 92705

(714)637-1550

(626)960-9502

(323)581-8200

(949)252-0441

(951)736-7600

(714)641-4730

NANJAPPA, BEN

NADERI, ARSALAN

PIRZADEH, BEHROOZ

PIRZADEH, BEHROOZ

GILCHRIST, WILLIAM

Resident
Engineer

 

(949)279-8840

(949)279-8447

(949)279-8595

(949)279-8595

(949)279-8438

 $6,291,602

 $4,964,309

 $818,022

 $4,422,746

 $974,781

 $1,421,370

Bid + CCOs

 $0

 $4,585,880

 $727,641

 $67,538

 $0

 $1,256,983

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

12/01/17

09/06/16

09/22/15

12/29/17

04/09/18

03/20/17

Awarded

12/18/17

09/28/16

10/14/15

02/09/18

04/27/18

04/06/17

Approved

02/14/19

07/23/19

08/19/19

11/09/20

Est Comp

 0%

 50%

 64%

 17%

 0%

 36%

%Time

 0%

 91%

 89%

 2%

 0%

 88%

% Work 

 

 

 

 

 

 

Message

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

Contract 

ACNH-P073-(126)E

HSST-P   -(   )P

NHP-IMP -(   )X

ACST-P090-(015)E

  

  

--()

4 06-2 E -()

9062- E  -()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

15505 EAST LINCOLN AVE

14425 JOANBRIGE STREET

8122 COMPTON AVE.

16351 CONSTRUCTION CIRCLE WES

PO BOX 2229

2098 S. GRAND AVE. SUITE A

6521 MARINE WAY,

TRAILER #1

15700 TUSTIN VILLAGE

WAY TR#4

3251 1/4 UNIVERSITY

DRIVE #1

3251 1/4 UNIVERSITY

DRIVE, #1

15700 TUSTIN VILLAGE

WAY T#4

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92612

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12District

12-ORA-91-2.6/10.1

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.1/33.7

Fed Aid

HA22

HB1

HA23

HA22

Pgm Code

IN ORANGE COUNTY, RTE.55AT PM 5.8

TO16.10; RTE. 57 AT PM 2.61 TO 10.09;

RTE. 241 AT PM 38.84; RTE. 405 AT PM

8.48

IN ORANGE COUNTY IN ANAHEIM AND

PLACENTIA ON ROUTE 91 FROM STATE

COLLEGE BOULEVARD UNDERCROSSING AND

ON ROUTE 57 FROM LA PALMA AV

RTE 91 AT RTE 55 INTERCHANGE AND RTE

57 INTERCHANGE.

IN ORANGE COUNTY IN IRVINE AT ROUTE

133 / 5 SEPARATION.

IN ORANGE COUNTY IN BREA FROM ROUTE

90/142 TO BREA HILLS AVENUE

IN OC AT VARIOUS LOCATIONS

Description 

THIS PROJECT CONSISTS OF PATCHING

ROADSIDE SAFETY IMPROVEMENTS

INSTALL ADDITIONAL LIGHTING AT

DEEP INJECTION GROUTING.

RESURFACE CONVENTIONAL HIGHWAY

METHACRYLATE DECK SEAL TREATMENT

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SEMA CONSTRUCTION, INC.

POWELL COINSTRUCTORS INC

USS CAL BUILDERS INC

R.J. NOBLE COMPANY

ODONNELL CONSTRUCTION, INC.

Contractor

IRVINE  CA 92606

IRVINE  CA 92618

FONTNA  CA 92335

STANTON  CA 90680

ORANGE  CA 92856

SAN DIMAS  CA 91773

(949)252-0441

(949)470-0500

(909)356-8880

(714)828-4882

(714)637-1550

(909)394-4510

YACOUB,MOHAMAD

GILCHRIST, WILLIAM

NAJM,ELIE

MATINPOUR,HAMID

YACOUB,MOHAMAD

BLANCO, CHRIS

Resident
Engineer

(949)279-8433

(949)279-8438

(949)297-8826

(949)279-8601

(949)279-8433

(949)533-8783

 $2,441,429

 $2,637,895

 $4,428,918

 $13,902,266

 $3,517,148

 $405,213

Bid + CCOs

 $2,377,494

 $1,706

 $3,918,198

 $14,048,742

 $173,191

 $0

Comp To  date

 $195,356

 $0

 $0

 $0

 $0

 $0

This Month

04/11/17

02/21/18

12/21/16

01/05/16

11/16/17

02/08/18

Awarded

04/26/17

03/20/18

01/11/17

02/03/16

12/26/17

03/05/18

Approved

05/25/18

05/17/19

06/30/18

02/28/19

09/30/18

09/30/18

Est Comp

 96%

 1%

 89%

 70%

 32%

 0%

%Time

 97%

 0%

 88%

 93%

 5%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

12-0P7604

12-0N0904

12-0M6104

12-0N1104

12-0N6004

12-0Q2504

Contract 

  

ACNH-X059-(076)

ACHS-NHX0-(907)3

NHP-X059-(064)E

ACST-P142-(016)E

  

  

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

320 GODDARD WAY SUITE 150

8555 BANANA AVENUE

8051 MAIN STREET

PO BOX 620

559 W COVINA BLVD

6521 MARINE WAY

15700 TUSTIN VILLAGE

WAY #4

6533 MARINE WAY,

TRAILER #2

6521 MARINE WAY #1

6521 MARINE WAY, #1

6521 MARINE WAY, #1

IRVINE, CA 92618

TUSTIN, CA 92780

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan
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12District

 $291,382 $246,572,759 $312,626,314

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Fed Aid

HB1

HB1

Pgm Code

IN IRVINE, FROM 1700 S. OF SAND CYN

TO 2100 S. OF JAMBOREE RD.

IN ORANGE COUNTY IN COSTA MESA AT RED

HILL AVE. OC

IN ORANGE COUNTY  IN ROUTES 01, 133,

142 AND 74

Description 

REPLACE K-RAIL & EXTEND SB AUX

STABILIZE EMBANKMENT IN RED HILL

INSTALL TMS EQUIPMENT AND TRAFFIC

Type Of Work

CHUMO CONSTRUCTION INC

ORTIZ ENTERPRISES, INC.

SERVITEK SOLUTIONS INC

Contractor

BALDWIN PARK  CA 91706

IRVINE  CA 92618

CERRITOS, CA 90703

(626)960-9502

(949)753-1414

(626)277-1650

YII,JAMES

JOUBEEN, JAY

NAJM,ELIE

Resident
Engineer

(949)279-8560

(949)279-8638

(949)279-8826

 $17,706,775

 $9,634,159

 $826,977

Bid + CCOs

 $13,309,871

 $9,563,904

 $822,883

Comp To  date

 $0

 $0

 $0

This Month

11/29/16

10/14/15

12/29/15

Awarded

12/21/16

10/30/15

01/25/16

Approved

10/18/19

07/02/18

04/30/18

Est Comp

 47%

 95%

 100%

%Time

 75%

 98%

 99%

% Work 

 

 

OVER RUN

Message

12-0M3504

12-0N5404

12-0N8214

Contract 

ACHS-IM40-(298)2

BRNH-PI  -(   )4

NHP-X059-(065)E

--()

 297-8 10-(E)

--()

  

--()

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

14425 JOANBRIDGE STREET

6 CUSHING SUITE 200

11301 1/2 SOUTH STREET

15700 TUSTINE VILLAGE

WAY, #2

3251-1/4 UNIVERSITY

DR.TRLR#3

6533 MARINE WAY,

TRAILER #2

TUSTIN, CA 92780

IRVINE, CA 92612

IRVINE, CA 92618

Accepted

Location
Storm Water
Plan



01-0G1004

01-0H7004

01-0H0504

01-0G0304

01-0G4904

01-0H6904

01-0G9204

01-0G8504

01-0E3604

01-0G0804

01-0G8404

01-0E1004

01-0H0304

01-0H1904

01-0G4704

01-0A9904

01-0G8104

01-0G8204

01-0F8504

01-0H4904

01-0G8304

01-0G6404

Contract

01-DN-101-12.5/15.5

01-DN-101-14.8/15.1

01-DN-101-20.0/28

01-DN-101-21.2/0

01-DN-101-26.1/26.8

01-DN-101-/15.5

01-HUM-36-.9/.4

01-HUM-36-29.0/30

01-HUM-96-3.4/35.9

01-HUM-96-7.8/8

01-HUM-96-7.8/8

01-HUM-96-12.3/0

01-HUM-96-20.0/24

01-HUM-96-24.2/44.2

01-HUM-96-43.7/0

01-HUM-96-6.2/6.6

01-HUM-101-.4/26.5

01-HUM-101-28.4/32

01-HUM-101-28.5/33.6

01-HUM-101-29.4/0

01-HUM-101-40.5/42

01-HUM-101-58.8/65.6

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-0G3504

01-415004

01-0B4204

01-0B4304

01-0F8604

01-0F5204

01-0G5204

01-0H1004

01-0H0204

01-0G9304

01-0H0704

01-430604

01-0H0104

01-0F1504

01-0E8404

01-0G9104

01-0G9504

01-0H4304

01-0C7504

01-0H0604

01-0E6404

01-0B6904

Contract

01-HUM-101-68.2/93

01-HUM-101-109.5/125.8

01-HUM-101-110.6/0

01-HUM-101-111.3/111.7

01-HUM-101-131.7/0

01-HUM-101-8.5/22.4

01-HUM-101-/89.1

01-HUM-101-/13

01-HUM-169-15.0/30

01-HUM-169-28.0/32

01-HUM-211-77.2/78.5

01-HUM-254-.8/43.1

01-HUM-254-4.0/6

01-HUM-254-22.1/22.1

01-HUM-283-.1/.1

01-HUM-299-19.1/19.3

01-HUM-299-30.6/0

01-JUM-299-24.2/0

01-LAK-29-9.7/10

01-LAK-29-12.0/15

01-LAK-29-34.1/34.5

01-LAK-29-41.4/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8
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01-0G7504

01-0G5004

01-0H0004

01-0G8904

01-0G4504

01-0G8004

01-0G7304

01-0F9504

01-0J0904

01-0G0704

01-0G9404

01-0B5004

01-0G5604

01-0H7604

01-0H4204

01-0G7904

01-262064

01-262054

01-262034

01-262044

01-402814

01-0H1104

Contract

01-LAK-175-17.4/23.6

01-LAK-175-/44.1

01-MEN-1-34.4/38.4

01-MEN-1-38.5/40.5

01-MEN-1-75.5/76.5

01-MEN-1-78.0/83.5

01-MEN-1-104.4/0

01-MEN-1-/55

01-MEN-1-/38.5

01-MEN-20-33.6/38.5

01-MEN-20-36.4/0

01-MEN-101-3.7/5.3

01-MEN-101-24.5/24.5

01-MEN-101-33.0/42

01-MEN-101-37.0/40

01-MEN-101-43.2/0

01-MEN-101-45.0/50.8

01-MEN-101-45.0/50.8

01-MEN-101-46.3/47.2

01-MEN-101-47.2/47.3

01-MEN-101-50.1/84.6

01-MEN-101-64.0/82

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11
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01-0G9704

01-0B5104

01-0G3404

01-0H0904

01-0G6504

01-0H7204

01-0C3704

01-0H0804

01-0H7104

01-0J1004

01-0F0204

01-0B5504

01-0G9004

01-0H9804

01-0G7804

01-0H2104

01-0B5604

01-0G6804

01-0H1304

01-0C4304

01-0H1204

01-0B8204

Contract

01-MEN-101-87.5/0

01-MEN-101-93.2/93.2

01-MEN-101-93.4/93.5

01-MEN-101-97.1/0

01-MEN-101-104.7/105.3

01-MEN-101-.1/T106.8

01-MEN-101-89.2/0

01-MEN-128-.5/1.5

01-MEN-128-39.7/0

01-MEN-128-/5

01-MEN-162-.1/9

01-MEN-162-16.1/0

01-MEN-162-/16.2

01-MEN-162-/0

01-MEN-175-1.6/1.6

01-MEN-175-5.0/9

01-MEN-253-1.4/1.8

01-MEN-253-/17.2

01-MEN-253-/13

01-MEN-999-/0

01-VAR-101-84.0/85.5

01-VAR--/0

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15
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01-0C5904

01-0H7304

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-1H7604

02-1C7504

02-3H7504

02-2C0904

02-1H7504

02-3H1004

02-3H0904

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-378904

02-4H3704

02-368414

02-4F79U4

Contract

01-VAR--/0

01-VAR--/0

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-PLU-70-.1/.2

02-PLU-70-14.9/0

02-PLU-70-27.4/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

02-PLU-89-11.6/24.5

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-39.5/40.8

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

Cnty Rt Pm

15

15

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19
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02-3H2004

02-4E0204

02-3H5104

02-1H8804

02-1H9404

02-4G5504

02-2E8004

02-4G2404

02-4F58U4

02-4F5504

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-0H2004

02-3E7204

02-4G03U4

02-0H0904

02-4G2504

02-2H5104

Contract

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-/0

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

Cnty Rt Pm

19

19

19

20

20

20

20

20

20

21

21

21

21

21

21

22

22

22

22

22

22

23
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02-3H8804

02-0H3304

02-2H7404

02-3H1604

02-3H7804

02-3H3804

02-4G3804

02-3H1404

02-1H8504

02-0H0304

02-1H8004

02-4E6704

02-3H7204

02-0H5204

02-3H2204

03-0G5304

03-3H0004

03-2H7504

03-3H1704

03-0G7304

03-3F7604

03-3H1604

Contract

02-TRI-299-9.5/10.5

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

02-TRI-299-36.0/44

02-TRI-299-39.2/39.2

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

03-BUT-70-17.0/19.8

03-BUT-70-35.7/48

03-BUT-70-41.5/41.5

03-BUT-70-46.0/47

03-BUT-162-7.7/12.6

03-BUT-191-6.8/8.6

03-COL-20-5.1/12.5

Cnty Rt Pm

23

23

23

23

23

24

24

24

24

24

24

25

25

25

25

26

26

26

26

26

26

27
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03-0G7404

03-0G4204

03-4H2104

03-3H7604

03-3H9904

03-0F3104

03-2H5304

03-0G5404

03-0G8704

03-3H1804

03-1H6904

03-3H2304

03-3H0204

03-3H1104

03-3H1004

03-3H1204

03-3H2404

03-3C3804

03-0G7504

03-4H3404

03-2H4404

03-3H3604

Contract

03-COL-20-32.9/39.3

03-COL-45-28.8/33.1

03-COL-45-/0

03-ED-49-11.3/11.7

03-ED-49-16.9/0

03-ED-49-24.0/0

03-ED-49-37.3/37.8

03-ED-50-15.4/18.8

03-ED-50-18.5/0

03-ED-50-21.5/34.1

03-ED-50-22.3/66.5

03-ED-50-33.9/36.2

03-ED-50-36.6/38.5

03-ED-50-37.6/37.6

03-ED-50-37.6/37.6

03-ED-50-43.6/50

03-ED-50-48.8/49

03-ED-50-75.4/77.3

03-ED-50-28.8/39.6

03-ED-50-/0

03-ED-89-13.5/14.5

03-ED-89-16.0/16.8

Cnty Rt Pm

27

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30
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03-2F7204

03-2H8904

03-3H1304

03-2F0704

03-0G7604

03-0G8604

03-0G6204

03-2H8804

03-2H9604

03-3H0504

03-1H2604

03-3F9204

03-2H4704

03-2H9804

03-4H2304

03-0H26U4

03-3H9404

03-4H1404

03-2F2504

03-1F4004

03-3F4804

03-3H6804

Contract

03-ED-193-10.1/10.1

03-ED-193-23.3/23.3

03-ED-193-26.4/26.4

03-GLE-5-/0

03-GLE-162-37.6/54

03-GLE-162-45.1/45.1

03-GLE-162-82.0/81.6

03-NEV-49-22.5/22.5

03-NEV-49-22.7/22.7

03-NEV-80-12.5/21.2

03-NEV-80-18.3/19.3

03-NEV-80-19.0/19.4

03-NEV-80-23.5/28

03-NEV-80-24.7/24.9

03-PLA-20-42.8/0

03-PLA-65-5.0/6.6

03-PLA-65-23.6/23.8

03-PLA-80-31.8/0

03-PLA-80-34.6/34.9

03-PLA-80-35.1/38

03-PLA-80-41.4/0

03-PLA-80-50.7/51

Cnty Rt Pm

30

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34
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03-1H4904

03-1G1304

03-4H0104

03-2H7604

03-2H9704

03-1G1104

03-3H8804

03-3H3704

03-4F4404

03-1G1204

03-3F5704

03-0G7704

03-1H8804

03-1G1404

03-0H2504

03-2H7404

03-0G8804

03-0F3514

03-2H8604

03-4H1604

03-3H8604

03-3H0304

Contract

03-PLA-80-54.7/54.7

03-PLA-80-/0

03-PLA-80-/0

03-PLA-174-2.3/2.5

03-PLA-193-9.8/9.8

03-SAC-5-22.5/23.6

03-SAC-5-23.8/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-5-/0

03-SAC-12-/.4

03-SAC-50-12.1/23.1

03-SAC-50-/0

03-SAC-50-/0

03-SAC-51-4.0/0

03-SAC-80-.4/.4

03-SAC-80-/0

03-SAC-99-/0

03-SAC-160-4.5/9.4

03-SAC-160-6.9/0

03-SAC-160-7.9/8.2

03-SIE-49-2.4/2.6

Cnty Rt Pm

34

34

34

35

35

35

35

35

35

36

36

36

36

36

36

37

37

37

37

37

37

38
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03-2H7904

03-2H5604

03-3H7404

03-2H9904

03-3H3504

03-2H8304

03-4H2704

03-1F9704

03-2H8504

03-3H2504

03-3H4304

03-3H0404

03-3H2904

03-3H2204

03-0G5104

03-3H2004

03-0G9404

03-3H8104

03-0G7204

03-3H1504

03-2H7704

03-3H3804

Contract

03-SIE-49-2.5/2.5

03-SIE-49-3.1/3.1

03-SIE-49-9.1/0

03-SIE-49-45.1/45.2

03-SIE-49-45.1/45.2

03-SIE-49-/23.3

03-SUT-20-/0

03-SUT-99-27.7/32.6

03-VAR-5-16.9/22.8

03-VAR-20-17.0/17

03-VAR-20-42.4/45.1

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-VAR--/0

03-YOL-5-10.5/26

03-YOL-16-1.5/1.7

03-YOL-16-20.7/20.8

03-YOL-80-5.8/5.8

Cnty Rt Pm

38

38

38

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

Page
Statement of Ongoing Contracts - Index



03-2H2604

03-0H2704

03-2H7804

03-4H3304

03-0G7104

03-1H3504

03-2F0804

03-2H9504

03-4H1504

04-4K4704

04-2K1804

04-4K7404

04-294944

04-2K1304

04-0J2904

04-014114

04-0Q5004

04-4G2304

04-297624

04-2G3624

04-2K4604

04-4K5604

Contract

03-YOL-84-13.3/15.7

03-YOL-113-/15

03-YOL-128-3.6/3.7

03-YOL-128-/0

03-YOL-999-/0

03-YUB-20-1.2/1.3

03-YUB-20-/3.3

03-YUB-49-6.1/6.7

03-YUB-70-/0

04-ALA-13-4.4/4.4

04-ALA-13-6.4/9

04-ALA-24-4.4/6

04-ALA-24-5.1/6.2

04-ALA-24-1.8/4.4

04-ALA-61-18.5/0

04-ALA-80-1.8/0

04-ALA-80-3.8/8

04-ALA-80-4.6/5.7

04-ALA-84-22.9/25.7

04-ALA-92-5.1/5.8

04-ALA-123-.2/.2

04-ALA-185-.4/3.2

Cnty Rt Pm

41

42

42

42

42

42

42

43

43

43

43

43

44

44

44

44

44

44

45

45

45

45
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04-3J4804

04-0K2804

04-4H2604

04-4G7904

04-1A6724

04-4G8004

04-3G59U4

04-1Q4704

04-2537H4

04-4G0564

04-4G1154

04-3G6034

04-0K2904

04-1SS434

04-2J0704

04-4H5804

04-172454

04-4H0104

04-0A7104

04-4A8104

04-0P5604

04-1K5904

Contract

04-ALA-262-.7/.7

04-ALA-580-1.0/0

04-ALA-580-41.4/0

04-ALA-580-44.2/44.4

04-ALA-580-46.0/46.8

04-ALA-580-26.8/27.2

04-ALA-580-/8

04-ALA-680-19.3/19.5

04-ALA-680-2.2/6.6

04-ALA-680-2.4/12.4

04-ALA-680-6.8/21.8

04-ALA-680-/4

04-ALA-680-/100

04-ALA-880-2.4/2.4

04-ALA-880-2.9/27.3

04-ALA-880-11.8/27.5

04-ALA-880-18.4/18.4

04-ALA-880-20.4/22.9

04-ALA-880-28.4/29.2

04-ALA-880-32.9/33.9

04-ALA-980-/0

04-CC-4-.1/9.9

Cnty Rt Pm

45

45

46

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49
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04-2J0304

04-4J7004

04-4G9804

04-4K5904

04-4J3404

04-4G8104

04-4K2204

04-3A87A4

04-3G4624

04-0P0004

04-1SS584

04-4H8704

04-3S9004

04-3S9104

04-4K6904

04-2G8904

04-4S6604

04-4K8404

04-0Q2604

04-4Q2604

04-4K2404

04-4S2204

Contract

04-CC-4-23.6/25.2

04-CC-4-34.4/M34.4

04-CC-4-/T31.5

04-CC-24-8.0/9.1

04-CC-80-/10.1

04-CC-242-1.6/1.6

04-CC-680-12.7/17.6

04-CC-680-24.3/24.3

04-CC-680-25.0/25.7

04-MRN-1-.1/.1

04-MRN-1-2.2/0

04-MRN-1-3.1/50.5

04-MRN-1-6.6/0

04-MRN-1-7.7/7.8

04-MRN-1-7.8/7.8

04-MRN-1-8.0/8

04-MRN-1-8.1/0

04-MRN-1-8.2/8.5

04-MRN-1-9.8/9.8

04-MRN-1-9.8/0

04-MRN-1-10.9/10.9

04-MRN-1-10.9/0

Cnty Rt Pm

49

49

49

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52
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04-0P1304

04-4K8504

04-4K5004

04-4K8604

04-209504

04-4K3304

04-4G8714

04-264H34

04-264094

04-0Q5204

04-4G4604

04-3G2104

04-2641A4

04-4H6904

04-4G4904

04-4H2004

04-3G1404

04-3G6414

04-0Q9104

04-2594A4

04-2A3204

04-3J7404

Contract

04-MRN-1-11.5/11.5

04-MRN-1-22.8/22.8

04-MRN-1-33.4/33.4

04-MRN-1-35.3/35.3

04-MRN-1-50.1/50.5

04-MRN-37-11.7/12

04-MRN-101-15.4/15.4

04-MRN-101-18.6/27.7

04-MRN-101-26.5/27.6

04-MRN-101-/26.8

04-MRN-101-/0

04-MRN-131-3.9/4.4

04-NAP-12-/3.3

04-NAP-29-1.0/9.9

04-NAP-29-11.9/0

04-NAP-29-13.5/25.5

04-NAP-29-36.9/38.1

04-NAP-29-37.0/0

04-NAP-29-40.0/46

04-NAP-29-20.4/20.8

04-NAP-121-9.2/9.4

04-NAP-121-14.8/14.8

Cnty Rt Pm

53

53

53

53

53

53

54

54

54

54

54

54

55

55

55

55

55

55

56

56

56

56
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04-1K8004

04-0P1404

04-2G9404

04-1J0204

04-4K2704

04-4J5804

04-0K9504

04-4K4104

04-4K7104

04-4K6404

04-4K8004

04-4K9304

04-4G9904

04-4G8304

04-4K1304

04-4H0004

04-235624

04-2J4604

04-4H8604

04-2A4414

04-1G8704

04-0P5204

Contract

04-NAP-121-16.7/16.9

04-NAP-121-17.4/18.3

04-NAP-128-17.9/17.9

04-NAP-128-/0

04-SCL-9-/4.8

04-SCL-17-.1/1

04-SCL-17-2.8/7.5

04-SCL-17-3.0/3.1

04-SCL-35-9.5/9.5

04-SCL-35-9.5/10.5

04-SCL-35-10.5/10.5

04-SCL-35-12.4/12.4

04-SCL-85-2.0/4.6

04-SCL-85-19.9/20.2

04-SCL-101-.8/.9

04-SCL-101-28.5/40.7

04-SCL-101-52.0/52.6

04-SCL-101-5.1/5.1

04-SCL-152-6.1/35.2

04-SCL-152-13.2/0

04-SCL-152-13.8/14.7

04-SCL-237-3.0/3

Cnty Rt Pm

56

56

57

57

57

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60
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04-2J6604

04-1K5204

04-4H8804

04-2G3504

04-2537C4

04-1G8604

04-1A9044

04-2K5504

04-3G4424

04-3G4454

04-2K9604

04-0K6914

04-013584

04-013524

04-0Q5304

04-2J8704

04-4G6504

04-0P1604

04-4K4604

04-1123H4

04-2K9104

04-4H2104

Contract

04-SCL-237-/.2

04-SCL-280-2.9/4.4

04-SCL-280-15.0/15

04-SCL-280-18.2/18.6

04-SCL-680-7.6/M9.9

04-SCL-880-1.3/1.3

04-SF-1-5.9/6.3

04-SF-35-2.0/3.2

04-SF-80-5.6/7.6

04-SF-80-6.0/70

04-SF-80-7.8/7.9

04-SF-80-8.2/8.6

04-SF-80-8.3/0

04-SF-80-8.6/8.9

04-SF-101-/M5.4

04-SF0-80-/7.8

04-SM-1-4.2/4.2

04-SM-1-13.5/15.1

04-SM-1-17.0/17.5

04-SM-1-38.2/39.7

04-SM-1-39.6/40.1

04-SM-1-40.4/48

Cnty Rt Pm

60

60

60

60

61

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63
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04-4G8504

04-4J5604

04-1K5604

04-4K4804

04-4K5504

04-4K2104

04-0K9604

04-4G5514

04-4K8904

04-4K9004

04-4K1604

04-0P4904

04-1J5204

04-0P1504

04-3G4864

04-3G3054

04-235524

04-235654

04-4A92A4

04-235844

04-4A9254

04-0P2504

Contract

04-SM-1-44.0/44.1

04-SM-1-43.7/46.5

04-SM-1-/0

04-SM-35-9.8/9.9

04-SM-35-11.5/11.4

04-SM-35-13.1/13.1

04-SM-35-28.7/30

04-SM-82-1.4/25.1

04-SM-84-8.7/7.8

04-SM-84-12.0/12.5

04-SM-84-15.4/16.1

04-SM-84-16.3/17.6

04-SM-84-28.8/29.3

04-SM-92-.9/.9

04-SM-92-14.4/18.8

04-SM-92-15.3/15.5

04-SM-92-11.0/11.4

04-SM-101-1.6/2.2

04-SM-101-6.0/6

04-SM-101-16.3/17.1

04-SM-101-/6

04-SM-280-8.5/10

Cnty Rt Pm

64

64

64

64

64

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67
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04-4G5914

04-3J4304

04-0P2804

04-0K9704

04-4G5524

04-0P3304

04-0K4504

04-0A5344

04-1J8204

04-4G5104

04-0Q5104

04-4G4504

04-4S9204

04-3G0804

04-1A2904

04-0P1804

04-4G2204

04-0Q9004

04-264H64

04-0J6404

04-4G4804

04-4K4504

Contract

04-SM-280-9.4/0

04-SM-280-10.8/10.8

04-SM-280-20.4/20.4

04-SM-380-5.9/6.8

04-SOL-29-.8/3

04-SOL-37-9.8/26.6

04-SOL-37-9.9/9.9

04-SOL-80-11.3/12.9

04-SOL-80-17.1/17.1

04-SOL-80-31.3/32.9

04-SOL-80-/44.7

04-SOL-780-6.8/7.3

04-SON-1-19.6/0

04-SON-1-30.5/0

04-SON-12-9.6/0

04-SON-12-17.6/18.5

04-SON-12-17.7/18.2

04-SON-12-19.0/28

04-SON-12-15.5/16

04-SON-101-29.3/43.4

04-SON-101-33.4/34.8

04-SON-101-37.1/37.2

Cnty Rt Pm

67

67

68

68

68

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71
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04-2640N4

04-2K4404

04-3J4904

04-4K9604

04-283824

04-4K2904

04-4K2004

04-0J0004

04-4A6704

05-1H7804

05-1J3404

05-1J1104

05-1J1304

05-1J3204

05-1C9904

05-1G4504

05-1H3804

05-0N1904

05-0F7004

05-1J7204

05-1E0604

05-1G3804

Contract

04-SON-101-/4.5

04-SON-116-25.0/27.9

04-SON-116-27.9/32.5

04-SON-116-39.9/40.1

04-SON-116-41.8/44.7

04-SON-116-43.3/43.3

04-SON-128-16.2/16.2

04-VAR--/0

04-VAR--/0

05-MON-1-8.0/23

05-MON-1-23.0/45.4

05-MON-1-28.2/28.4

05-MON-1-45.5/45.5

05-MON-1-47.0/58

05-MON-1-72.2/81.1

05-MON-68-1.6/L4.1

05-MON-68-3.9/10.8

05-MON-68-4.0/18.1

05-MON-68-17.4/18

05-MON-101-32.0/101.4

05-MON-101-47.7/53.9

05-MON-101-53.9/57.1

Cnty Rt Pm

71

71

71

71

72

72

72

72

72

73

73

73

73

73

74

74

74

74

74

74

75

75
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05-0161H4

05-1G9104

05-1J2804

05-1G3904

05-1C6604

05-1F7104

05-1J6504

05-4482U4

05-1C9704

05-1J6204

05-0G0714

05-1H6704

05-1J7304

05-1J6304

05-1G5604

05-1J6404

05-1J6604

05-0C6404

05-1J2004

05-1J6804

05-1H0704

05-1C8404

Contract

05-MON-101-91.2/99.2

05-MON-101-/0

05-MON-156-.1/1.1

05-MON-183-2.0/8.6

05-MON-198-22.4/22.8

05-SB-1-/19.3

05-SB-101-1.6/4

05-SB-101-2.2/3.3

05-SB-101-17.2/45.9

05-SB-101-20.0/20.2

05-SB-101-22.3/23

05-SB-101-36.6/36.6

05-SB-101-/91

05-SB-101-/13.5

05-SB-135-/1

05-SB-144-/0

05-SB-192-8.0/12.5

05-SB-246-12.3/16.7

05-SBT-101-4.6/6.9

05-SBT-101-5.2/5.3

05-SBT-129-/2.6

05-SBT-156-10.0/18.4

Cnty Rt Pm

75

75

75

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

78
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05-1H7304

05-1C1004

05-1H7904

05-1J4004

05-0Q6004

05-1J0804

05-1J1204

05-1F0304

05-0T5404

05-492804

05-1G3504

05-1G35A4

05-1J2604

05-1G3204

05-330764

05-330784

05-1J5204

05-1J7404

05-1H4004

05-1J3004

05-0G0404

06-0U9804

Contract

05-SCR-1-3.7/3.9

05-SCR-1-7.5/17.4

05-SCR-1-/0

05-SCR-9-11.0/11

05-SCR-17-.7/1.4

05-SCR-17-5.8/12.5

05-SCR-17-9.8/10.8

05-SCR-129-1.8/9.9

05-SCR-129-9.5/10

05-SLO-1-64.0/66.9

05-SLO-1-/0

05-SLO-1-/0

05-SLO-41-11.3/16

05-SLO-41-/0

05-SLO-46-37.6/40.4

05-SLO-46-46.0/50.2

05-SLO-58-6.9/30

05-SLO-101-.8/69.3

05-SLO-101-46.0/50.7

05-SLO-101-50.7/58.8

05-SLO-101-63.2/69.3

06-FRE-5-15.8/62.3

Cnty Rt Pm

79

79

79

79

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82
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06-0V5004

06-0K8004

06-0N9904

06-0T3204

06-0Q6304

06-0V2104

06-0W2504

06-0K2904

06-2HT104

06-0E3504

06-0V2304

06-463804

06-0Q2104

06-342564

06-342534

06-0W7304

06-0S6104

06-0X5104

06-0X4604

06-457114

06-0V2204

06-0V2504

Contract

06-FRE-5-/10

06-FRE-33-/0

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.7

06-FRE-41-29.3/33.4

06-FRE-63-2.0/4

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-168-1.7/9.5

06-FRE-168-11.8/18.5

06-FRE-180-36.2/38.7

06-FRE-180-57.9/62.4

06-FRE-180-62.6/66.3

06-FRE-180-74.1/78.6

06-FRE-198-3.3/0

06-KER-0-/0

06-KER-5-43.3/52.8

06-KER-5-/87

06-KER-14-58.3/62.3

06-KER-33-14.7/17.9

06-KER-33-27.0/34.2

Cnty Rt Pm

82

83

83

83

83

83

83

84

84

84

84

84

84

85

85

85

85

85

85

86

86

86
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06-0V3004

06-0W7404

06-442544

06-0K4604

06-0S4704

06-0V1904

06-0U9904

06-0S6204

06-0R1404

06-0K8104

06-0V1804

06-0X4804

06-0P2904

06-0X4704

06-0S4904

06-0V2404

06-0T9504

06-416014

06-325514

06-0Q3204

06-487514

06-0T5104

Contract

06-KER-33-/0

06-KER-46-7.3/19.3

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-55.4/59.7

06-KER-58-/6

06-KER-65-1.6/25.2

06-KER-99-.3/15.9

06-KER-99-10.5/20.5

06-KER-99-26.8/0

06-KER-99-49.3/57.6

06-KER-99-/57.5

06-KER-155-1.1/1.9

06-KIN-5-9.0/26.7

06-KIN-5-/9

06-KIN-33-/7.7

06-KIN-33-/7.8

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

Cnty Rt Pm

86

86

86

87

87

87

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90
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06-0W6704

06-0U7104

06-0Q6104

06-0T8004

06-0G9804

06-434014

06-0Q2604

06-332214

06-471504

06-0X5004

06-0J5304

06-0S3104

06-461504

06-0U7204

06-0S3404

06-430714

07-290804

07-309904

07-3W3204

07-3W1204

07-3P7904

07-1XC204

Contract

06-MAD-41-36.1/44.8

06-MAD-41-.1/32.4

06-MAD-99-10.0/26.6

06-TUL-0-37.3/41.3

06-TUL-65-31.6/39.6

06-TUL-65-15.1/18

06-TUL-65-20.1/31.5

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-99-/53.9

06-TUL-190-20.9/21.2

06-TUL-190-15.1/16.9

06-TUL-190-/8

06-TUL-198-10.4/11.2

06-TUL-198-11.7/19.7

06-TUL-216-1.9/2.9

07-LA-1-2.7/12.1

07-LA-1-11.5/26

07-LA-1-23.9/26.1

07-LA-1-35.2/59.9

07-LA-1-41.7/41.7

07-LA-1-41.8/42.8

Cnty Rt Pm

90

90

90

90

90

91

91

91

91

91

91

92

92

92

92

92

93

93

93

93

93

94
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07-4Y6704

07-1XE604

07-333404

07-3W6604

07-4X9304

07-3W3304

07-3W9604

07-240704

07-292204

07-3W1904

07-2159C4

07-215934

07-215944

07-215954

07-3W7804

07-305504

07-300704

07-296404

07-284204

07-258404

07-1W2404

07-3W2304

Contract

07-LA-1-46.9/62.9

07-LA-1-50.3/51.1

07-LA-1-51.4/51.8

07-LA-1-/21.9

07-LA-1-/0

07-LA-2-10.6/12.7

07-LA-2-14.4/21.6

07-LA-2-20.0/20

07-LA-2-17.8/19.5

07-LA-5-1.7/3.9

07-LA-5-1.8/3

07-LA-5-2.7/4

07-LA-5-4.0/5.8

07-LA-5-5.8/6.8

07-LA-5-6.8/11.8

07-LA-5-13.7/26.7

07-LA-5-13.8/19.2

07-LA-5-16.1/17

07-LA-5-18.2/26.7

07-LA-5-18.4/23.2

07-LA-5-20.3/20.3

07-LA-5-20.3/53.9

Cnty Rt Pm

94

94

94

94

94

95

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97
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07-293404

07-2777U4

07-292304

07-1XE004

07-121844

07-1218W4

07-1XE204

07-306004

07-1XG404

07-302904

07-252624

07-2159U4

07-296004

07-4W2104

07-318004

07-3W2004

07-1170U4

07-1193U4

07-308604

07-1XE504

07-291004

07-3W4504

Contract

07-LA-5-25.2/25.9

07-LA-5-25.2/27.5

07-LA-5-25.6/26

07-LA-5-26.6/31.3

07-LA-5-26.7/29.4

07-LA-5-29.4/31.6

07-LA-5-35.0/47.1

07-LA-5-44.2/46

07-LA-5-54.1/0

07-LA-5-C 43.9/C46.3

07-LA-5-45.4/61.2

07-LA-5-/1.5

07-LA-10-11.0/14

07-LA-10-17.0/48.3

07-LA-10-22.3/28.2

07-LA-10-24.8/46.7

07-LA-10-33.2/37.2

07-LA-10-37.2/42.4

07-LA-10-2.1/14.8

07-LA-14-27.6/28.6

07-LA-14-33.2/58.3

07-LA-14-32.1/60.7

Cnty Rt Pm

97

98

98

98

98

98

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101
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07-286604

07-1XC004

07-1XC404

07-1XH004

07-290704

07-138204

07-302604

07-291204

07-288204

07-295804

07-3X7114

07-255104

07-279114

07-1W9804

07-307204

07-290104

07-4T7704

07-286704

07-4T6304

07-306204

07-291704

07-296204

Contract

07-LA-22-.9/1.3

07-LA-27-/11

07-LA-47-.8/.8

07-LA-47-.8/.8

07-LA-47-.9/2

07-LA-47-3.4/4.6

07-LA-57-4.4/12.1

07-LA-57-7.7/12.2

07-LA-60-.3/3.1

07-LA-60-3.7/6.3

07-LA-60-7.4/8.1

07-LA-60-23.8/24.5

07-LA-60-24.4/25.3

07-LA-91-6.1/11.4

07-LA-91-6.3/6.3

07-LA-91-6.5/11

07-LA-91-12.9/13.7

07-LA-91-6.3/8.4

07-LA-91-7.0/7.2

07-LA-91-11.3/20.7

07-LA-91-11.4/11.4

07-LA-91-11.8/14.1

Cnty Rt Pm

101

101

101

102

102

102

102

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105
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07-298604

07-300404

07-2838U4

07-307904

07-292104

07-294704

07-4T6104

07-281504

07-291104

07-300804

07-2827U4

07-4Y8504

07-297404

07-297204

07-304604

07-3009U4

07-293704

07-3W5404

07-295904

07-297704

07-2975U4

07-2849U4

Contract

07-LA-101-1.3/6.3

07-LA-101-1.5/29.1

07-LA-101-1.8/15.6

07-LA-101-2.8/7.4

07-LA-101-11.4/11.8

07-LA-101-11.8/35.3

07-LA-101-16.7/16.7

07-LA-101-29.2/38.1

07-LA-101-30.9/38.2

07-LA-101-/1.9

07-LA-101-/25.9

07-LA-103-.9/1.2

07-LA-105-6.6/8

07-LA-105-12.7/14.1

07-LA-105-/18.1

07-LA-110-.7/24.1

07-LA-110-8.0/9

07-LA-110-9.8/14

07-LA-110-17.9/19.5

07-LA-110-23.7/25.5

07-LA-110-24.0/30.4

07-LA-118-4.8/4.8

Cnty Rt Pm

105

105

105

105

105

106

106

106

106

106

106

107

107

107

107

107

107

108

108

108

108

108
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07-302104

07-3W5904

07-287204

07-4P0204

07-307404

07-293504

07-3W4804

07-1XF804

07-295204

07-1XC304

07-4X6304

07-306404

07-3P6804

07-287304

07-3W2204

07-3W1104

07-2881U4

07-129974

07-3W5704

07-1XG304

07-287404

07-4Y7004

Contract

07-LA-118-/14.3

07-LA-134-.8/13

07-LA-134-1.6/2.7

07-LA-138-44.9/44.9

07-LA-138-46.7/50

07-LA-138-58.5/60.2

07-LA-170-14.6/20.6

07-LA-210-11.1/14.8

07-LA-210-15.6/18.5

07-LA-210-20.6/20.6

07-LA-210-22.3/25.8

07-LA-210-24.7/44.9

07-LA-210-39.7/39.7

07-LA-210-39.8/42.2

07-LA-210-/15.8

07-LA-210-1.6/6

07-LA-210-16.1/25.8

07-LA-210-18.8/24.9

07-LA-210-28.5/30.8

07-LA-210-/0

07-LA-405-8.7/11.2

07-LA-405-8.8/8.8

Cnty Rt Pm

108

109

109

109

109

109

109

110

110

110

110

110

110

111

111

111

111

111

111

112

112

112
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07-3Y9404

07-300604

07-3X8704

07-4T8704

07-307804

07-1XG204

07-4X6204

07-1XC704

07-290004

07-257104

07-309804

07-307704

07-3W5504

07-3W5604

07-295704

07-4X7204

07-183124

07-289204

07-202114

07-2W9404

07-202124

07-1XF904

Contract

07-LA-405-16.4/19.5

07-LA-405-20.5/28

07-LA-405-20.6/20.7

07-LA-405-24.3/24.3

07-LA-405-28.7/39.2

07-LA-405-34.0/35.9

07-LA-405-39.0/44.7

07-LA-405-48.0/48.5

07-LA-405-12.6/21.2

07-LA-405-/29.5

07-LA-605-10.1/25.6

07-LA-605-15.5/19.5

07-LA-605-19.9/19.9

07-LA-605-4.3/14.1

07-LA-605-/20.2

07-LA-605-/21.3

07-LA-710-9.4/18.4

07-LA-710-15.8/24.4

07-LA-710-17.2/26.4

07-LA-710-17.3/26.3

07-LA-710-20.9/24.6

07-VEN-1-.7/.8

Cnty Rt Pm

112

112

112

113

113

113

113

113

113

114

114

114

114

114

114

115

115

115

115

115

115

116
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07-2X0504

07-1XG504

07-1XG804

07-1XC904

07-305204

07-2750U4

07-1XC504

07-1952U4

07-4W2304

07-3W7004

07-307604

07-312404

07-301404

07-302204

07-4T8204

07-1XG604

07-1XG004

07-3X0214

07-2W0104

08-1C0604

08-1G6204

08-1G3904

Contract

07-VEN-1-21.2/28.5

07-VEN-33-2.8/8

07-VEN-33-13.9/30.5

07-VEN-33-15.4/52

07-VEN-33-15.7/15.8

07-VEN-33-/6

07-VEN-34-10.4/12.1

07-VEN-101-.1/4.5

07-VEN-101-/43.6

07-VEN-118-10.9/17.9

07-VEN-118-19.1/30.5

07-VEN-126-8.2/12.6

07-VEN-126-13.6/34.6

07-VEN-126-/13.6

07-VEN-150-8.7/29.8

07-VEN-150-19.9/32.7

07-VEN-150-20.1/0

07-VEN-150-27.4/29.4

07-VEN-150-/13.3

08-RIV-10-44.4/51.7

08-RIV-10-52.2/62

08-RIV-10-20.1/99.1

Cnty Rt Pm

116

116

116

116

116

117

117

117

117

117

117

118

118

118

118

118

118

119

119

119

119

119
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08-0Q8904

08-1E8604

08-1G0804

08-1F8704

08-1G2404

08-1C6104

08-0G7704

08-1J3504

08-1C1004

08-1E6504

08-1C6404

08-1C5104

08-1E0504

08-1J5204

08-0R3504

08-1C6204

08-1F8404

08-1E4204

08-3348V4

08-0G7804

08-1H8904

08-1F8504

Contract

08-RIV-10-24.2/0

08-RIV-10-74.0/105.4

08-RIV-10-134.3/144.1

08-RIV-15-23.8/33.4

08-RIV-15-41.8/51.5

08-RIV-15-45.6/47.3

08-RIV-15-/41.7

08-RIV-15-/52.3

08-RIV-18-9.1/17.8

08-RIV-60-/12.2

08-RIV-60-/12.2

08-RIV-74-17.8/0

08-RIV-74-14.9/0

08-RIV-91-/1.1

08-RIV-111-60.5/0

08-RIV-111-/13

08-RIV-111-/18.3

08-RIV-111-/0

08-RIV-215-37.3/38.4

08-RIV-215-8.4/38.8

08-RIV-243-6.2/19.8

08-RIV-371-60.2/77.1

Cnty Rt Pm

120

120

120

120

120

120

121

121

121

121

121

121

122

122

122

122

122

122

123

123

123

123
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08-1F9704

08-1J3404

08-0K2914

08-1F9604

08-1H3714

08-1J9704

08-1H6804

08-3555V4

08-1E3124

08-1G2304

08-1E3134

08-368514

08-0G8424

08-0M2804

08-0Q7404

08-1H7604

08-1C5604

08-1G0904

08-0J9904

08-1J5104

08-0R3904

08-1G7004

Contract

08-SBD-10-.5/30

08-SBD-10-9.6/36.9

08-SBD-10-30.9/33.3

08-SBD-15-7.5/7.5

08-SBD-15-14.7/32.5

08-SBD-15-21.5/0

08-SBD-15-41.9/43.5

08-SBD-15-42.5/46

08-SBD-15-46.6/79.6

08-SBD-15-76.8/154.7

08-SBD-15-80.4/174.1

08-SBD-15-87.1/181.1

08-SBD-15-107.3/107.3

08-SBD-15-171.8/173.8

08-SBD-15-15.4/30.8

08-SBD-15-18.5/21.4

08-SBD-18-44.5/52.8

08-SBD-18-48.1/53.1

08-SBD-18-49.1/51.6

08-SBD-18-95.5/0

08-SBD-18-96.5/101

08-SBD-38-26.5/30.8

Cnty Rt Pm

123

123

124

124

124

124

124

124

125

125

125

125

125

125

126

126

126

126

126

126

127

127
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08-0R3404

08-1F1104

08-1J4004

08-1G6904

08-1F6304

08-1F2804

08-0R1204

08-347704

08-1G1304

08-1C1704

08-1C1904

08-0Q1304

08-1C6004

08-0R7804

08-0M3114

08-3401U4

08-0Q3004

08-1J4204

08-1H3604

08-1J5704

08-1F5104

08-0E5514

Contract

08-SBD-38-30.9/0

08-SBD-38-38.6/0

08-SBD-40-149.3/0

08-SBD-40-150.2/153.3

08-SBD-40-105.8/149.9

08-SBD-40-134.0/0

08-SBD-40-/25

08-SBD-58-/12.9

08-SBD-58-/13

08-SBD-60-1.8/2.8

08-SBD-60-2.9/3.9

08-SBD-62-2.0/7.6

08-SBD-71-4.8/8.4

08-SBD-74-52.1/62.5

08-SBD-91-15.6/15.6

08-SBD-138-2.3/15.2

08-SBD-138-17.1/19.2

08-SBD-142-/.8

08-SBD-173-3.4/7.7

08-SBD-210-11.3/0

08-SBD-210-11.7/12.1

08-SBD-210-21.8/27.3

Cnty Rt Pm

127

127

127

127

128

128

128

128

128

128

129

129

129

129

129

129

130

130

130

130

130

130
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08-1F2704

08-1G1914

08-1J7504

08-1J4604

08-0J0704

08-1H1004

08-0Q6904

08-0Q6804

08-0N9714

08-1C6304

08-1H2204

09-364604

09-357504

09-352104

09-370204

09-365804

09-370804

09-356804

09-368104

09-361204

09-356104

09-335004

Contract

08-SBD-210-29.3/33

08-SBD-210-/10.3

08-SBD-215-3.7/3.7

08-SBD-215-6.6/0

08-SBD-215-/2.7

08-SBD-247-23.0/39

08-SBD-330-40.6/43.5

08-SBD-330-43.5/44.1

08-SBD-395-39.0/45.9

08-VAR--/0

08-VAR--/0

09-INY-6-4.3/8.4

09-INY-127-22.7/0

09-INY-168-17.5/18.3

09-INY-178-46.4/47

09-INY-395-77.4/91.6

09-INY-395-100.8/113

09-INY-395-117.3/0

09-MNO-108-/9.8

09-MNO-158-/6

09-MNO-395-34.1/34.1

09-MNO-395-52.3/53.7

Cnty Rt Pm

131

131

131

131

131

131

132

132

132

132

132

133

133

133

133

133

134

134

134

134

134

134
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09-350804

09-364304

09-370404

09-370504

10-1F5704

10-0V9004

10-1G4904

10-0W5904

10-0W6004

10-0F2804

10-1E4404

10-1F6404

10-1G3304

10-1G5004

10-1G7704

10-0U5204

10-1H4304

10-1E27A4

10-1E2704

10-0Y6204

10-0X6304

10-0K0214

Contract

09-MNO-395-80.6/84.1

09-MNO-395-106.3/118.7

09-MNO-999-/0

09-VAR--/0

10-AMA-16-/9.4

10-AMA-88-15.0/32.3

10-AMA-88-54.0/0

10-AMA-88-54.7/60.8

10-AMA-88-66.6/71.7

10-CAL-4-43.8/44.3

10-CAL-4-49.6/58

10-CAL-49-/30.3

10-MER-5-8.8/24.9

10-MER-5-25.9/32.1

10-MER-33-13.2/26.5

10-MER-59-12.8/13.5

10-MER-59-16.2/23

10-MER-99-13.1/36.7

10-MER-99-13.1/36.7

10-MER-99-13.3/21.4

10-MER-99-15.1/16

10-MER-99-15.8/17.3

Cnty Rt Pm

135

135

135

135

135

136

136

136

136

136

136

137

137

137

137

137

137

138

138

138

138

138
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10-1C1804

10-1H8304

10-0U2904

10-1H8204

10-0P9224

10-0P8404

10-1H8904

10-1F8604

10-1F6304

10-1E1804

10-1E18A4

10-0G7204

10-1E8904

10-1F9504

10-1G7904

10-1H8804

10-0G8004

10-0Y5504

10-1G7804

10-1H8504

10-0E6144

10-1C4214

Contract

10-MER-99-35.9/37.3

10-MER-99-/10.6

10-MER-165-35.6/36.1

10-MPA-49-29.0/42.3

10-MPA-140-42.0/42.7

10-SJ-4-2.1/2.1

10-SJ-4-14.8/14.8

10-SJ-4-16.2/0

10-SJ-4-20.1/29.5

10-SJ-5-1.4/10.5

10-SJ-5-1.4/10.5

10-SJ-5-25.8/26.1

10-SJ-5-26.5/27

10-SJ-5-28.3/0

10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4.4

10-SJ-12-17.1/17.7

10-SJ-12-18.7/20.9

10-SJ-99-5.7/9.4

10-SJ-99-8.9/9.5

10-SJ-99-14.3/14.9

Cnty Rt Pm

138

139

139

139

139

139

139

140

140

140

140

140

140

141

141

141

141

141

141

142

142

142
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10-1G8204

10-1F2704

10-1C6604

10-0G8204

10-1H8704

10-1H8404

10-0S7804

10-0X5604

10-1C3004

10-1J6704

10-1F5904

10-3A7304

11-263314

11-418514

11-418524

11-2M0014

11-080234

11-2N0104

11-419114

11-244004

11-282304

11-2E1504

Contract

10-SJ-99-18.5/22.9

10-SJ-99-/0

10-SJ-120-16.8/0

10-SJ-132-.4/7.1

10-STA-5-/28.1

10-STA-99-/24.7

10-STA-99-2.3/20.2

10-STA-99-18.0/19.7

10-STA-99-20.9/24.7

10-TOU-49-/6.5

10-TUO-49-12.8/16.5

10-TUO-120-11.2/18.2

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-24.7/65.2

11-IMP-98-31.6/32.1

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

Cnty Rt Pm

142

142

142

143

143

143

143

143

143

144

144

144

144

145

145

145

145

145

145

146

146

146
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11-2T3454

11-2N0284

11-410904

11-421504

11-002714

11-2M8204

11-0223U4

11-2N0294

11-2T2174

11-237964

11-408704

11-413504

11-414804

11-408604

11-419104

11-2N0154

11-2T1904

11-2N0164

11-292804

11-403204

11-414904

11-262204

Contract

11-SD-5-39.4/40.9

11-SD-5-.3/29.5

11-SD-5-.3/5.4

11-SD-5-.4/20.1

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-.3/1.7

11-SD-8-.5/.7

11-SD-8-/18.4

11-SD-15-.4/M20

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-67-21.0/21.6

11-SD-75-20.2/22.2

Cnty Rt Pm

146

146

146

147

147

147

147

147

147

148

148

148

148

148

148

149

149

149

149

149

149

150
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11-409304

11-257154

11-299104

11-405704

11-080174

11-421604

11-414304

11-414404

11-295204

11-292004

11-427304

11-265014

11-415304

11-085784

11-241514

11-411204

11-292304

11-2N0074

11-2T2514

11-410804

11-2T2004

11-2T3304

Contract

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-7.3/12

11-SD-78-13.0/14.1

11-SD-79-34.2/36.5

11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-125-.9/6.9

11-SD-163-.5/3.2

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-15.7/17.5

11-SD-805-23.7/27.6

11-SD-805-24.7/27.6

Cnty Rt Pm

150

150

150

150

150

151

151

151

151

151

151

152

152

152

152

152

152

153

153

153

153

153
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11-2T0414

12-0N2604

12-0N9104

12-0M4704

12-0P0204

12-0M4904

12-0Q7604

12-0F96A4

12-0Q4104

12-0F96C4

12-0F96E4

12-0J61U4

12-0N2204

12-0P2604

12-0N0804

12-0N6404

12-0R0704

12-0N78U4

12-0716U4

12-0M5204

12-0N7104

12-0H2704

Contract

11-SD-805-26.8/27.3

12-ORA-1-11.6/11.6

12-ORA-1-18.4/18.4

12-ORA-1-22.0/29.9

12-ORA-1-24.3/24.3

12-ORA-5-1.2/2.2

12-ORA-5-1.6/11.1

12-ORA-5-3.0/3.7

12-ORA-5-3.2/44.4

12-ORA-5-3.7/6.2

12-ORA-5-6.2/8.7

12-ORA-5-19.2/22.2

12-ORA-5-23.8/23.8

12-ORA-5-24.9/24.9

12-ORA-5-33.3/34.5

12-ORA-5-34.5/37.4

12-ORA-5-/44.4

12-ORA-5-/.1

12-ORA-22-.3/2.9

12-ORA-39-.6/22.2

12-ORA-39-5.7/14.4

12-ORA-39-9.8/10.5

Cnty Rt Pm

153

154

154

154

154

154

155

155

155

155

155

155

156

156

156

156

156

156

157

157

157

157

Page
Statement of Ongoing Contracts - Index



12-0N5904

12-0J4004

12-0Q0304

12-0M5004

12-0H20U4

12-0Q8604

12-0F04A4

12-0F03U4

12-0H2254

12-0Q2604

12-0M9604

12-0L7204

12-0E31A4

12-0M9104

12-0Q7704

12-0C5714

12-0P7604

12-0N0904

12-0M6104

12-0N1104

12-0N6004

12-0Q2504

Contract

12-ORA-39-11.6/12.6

12-ORA-39-12.4/17.4

12-ORA-39-/12.9

12-ORA-55-1.2/17.9

12-ORA-55-2.0/5.9

12-ORA-57-11.0/19.6

12-ORA-57-12.3/15.2

12-ORA-57-16.2/20.9

12-ORA-73-8.7/12.6

12-ORA-73-13.2/27.6

12-ORA-73-22.5/25.7

12-ORA-74-2.9/5

12-ORA-74-/1.6

12-ORA-90-.6/8

12-ORA-91-.8/6.1

12-ORA-91-.9/5.4

12-ORA-91-2.6/10.1

12-ORA-91-5.2/6.4

12-ORA-91-8.9/16

12-ORA-133-9.5/9.5

12-ORA-142-.8/2.9

12-ORA-241-18.1/33.7

Cnty Rt Pm

157

157

158

158

158

158

158

158

159

159

159

159

159

159

160

160

160

160

160

160

161

161

Page
Statement of Ongoing Contracts - Index



12-0J6504

12-0M3504

12-0N5404

12-0N8214

Contract

12-ORA-261-/6.2

12-ORA-405-2.6/5.8

12-ORA-405-8.4/8.4

12-ORA-999-/0

Cnty Rt Pm

161

161

161

161

Page
Statement of Ongoing Contracts - Index

01

02

District

District

 $350,549,275  $202,257,986

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $35,416,740

 $19,364,204

 $241,871,403

 $53,896,928

 $66,117,416

 $4,069,069

 $78,061,385

 $120,768,475

 Bid + CCO

 Bid + CCO

 $21,183,224

 $7,825,254

 $146,387,786

 $26,861,722

 $4,291,176

 $0

 $17,575,588

 $67,451,094

 Work Comp

 Work Comp

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



02

03

04

District

District

District

 $450,096,980

 $390,326,303

 $1,420,860,985

 $254,783,626

 $179,590,291

 $824,860,257

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $181,080,636

 $3,494,688

 $106,851,779

 $24,010,667

 $203,065,468

 $52,903,701

 $296,530,891

 $128,479,317

 $70,997,542

 $538,046,750

 $386,806,485

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $165,465,769

 $35,286

 $21,131,439

 $14,785,518

 $98,606,178

 $45,031,871

 $68,075,633

 $78,854,161

 $57,097,468

 $327,007,483

 $293,825,512

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



05

06

07

District

District

District

 $481,109,467

 $530,743,668

 $286,852,168

 $258,494,345

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $97,010,472

 $23,626,513

 $262,035,166

 $98,437,315

 $22,494,305

 $167,831,574

 $15,637,186

 $246,806,118

 $77,974,485

 $473,945,241

 $264,093,464

 $37,365,568

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $35,637,332

 $21,682,461

 $169,797,090

 $59,735,285

 $6,056,099

 $48,080,133

 $2,977,675

 $163,020,101

 $38,360,338

 $190,136,517

 $148,687,663

 $36,508,659

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



07

08

09

District

District

District

 $2,617,154,813

 $841,803,555

 $49,021,565

 $1,701,292,995

 $470,864,475

 $23,288,814

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $330,228,326

 $1,511,522,214

 $162,508,603

 $196,079,713

 $60,806,054

 $140,407,183

 $282,002,001

 $2,652,895

 $5,435,524

 $9,626,587

 $31,306,559

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $242,622,354

 $1,083,337,802

 $128,381,029

 $42,633,614

 $51,549,210

 $64,934,807

 $183,365,816

 $0

 $2,457,334

 $2,280,331

 $18,551,149

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-I-

-F-

-S-

-SH-

-F-

-S-

-SH-



10

11

12

District

District

District

 $225,696,043

 $969,468,337

 $124,724,267

 $568,171,298

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $95,226,049

 $28,084,361

 $52,542,381

 $49,843,252

 $141,161,974

 $30,116,532

 $106,180,728

 $205,481,409

 $486,527,694

 $4,946,256

 $31,038,168

 $7,939,894

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $52,144,137

 $22,199,557

 $12,274,037

 $38,106,536

 $81,471,418

 $14,524,719

 $90,980,676

 $51,091,863

 $330,102,621

 $4,831,991

 $10,420,489

 $240,729

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



05

District

 $10,389,292

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

12District

 $315,061,876  $248,966,534

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $29,669,449

 $241,468,109

 Bid + CCO

 $12,982,754

 $220,490,572

 Work Comp

District Total:

-SH-

 $5,144,147,056 $8,641,892,866

 $1,171,199,373

 $3,453,769,379

 $477,509,626

 $1,158,865,773

 $2,380,548,714

Bid + CCO

 $483,279,148

 $2,503,234,992

 $325,880,129

 $473,296,912

 $1,358,455,876

Work Comp
FEDERAL AID (INTERSTATE)

FEDERAL AID (SECONDARY)

FEDERAL AID (PRIMARY)

STATE HIGHWAY

 Category
-I-

-S-

-F-

-SH-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



11

10

12

01

09

07

04

District

 $102,700,748

 $21,897,805

 $2,435,562

 $4,203,235

 $2,239,339

 $110,014,803

 $94,792,874

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $348,673,658
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